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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ACM SMELTER AND REFINERY

State: MT Fed Fac: No SSID: 0819 Site Category: Mines/Tailings

City: BLACK EAGLE EPAID: MTD093291599 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800402 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 11/14/2016 03:57:52 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 PA PA-1 F H 03/30/1981 A 03/30/1981 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 03/30/1981 A 03/30/1981 A 0 0 0
00 Si Si-1 F L 08/18/1982 A  08/18/1982 A 0 -198 0
00 Cndct SI & Rpt SE057-1 F L 08/18/1982 A  08/18/1982 A 0 0 0
00 ESI ES-1 F FU L 05/23/2002 A 06/16/2004 A -0 288 0
00 Cndct ESI & Rpt SE098-1 F FU L 05/23/2002 A 06/16/2004 A 0 0 0
00 ESI ES-2 F FU G 04/12/2007 A 03/09/2009 A 0 294 0
00 Cndct ESI & Rpt SE098-2 F FU G 04/12/2007 A 03/09/2009 A 0 0 0
00 HAZRANK HR-1 F FU (o] 04/01/2009 A 03/04/2010 A 0 78 0
00 HRS Pckg SE138-1 F FU (o] 04/01/2009 A 03/04/2010 A 0 0 0
00 PROPOSED NP-1 F 03/04/2010 A 03/04/2010 A 0 0 0
00 Prop NPLLstFR SE177-1  F 03/04/2010 A 03/04/2010 A 0 0 0
00 NPL FINL NF-1 F 03/10/2011 A 03/10/2011 A 0 0 0
00 NPL Lstngin FR SE175-1 F 03/10/2011 A 03/10/2011 A 0 0 0
00 PCOR CM-1 F 06/30/2030 09/30/2030 0 0 0
00 Aprv PCOR-CC RD001-1 09/30/2030 09/30/2030 0 0 0
00 PrprFnl PCOR RD002-1 06/30/2030 09/30/2030 0 0 0
00 SWRAU BZ-1 EP 09/30/2030 09/30/2030 0 0 0
00 SWRAU GPRA RD025-1 09/30/2030 09/30/2030 0 0 0
00 REUSE CHK XCA1 EP 09/17/2013 A 09/17/2013 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 09/17/2013 A 09/17/2013 A 0 0 0
00 NPL SRCH NS-1 F FU 10/14/2009 A 12/31/2016 -0 22 0
00 NPL SRCH NS1-1 F FU 10/14/2009 A 12/31/2016 0 0 0
00 TA GRANT TG F 8P 02/12/2013 A 06/30/2029 9 91 0 50 0819 TAG 201872 P

50 0819 TAG 2020/2 P

00 Cndct TAG Cioo4-1 F SP 02/12/2013 A 06/30/2029 0 0 0
00 REC MGT SW-1 F FU 01/27/2010 A 06/30/2029 0 72 0
00 Rec Mgmt Summ Y1-1 F FU 01/27/2010 A 06/30/2029 0 0 0
00 LAB SUP LA-1 F 06/25/2003 A  09/30/2018 0 5 0
00 Lab Sppt Summ Y8-1 F 06/25/2003 A 09/30/2018 0 0 0
00 TECH ASSIST TA-1 F 8P 05/12/2014 A 03/31/2018 13 6 0 50 0819 CNT 2017/2 P SLERA/MTFWP
00 Tech Asst 880131 F  SP 05/12/2014 A 03/31/2018 0 0 0
00 TECH ASSIST TA-2 F FU 06/28/2016 A 09/30/2021 98 23 0 100 0819 CNT 2017/3 P  Cascad County
00 Tech Asst 88013-2 F FU 06/28/2016 A 09/30/2021 0 0 0
01 -- COMMUNITY SOILS
01 RV ASSESS RS-1 F 09/19/2011 A 10/06/2011 A 0 0 0
01 Rmvl Site Eval RV001-1  F 09/19/2011 A 10/06/2011 A 0 0 0
01 Act Memo AM-1 F 10/06/2011 A 10/06/2011 A 0 0 0 Moose Lodge
01 Sign ActMemo RV089-1 F 10/06/2011 A 10/06/2011 A 0 0 0 Moose Lodge
01 RMVL RV-1 F FU C 2 10/31/2011 A 11/03/2011 A 0 103 0 Moose Lodge
01 GOVT Cond Rmvl RV100-1 F FU C 2 10/31/2011 A 11/03/2011 A 0 0 0 Moose Lodge
01 RI RI-1 F FU 07/23/2010 A 09/08/2011 A 11 244 0 PWT
01 GOVT Cond RI RD395-1 F FU 07/23/2010 A 09/08/2011 A 0 0 0 PWT

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: BLACK EAGLE
Primary RPM: Coleman, Charles
Primary OSC:

Site Assessment Manager:

ACM SMELTER AND REFINERY

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD093291599

Site ID: 0800402

SSID:

Archived:

NPL Status:
Non-NPL Status:
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT

Schedule Last

Approved Date: 11/14/2016 03:57:52 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 PRPRI/FS BD-1 RP 8P 09/08/2011 A 06/30/2017 272 662 0 ARCO: 08-2011-0017
01 PRP Cond RIFS RD396-1 RP 8P 09/08/2011 A 06/30/2017 0 0 0 ARCO: 08-2011-0017
01 ROD RO-1 F 8P 09/30/2017 09/30/2017 0 0 0
01 Apprv/Sign ROD RD123-2 F 8P 09/30/2017 09/30/2017 0 0 0
01 PRPRI/FS BD-2 RP SP 12/22/2011 A 06/30/2017 148 332 0 08-2012-0001 BNSF
01 PRP Cond RIFS RD396-2 RP 8P 12/22/2011 A 06/30/2017 0 0 0 08-2012-0001 BNSF
01 PRPRD BE-1 RP 8P 12/31/2017 06/30/2019 0 0 0 350 0819 CNT 2018/1 ARCO/BNSF
01 PRP RD Cmplt RD299-2 RP 8P 06/30/2019 06/30/2019 0 0 0
01 PRP RD Strt-El RD300-2 RP 8P 12/31/2017 12/31/2017 0 0 0
01 PRPPrepRD RD469-1 RP 8P 12/31/2017 06/30/2019 0 0 0 ARCO/BNSF
01 PRPRA BF-1 RP 8P 12/31/2019 12/31/2021 0 0 0 400 0819 CNT 2020/1 ARCO/BNSF
01 PRP RAStrt RD351-2 RP 8P 12/31/2019 12/31/2019 0 0 0
01 Cnstr RA Strt RD353-1 RP 8P 04/05/2020 04/05/2020 0 0 0
01 PRP RA Strt-El RD438-2 RP 8P 12/31/2019 12/31/2019 0 0 0
01 PRP Cond RA RD473-1 RP 8P 12/31/2019 12/31/2021 0 0 0 ARCO/BNSF
01 Not Lirs NJ-1 F C 2 04/22/2011 A 04/22/2011 A 0 0 0 ARCO
01 Issue GNL ENO04-1 F C 2 04/22/2011 A 04/22/2011 A 0 0 0 ARCO
01 Not Lirs NJ-2 F 05/19/2011 A 05/19/2011 A 0 0 0 BNSF
01 Issue GNL ENO04-2 F 05/19/2011 A 05/19/2011 A 0 0 0 BNSF
01 RI/FSNEG FN-1 F 04/22/2011 A 09/08/2011 A 0 0 0 08-2011-0017
01 RIFS Ngntns EN106-2 F 04/22/2011 A 09/08/2011 A 0 0 0 08-2011-0017
01 Toll Agmt TQ-1 F FU 11/03/2014 A 05/08/2015 A 0 0 0 ARCO - Moose Lodge
01 Excut Toll Agt EN173-1 F FU 11/03/2014 A 05/08/2015 A 0 0 0
01 Toll Agmt TQ-2 F FU 05/08/2015 A 12/31/2017 0 0 0 1st Amendment ARCO
01 Excut Toll Agt EN173-2 F FU 05/08/2015 A 12/31/2017 0 0 0
01 Spcl Not Lirs SG-1 F 04/22/2011 A 04/22/2011 A 0 0 0 ARCO
01 Issue SNL EN128-1 F 04/22/2011 A 04/22/2011 A 0 0 0 ARCO
01 Spcl Not Ltrs SG-2 F 05/19/2011 A 05/19/2011 A 0 0 0 BNSF
01 Issue SNL EN128-2 F 05/19/2011 A 05/19/2011 A 0 0 0 BNSF
01 Spcl Not Ltrs SG-3 F 11/30/2011 A 11/30/2011 A 0 0 0 BNSF
01 Issue SNL EN128-3 F 11/30/2011 A 11/30/2011 A 0 0 0 BNSF
01 RD/RA NEG AN-1 F FU 06/30/2017 12/31/2017 0 0 0
01 RDRA Negotns EN111-2 F FU 06/30/2017 12/31/2017 0 0 0
01 ADM ORDR AC-1 F 09/08/2011 A 09/08/2011 A 0 0 0 ARCO
01 Cmplt AOC ENO030-1 F 09/08/2011 A 09/08/2011 A 0 0 0 ARCO
01 Eff Date EB-1 F 09/08/2011 A 09/08/2011 A 0 0 0 08-2011-0017
01 Eff Date Rchd EN171-1 F 09/08/2011 A 09/08/2011 A 0 0 0 08-2011-0017
01 Ovs Mig QY1 F 01/27/2014 A 01/27/2014 A 0 0 0
01 DscsOvrstw PRP EN170-1 F FU 01/27/2014 A 01/27/2014 A 0 0 0
01 Ovs Mig Qy-2 F FU 04/10/2015 A 04/10/2015 A 0 0 0 $663,105.12 ARCO
01 DscsOvrstw PRP EN170-2 F FU 04/10/2015 A 04/10/2015 A 0 0 0
01 Ovs Mig QY-3 F FU 05/18/2016 A  05/18/2016 A 0 0 0 $1,017,187.77 ARCO
01 DscsOvrstw PRP EN170-3 F FU 05/18/2016 A 05/18/2016 A 0 0 0
01 Ovs Mtg QY-4 F 06/30/2017 06/30/2017 0 0 0
01 DscsOvrstw PRP EN170-4 F 06/30/2017 06/30/2017 0 0 0
01 Isu Os bil QZ-1 F 01/27/2014 A 01/27/2014 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: BLACK EAGLE
Primary RPM: Coleman, Charles
Primary OSC:

Site Assessment Manager:

ACM SMELTER AND REFINERY

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD093291599

Site ID: 0800402

SSID:

Archived:

NPL Status:
Non-NPL Status:
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT

Schedule Last
Approved Date: 11/14/2016 03:57:52 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 Ovsght Bill Iss EN188-1 F FU 01/27/2014 A 01/27/2014 A 0 0 0
01 Isu Os bil QZ-2 F FU 04/10/2015 A 04/10/2015 A 0 0 0 $663,105.12 ARCO
01 Ovsght Bill Iss EN188-2 F FU 04/10/2015 A 04/10/2015 A 0 0 0
01 Isu Os bil QZ-3 F FU 05/18/2016 A  05/18/2016 A 0 0 0 $1,017,187.77 ARCO
01 Ovsght Bill Iss EN188-3 F FU 05/18/2016 A 05/18/2016 A 0 0 0
01 Isu Os bil QZ-4 F 06/30/2017 06/30/2017 0 0 0
01 Ovsght Bill Iss EN188-4 F 06/30/2017 06/30/2017 0 0 0
01 CRPayRe CU-1 F 01/18/2012 A 01/18/2012 A 0 0 0 $1,050,000 ARCO
01 Rec Payment EN210-1 F 01/18/2012 A 01/18/2012 A 0 0 0 $1,050,000 ARCO
01 CRPay Re Ccu-2 F FU 07/25/2016 A 07/25/2016 A 0 0 0 $383,409.49 ARCO
01 Rec Payment EN210-2 F FU 07/25/2016 A 07/25/2016 A 0 0 0
01 UNL ORDR UA-1 F 11/30/2011 A 11/30/2011 A 0 0 0 08-2012-0001 BNSF
01 Cmplt UAO ENO032-1 F 11/30/2011 A 11/30/2011 A 0 0 0 08-2012-0001 BNSF
01 NTC Comp NC-1 F 12/22/2011 A 12/22/2011 A 0 0 0
01 PRP NOIC (Ordr) EN191-1  F 12/22/2011 A 12/22/2011 A 0 0 0
01 NintentAll TT-1 F 12/22/2011 A 12/22/2011 A 0 0 0
01 NOI All Priies EN185-1 F 12/22/2011 A 12/22/2011 A 0 0 0
01 Eff Date EB-2 F 12/14/2011 A 12/14/2011 A 0 0 0
01 Eff Date Rchd EN171-2 F 12/14/2011 A 12/14/2011 A 0 0 0
01 DEMLTRS DL-1 F 11/30/2011 A 11/30/2011 A 0 0 0 BNSF $192,870.70
01 Issue Dmnd Ltr ENO084-2 F 11/30/2011 A 11/30/2011 A 0 0 0 BNSF $192,870.70
01 DEMLTRS DL-2 F 12/02/2014 A 12/02/2014 A 0 0 0
01 Cmpl IssDmdLtr EN083-1 12/02/2014 A 12/02/2014 A 0 0 0
01 Issue Dmnd Lir EN084-1 12/02/2014 A 12/02/2014 A 0 0 0
01 ADMIN CR AV-1 F FU 12/02/2014 A 12/31/2016 0 0 0 Demand Letter
BNSF$342,049.73
01 IssDem Ltr/Pay Rec  EN211-1 F FU 12/02/2014 A 12/31/2016 0 0 0 Demand Letter
BNSF$342,049.73
01 122e Dmnd Ltr EN177-1 F FU 12/02/2014 A 12/02/2014 A 0 0 0
01 ADMIN CR AV-2 F FU 03/03/2014 A 04/03/2014 A 0 0 0 Demand $250,268.19 BNSF
UA-1
01 |IssDem Ltr/PayRec EN211-2 F FU 03/03/2014 A 04/03/2014 A 0 0 0
01 ADMIN CR AV-3 F FU 08/23/2016 A 09/16/2016 A 0 0 0 Demand $454,758.25 BNSF
UA-1
01 |IssDem Ltr/Pay Rec EN211-3 F FU 08/23/2016 A 09/16/2016 A 0 0 0
01 ADMIN CR AV-4 F FU 09/21/2016 A 10/18/2016 A 0 0 0 Demand $457,186.72 BNSF
UA-1
01 |IssDem Ltr/PayRec EN211-4 F FU 09/21/2016 A 10/18/2016 A 0 0 0
01 ST COOP MA-1 F 8P 08/02/2010 A 12/31/2029 21 17 0 25 0819 CAG 2017/3 P ARCO
25 0819 CAG 2018/3 P
25 0819 CAG 2019/3 P
01 ST CoopAgrmnt 880171 F  SP 08/02/2010 A 12/31/2029 0 0 0
01 ST COOP MA-2 F 8P 06/11/2013 A 12/31/2030 22 49 0 25 0819 CAG 2017/3 P BNSF
25 0819 CAG 2018/3 P
25 0819 CAG 2019/3 P
01 ST CoopAgrmnt sSs017-2 F  SP 06/11/2013 A 12/31/2030 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



4 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name
Site Name: ACM SMELTER AND REFINERY
State: MT Fed Fac: No SSID: 0819 Site Category: Mines/Tailings
City: BLACK EAGLE EPA ID: MTD093291599 Archived: No Section Code: SRP-MT
Primary RPM: Coleman, Charles Site ID: 0800402 NPL Status: F Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 11/14/2016 03:57:52 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 -- SMELTER REFINERY FACILITY
02 PRPRI/FS BD-3 RP SP 06/30/2017 06/30/2020 0 0 0 750 0819 RAC 2017/3 P
02 PRP Cond RIFS RD396-3 RP 8P 06/30/2017 06/30/2020 0 0 0
02 PRP RIFS Strt RD220-1 RP 8P 06/30/2017 06/30/2017 0 0 0
02 ROD RO-2 F 8P 06/30/2020 06/30/2020 0 0 0
02 Apprv/Sign ROD RD123-1 F 8P 06/30/2020 06/30/2020 0 0 0
02 PRPRD BE-2 RP 8P 12/31/2020 09/30/2022 0 0 0 500 RAC 20211 P
02 PRP RD Cmplt RD299-1 RP 8P 09/30/2022 09/30/2022 0 0 0
02 PRP RD Strt-El RD300-1 RP 8P 12/31/2020 12/31/2020 0 0 0
02 PRPPrepRD RD469-2 RP 8P 12/31/2020 09/30/2022 0 0 0
02 PRPRA BF-2 RP 8P 09/30/2022 06/30/2030 0 0 0 235 RAC 2022/4 P
74 0819 RAC 2022/4 P
02 PRP RA Strt RD351-1 RP 8P 09/30/2022 09/30/2022 0 0 0
02 PRP RA Strt-El RD438-1 RP 8P 09/30/2022 09/30/2022 0 0 0
02 PRP Cond RA RD473-2 RP 8P 09/30/2022 06/30/2030 0 0 0
02 RAOn Strt RG-1 RP 8P 08/03/2023 08/03/2023 0 0 0
02 RI/FSNEG FN-2 F 8P 03/31/2017 06/30/2017 182 18 0 Tech. Assistance
02 RIFS Ngntns EN106-1 F SP 03/31/2017 06/30/2017 0 0 0
02 RD/RA NEG AN-2 F FU 06/30/2020 12/31/2020 0 0 0
02 RDRA Negotns EN111-1 F  FU 06/30/2020 12/31/2020 0 0 0
02 ADM ORDR AC-2 F 06/30/2017 06/30/2017 0 0 0
02 Cmplt AOC EN030-2 F 06/30/2017 06/30/2017 0 0 0
**END OF SITE SUMMARY** 776 2,205 0 2,709

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: ALBERTON
Primary RPM:

Primary OSC: Way, Steve
Site Assessment Manager:

ALBERTON DERAILMENT SITE

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MT0007651016

Site ID: 0801710

SSiD:

Archived:
NPL Status:

Non-NPL Status:

081J
No
N
NF

50f 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category:
Section Code: ERSA-MT
Schedule Last
Approved Date: 09/15/2016 12:00:39 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 03/25/2002 A 03/25/2002 A 0 0 0
00 Rmdl Site Init SE026-1 F 03/25/2002 A 03/25/2002 A 0 0 0
00 PA PA-1 F FU N 03/25/2002 A 03/22/2007 A 0 26 0
00 Cndct PA & Rpt SE033-1 F FU N 03/25/2002 A 03/22/2007 A 0 0 0
00 RV ASSESS RS-1 F FU 09/14/1999 A 12/21/2001 A -15 73 0
00 Rmvl Site Eval RV001-1 F  FU 09/14/1999 A 12/21/2001 A 0 0 0
00 RMVL RV-1 F FU S 1 04/11/1996 A  04/28/1996 A 0 60 0
00 GOVT Cond Rmvl RV100-1 F FU S 1 04/11/1996 A  04/28/1996 A 0 0 0
00 CRDD DD-1 F 08/09/1999 A  08/09/1999 A 0 0 0
00 CmplCRDD EN145-1 F 08/09/1999 A  08/09/1999 A 0 0 0
00 DEM LTRS DL-1 F 10/15/1997 A 10/15/1997 A 0 0 0 MT RAIL LINK OWN/OP
00 Issue Dmnd Lir ENO84-1 F 10/15/1997 A 10/15/1997 A 0 0 0 MT RAIL LINK OWN/OP
00 REC MGT SW-1 F FU 07/16/2007 A 11/16/2007 A 0 0 0
00 Rec Mgmt Summ Y1-1 F FU 07/16/2007 A 11/16/2007 A 0 0 0
**END OF SITE SUMMARY** -15 159 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA ALUMINUM CO COLUMBIA FALLS REDUCTION PLANT

State: MT Fed Fac: No SSID: A882 Site Category: Mines/Tailings

City: COLUMBIA FALLS EPAID: MTDO057561763 Archived: No Section Code: SRP-MT

Primary RPM: Cirian, Mike Site ID: 0800392 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 11/02/2016 11:53:13 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 ARCH SITE VS-1 EP 11/11/1988 A 11/11/1988 A 0 0 0
00 NF SF Intrst SE184-1 EP 11/11/1988 A 11/11/1988 A 0 0 0
00 UNARCHIVE VU-1 EP 03/21/2013 A 03/21/2013 A 0 0 0
00 Reopen Site SE030-1 EP 03/21/2013 A 03/21/2013 A 0 0 0
00 PA PA-1 S L 03/05/1986 A  03/05/1986 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 03/05/1986 A  03/05/1986 A 0 0 0
00 Si Si-1 F L 11/11/1988 A 11/11/1988 A 0 0 0
00 Cndct SI & Rpt SE057-1 F L 11/11/1988 A 11/11/1988 A 0 0 0
00 SITE REASS 00-1 F G 05/22/2013 A 10/01/2014 A 0 0 0
00 Cndct SR & Rpt SE081-1 F G 05/22/2013 A 10/01/2014 A 0 0 0
00 HAZRANK HR-1 F FU 08/01/2014 A 03/26/2015 A 0 0 0
00 HRS Pckg SE138-1 F FU 08/01/2014 A 03/26/2015 A 0 0 0
00 PROPOSED NP-1 F FU 03/26/2015 A 03/26/2015 A 0 0 0
00 Prop NPLLstFR SE177-1 03/26/2015 A 03/26/2015 A 0 0 0
00 NPL FINL NF-1 F FU 09/09/2016 A 09/09/2016 A 0 0 0
00 NPL Lstngin FR SE175-1 F FU 09/09/2016 A 09/09/2016 A 0 0 0
00 PRP SRCH Qv-1 F FU VP 06/20/2014 A 03/20/2015 A 0 0 0
00 Cmplt PRP Srch ENOO1-1 F  FU 03/20/2015 A 03/20/2015 A 0 0 0
00 PRP Srch Strt ENOO6-1 F FU 06/20/2014 A 06/20/2014 A 0 0 0
00 Cndct PRP Srch ENO03-1 F FU 06/20/2014 A 03/20/2015 A 0 0 0
00 INFOLTR IC-1 F FU 09/03/2014 A 09/03/2014 A 0 0 0
00 IssReq Lir 104e ENO0O5-1 F FU 09/03/2014 A 09/03/2014 A 0 0 0
00 Not Lirs NJ-1 F FU 06/09/2015 A 06/09/2015 A 0 0 0 BP & Columbia Falls
00 Issue GNL ENO04-1 F FU 06/09/2015 A 06/09/2015 A 0 0 0
00 DEM LTRS DL-1 F FU 06/09/2015 A 06/09/2015 A 0 0 0 BP America $743,133.86
00 Issue Dmnd Lir ENO84-1 F FU 06/09/2015 A 06/09/2015 A 0 0 0
00 Cmpl IssDmdLtr ENO83-1 F FU 06/09/2015 A 06/09/2015 A 0 0 0
00 DEMLTRS DL-2 F FU 06/09/2015 A 06/09/2015 A 0 0 0 $743,133.86
00 Issue Dmnd Lir EN084-2 F FU 06/09/2015 A 06/09/2015 A 0 0 0
00 Cmpl IssDmdLtr EN083-2 F FU 06/09/2015 A 06/09/2015 A 0 0 0
00 ADMIN CR AV-1 F FU 06/09/2015 A 09/30/2017 0 0 0 Columbia Falls-DL $743,133.86
00 IssDem Ltr/PayRec  EN211-1 F FU 06/09/2015 A 09/30/2017 0 0 0 Columbia Falls-DL $743,133.86
00 122e Dmnd Ltr EN177-1 F FU 06/09/2015 A 06/09/2015 A 0 0 0
00 PRP PmntRevd EN190-1 F FU 09/30/2017 09/30/2017 0 0 0
00 ADMIN CR AV-2 F FU 06/09/2015 A 09/30/2017 0 0 0 BP America-DL $743,133.86
00 IssDem Ltr/PayRec EN211-2 F FU 06/09/2015 A 09/30/2017 0 0 0 BP America-DL $743,133.86
00 122e Dmnd Ltr EN177-2 F FU 06/09/2015 A 06/09/2015 A 0 0 0
00 PRP PmntRevd EN190-2 F FU 09/30/2017 09/30/2017 0 0 0
00 Ci CR-1 F FU 09/30/2017 09/30/2019 0 0 0
00 Cond Cl Act cio18-1  F FU 09/30/2017 09/30/2019 0 0 0
00 TASC TN-1 F FU 05/10/2016 A 03/31/2017 0 0 0
00 Cmnty TechAstn cioo7-1  F  FU 05/10/2016 A 03/31/2017 0 0 0
00 TECH ASSIST TA-1 F FU 09/02/2015 A 09/30/2017 10 65 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA ALUMINUM CO COLUMBIA FALLS REDUCTION PLANT

State: MT Fed Fac: No SSID: A882 Site Category: Mines/Tailings

City: COLUMBIA FALLS EPAID: MTDO057561763 Archived: No Section Code: SRP-MT

Primary RPM: Cirian, Mike Site ID: 0800392 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 11/02/2016 11:53:13 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Tech Asst 880131 F  FU 09/02/2015 A 09/30/2017 0 0 0
01 -- OU 01 (SITEWIDE-1)
01 PRPRI/FS BD-1 RP FU 11/30/2015 A 09/30/2021 250 0 0 250 RAC 2017/3 P  DKT#08-2016-0002
250 RAC 2017/4 P
300 RAC 2018/2 P
300 RAC 2019/2 P
300 RAC 2020/2 P
01 PRP Cond RIFS RD396-1 RP FU 11/30/2015 A 09/30/2021 0 0 0 DKT#08-2016-0002
01 StPbCom CF-1 RP FU 06/30/2020 09/30/2021 0 0 0
01 Pub Cmnt Prd RD116-1 RP FU 06/30/2020 09/30/2021 0 0 0
01 ROD RO-1 RP FU 09/30/2021 09/30/2021 0 0 0
01  Apprv/Sign ROD RD123-1 RP FU 09/30/2021 09/30/2021 0 0 0
01 PRPRD BE-1 RP FU 03/31/2022 06/30/2023 0 0 0 500 CNT 202272 P
01 PRP RD Strt-El RD300-1 RP FU 03/31/2022 03/31/2022 0 0 0
01 PRPPrepRD RD469-1 RP FU 03/31/2022 06/30/2023 0 0 0
01 PRP RD Cmplt RD299-1 RP FU 06/30/2023 06/30/2023 0 0 0
01 PRPRA BF-1 RP FU 06/30/2023 12/31/2026 0 0 0 500 CNT 2023/3 P
200 CNT 2024/3 P
200 CNT 2025/3 P
01 PRP RA Start RD472-1 RP FU 06/30/2023 06/30/2023 0 0 0
01 RAOn Strt RG-1 RP FU 06/30/2023 06/30/2023 0 0 0
01 PRP Cond RA RD473-1 RP FU 06/30/2023 12/31/2026 0 0 0
01 PRP RA Cmplt RD359-1 RP FU 12/31/2026 12/31/2026 0 0 0
01 RI/FSNEG FN-1 F FU 06/09/2015 A 11/30/2015 A 0 0 0 BP&Columbia Falls;DKT#08-
2016-0002
01 ESIRI Ng Cmpl EN104-1 F FU 11/30/2015 A 11/30/2015 A 0 0 0
01 ESIRI NgSt-SNL EN105-1 F FU 06/09/2015 A 06/09/2015 A 0 0 0
01 RIFS Ngnins EN106-1 F FU 06/09/2015 A 11/30/2015 A 0 0 0
01 RD/RA NEG AN-1 F FU 12/31/2021 03/31/2022 0 0 0 100 CNT 2022/1 E
01 RDRA Negotns EN111-1 F  FU 12/31/2021 03/31/2022 0 0 0
01 ADM ORDR AC-1 F FU 11/30/2015 A 11/30/2015 A 0 0 0 DKT#08-2016-0002
01 Cmplt AOC EN030-1 F FU 11/30/2015 A 11/30/2015 A 0 0 0
01 RP Signd CS-1 F 11/20/2015 A 11/20/2015 A 0 0 0
01 RP Signd EN158-1 11/20/2015 A 11/20/2015 A 0 0 0
01 Eff Date EB-1 F 11/30/2015 A 11/30/2015 A 0 0 0
01 Eff Date Rchd EN171-1  F 11/30/2015 A 11/30/2015 A 0 0 0
01 C DECREE CD-1 F FU 12/31/2021 03/31/2022 0 0 0
01 CnsntDer ENO35-1 F FU 12/31/2021 03/31/2022 0 0 0
01 Lodged LOA1 F 12/31/2021 12/31/2021 0 0 0
01 CD Lodg by DOJ cio1e-1  F 12/31/2021 12/31/2021 0 0 0
01 Eff Date EB-2 F 03/31/2022 03/31/2022 0 0 0
01 Eff Date Rchd EN171-2 F 03/31/2022 03/31/2022 0 0 0
01 Outcome OouUT-1 F 11/30/2015 A 11/30/2015 A 0 0 0
01 RIFS NG Cmplt EN199-1 11/30/2015 A 11/30/2015 A 0 0 0
01 ST COOP MA-1 F 07/01/2014 A 06/30/2023 0 7 0
01 ST CoopAgrmnt S$8017-1  F 07/01/2014 A  06/30/2023 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA ALUMINUM CO COLUMBIA FALLS REDUCTION PLANT

State: MT Fed Fac: No SSID: A882 Site Category: Mines/Tailings

City: COLUMBIA FALLS EPAID: MTDO057561763 Archived: No Section Code: SRP-MT

Primary RPM: Cirian, Mike Site ID: 0800392 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 11/02/2016 11:53:13 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
**END OF SITE SUMMARY** 260 72 0 2,900

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 PA PA-1 F H 08/01/1982 A  08/01/1982 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 08/01/1982 A  08/01/1982 A 0 0 0
00 Si Si-1 F H 08/01/1982 A  08/01/1982 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F H 08/01/1982 A  08/01/1982 A 0 0 0
00 HAZRANK HR-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 HRS Pckg SE138-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 PROPOSED NP-1 F 12/30/1982 A 12/30/1982 A 0 0 0
00 Prop NPLLstFR SE177-1 F 12/30/1982 A 12/30/1982 A 0 0 0
00 NPL FINL NF-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 NPL Lstngin FR SE175-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 NOID TU-1 F 03/31/2028 06/30/2028 0 0 0
00 Pub NOID SE182-1 06/30/2028 06/30/2028 0 0 0
00 Diltn Doc RD367-1 05/02/2028 06/30/2028 0 0 0
00 Obtn ST Cnc SE180-1 03/31/2028 05/01/2028 0 0 0
00 DELETION ND-1 F 06/30/2028 09/30/2028 0 0 0
00 PubNOD RD368-1 08/31/2028 08/31/2028 0 0 0
00 Pub Cmnt Prd RD116-1 06/30/2028 08/31/2028 0 0 0
00 NPL Eff Date SE201-1 09/30/2028 09/30/2028 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 RP 01/01/1991 A 05/02/1991 A 0 0 0
00 Rmvl Site Eval RV001-2 RP 01/01/1991 A 05/02/1991 A 0 0 0
00 RV ASSESS RS-3 RP 02/18/1993 A 07/13/1993 A 0 0 0 CMP OF MK SITE SAFE
00 Rmvl Site Eval RV001-3 RP 02/18/1993 A 07/13/1993 A 0 0 0 CMP OF MK SITE SAFE
00 Act Memo AM-5 RP 09/19/1991 A 09/19/1991 A 0 0 0 COMMUNITY SOILS
00 Sign ActMemo RV089-5 RP 09/19/1991 A 09/19/1991 A 0 0 0 COMMUNITY SOILS
00 RMVL RV-1 F S 1 07/15/1986 A  09/13/1988 A 0 0 0
00 GOVT Cond Rmvl RV100-1 F S 1 07/15/1986 A  09/13/1988 A 0 0 0
00 1Y Exmpt SB-1 F 06/30/1987 A  06/30/1987 A 0 0 0
00 PRP RV BB-1 RP FU C 2 09/23/1991 A 06/03/1994 A 70 0 0
00 PRP Cond Rmvl RV092-1 RP FU C 2 09/23/1991 A 06/03/1994 A 0 0 0
00 PCOR CM-2 F 09/30/2027 12/31/2030 0 0 0
00 Aprv PCOR-CC RD0O01-1 F 12/31/2030 12/31/2030 0 0 0
00 PrprFnl PCOR RD002-1 F 09/30/2027 12/31/2030 0 0 0
00 SWRAU BZ-1 EP 03/31/2030 03/31/2030 0 0 0
00 SWRAU GPRA RD025-1 EP 03/31/2030 03/31/2030 0 0 0
00 REUSE CHK XCA1 EP 09/04/2007 A 09/04/2007 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 09/04/2007 A 09/04/2007 A 0 0 0
00 5YEAR FE-2 F 10/24/1994 A 11/23/1994 A 0 0 0
00 FYR RD018-6 F 10/24/1994 A 11/23/1994 A 0 0 0
00 FYRDue WE-1 F 11/23/1994 A 11/23/1994 A 0 0 0
00 5YEAR FE-3 F 09/01/1999 A 12/30/1999 A 0 0 0
00 FYR RD018-3 F 09/01/1999 A 12/30/1999 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: ANACONDA CO. SMELTER
State: MT

City: ANACONDA

Primary RPM: Coleman, Charles

Primary OSC: Griswold, Hays

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD093291656

Site ID: 0800403

SSID:

Archived:

NPL Status:
Non-NPL Status:

10 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT

Schedule Last
Approved Date: 10/06/2016 12:56:04 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 FYRDue WE-2 F 12/30/1999 A 12/30/1999 A 0 0 0
00 5YEAR FE-4 F 11/15/2004 A 09/29/2005 A 0 0 0
00 FYR RD018-4 F 11/15/2004 A 09/29/2005 A 0 0 0
00 FYR Due WE-3 F 09/29/2005 A 09/29/2005 A 0 0 0
00 5YEAR FE-5 F 8P 03/04/2010 A 09/30/2010 A 0 123 0
00 FYR RD018-5 F 8P 03/04/2010 A 09/30/2010 A 0 0 0
00 FYRDue WE-4 F 09/30/2010 A 09/30/2010 A 0 0 0
00 5YEAR FE-6 F 8P 11/18/2014 A 09/25/2015 A 1 149 0
00 FYR Strt RD006-1 F 8P 11/18/2014 A 11/18/2014 A 0 0 0
00 FYR RD0O18-1 F 8P 11/18/2014 A 09/25/2015 A 0 0 0
00 FYR Cmplt RDO17-1 F 8P 09/25/2015 A 09/25/2015 A 0 0 0
00 FYRDue WE-5 F 8P 09/25/2015 A 09/25/2015 A 0 0 0
00 5YEAR FE-7 F 8P 09/25/2019 09/25/2020 0 0 0 150 0818 CNT 2019/4 A
00 FYR Strt RD006-2 F SP 09/25/2019 09/25/2019 0 0 0
00 FYR RD018-2 F 8P 09/25/2019 09/25/2020 0 0 0
00 FYR Cmplt RD0O17-2 F SP 09/25/2020 09/25/2020 0 0 0
00 FYR Due WE-6 09/25/2020 09/25/2020 0 0 0
00 FYR Addend WV-1 F 8P 09/26/2014 A 09/26/2014 A 0 0 0 CsSou
00 Addndm to FYR RD412-1 F 8P 09/26/2014 A 09/26/2014 A 0 0 0 CsSou
00 Strt FYR Adnm RD411-1 F 8P 09/26/2014 A 09/26/2014 A 0 0 0
00 FYR Adn Cmplt RD410-1 F SP 09/26/2014 A 09/26/2014 A 0 0 0
00 CMFRT LTR UB-1 F 04/06/2001 A 04/26/2001 A 0 0 0 ANACONDA LOCAL DEV.C
00 Cmfrt Stat Ltr EN047-1 F 04/06/2001 A 04/26/2001 A 0 0 0 ANACONDA LOCAL DEV.C
00 CMFRT LTR uB-2 F 05/04/2001 A 05/10/2001 A 0 0 0 WILDE COYOTE ENG.
00 Cmfrt Stat Ltr EN047-2 F 05/04/2001 A 05/10/2001 A 0 0 0 WILDE COYOTE ENG.
00 INFOLTR IC-1 F 01/15/1985 A 01/15/1985 A 0 0 0 WESTGATE
00 IssReq Ltr 104e ENO05-1 F 01/15/1985 A 01/15/1985 A 0 0 0 WESTGATE
00 INFOLTR IC-2 F 05/28/1993 A 05/28/1993 A 0 0 0 CsS
00 IssReq Ltr 104e ENO005-2 F 05/28/1993 A 05/28/1993 A 0 0 0 CSS
00 INFOLTR IC-3 F 05/17/1988 A  05/17/1988 A 0 0 0 ATLANTIC RICHFIELD
00 IssReq Ltr 104e EN005-3 F 05/17/1988 A 05/17/1988 A 0 0 0 ATLANTIC RICHFIELD
00 INFOLTR IC-4 F 08/03/1983 A  08/03/1983 A 0 0 0 ANACONDA
00 IssReq Ltr 104e EN005-4 F 08/03/1983 A  08/03/1983 A 0 0 0 ANACONDA
00 INFOLTR IC-5 F 11/27/1985 A 11/27/1985 A 0 0 0 ANACONDA MINERALS
00 IssReq Ltr 104e ENO05-5 F 11/27/1985 A 11/27/1985 A 0 0 0 ANACONDA MINERALS
00 INFOLTR IC-6 F 03/16/1984 A 03/16/1984 A 0 0 0 CLEVELAND WRECKING C
00 IssReq Ltr 104e ENO005-6 F 03/16/1984 A  03/16/1984 A 0 0 0 CLEVELAND WRECKING C
00 INFOLTR IC-7 F 06/26/1984 A  06/26/1984 A 0 0 0 4 PRPs
00 IssReq Lir 104e ENO005-7 F 06/26/1984 A  06/26/1984 A 0 0 0 4 PRPs
00 NPL SRCH NS-1 F 06/18/1987 A 04/15/1990 A 0 0 0
00 NPL SRCH NS1-1 F 06/18/1987 A 04/15/1990 A 0 0 0
00 Title Srch Li-1 F 03/31/1989 A  03/31/1989 A 0 0 0
00 RVL NEG RN-1 F 05/01/1991 A 09/20/1991 A 0 0 0 COMM SOILS TCRA/A020
00 Cond RmvINgns EN209-1 F 05/01/1991 A 09/20/1991 A 0 0 0 COMM SOILS TCRA/A020
00 ADM ORDR AC-1 F 04/02/1992 A 04/02/1992 A 0 0 0 DKT#92-11 OU 07 ERA
00 CmpltAOC ENO030-1 F 04/02/1992 A 04/02/1992 A 0 0 0 DKT#92-11 OU 07 ERA

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Eff Date EB-1 F 04/02/1992 A 04/02/1992 A 0
00 Eff Date Rchd EN171- F 04/02/1992 A 04/02/1992 A 0 0 0
10
00 ADM ORDR AC-2 F 04/12/1984 A 04/12/1984 A 0 0 0 OU14 CLEVE WRECK
00 Cmplt AOC EN030-2 F 04/12/1984 A 04/12/1984 A 0 0 0 OU14 CLEVE WRECK
00 OSRE-Cnc OW-1 F 04/10/1984 A 04/10/1984 A 0 0 0
00 Warn Ltr JC-1 F 09/06/1985 A  09/06/1985 A 0 0 0 ANACONDA
00 Clsd Pnlty uQ-1 F 06/25/1991 A 06/25/1991 A 0 0 0 84-03
00 ADM ORDR AC-3 F 10/22/1984 A 10/22/1984 A 0 0 0 SITE-WIDE ORG ORDER
00 CmpltAOC EN030-3 F 10/22/1984 A 10/22/1984 A 0 0 0 SITE-WIDE ORG ORDER
00 ADM ORDR AC-4 F 12/20/1985 A 12/20/1985 A 0 0 0 OU11 FLUE DUST
00 CmpltAOC ENO030-4 F 12/20/1985 A 12/20/1985 A 0 0 0 OU11 FLUE DUST
00 ADM ORDR AC-5 F 06/09/1986 A  06/09/1986 A 0 0 0 OU15 MILL CREEK
00 Cmplt AOC EN030-5 F 06/09/1986 A  06/09/1986 A 0 0 0 OU15 MILL CREEK
00 Cl Ord/Set 10-1 F 09/01/1987 A 09/01/1987 A 0 0 0 86-06
00 Ordr/StimntClsd EN187-1 F 09/01/1987 A 09/01/1987 A 0 0 0 86-06
00 ADM ORDR AC-6 F 07/01/1986 A  07/01/1986 A 0 0 0 PERM RELOCATN/OU15
00 CmpltAOC EN030-6 F 07/01/1986 A  07/01/1986 A 0 0 0 PERM RELOCATN/OU15
00 ADM ORDR AC-7 F 09/28/1988 A  09/28/1988 A 0 0 0 DKT#8-88-06 OU7TEE/CA
00 Cmplt AOC EN030-7 F 09/28/1988 A  09/28/1988 A 0 0 0 DKT#8-88-06 OU7EE/CA
00 ADM ORDR AC-8 F 09/28/1988 A  09/28/1988 A 0 0 0 DKT# 8-88-16 OU11/14
00 Cmplt AOC EN030-8 F 09/28/1988 A  09/28/1988 A 0 0 0 DKT# 8-88-16 OU11/14
00 Ovs Mtg Qy-1 F 08/17/2000 A  08/17/2000 A 0 0 0
00 DscsOvrstw PRP EN170-1 F 08/17/2000 A 08/17/2000 A 0 0 0
00 Isu Os bil QZ-1 F 08/17/2000 A  08/17/2000 A 0 0 0 $248,721.83
00 Ovsght Bill Iss EN188-1 F 08/17/2000 A  08/17/2000 A 0 0 0 $248,721.83
00 CRPay Re CU-1 F FU 05/02/2016 A 05/02/2016 A 0 0 0 $491,398.00 ARCO
00 Rec Payment EN210-1 F FU 05/02/2016 A 05/02/2016 A 0 0 0
00 ADM ORDR AC-12 F 09/20/1991 A 09/20/1991 A 0 0 0 DKT 91-26 OU16 RMVL
00 CmpltAOC ENQO30- F 09/20/1991 A 09/20/1991 A 0 0 0 DKT 91-26 OU16 RMVL
12
00 ADM ORDR AC-13 F 07/08/1992 A 07/08/1992 A 0 0 0 OU9 & 12ERA
00 CmpltAOC ENO30- F 07/08/1992 A 07/08/1992 A 0 OU9 & 12ERA
13
00 ADM ORDR AC-16 F 04/29/1994 A 04/29/1994 A 0 0 0 SUE COVENANT
00 Cmplt AOC ENO30- F 04/29/1994 A 04/29/1994 A 0 0 0 SUE COVENANT
16
00 ADM ORDR AC-17 F 01/13/1996 A 01/13/1996 A 0 0 0 89-39 CWC COST
00 CmpltAOC ENO30- F 01/13/1996 A 01/13/1996 A 0 0 0 89-39 CWC COST
17
00 ADM ORDR AC-18 F 07/29/1987 A 07/29/1987 A 0 0 0 DKT#8-87-04 QU 11
00 CmpltAOC ENO30- F 07/29/1987 A 07/29/1987 A 0 0 0 DKT#8-87-04 OU11
18
00 UNL ORDR UA-1 F 04/07/1994 A 04/07/1994 A 0 0 0 O.W/OU7 RD/RA, 94-08
00 Cmplt UAO EN032- F 04/07/1994 A 04/07/1994 A 0 0 0 O.W/OU7 RD/RA, 94-08
16

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

12 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: ANACONDA CO. SMELTER
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: ANACONDA EPA ID: MTD093291656 Archived: Section Code: SRP-MT
Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: Schedule Last
Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Act Veh FY/Q Allow SCAP Notes
00 NTC Comp NC-1 F 04/13/1994 A 04/13/1994 A 0 0 0
00 PRP NOIC (Ordr) EN191- F 04/13/1994 A 04/13/1994 A 0 0 0
16
00 UNL ORDR UA-2 F 12/11/2000 A 12/11/2000 A 0 0 0 APondsOU4 8-2001-01
00 Cmplt UAO ENO32- F 12/11/2000 A 12/11/2000 A 0 0 0 APondsOU4 8-2001-01
17
00 NTC Comp NC-2 F 12/20/2000 A 12/20/2000 A 0 0 0
00 PRP NOIC (Ordr) EN191- F 12/20/2000 A 12/20/2000 A 0 0 0
17
00 C DECREE CD-1 F 09/30/1987 A 09/14/1988 A 0 0 0 PERM RELOC/SIT STAB
00 CnsntDer ENO035-1 F 09/30/1987 A 09/14/1988 A 0 0 0 PERM RELOC/SIT STAB
00 Lodged LOA1 F 04/14/1988 A 04/14/1988 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 04/14/1988 A 04/14/1988 A 0 0 0
00 EntCrt AP-2 F 09/14/1988 A 09/14/1988 A 0 0 0
00 EntCrt EN172-2 F 09/14/1988 A 09/14/1988 A 0 0 0
00 C DECREE CD-2 F 09/04/1992 A 12/10/1992 A 0 0 0 OU11 DCKT #9276
00 CnsntDer ENO035-2 F 09/04/1992 A 12/10/1992 A 0 0 0 OU11 DCKT #9276
00 Lodged LO-2 F 10/20/1992 A 10/20/1992 A 0 0 0
00 CD Lodg by DOJ cio16-2 F 10/20/1992 A 10/20/1992 A 0 0 0
00 Ovs Mig Qy-2 F 08/17/2000 A  08/17/2000 A 0 0 0
00 DscsOvrstw PRP EN170-2 F 08/17/2000 A 08/17/2000 A 0 0 0
00 Isu Os bil Qz-2 F 08/17/2000 A 08/17/2000 A 0 0 0 $27,619.35
00 Ovsght Bill Iss EN188-2 F 08/17/2000 A  08/17/2000 A 0 0 0 $27,619.35
00 EntCrt AP-1 F 12/10/1992 A 12/10/1992 A 0 0 0
00 EntCrt EN172-1 F 12/10/1992 A 12/10/1992 A 0 0 0
00 RefDOJ RJ-2 F 09/09/1992 A 09/09/1992 A 0 0 0
00 Rfrd DOJ EN196-2 F 09/09/1992 A 09/09/1992 A 0 0 0
00 C DECREE CD-3 F 06/24/1996 A 01/13/1997 A 0 0 0 CLVLND WRCKNG PST CS
00 CnsntDer EN035-3 F 06/24/1996 A 01/13/1997 A 0 0 0 CLVLND WRCKNG PST CS
00 Lodged LO-3 F 07/22/1996 A 07/22/1996 A 0 0 0
00 CD Lodg by DOJ Cio16-3 F 07/22/1996 A 07/22/1996 A 0 0 0
00 EntCrt AP-3 F 01/13/1997 A 01/13/1997 A 0 0 0
00 EntCrt EN172-3 F 01/13/1997 A 01/13/1997 A 0 0 0
00 C DECREE CD-4 F 01/24/2005 A 01/24/2005 A 0 0 0 CV-89-039-BU-SEH
00 CnsntDer EN035-4 F 01/24/2005 A 01/24/2005 A 0 0 0 CV-89-039-BU-SEH
00 Lodged LO4 F 11/04/2004 A 11/04/2004 A 0 0 0
00 CD Lodg by DOJ Cio16-4 F 11/04/2004 A 11/04/2004 A 0 0 0
00 EffDate EB-2 F 01/24/2005 A 01/24/2005 A 0 0 0
00 Eff Date Rchd EN171- F 01/24/2005 A 01/24/2005 A 0 0 0
11
00 SAB Rec GX-1 F 01/04/2005 A 01/04/2005 A 0 0 0 $1.1M ARCO
00 Rec Pay SpAcct EN205-1 F 01/04/2005 A 01/04/2005 A 0 0 0 $1.1M ARCO
00 EntCrt AP-4 F 01/24/2005 A 01/24/2005 A 0 0 0 Cost Recovery CD
00 EntCrt EN172-4 F 01/24/2005 A 01/24/2005 A 0 0 0 Cost Recovery CD
00 C DECREE CD-5 F 05/23/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH
00 CnsntDer ENO035-5 F 05/23/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Lodged LO-5 F 06/06/2013 A  06/06/2013 A 0 0 0 Cost Recovery CD
00 CD Lodg by DOJ Cio16-5 F 06/06/2013 A  06/06/2013 A 0 0 0 Cost Recovery CD
00 EffDate EB-9 F 09/11/2013 A 09/11/2013 A 0 0 0
00 Eff Date Rchd EN171-9 F 09/11/2013 A 09/11/2013 A 0 0 0
00 EntCrt AP-5 F 09/11/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH
00 EntCrt EN172-5 F 09/11/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH
00 CON AGMT CA-1 F 04/29/1994 A 04/29/1994 A 0 0 0 PPA-OU7
00 CmpltCA ENO044-1 F 04/29/1994 A 04/29/1994 A 0 0 0 PPA-OU7
00 S107LIT SV-1 F FU 03/27/1989 A 09/30/2017 300 0 0 CST RCVRY/LIABILITY
00 107 Lit EN069-1 F FU 03/27/1989 A  09/30/2017 0 0 0 CST RCVRY/LIABILITY
00 RefDOJ RJ-1 F 04/06/1989 A  04/06/1989 A 0 0 0
00 Rfrd DOJ EN196-1 F 04/06/1989 A  04/06/1989 A 0 0 0
00 Cmplnt Filed FG-1 F 06/23/1989 A  06/23/1989 A 0 0 0
00 Cmplnt Filed EN164-1 F 06/23/1989 A  06/23/1989 A 0 0 0
00 DEMLTRS DL-1 F 02/27/1989 A 02/27/1989 A 0 0 0 ARCO
00 Issue Dmnd Lir ENO84-1 F 02/27/1989 A 02/27/1989 A 0 0 0 ARCO
00 DEMLTRS DL-2 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 Issue Dmnd Lir ENO084-2 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 PRPCR ELA1 RP FU 12/26/1985 A 12/15/1998 A 310 0 0 SITEWIDE
00 PRPCR EL1-1 RP FU 12/26/1985 A 12/15/1998 A 0 0 0 SITEWIDE
00 TA GRANT TG F MS 05/24/1994 A 09/30/2021 78 722 0 50 0818 TAG 2017/2 P
50 0818 TAG 2018/2 P
50 0818 TAG 2019/2 P
00 Cndct TAG Ci004-1 F MS 05/24/1994 A 09/30/2021 0 0 0
00 Lettintnt FA-1 F 10/23/1993 A 10/23/1993 A 0 0 0
00 TAG App FH-1 F 01/31/1994 A 01/31/1994 A 0 0 0
00 ADMIN REC AR-8 F \ 111271991 A 11/12/1991 A 0 0 0
00 AR Summ Y0-8 F \ 11/12/1991 A 11/12/1991 A 0 0 0
00 Post-ROD DF-2 F 01/09/1993 A 01/09/1993 A 0 0 0
00 Post-ROD DF-1 F 11/14/1991 A 11/14/1991 A 0 0 0
00 Pub Noti DP-1 F 11/20/1991 A 11/20/1991 A 0 0 0
00 AR Updt DU-1 F 07/29/1992 A 07/29/1992 A 0 0 0
00 REC MGT SW-1 F MS 12/03/2003 A 06/01/2009 A 0 229 0
00 Rec Mgmt Summ Y1-1 F MS 12/03/2003 A 06/01/2009 A 0 0 0
00 REC MGT SW-2 F MS 12/03/2003 A 06/01/2009 A 0 13 0
00 Rec Mgmt Summ Y1-2 F MS 12/03/2003 A 06/01/2009 A 0 0 0
00 REC MGT SW-3 F MS 12/03/2003 A 06/01/2009 A 0 22 0
00 Rec Mgmt Summ Y1-3 F MS 12/03/2003 A 06/01/2009 A 0 0 0
00 REC MGT SW-4 F MS 12/03/2003 A 12/31/2026 -0 1 0
00 Rec Mgmt Summ Y1-4 F MS 12/03/2003 A 12/31/2026 0 0 0
00 FPA FP-1 F FU 04/18/1988 A 09/30/1994 A 25 0 0
00 FPA FP1-1 F FU 04/18/1988 A 09/30/1994 A 0 0 0
00 FPA FP-2 F FU 04/18/1988 A 09/30/1996 A 10 0 0 PRE RI/FS PLANNING
00 FPA FP1-2 F FU 04/18/1988 A  09/30/1996 A 0 0 0 PRE RI/FS PLANNING
00 TECH ASSIST TA-8 F 8P 07/17/2006 A  06/30/2021 105 7,745 0 500 0818 CAG 2017/4 P Sitewide TAADLC

500 0818 CAG 2018/4 P
**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: ANACONDA CO. SMELTER
State: MT

City: ANACONDA

Primary RPM: Coleman, Charles

Primary OSC: Griswold, Hays

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD093291656

Site ID: 0800403

SSID:

Archived:

NPL Status:
Non-NPL Status:

14 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT

Schedule Last

Approved Date: 10/06/2016 12:56:04 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
156 0818 CAG 2019/4 P
00 TA Summ Z1-8 F 8P 07/17/2006 A 06/30/2021 0 0 0 Sitewide TAADLC
00 OTHER OH-1 F FU 09/23/1983 A 09/01/1995 A 1,516 0 0
00 OTHER OH1-1 F FU 09/23/1983 A 09/01/1995 A 0 0 0
00 OTHER OH-2 F FU 04/18/1988 A 11/15/1995 A 349 0 0 FPAOU4/SCRNG STDY
00 OTHER OH1-2 F FU 04/18/1988 A 11/15/1995 A 0 0 0 FPAOU4/SCRNG STDY
00 ST COOP MA-2 RP FU 09/11/1992 A 09/29/1998 A 8 136 0
00 ST CoopAgrmnt 88017-2 RP FU 09/11/1992 A 09/29/1998 A 0 0 0
00 ST COOP MA-6 F 06/28/2006 A 11/19/2007 A 0 0 0 Sitewide MA
00 ST CoopAgrmnt S8017-6  F 06/28/2006 A 11/19/2007 A 0 0 0 Sitewide MA
01 -- SITEWIDE
01 R/HASMT ED-1 F 11/15/1990 A 11/15/1990 A 0 0 0
01 BIRsk Ass Summ M4-1 F 11/15/1990 A 11/15/1990 A 0 0 0
01 ECORISK JF-1 F 11/15/1990 A 11/15/1990 A 0 0 0
01 ECORISK JF1-1 F 11/15/1990 A 11/15/1990 A 0 0 0
01 RI/FSNEG FN-2 F 05/27/1988 A 09/28/1988 A 0 0 0 SITE-WIDE ORDER
01 RIFS Ngntns EN106-2 F 05/27/1988 A 09/28/1988 A 0 0 0 SITE-WIDE ORDER
01 ACT AMND AF-2 F 04/16/1996 A 04/16/1996 A 0 0 0
01 Cmplt Enf Act EN042-2 F 04/16/1996 A  04/16/1996 A 0 0 0
01 ACT AMND AF-3 F 08/20/1985 A 08/20/1985 A 0 0 0 CLEVE WRECK
01 Cmplt Enf Act EN042-3 F 08/20/1985 A  08/20/1985 A 0 0 0 CLEVE WRECK
01 ACT AMND AF-4 F 07/09/1985 A  07/09/1985 A 0 0 0 SCHEDULE CHANGE
01 Cmplt Enf Act EN042-4 F 07/09/1985 A  07/09/1985 A 0 0 0 SCHEDULE CHANGE
01 ACT AMND AF-5 F 05/21/1986 A 05/21/1986 A 0 0 0 SCHEDULE CHANGE
01 Cmplt Enf Act EN042-5 F 05/21/1986 A  05/21/1986 A 0 0 0 SCHEDULE CHANGE
01 ACT AMND AF-6 F 08/22/1988 A  08/22/1988 A 0 0 0 OU11 SAMPLING
01 Cmplt Enf Act EN042-6 F 08/22/1988 A  08/22/1988 A 0 0 0 OU11 SAMPLING
01 ACT AMND AF-7 F 04/13/1989 A 04/13/1989 A 0 0 0 OU11 TRANSPORT
01 Cmplt Enf Act ENO042-7 F 04/13/1989 A 04/13/1989 A 0 0 0 OU11 TRANSPORT
01 ACT AMND AF-8 F 08/22/1988 A  08/22/1988 A 0 0 0 OU11 SAMPLING
01 Cmplt Enf Act EN042-8 F 08/22/1988 A  08/22/1988 A 0 0 0 OU11 SAMPLING
01 ACT AMND AF-9 F 08/28/1988 A  08/28/1988 A 0 0 0 OU 11 SAMPLING
01 Cmplt Enf Act EN042-9 F 08/28/1988 A  08/28/1988 A 0 0 0 OU 11 SAMPLING
01 ACT AMND AF-10 F 04/13/1989 A 04/13/1989 A 0 0 0 OU 11 TRANSPORT
01 Cmplt Enf Act ENO42- F 04/13/1989 A 04/13/1989 A 0 0 0 OU 11 TRANSPORT
10
01 ACT AMND AF-11 F 01/25/1989 A 01/25/1989 A 0 0 0 EFF. DATE CHANGE
01 Cmplt Enf Act ENO42- F 01/25/1989 A 01/25/1989 A 0 0 0 EFF. DATE CHANGE
11
01 ACT AMND AF-12 F 02/16/1990 A 02/16/1990 A 0 0 0 DSR DUE DATE
01 Cmplt Enf Act ENO42- F 02/16/1990 A 02/16/1990 A 0 0 0 DSR DUE DATE
12
01 ACT AMND AF-13 F 03/15/1990 A 03/15/1990 A 0 0 0 OU 9 & 12 EE/CAs
01 Cmplt Enf Act ENO42- F 03/15/1990 A 03/15/1990 A 0 0 0 OU 9 & 12 EE/CAs
13
01 ACT AMND AF-14 F 12/28/1990 A 12/28/1990 A 0 0 0 OU 16 EE/CA

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 Cmplt Enf Act ENO42- F 12/28/1990 A 12/28/1990 A 0 0 0 OU 16 EE/CA
14
01 ACT AMND AF-15 F 02/18/1992 A 02/18/1992 A 0 0 0 OU 7SAMPLING
01 Cmplt Enf Act ENO42- F 02/18/1992 A 02/18/1992 A 0 0 0 OU 7SAMPLING
15
01 ACT AMND AF-16 F 09/28/1992 A 09/28/1992 A 0 0 0 OU 7 RI/FS
01 Cmplt Enf Act ENO42- F 09/28/1992 A 09/28/1992 A 0 0 0 OU 7 RI/FS
16
01 ACT AMND AF-17 F 04/13/1989 A 04/13/1989 A 0 0 0 TRANSPORT
01 Cmplt Enf Act ENO42- F 04/13/1989 A 04/13/1989 A 0 0 0 TRANSPORT
17
01 ACT AMND AF-18 F 03/15/1990 A 03/15/1990 A 0 0 0 OU 14 WASTE REPOS.
01 Cmplt Enf Act ENO42- F 03/15/1990 A 03/15/1990 A 0 0 0 OU 14 WASTE REPOS.
18
01 ACT AMND AF-19 F 05/22/1990 A 05/22/1990 A 0 0 0 EXTEND DATE
01 Cmplt Enf Act ENO42- F 05/22/1990 A 05/22/1990 A 0 0 0 EXTEND DATE
19
01 ACT AMND AF-20 F 12/28/1990 A 12/28/1990 A 0 0 0 SAMPLING
01 Cmplt Enf Act ENO42- F 12/28/1990 A 12/28/1990 A 0 0 0 SAMPLING
20
01 ACT AMND AF-21 F 07/29/1992 A 07/29/1992 A 0 0 0 ARTS REVEGETATION
01 Cmplt Enf Act ENO42- F 07/29/1992 A 07/29/1992 A 0 0 0 ARTS REVEGETATION
21
01 ACT AMND AF-22 F 09/28/1992 A 09/28/1992 A 0 0 0 OU 7 RI/FS START
01 Cmplt Enf Act ENO42- F 09/28/1992 A 09/28/1992 A 0 0 0 OU 7 RI/FS START
22
01 ACT AMND AF-23 F 09/30/1994 A 09/30/1994 A 0 0 0 OU 4&16 RI/FS START
01 Cmplt Enf Act ENO42- F 09/30/1994 A 09/30/1994 A 0 0 0 OU 4&16 RI/FS START
23
01 ACT AMND AF-24 F 11/15/1995 A 11/15/1995 A 0 0 0 ARTS SCHEDULE
01 Cmplt Enf Act ENO42- F 11/15/1995 A 11/15/1995 A 0 0 0 ARTS SCHEDULE
24
01 ACT AMND AF-25 F 11/27/1995 A 11/27/1995 A 0 0 0 REORG.
01 Cmplt Enf Act ENO42- F 11/27/1995 A 11/27/1995 A 0 0 0 REORG.
25
01 ACT AMND AF-26 F 01/27/1997 A 01/27/1997 A 0 0 0 ARTS EXTENSION
01 Cmplt Enf Act ENO42- F 01/27/1997 A 01/27/1997 A 0 0 0 ARTS EXTENSION
26
01 ACT AMND AF-27 F 09/19/1997 A 09/19/1997 A 0 0 0 OU 16 NEG/ RD START
01 Cmplt Enf Act ENO42- F 09/19/1997 A 09/19/1997 A 0 0 0 OU 16 NEG/ RD START
27
01 ACT AMND AF-28 F 08/13/1998 A  08/13/1998 A 0 0 0 SAMPLING
01 Cmplt Enf Act ENO42- F 08/13/1998 A  08/13/1998 A 0 0 0 SAMPLING
28
01 ACT AMND AF-29 F 06/29/2000 A 06/29/2000 A 0 0 0 OU4 RD
01 Cmplt Enf Act ENO42- F 06/29/2000 A 06/29/2000 A 0 0 0 OU4 RD

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State:

City:

Primary RPM:
Primary OSC:

ANACONDA CO. SMELTER

MT

ANACONDA
Coleman, Charles
Griswold, Hays

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD093291656

Site ID: 0800403

SSID:
Archived:

NPL Status:
Non-NPL Status:

0818
No
F

16 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 10/06/2016 12:56:04 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
29
01 TECH ASSIST TA-1 RP FU 05/04/1989 A  06/30/2006 A 25 35 0 MSU
01 TA Summ Z11 RP FU 05/04/1989 A  06/30/2006 A 0 0 0 MSU
01 ST COOP MA-1 RP FU 09/30/1985 A  06/30/2006 A 433 608 0
01 ST CoopAgrmnt 88017-1 RP FU 09/30/1985 A  06/30/2006 A 0 0 0
04 - WATER, WASTE AND SOILS
04 Act Memo AM-6 F R 03/23/1999 A 03/23/1999 A 0 0 0
04 Sign ActMemo RV089-6 F R 03/23/1999 A 03/23/1999 A 0 0 0
04 RMVL RV-2 F C 2 03/31/1999 A  04/28/1999 A -4 4 0 NPL SITE
04 GOVT Cond Rmvl RV100-2 F C 2 03/31/1999 A  04/28/1999 A 0 0 0 NPL SITE
04 RIFS CO-3 F FU TN 07/30/1996 A 09/29/1998 A 0 861 0 REGIONALWATER, WASTE
04 GOVT Cond RIFS RD392-3 F FU 07/30/1996 A  09/29/1998 A 0 0 0 REGIONALWATER, WASTE
04 ROD RO-5 F 09/29/1998 A 09/29/1998 A 0 0 0
04 Apprv/Sign ROD RD123-5 F 09/29/1998 A 09/29/1998 A 0 0 0
04 ROD Amnd JQ-3 F 09/29/2011 A 09/29/2011 A 0 0 0
04 Cmplt ROD Amend RD424-3 F 09/29/2011 A 09/29/2011 A 0 0 0
04 ROD Amnd JQ-4 F 03/31/2017 03/31/2017 0 0 0
04 Cmplt ROD Amend RD424-4 F 03/31/2017 03/31/2017 0 0 0
04 PRPRI/FS BD-8 RP FU TO L 09/30/1994 A 07/30/1996 A 529 0 0 REGIONALWATER WASTE
04 PRP Cond RIFS RD396-8 RP FU L 09/30/1994 A 07/30/1996 A 0 0 0 REGIONALWATER WASTE
04 StPbCom CF-5 RP 10/22/1997 A 10/22/1997 A 0 0 0
04 Pub Cmnt Prd RD116-5 RP 10/22/1997 A 10/22/1997 A 0 0 0
04 PRPRD BE-10 RP MS 06/29/2000 A 03/11/2008 A 211 3,657 0 RDU9
04 PRPPrepRD RD469- RP MS 06/29/2000 A 03/11/2008 A 0 0 0 RDU9
10
04 PRPRD BE-11 RP 09/30/1999 A 09/29/2000 A 0 0 0 ANACONDA PONDS
04 PRPPrepRD RD469- RP 09/30/1999 A 09/29/2000 A 0 0 0 ANACONDA PONDS
1"
04 PRPRD BE-13 RP 06/29/2000 A 05/29/2002 A 0 0 0 Triangle Waste
04 PRPPrepRD RD469- RP 06/29/2000 A 05/29/2002 A 0 0 0 Triangle Waste
13
04 PRPRD BE-14 RP 06/29/2000 A 08/09/2002 A 0 0 0 Aspen Hills Loop
04 PRPPrepRD RD469- RP 06/29/2000 A  08/09/2002 A 0 0 0 Aspen Hills Loop
14
04 PRPRD BE-15 RP 06/29/2000 A 08/09/2002 A 0 0 0 Stucky Ridge
04 PRPPrepRD RD469- RP 06/29/2000 A  08/09/2002 A 0 0 0 Stucky Ridge
15
04 PRPRD BE-17 RP 06/30/2000 A 10/15/2003 A 0 0 0 Cashman
04 PRPPrepRD RD469- RP 06/30/2000 A 10/15/2003 A 0 0 0 Cashman
17
04 PRPRD BE-18 RP 06/30/2000 A 09/11/2003 A 0 0 0 Slag
04 PRPPrepRD RD469- RP 06/30/2000 A 09/11/2003 A 0 0 0 Slag
18
04 PRPRD BE-20 RP 06/30/2000 A 06/15/2005 A 0 0 0 West Galen 2005&2006
04 PRPPrepRD RD469- RP 06/30/2000 A 06/15/2005 A 0 0 0 West Galen 2005&2006
20

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 PRPRD BE-22 RP 06/29/2000 A 09/29/2000 A 0 0 0 Nazer Guich
04 PRPPrepRD RD469- RP 06/29/2000 A 09/29/2000 A 0 0 0 Nazer Guich
22
04 PRPRD BE-24 RP 06/29/2000 A 05/15/2003 A 0 0 0 A-Celis
04 PRPPrepRD RD469- RP 06/29/2000 A 05/15/2003 A 0 0 0 A-Cells
24
04 PRPRD BE-25 RP 06/29/2000 A 12/19/2007 A 0 0 0 RDU15
04 PRPPrepRD RD469- RP 06/29/2000 A 12/19/2007 A 0 0 0 RDU15
25
04 PRPRD BE-26 RP 06/29/2000 A 10/12/2007 A 0 0 0 RDU9
04 PRPPrepRD RD469- RP 06/29/2000 A 10/12/2007 A 0 0 0 RDU9
26
04 PRPRD BE-27 RP 06/29/2000 A 07/24/2008 A 0 0 0 RDU7
04 PRPPrepRD RD469- RP 06/29/2000 A 07/24/2008 A 0 0 0 RDU7
27
04 PRPRD BE-29 RP 8P 06/30/2000 A 10/01/2014 A 0
04 PRPPrepRD RD469- RP SP 06/30/2000 A 10/01/2014 A 0 0 0
29
04 PRP RD Cmplt RD299-2 RP 8P 10/01/2014 A 10/01/2014 A 0 0 0
04 PRP RD Strt-El RD300-2 RP 8P 06/30/2000 A 06/30/2000 A 0 0 0
04 PRPRA BF-5 RP 8P FR 06/28/2007 A 09/30/2013 A 17 2,427 0 WA220 RDU06
04 PRP Cond RA RD473-5 RP SP FR 06/28/2007 A 09/30/2013 A 0 0 0 WA220 RDUOB
04 RA Cnstr Cmpl RB-3 RP 06/28/2007 A 06/28/2007 A 0 0 0 Millcreek/NWE
04 PRPRA BF-6 RP FU IR 5 12/20/2000 A  09/24/2003 A 0 338 0 ANACONDA PONDS
04 PRP Cond RA RD473-6 RP FU IR 5 12/20/2000 A  09/24/2003 A 0 0 0 ANACONDA PONDS
04 ConAwd AG-5 RP 01/12/2001 A 01/12/2001 A 0 0 0
04 RAOn Strt RG4 RP 01/29/2001 A 01/29/2001 A 0 0 0
04 PRPRA BF-14 RP IR 07/12/2002 A 09/27/2006 A 0 0 0 Triangle Waste
04 PRP Cond RA RD473- RP IR 07/12/2002 A 09/27/2006 A 0 0 0 Triangle Waste
14
04 PRPRA BF-15 RP IR 09/27/2002 A 09/27/2006 A 0 0 0 Aspen Hills Loop
04 PRP Cond RA RD473- RP IR 09/27/2002 A 09/27/2006 A 0 0 0 Aspen Hills Loop
15
04 PRPRA BF-16 RP IR 09/27/2002 A 09/29/2005 A 0 0 0 Stucky Ridge
04 PRP Cond RA RD473- RP IR 09/27/2002 A 09/29/2005 A 0 0 0 Stucky Ridge
16
04 PRPRA BF-18 RP FR 5 11/06/2003 A  09/29/2004 A 0 0 0 Cashman
04 PRP Cond RA RD473- RP FR 5 11/06/2003 A  09/29/2004 A 0 0 0 Cashman
18
04 PRPRA BF-19 RP SP 09/30/2003 A 09/30/2017 0 198 0 Slag Closure
04 PRP Cond RA RD473- RP 8P 09/30/2003 A 09/30/2017 0 0 0 Slag Closure
19
04 PRPRA BF-21 RP FR 08/26/2005 A  09/25/2008 A 0 0 0 West Galen 2005&2006
04 PRP Cond RA RD473- RP FR 08/26/2005 A  09/25/2008 A 0 0 0 West Galen 2005&2006
21
04 PRPRA BF-23 RP IR 12/20/2000 A 09/29/2005 A 0 0 0 Nazar Guich

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 PRP Cond RA RD473- RP IR 12/20/2000 A 09/29/2005 A 0 0 0 Nazar Guich
23
04 PRPRA BF-25 RP IR 05/15/2003 A 09/27/2006 A 0 0 0 A-Celis
04 PRP Cond RA RD473- RP IR 05/15/2003 A 09/27/2006 A 0 0 0 A-Cells
25
04 PRPRA BF-26 RP SP IR 09/28/2010 A 09/22/2015 A 0 0 0 RDU9 DKT08-2010-0004
04 PRP Cond RA RD473- RP SP IR 09/28/2010 A 09/22/2015 A 0 0 0 RDU9 DKT08-2010-0004
26
04 PRPRA BF-27 RP SP 08/21/2008 A  03/31/2019 229 305 0 150 0818AN RAC 2017/3 P RDU15
69 0818AN RAC 2018/3 P
14 0818AN RAC 2018/3 P
04 PRP Cond RA RD473- RP SP 08/21/2008 A  03/31/2019 0 0 0 RDU15
27
04 RAOn Strt RG-6 RP 08/21/2008 A  08/21/2008 A 0 0 0
04 PRPRA BF-28 RP FR 09/28/2010 A 09/30/2013 A 0 0 0 RDUS5 DKT08-2010-0005
04 PRP Cond RA RD473- RP FR 09/28/2010 A 09/30/2013 A 0 0 0 RDU5 DKT08-2010-0005
28
04 PRPRA BF-29 RP SP IR 09/30/2008 A 09/22/2015 A 0 0 0 #08-2008-0009 RDU7
04 PRP Cond RA RD473- RP SP IR 09/30/2008 A 09/22/2015 A 0 0 0 #08-2008-0009 RDU7
29
04 RAOn Strt RG-5 RP 8P 09/30/2008 A  09/30/2008 A 0 0 0 N.Opp. Uplands
04 PRPRA BF-31 RP 07/29/2011 A 09/18/2014 A 0 0 0 #8-2011-0009 RDU14
04 PRP Cond RA RD473- RP 07/29/2011 A 09/18/2014 A 0 0 0 #8-2011-0009 RDU14
31
04 RAOn Strt RG9 RP 07/29/2011 A 07/29/2011 A 0 0 0 Hawl Roads
04 PRPRA BF-32 RP SP 11/17/2015 A 06/30/2019 0 0 0 255 0818 RAC 201774 P RDU10 CERCLA-08-2015-
250 0818 RAC 2018/4 P 0010
250 0818 RAC 201972 P
04 PRP Cond RA RD473- RP SP 11/17/2015 A 06/30/2019 0 0 0 RDU10 CERCLA-08-2015-
32 0010
04 PRP RA Strt-El RD438-2 RP 8P 11/17/2015 A 11/17/2015 A 0 0 0
04 Cnstr RA Strt RD353-2 RP SP 12/31/2016 12/31/2016 0 0 0
04 Cndct O&F Prd RD330-2 06/30/2018 06/30/2019 0 0 0
04 OandF VM-2 06/30/2019 06/30/2019 0 0 0
04 PRP RACmplt RD359-2 06/30/2019 06/30/2019 0 0 0
04 PRPRA BF-33 RP SP 07/07/2016 A 09/30/2030 0 0 0 RDU3; CERCLA-08-2016-0005
04 PRP RA Start RD472-1 RP 8P 07/07/2016 A 07/07/2016 A 0 0 0
04 RAOn Strt RG-10 RP SP 12/31/2016 12/31/2016 0 0 0
04 PRP Cond RA RD473- RP 8P 07/07/2016 A 09/30/2030 0 0 0
33
04 PRP RACmplt RD359-3 RP SP 09/30/2030 09/30/2030 0 0 0
04 OM OM-2 RP 09/30/2030 09/30/2053 0 0 0
04 PRP Op&Mnt RD387-2 RP 09/30/2030 09/30/2053 0 0 0
04 RI/FSNEG FN-3 F FU 10/20/1993 A 09/30/1994 A 100 0 0 WATER & WASTE
04 RIFS Ngntns EN106-3 F FU 10/20/1993 A 09/30/1994 A 0 0 0 WATER & WASTE
04 RD/RA NEG AN-6 F 8P 12/05/2008 A 03/31/2018 572 4,348 0 500 0818 CNT 2017/4 E Dutchman/Sitewide

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

19 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: ANACONDA CO. SMELTER
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: ANACONDA EPA ID: MTD093291656 Archived: Section Code: SRP-MT
Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: Schedule Last
Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Act Veh FY/Q Allow SCAP Notes
04 RDRA Negotns EN111-6 F SP 12/05/2008 A 03/31/2018 0 0 0 Dutchman/Sitewide
04 UNL ORDR UA-18 F FU 06/17/2016 A 06/17/2016 A 0 0 0 CERCLA-08-2016-0005
04 Cmplt UAO ENO32- F FU 06/17/2016 A 06/17/2016 A 0 0 0
18
04 NTC Comp NC-18 F FU 07/07/2016 A 07/07/2016 A 0 0 0 CERCLA-08-2016-0005
04 PRP NOIC (Ordr) EN191- F FU 07/07/2016 A 07/07/2016 A 0 0 0
18
04 NintentAll TT-15 F FU 07/07/2016 A 07/07/2016 A 0 0 0 CERCLA-08-2016-0005
04 NOI All Priies EN185- F FU 07/07/2016 A 07/07/2016 A 0 0 0
15
04 EffDate EB-12 F FU 07/07/2016 A 07/07/2016 A 0 0 0 CERCLA-08-2016-0005
04 Eff Date Rchd EN171- F FU 07/07/2016 A 07/07/2016 A 0 0 0
12
04 UNL ORDR UA-3 F 06/07/2002 A 06/07/2002 A 0 0 0 8-2002-07 Triangle W
04 Cmplt UAO EN032-3 F 06/07/2002 A 06/07/2002 A 0 0 0 8-2002-07 Triangle W
04 NTC Comp NC-3 F 07/12/2002 A 07/12/2002 A 0 0 0 8-2002-07 Triangle W
04 PRP NOIC (Ordr) EN191-3 F 07/12/2002 A 07/12/2002 A 0 0 0 8-2002-07 Triangle W
04 UNL ORDR UA-5 F 09/09/2002 A 09/09/2002 A 0 0 0 8-02-09 Aspen Loop
04 Cmplt UAO EN032-5 F 09/09/2002 A 09/09/2002 A 0 0 0 8-02-09 Aspen Loop
04 NTC Comp NC-5 F 09/27/2002 A 09/27/2002 A 0 0 0
04 PRP NOIC (Ordr) EN191-5 F 09/27/2002 A 09/27/2002 A 0 0 0
04 NintentAll TT-2 F 09/27/2002 A 09/27/2002 A 0 0 0
04 NOI All Priies EN185- F 09/27/2002 A 09/27/2002 A 0 0 0
14
04 UNL ORDR UA-6 F 09/09/2002 A 09/09/2002 A 0 0 0 8-02-10 Stucky Ridge
04 Cmplt UAO EN032-6 F 09/09/2002 A 09/09/2002 A 0 0 0 8-02-10 Stucky Ridge
04 NTC Comp NC-6 F 09/27/2002 A 09/27/2002 A 0 0 0
04 PRP NOIC (Ordr) EN191-6 F 09/27/2002 A 09/27/2002 A 0 0 0
04 NintentAll TT-3 F 09/27/2002 A 09/27/2002 A 0 0 0
04 NOI All Priies EN185-3 F 09/27/2002 A 09/27/2002 A 0 0 0
04 UNL ORDR UA-7 F 09/29/2003 A 09/29/2003 A 0 0 0 03-0017 Slag
04 Cmplt UAO EN032-7 F 09/29/2003 A 09/29/2003 A 0 0 0 03-0017 Slag
04 NTC Comp NC-7 F 09/30/2003 A 09/30/2003 A 0 0 0 03-0017 Slag
04 PRP NOIC (Ordr) EN191-7 F 09/30/2003 A 09/30/2003 A 0 0 0 03-0017 Slag
04 NintentAll TT-4 F 09/30/2003 A 09/30/2003 A 0 0 0
04 NOI All Priies EN185-4 F 09/30/2003 A 09/30/2003 A 0 0 0
04 UNL ORDR UA-9 F 10/20/2003 A 10/20/2003 A 0 0 0 DKT#04-0001 Cashman
04 Cmplt UAO EN032-9 F 10/20/2003 A 10/20/2003 A 0 0 0 DKT#04-0001 Cashman
04 NTC Comp NC-9 F 11/06/2003 A 11/06/2003 A 0 0 0
04 PRP NOIC (Ordr) EN191-9 F 11/06/2003 A 11/06/2003 A 0 0 0
04 NintentAll TT-6 F 11/06/2003 A 11/06/2003 A 0 0 0
04 NOI All Priies EN185-6 F 11/06/2003 A 11/06/2003 A 0 0 0
04 UNL ORDR UA-10 F 08/05/2005 A  08/05/2005 A 0 0 0 #08-05-0007 W.Galen
04 Cmplt UAO ENO32- F 08/05/2005 A  08/05/2005 A 0 0 0 #08-05-0007 W.Galen
10
04 NTC Comp NC-10 F 08/26/2005 A  08/26/2005 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

20 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: ANACONDA CO. SMELTER
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: ANACONDA EPA ID: MTD093291656 Archived: Section Code: SRP-MT
Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: Schedule Last
Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Act Veh FY/Q Allow SCAP Notes
04 PRP NOIC (Ordr) EN191- F 08/26/2005 A  08/26/2005 A 0 0 0
10
04 NintentAll TT-7 F 08/26/2005 A  08/26/2005 A 0 0 0
04 NOI All Priies EN185-7 F 08/26/2005 A  08/26/2005 A 0 0 0
04 Eff Date EB-3 F 08/19/2005 A 08/19/2005 A 0 0 0
04 Eff Date Rchd EN171-3 F 08/19/2005 A 08/19/2005 A 0 0 0
04 UNL ORDR UA-11 F 06/05/2007 A 06/05/2007 A 0 0 0 #08-2007-0008 ARCO
04 Cmplt UAO ENO32- F 06/05/2007 A 06/05/2007 A 0 0 0 #08-2007-0008 ARCO
11
04 NTC Comp NC-11 F 06/28/2007 A 06/28/2007 A
04 PRP NOIC (Ordr) EN191- F 06/28/2007 A  06/28/2007 A
11
04 NintentAll TT-8 F 06/28/2007 A  06/28/2007 A 0 0 0
04 NOI All Priies EN185-8 F 06/28/2007 A  06/28/2007 A 0 0 0
04 Eff Date EB-4 F 06/12/2007 A 06/12/2007 A 0 0 0 S.Opp. Uplands RDU
04 Eff Date Rchd EN171-4 F 06/12/2007 A 06/12/2007 A 0 0 0 S.Opp. Uplands RDU
04 UNL ORDR UA-12 F 09/22/2008 A 09/22/2008 A 0 0 0 #08-2008-0009 ARCO
04 Cmplt UAO ENO32- F 09/22/2008 A  09/22/2008 A 0 0 0 #08-2008-0009 ARCO
12
04 NTC Comp NC-12 F 09/30/2008 A  09/30/2008 A
04 PRP NOIC (Ordr) EN191- F 09/30/2008 A 09/30/2008 A
12
04 NintentAll TT-9 F 09/30/2008 A  09/30/2008 A 0 0 0
04 NOI All Priies EN185-9 F 09/30/2008 A  09/30/2008 A 0 0 0
04 Eff Date EB-5 F 09/29/2008 A 09/29/2008 A 0 0 0 N.Opp.Uplands RDU7
04 Eff Date Rchd EN171-5 F 09/29/2008 A 09/29/2008 A 0 0 0 N.Opp.Uplands RDU7
04 UNL ORDR UA-13 F 09/09/2010 A 09/09/2010 A 0 0 0 RDU9
04 Cmplt UAO ENO32- F 09/09/2010 A 09/09/2010 A 0 0 0 RDU9
13
04 NTC Comp NC-13 F 09/28/2010 A 09/28/2010 A 0 0 0
04 PRP NOIC (Ordr) EN191- F 09/28/2010 A 09/28/2010 A 0 0 0
13
04 NintentAll TT-10 F 09/28/2010 A 09/28/2010 A 0 0 0
04 NOI All Priies EN185- F 09/28/2010 A 09/28/2010 A 0 0 0
10
04 Eff Date EB-6 F 09/16/2010 A 09/16/2010 A 0 0 0 DKT 08-2010-0004
04 Eff Date Rchd EN171-6 F 09/16/2010 A 09/16/2010 A 0 0 0 DKT 08-2010-0004
04 UNL ORDR UA-14 F 09/09/2010 A 09/09/2010 A 0 0 0 RDUS
04 Cmplt UAO EN032- F 09/09/2010 A 09/09/2010 A 0 0 0 RDU5S
14
04 NTC Comp NC-14 F 09/28/2010 A 09/28/2010 A 0 0 0
04 PRP NOIC (Ordr) EN191- F 09/28/2010 A 09/28/2010 A 0 0 0
14
04 NintentAll TT-11 F 09/28/2010 A 09/28/2010 A 0 0 0
04 NOI All Priies EN185- F 09/28/2010 A 09/28/2010 A 0 0 0

11

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

21 0of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: ANACONDA CO. SMELTER
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: ANACONDA EPA ID: MTD093291656 Archived: Section Code: SRP-MT
Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: Schedule Last
Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 Eff Date EB-7 F 09/16/2010 A 09/16/2010 A 0 0 0 DKT 08-2010-0005
04 Eff Date Rchd EN171-7 F 09/16/2010 A 09/16/2010 A 0 0 0 DKT 08-2010-0005
04 UNL ORDR UA-15 F 06/02/2011 A 06/02/2011 A 0 0 0 #8-2011-0009
04 Cmplt UAO EN032- F 06/02/2011 A 06/02/2011 A 0 0 0 #8-2011-0009
15
04 NTC Comp NC-15 F 07/29/2011 A 07/29/2011 A 0 0 0
04 PRP NOIC (Ordr) EN191- F 07/29/2011 A 07/29/2011 A 0 0 0
15
04 NintentAll TT-12 F 07/29/2011 A 07/29/2011 A 0 0 0
04 NOI All Priies EN185- F 07/29/2011 A 07/29/2011 A 0 0 0
12
04 Eff Date EB-8 F 06/09/2011 A 06/09/2011 A 0 0 0 RDU14
04 Eff Date Rchd EN171-8 F 06/09/2011 A 06/09/2011 A 0 0 0 RDU14
04 UNL ORDR UA-16 F FU 09/25/2015 A 09/25/2015 A 0 0 0 CERCLA-08-2015-0010
04 Cmplt UAO EN032-1 F FU 09/25/2015 A 09/25/2015 A 0 0 0
04 Prep UAO EN033-1 F FU 09/25/2015 A 09/25/2015 A 0 0 0
04 NTC Comp NC-16 F FU 11/17/2015 A 11/17/2015 A 0 0 0 CERCLA-08-2015-0010
04 PRP NOIC (Ordr) EN191-1 F  FU 11/17/2015 A 11/17/2015 A 0 0 0
04 NintentAll TT-13 F FU 11/17/2015 A 11/17/2015 A 0 0 0 CERCLA-08-2015-0010
04 NOI All Priies EN185-1 F FU 11/17/2015 A 11/17/2015 A 0 0 0
04 Eff Date EB-10 F FU 11/17/2015 A 11/17/2015 A 0 0 0 CERCLA-08-2015-0010
04 Eff Date Rchd EN171-1 F  FU 11/17/2015 A 11/17/2015 A 0 0 0
04 ADMIN REC AR-7 F 01/05/1989 A  09/29/1998 A 0 0 0
04 AR Summ Y0-7 F 01/05/1989 A  09/29/1998 A 0 0 0
04 TECH ASSIST TA-2 RP MS 07/07/1995 A 09/30/2021 190 783 0 200 0818 IAG 20172 P BOR
200 0818 IAG 201872 P
200 0818 IAG 201972 P
04 TA Summ Z1-2 RP MS 07/07/1995 A 09/30/2021 0 0 0 BOR
04 TECH ASSIST TA-3 RP MS 08/21/1995 A 09/30/2021 28 242 0 USF & WS
04 TASumm Z1-3 RP MS 08/21/1995 A 09/30/2021 0 0 0 USF & WS
04 TECH ASSIST TA-4 F 04/18/1988 A 11/15/1995 A -2 2 0 FPAOU4/SCRNG STDY
04 TASumm Z1-4 F 04/18/1988 A 11/15/1995 A 0 0 0 FPAOU4/SCRNG STDY
04 TECH ASSIST TA-5 F 8P 09/01/2004 A 09/30/2021 0 31 0 CSK
04 TA Summ Z1-5 F 8P 09/01/2004 A 09/30/2021 0 0 0 CsK
04 TECH ASSIST TA-6 F 8P 06/30/2006 A 09/30/2021 0 126 0 MDEQ
04 TA Summ Z1-6 F 8P 06/30/2006 A 09/30/2021 0 0 0 MDEQ
04 TECH ASSIST TA-7 F 8P 02/24/2006 A 10/15/2011 A 0 105 0 E2
04 TASumm z21-7 F 8P 02/24/2006 A 10/15/2011 A 0 0 0 E2
04 TECH ASSIST TA-9 F 8P 01/03/2008 A 09/30/2011 A 0 25 0 USACOE (CFR)
04 TA Summ Z1-9 F 8P 01/03/2008 A  09/30/2011 A 0 0 0 USACOE
04 TECH ASSIST TA-10 F 8P 07/29/2010 A 09/30/2021 -25 2,257 0 500 0818 USG 2017/3 P USGS
04 TASumm Z1-10 F 8P 07/29/2010 A 09/30/2021 0 0 0 USGS
04 ST COOP MA-3 F MS 09/30/1994 A 09/30/2021 29 891 0 50 0818 CAG 2017/3 P
50 0818 CAG 2018/3 P
50 0818 CAG 2019/3 P
04 ST CoopAgrmnt S8017-3 F MS 09/30/1994 A 09/30/2021 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: ANACONDA CO. SMELTER
State: MT
City: ANACONDA

Primary RPM: Coleman, Charles
Primary OSC: Griswold, Hays

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD093291656

Site ID: 0800403

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

22 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 10/06/2016 12:56:04 PM

Action Act Perf Fin to Date Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Veh FY/Q Allow SCAP Notes
07 -- OLD WORKS/EAST ANACONDA
07 Act Memo AM-4 RP 10/30/1991 A 10/30/1991 A 0 0 0
07 Sign ActMemo RV089-4 RP 10/30/1991 A 10/30/1991 A 0 0 0
07 PRPRV BB-2 RP FU S 3 04/02/1992 A 11/04/1992 A 486 0 0
07 PRP Cond Rmvl RV092-2 RP FU S 3 04/02/1992 A 11/04/1992 A 0 0 0
07 EE/CA EE-1 RP 09/28/1988 A 10/30/1991 A 0 0 0
07 PRP Dvip EECA RV009-1 RP 09/28/1988 A 10/30/1991 A 0 0 0
07 ESDIff EH-1 F 11/06/1995 A 11/06/1995 A 0 0 0
07 Complt ESD RD423-1 F 11/06/1995 A 11/06/1995 A 0 0 0
07 PRPRI/FS BD-4 RP FU 09/28/1992 A 03/08/1994 A 279 0 0 OLD WORKS/EADA
07 PRP Cond RIFS RD396-4 RP FU 09/28/1992 A 03/08/1994 A 0 0 0 OLD WORKS/EADA
07 StPbCom CF-3 RP 09/23/1993 A 09/23/1993 A 0 0 0
07 Pub Cmnt Prd RD116-3 RP 09/23/1993 A 09/23/1993 A 0 0 0
07 ROD RO-3 F 03/08/1994 A 03/08/1994 A 0 0 0
07 Apprv/Sign ROD RD123-3 F 03/08/1994 A 03/08/1994 A 0 0 0
07 PRPRD BE-3 RP FU 05/03/1994 A 05/19/1994 A 190 583 0 GOLF COURSE
07 PRPPrepRD RD469-3 RP FU 05/03/1994 A 05/19/1994 A 0 0 0 GOLF COURSE
07 PRPRD BE-5 RP 05/03/1994 A 05/19/1994 A 0 0 0 RED SANDS/HWY
07 PRPPrepRD RD469-5 RP 05/03/1994 A 05/19/1994 A 0 0 0 RED SANDS/HWY
07 PRPRD BE-6 RP 05/03/1994 A 05/19/1994 A 0 0 0 ASPEN HILLS/EAY
07 PRPPrepRD RD469-6 RP 05/03/1994 A 05/19/1994 A 0 0 0 ASPEN HILLS/EAY
07 PRPRD BE-7 RP 05/03/1994 A 05/19/1994 A 0 0 0
07 PRPPrepRD RD469-7 RP 05/03/1994 A 05/19/1994 A 0 0 0
07 PRPRD BE-8 RP 05/03/1994 A 05/19/1994 A 0 0 0 DRAG STRIP
07 PRPPrepRD RD469-8 RP 05/03/1994 A 05/19/1994 A 0 0 0 DRAG STRIP
07 PRPRD BE-9 RP 05/03/1994 A 09/29/2000 A 0 0 0 INDUSTRIAL AREA
07 PRPPrepRD RD469-9 RP 05/03/1994 A 09/29/2000 A 0 0 0 INDUSTRIAL AREA
07 PRPRD BE-21 RP 04/07/1994 A 10/29/2004 A 0 0 0 EAY Beryllium
07 PRPPrepRD RD469- RP 04/07/1994 A 10/29/2004 A 0 0 0 EAY Beryllium

21
07 RA RA-1 F 8P IR 04/02/2009 A 01/28/2010 A 0 472 0 A-1 Lumber Yard
07 GOVT Cond RA RD471-1 F 8P IR 04/02/2009 A 01/28/2010 A 0 0 0 A-1 Lumber Yard
07 RAOn Strt RG-7 F 04/02/2009 A 04/02/2009 A 0 0 0
07 PRPRA BF-3 RP FU IR 05/19/1994 A 09/28/2001 A 120 284 0 GOLF COURSE
07 PRP Cond RA RD473-3 RP FU IR 05/19/1994 A 09/28/2001 A 0 0 0 GOLF COURSE
07 RA On Strt RG-2 RP 05/31/1994 A 05/31/1994 A 0 0 0
07 Con Awd AG-3 RP 05/31/1994 A 05/31/1994 A 0 0 0
07 PRPRA BF-7 RP IR 05/19/1994 A 09/28/2001 A 0 0 0 RED SANDS/HWY
07 PRP Cond RA RD473-7 RP IR 05/19/1994 A 09/28/2001 A 0 0 0 RED SANDS/HWY
07 PRPRA BF-8 RP 05/19/1994 A 06/29/2000 A 0 0 0 ASPEN HILLS
07 PRP Cond RA RD473-8 RP 05/19/1994 A 06/29/2000 A 0 0 0 ASPEN HILLS
07 PRPRA BF-9 RP 05/19/1994 A 06/29/2000 A 0 0 0 MILL CREEK
07 PRP Cond RA RD473-9 RP 05/19/1994 A 06/29/2000 A 0 0 0 MILL CREEK
07 PRPRA BF-10 RP IR 05/19/1994 A 09/28/2001 A 0 0 0 DRAG STRIP
07 PRP Cond RA RD473- RP IR 05/19/1994 A 09/28/2001 A 0 0 0 DRAG STRIP
10

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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23 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
07 PRPRA BF-11 RP MS 5 09/29/2000 A 09/18/2014 A 0 445 0 Industrial Area
07 PRP Cond RA RD473- RP MS 5 09/29/2000 A  09/18/2014 A 0 0 0 Industrial Area
11
07 PRPRA BF-12 RP 05/19/1994 A 06/29/2000 A 0 0 0 E. Anaconda Yards
07 PRP Cond RA RD473- RP 05/19/1994 A 06/29/2000 A 0 0 0 E. Anaconda Yards
12
07 PRPRA BF-22 RP FR 10/29/2004 A 09/29/2005 A 0 EAY Beryllium
07 PRP Cond RA RD473- RP FR 10/29/2004 A 09/29/2005 A 0 0 0 EAY Beryllium
22
07 OM OM-3 RP 8P 09/18/2014 A 12/31/2053 0 0 0
07 PRP Op&Mnt RD387-1 RP SP 09/18/2014 A 12/31/2053 0 0 0
07 ADMIN REC AR-4 F E 01/05/1989 A  03/08/1994 A 0 0 0
07 AR Summ Y0-4 F E 01/05/1989 A  03/08/1994 A 0 0 0
07 ST COOP MA-4 F MS 07/22/2002 A 03/31/2021 23 296 0 30 0818 CAG 2017/3 P MDEQ
30 0818 CAG 2018/3 P
30 0818 CAG 2019/3 P
07 ST CoopAgrmnt 880174 F  MS 07/22/2002 A 03/31/2021 0 0 0 MDEQ
09 -- BERYLLIUM REMOVAL
09 Act Memo AM-2 RP 07/08/1991 A 07/08/1991 A 0 0 0
09 Sign ActMemo RV089-2 RP 07/08/1991 A 07/08/1991 A 0 0 0
09 PRPRV BB-3 RP FU S 3 07/08/1992 A 09/30/1996 A 128 0 0
09 PRP Cond Rmvl RV092-3 RP FU S 3 07/08/1992 A  09/30/1996 A 0 0 0
09 EE/CA EE-3 RP 03/15/1990 A 07/08/1991 A 0 0 0
09 PRP Dvip EECA RV009-3 RP 03/15/1990 A  07/08/1991 A 0 0 0
11 - FLUE DUST
11 RI/FS CO-1 F FU TO H 07/06/1988 A  09/28/1988 A 179 2 0
11 GOVT Cond RIFS RD392-1 F FU H 07/06/1988 A  09/28/1988 A 0 0 0
11 ROD RO-2 F 09/23/1991 A 09/23/1991 A 0 0 0
11 Apprv/Sign ROD RD123-2 F 09/23/1991 A 09/23/1991 A 0 0 0
11 PRPRI/FS BD-2 RP FU TT 09/28/1988 A 09/23/1991 A 124 0 0 A-ORDER W/SAME RP
11 PRP Cond RIFS RD396-2 RP FU 09/28/1988 A 09/23/1991 A 0 0 0 A-ORDER W/SAME RP
11 StPbCom CF-2 RP 06/05/1991 A 06/05/1991 A 0 0 0
11 Pub Cmnt Prd RD116-2 RP 06/05/1991 A 06/05/1991 A 0 0 0
11 PRPRD BE-2 RP FU H 02/19/1992 A 06/10/1993 A 261 0 0
11 PRP Prep RD RD469-2 RP FU H 02/19/1992 A 06/10/1993 A 0 0 0
11 PRPRA BF-2 RP FU H 06/10/1993 A 09/30/1996 A 25 0 0
11 PRP Cond RA RD473-2 RP FU H 06/10/1993 A 09/30/1996 A 0 0 0
11 RA On Strt RG-1 RP 06/10/1993 A 06/10/1993 A 0 0 0
11 Con Awd AG-2 RP 06/10/1993 A 06/10/1993 A 0 0 0
11 OM OM-1  RP 09/30/1996 A 12/31/2018 0 0 0
11 PRP Op&Mnt RD387-3 RP 09/30/1996 A  12/31/2018 0 0 0
11 RD/RA NEG AN-2 F FU 12/31/1991 A 09/04/1992 A 30 0 0 FLUE DUST OU11
11 RDRA Negotns EN111-2 F FU 12/31/1991 A 09/04/1992 A 0 0 0 FLUE DUST QU 11
11 Spcl Not Ltrs SG-2 F 12/311991 A 12/31/1991 A 0 0 0
11 Issue SNL EN128-2 F 12/31/1991 A 12/31/1991 A 0 0 0
11 ADMIN REC AR-2 F E 09/28/1988 A  09/23/1991 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name:

State: MT

City:

Primary RPM:
Primary OSC:
Site Assessment Manager:

ANACONDA
Coleman, Charles
Griswold, Hays

ANACONDA CO. SMELTER

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD093291656
Site ID: 0800403

SSID:

Archived:

NPL Status:
Non-NPL Status:

24 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 10/06/2016 12:56:04 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
11 AR Summ Y0-2 F E 09/28/1988 A 09/23/1991 A 0 0 0
12 - ARBITER REMOVAL
12 Act Memo AM-3 RP 07/08/1991 A 07/08/1991 A 0 0 0
12 Sign ActMemo RV089-3 RP 07/08/1991 A 07/08/1991 A 0 0 0
12 PRPRV BB4 RP FU S 07/08/1992 A 09/30/1996 A 40 0 0
12 PRP Cond Rmvl RV092-4 RP FU S 07/08/1992 A 09/30/1996 A 0 0 0
12 EE/CA EE-2 F 03/15/1990 A 07/08/1991 A 0 0 0
12 Dvilp EECA RV007-2 F 03/15/1990 A  07/08/1991 A 0 0 0
14 - SMELTER HILL
14 RI/FS CO-2 F FU TO H 07/06/1988 A  09/28/1988 A 149 0 0 SMLTR HLLCOM W OU 4
14 GOVT Cond RIFS RD392-2 F FU H 07/06/1988 A  09/28/1988 A 0 0 0 SMLTR HLLCOM W OU 4
14 PRPRI NA-1 RP FU TT 09/28/1988 A  04/17/1997 A 532 0 0
14 PRP RIRpt RD224-1 RP FU 09/28/1988 A 04/17/1997 A 0 0 0
14 ADMIN REC AR-3 F E 09/28/1988 A 04/17/1997 A 0 0 0
14 AR Summ Y0-3 F E 09/28/1988 A 04/17/1997 A 0 0 0
15 - MILL CREEK
15 PRP RI/FS BD-1 RP 07/01/1986 A  10/02/1987 A 0 0 0 S$106 AOC MILL CREEK
15 PRP Cond RIFS RD396-1 RP 07/01/1986 A  10/02/1987 A 0 0 0 S$106 AOC MILL CREEK
15 StPbCom CF-1 RP 12/23/1986 A 12/23/1986 A 0 0 0
15 Pub Cmnt Prd RD116-6 RP 12/23/1986 A 12/23/1986 A 0 0 0
15 ROD RO-1 F 10/02/1987 A 10/02/1987 A 0 0 0
15 Apprv/Sign ROD RD123-1 F 10/02/1987 A 10/02/1987 A 0 0 0
15 ROD Amnd JQ-1 F 01/06/1988 A  01/06/1988 A 0 0 0 AMENDMENT
15 GOV Iss ROD Amd RD399-1 F 01/06/1988 A  01/06/1988 A 0 0 0 AMENDMENT
15 PRPRD BE-1 RP FU 01/07/1988 A  01/07/1988 A 80 471 0
15 PRP Prep RD RD469-1 RP FU 01/07/1988 A  01/07/1988 A 0 0 0
15 PRPRA BF-1 RP FU L 01/07/1988 A 12/01/1988 A 31 0 0
15 PRP Cond RA RD473-1 RP FU L 01/07/1988 A 12/01/1988 A 0 0 0
15 Env Prog GF-1 RP 12/31/1991 A 12/31/1991 A 0 0 0
15 Con Awd AG-1 RP 08/10/1988 A  08/10/1988 A 0 0 0
15 RI/FS NEG FN-1 F 04/16/1986 A  07/01/1986 A 0 0 0 MILL CREEK
15 RIFS Ngntns EN106-1 F 04/16/1986 A  07/01/1986 A 0 0 0 MILL CREEK
15 Not Ltrs NJ-1 F 04/29/1986 A  04/29/1986 A 0 0 0
15 Issue GNL ENO04-1 F 04/29/1986 A 04/29/1986 A 0 0 0
15 RD/RA NEG AN-1 F 8P 09/07/1987 A 01/07/1988 A 0 553 0 MILL CREEK
15 RDRA Negotns EN111-7 F SP 09/07/1987 A 01/07/1988 A 0 0 0 MILL CREEK
15 Not Ltrs NJ-2 F 04/29/1986 A  04/29/1986 A 0 0 0
15 Issue GNL ENO04-2 F 04/29/1986 A 04/29/1986 A 0 0 0
15 Not Lirs NJ-3 F 09/03/1987 A 09/03/1987 A 0 0 0
15 Issue GNL EN004-3 F 09/03/1987 A 09/03/1987 A 0 0 0
15 Spcl Not Lirs SG-1 F 06/03/1987 A  06/03/1987 A 0 0 0 0ou15
15 Issue SNL EN128-1 F 06/03/1987 A  06/03/1987 A 0 0 0 0ou15
15 Spcl Not Lirs SG-3 F 12/31/1991 A 12/31/1991 A 0 0 0
15 Issue SNL EN128-3 F 12/3171991 A 12/31/1991 A 0 0 0
15 ADMIN REC AR-1 F E 01/05/1987 A 10/02/1987 A 0 0 0
15 AR Summ YO0-1 F E 01/05/1987 A 10/02/1987 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



25 0f 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
16 - COMMUNITY SOILS
16 ESDIff EH-2 F 8P 03/31/2017 03/31/2017 0 0 0
16 Complt ESD RD423-2 F SP 03/31/2017 03/31/2017 0 0 0
16 PRP RI/FS BD-5 RP FU 09/30/1994 A 09/30/1996 A 263 0 0 COMMUNITY SOILS
16 PRP Cond RIFS RD396-5 RP FU 09/30/1994 A 09/30/1996 A 0 0 0 COMMUNITY SOILS
16 StPbCom CF4 RP 07/03/1996 A  07/03/1996 A 0 0 0
16 Pub Cmnt Prd RD116-4 RP 07/03/1996 A  07/03/1996 A 0 0 0
16 ROD RO-4 F 09/30/1996 A  09/30/1996 A 0 0 0
16 Apprv/Sign ROD RD123-4 F 09/30/1996 A  09/30/1996 A 0 0 0
16 ROD Amnd JQ-2 F 09/30/2013 A 09/30/2013 A 0 0 0 Lead PRGs
16 GOV Iss ROD Amd RD399-2 F 09/30/2013 A 09/30/2013 A 0 0 0 Lead PRGs
16 PRPRD BE-4 RP 09/19/1997 A 08/02/2002 A 0 0 0 Residential Areas
16 PRP Prep RD RD469-4 RP 09/19/1997 A 08/02/2002 A 0 0 0 Residential Areas
16 PRPRD BE-12 RP 09/19/1997 A 10/31/2005 A 0 0 0 Railroad/Com. Areas
16 PRP Prep RD RD469- RP 09/19/1997 A 10/31/2005 A 0 0 0 Railroad/Com. Areas
12
16 PRPRD BE-19 RP 06/30/2000 A 09/24/2003 A 0 0 0 Active RR
16 PRP Prep RD RD469- RP 06/30/2000 A 09/24/2003 A 0 Active RR
19
16 PRPRD BE-28 RP 8P 10/01/2014 A 08/31/2015 A 0 0 0 Community Soils Lead
16 PRP Prep RD RD469- RP SP 10/01/2014 A 08/31/2015 A 0 0 0 Community Soils Lead
28
16 PRP RD Strt-El RD300-1 RP 8P 10/01/2014 A 10/01/2014 A 0 0 0
16 RA RA-2 F 8P FR 5 03/09/2011 A 07/03/2012 A 0 580 0 Beaverdam School
16 GOVT Cond RA RD471-2 F 8P FR 5 03/09/2011 A 07/03/2012 A 0 0 0 Beaverdam School
16 RA On Strt RG-8 S SN 03/09/2011 A 03/09/2011 A 0 0 0
16 PRPRA BF-4 RP 8P IR 09/27/2002 A 09/22/2015 A 32 912 0 Residential Soils
16 PRP Cond RA RD473-4 RP 8P IR 09/27/2002 A 09/22/2015 A 0 0 0 Residential Soils
16 RA On Strt RG-3 RP 8P 09/27/2002 A 09/27/2002 A 0 0 0
16 Con Awd AG4 RP 8P 09/27/2002 A 09/27/2002 A 0 0 0
16 PRPRA BF-13 RP SP IR 05/12/2006 A 09/22/2015 A 0 0 0 RR/ComAreas
16 PRP Cond RA RD473- RP 8P IR 05/12/2006 A 09/22/2015 A 0 0 0 RR/ComAreas
13
16 PRPRA BF-20 RP FR 5 09/30/2003 A 09/30/2013 A 0 0 0 Active RR
16 PRP Cond RA RD473- RP FR 5 09/30/2003 A 09/30/2013 A 0 0 0 Active RR
20
16 PRPRA BF-30 RP SP 11/17/2015 A 09/30/2021 312 7 0 50 0818 IAG 2017/2 P  Community Soils Lead
200 0818 RAC 2017/4 P
50 0818 |IAG 20184 P
200 0818 RAC 2018/4 P
50 0818 |AG 20194 P
200 0818 RAC 2019/4 P
16 PRP Cond RA RD473- RP SP 11/17/2015 A 09/30/2021 0 0 0 Community Soils Lead
30
16 Cnstr RA Strt RD353-1 RP 8P 03/31/2017 03/31/2017 0 0 0
16 PRP RA Strt-El RD438-1 RP SP 11/17/2015 A 11/17/2015 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ANACONDA CO. SMELTER

State: MT Fed Fac: No SSID: 0818 Site Category: Mines/Tailings

City: ANACONDA EPA ID: MTD093291656 Archived: No Section Code: SRP-MT

Primary RPM: Coleman, Charles Site ID: 0800403 NPL Status: F Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/06/2016 12:56:04 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
16 OandF VM-1 RP 09/30/2021 09/30/2021 0 0 0
16 PRP RA Cmplt RD359-1 RP 09/30/2021 09/30/2021 0 0 0
16 RI/FS NEG FN-4 F FU 06/27/1994 A 09/30/1994 A 181 0 0 ou16
16 RIFS Ngntns EN106-4 F FU 06/27/1994 A 09/30/1994 A 0 0 0 ou16
16 RD/RA NEG AN-5 F 11/14/1996 A 09/19/1997 A 0 0 0 ou16
16 RDRA Negotns EN111-5 F 11/14/1996 A 09/19/1997 A 0 0 0 ou16
16 RD/RA NEG AN-7 F FU 10/01/2014 A 11/17/2015 A 0 0 0 Community Soils Lead
16 RDRA Negotns EN111-1  F  FU 10/01/2014 A 11/17/2015 A 0 0 0
16 UNL ORDR UA-4 F 08/14/2002 A 08/14/2002 A 0 0 0 02-08 Res. Areas
16 Cmplt UAO EN032-4 F 08/14/2002 A 08/14/2002 A 0 0 0 02-08 Res. Areas
16 NTC Comp NC-4 F 09/27/2002 A 09/27/2002 A 0 0 0
16 PRP NOIC (Ordr) EN191-4 F 09/27/2002 A 09/27/2002 A 0 0 0
16 NintentAll TT-1 F 09/27/2002 A 09/27/2002 A 0 0 0
16 NOI All Priies EN185- F 09/27/2002 A 09/27/2002 A 0 0 0
13
16 UNL ORDR UA-8 F 09/29/2003 A 09/29/2003 A 0 0 0 03-0018 Active RR
16  Cmplt UAO EN032-8 F 09/29/2003 A 09/29/2003 A 0 0 0 03-0018 Active RR
16 NTC Comp NC-8 F 09/30/2003 A 09/30/2003 A 0 0 0
16 PRP NOIC (Ordr) EN191-8 F 09/30/2003 A 09/30/2003 A 0 0 0
16 NintentAll TT-5 F 09/30/2003 A 09/30/2003 A 0 0 0
16 NOI All Priies EN185-5 F 09/30/2003 A 09/30/2003 A 0 0 0
16 UNL ORDR UA-17 F FU 09/24/2015 A 09/24/2015 A 0 0 0 CERCLA-08-2015-0011 #017
16 Prep UAO ENO033-2 F FU 09/24/2015 A 09/24/2015 A 0 0 0
16 Cmplt UAO EN032-2 F FU 09/24/2015 A 09/24/2015 A 0 0 0
16 NTC Comp NC-17 F FU 11/17/2015 A 11/17/2015 A 0 0 0 CERCLA-08-2015-0011
16 PRP NOIC (Ordr) EN191-2 F FU 11/17/2015 A 11/17/2015 A 0 0 0
16 NintentAll TT-14 F FU 11/17/2015 A 11/17/2015 A 0 0 0 CERCLA-08-2015-0011
16 NOI All Priies EN185-2 F FU 11/17/2015 A 11/17/2015 A 0 0 0
16 Eff Date EB-11 F FU 11/17/2015 A 11/17/2015 A 0 0 0 CERCLA-08-2015-0011
16 Eff Date Rehd EN171-2 F FU 11/17/2015 A 11/17/2015 A 0 0 0
16 ST COOP MA-5 F MS 07/22/2002 A 09/30/2021 29 166 0 30 0818 CAG 2017/3 P MDEQ
30 0818 CAG 2018/3 P
5 0818 CAG 2019/3 P
16 ST CoopAgrmnt 880175 F MS 07/22/2002 A 09/30/2021 0 0 0 MDEQ
**END OF SITE SUMMARY** 8,619 31,155 0 5,099

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ASARCO SODIUM - EAST HELENA

State: MT Fed Fac: No SSID: 08KF Site Category:

City: EAST HELENA EPA ID: MTN000802439 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0802439 NPL Status: N Schedule Last

Primary OSC: Romero, David Non-NPL Status: RO Approved Date:

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 RV ASSESS RS-1 F 08/24/2004 A 05/10/2005 A 0 0 0

00 Rmvl Site Eval RV001-1  F 08/24/2004 A 05/10/2005 A 0 0 0

00 Act Memo AM-2 RP 02/02/2005 A 0 0 0

00 Sign ActMemo RV089-2 RP 02/02/2005 A 0 0 0

00 Act Memo AM-3 RP 05/24/2005 A 0 0 0

00 Sign ActMemo RV089-3 RP 05/24/2005 A 0 0 0

00 PRPRV BB-1 RP C 2 04/12/2005 A 05/10/2005 A 0 0 0

00 PRP Cond Rmvl RV092-1 RP C 2 04/12/2005 A 05/10/2005 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BARKER HUGHESVILLE MINING DISTRICT

State: MT Fed Fac: No SSID: 085N Site Category: Mines/Tailings

City: MONARCH EPA ID: MT6122307485 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0801208 NPL Status: F Schedule Last

Primary OSC: Way, Steve Non-NPL Status: Approved Date: 11/07/2016 08:59:47 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 02/12/1988 A 02/12/1988 A 0 0 0
00 Rmdl Site Init SE026-1 F 02/12/1988 A 02/12/1988 A 0 0 0
00 PA PA-1 F H 04/16/1992 A 04/16/1992 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 04/16/1992 A 04/16/1992 A 0 0 0
00 Si Si-1 F C 3 09/14/1995 A 09/26/1995 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F C 3 09/14/1995 A 09/26/1995 A 0 0 0
00 HAZRANK HR-1 F FU (o] 10/15/1999 A 09/29/2000 A 0 23 0
00 HRS Pckg SE138-1 F FU (o] 10/15/1999 A 09/29/2000 A 0 0 0
00 PROPOSED NP-1 F 12/01/2000 A 12/01/2000 A 0 0 0
00 Prop NPLLstFR SE177-1  F 12/01/2000 A 12/01/2000 A 0 0 0
00 NPL FINL NF-1 F 09/13/2001 A 09/13/2001 A 0 0 0
00 NPL Lstngin FR SE175-1 F 09/13/2001 A 09/13/2001 A 0 0 0
00 DELETION ND-1 F 03/31/2030 06/30/2030 0 0 0
00 NPL Eff Date SE201-1 06/30/2030 06/30/2030 0 0 0
00 Pub Cmnt Prd RD116-1 03/31/2030 05/31/2030 0 0 0
00 PubNOD RD368-1 05/31/2030 05/31/2030 0 0 0
00 PCOR CM-1 F 12/31/2029 03/31/2030 0 0 0
00 Aprv PCOR-CC RD001-1 03/31/2030 03/31/2030 0 0 0
00 PrprFnl PCOR RD002-1 12/31/2029 03/31/2030 0 0 0
00 SWRAU BZ-1 EP 03/31/2030 03/31/2030 0 0 0
00 SWRAU GPRA RD025-1 03/31/2030 03/31/2030 0 0 0
00 REUSE CHK XCA1 EP 02/20/2008 A 02/20/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 02/20/2008 A 02/20/2008 A 0 0 0
00 5YEAR FE-1 F FU 09/30/2024 03/31/2025 0 0 0 40 CNT 2024/4 A
00 FYR Strt RD0O06-1 F FU 09/30/2024 09/30/2024 0 0 0
00 FYR RD0O18-1 F FU 09/30/2024 03/31/2025 0 0 0
00 FYR Cmplt RD0O17-1 F FU 03/31/2025 03/31/2025 0 0 0
00 FYRDue WE-1 F FU 03/31/2025 03/31/2025 0 0 0
00 NPL SRCH NS-1 F 10/15/2009 A 03/30/2010 A 0 0 0
00 NPL SRCH NS1-1 F 10/15/2009 A 03/30/2010 A 0 0 0
00 NPL SRCH NS-2 F 08/31/2009 A 03/30/2010 A 0 0 0 Mining Claims
00 NPL SRCH NS1-2 F 08/31/2009 A 03/30/2010 A 0 0 0 Mining Claims
00 RVL SRCH RP-1 F FU 07/28/1997 A 01/05/1999 A 0 22 0
00 NON NPL SRCH RP1-1 F FU 07/28/1997 A 01/05/1999 A 0 0 0
00 ADM ORDR AC-1 F 09/28/1998 A 09/28/1998 A 0 0 0 DOE RUN EE/CA FOR BL
00 CmpltAOC EN030-1 F 09/28/1998 A  09/28/1998 A 0 0 0 DOE RUN EE/CA FOR BL
00 CRPay Re CU-1 F 10/31/2006 A 10/31/2006 A 0 0 0 $38,553.22 (98-23)
00 Rec Payment EN210-1 F 10/31/2006 A 10/31/2006 A 0 0 0 $38,553.22 (98-23)
00 C DECREE CD-1 F 02/15/2008 A  04/15/2008 A 0 0 0 05-21207 Asarco
00 CnsntDer ENO035-1 F 02/15/2008 A  04/15/2008 A 0 0 0 05-21207 Asarco
00 Lodged LO-1 F 02/15/2008 A  02/15/2008 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 02/15/2008 A 02/15/2008 A 0 0 0
00 Eff Date EB-2 F 04/15/2008 A 04/15/2008 A 0 0 0
00 Eff Date Rchd EN171-2 F 04/15/2008 A 04/15/2008 A 0 0 0
00 SAB Rec GX-1 F 12/16/2009 A 12/16/2009 A 0 0 0 $1,176,683.19 Asarco

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BARKER HUGHESVILLE MINING DISTRICT

State: MT Fed Fac: No SSID: 085N Site Category: Mines/Tailings

City: MONARCH EPA ID: MT6122307485 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0801208 NPL Status: F Schedule Last

Primary OSC: Way, Steve Non-NPL Status: Approved Date: 11/07/2016 08:59:47 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Rec Pay SpAcct EN205-1 F 12/16/2009 A 12/16/2009 A 0 0 0 $1,176,683.19 Asarco
00 EntCrt AP-1 F 04/15/2008 A  04/15/2008 A 0 0 0
00 EntCrt EN172-1 F 04/15/2008 A 04/15/2008 A 0 0 0
00 C DECREE CD-2 F MS 08/09/2002 A 02/03/2003 A 0 0 0 CD 02-2079-PHX-RCB
00 CnsntDer EN035-2 F MS 08/09/2002 A 02/03/2003 A 0 0 0 CD 02-2079-PHX-RCB
00 Lodged LO-2 F 01/29/2003 A 01/29/2003 A 0 0 0
00 CD Lodg by DOJ cio16-2 F 01/29/2003 A 01/29/2003 A 0 0 0
00 EffDate EB-3 F 02/03/2003 A 02/03/2003 A 0 0 0
00 Eff Date Rchd EN171-3 F 02/03/2003 A 02/03/2003 A 0 0 0
00 SAB Rec GX-2 F 03/03/2011 A 03/03/2011 A 0 0 0 $250,000
00 Rec Pay SpAcct EN205-2 F 03/03/2011 A 03/03/2011 A 0 0 0 $250,000
00 SAB Rec GX-3 F 03/05/2012 A 03/05/2012 A 0 0 0 $395,945.55
00 Rec Pay SpAcct EN205-3 F 03/05/2012 A 03/05/2012 A 0 0 0 $395,945.55
00 EntCrt AP-2 F 02/03/2003 A 02/03/2003 A 0 0 0 AsarcoEnvT2/10/11
00 EntCrt EN172-2 F 02/03/2003 A 02/03/2003 A 0 0 0 AsarcoEnvT2/10/11
00 BANKRUPT Us-1 F MS 02/12/2008 A  06/25/2008 A 0 0 0 CD 02-2079-PHX-RCB
00 Bnkrpcy Stimnt ENO41-1 F MS 02/12/2008 A  06/25/2008 A 0 0 0 CD 02-2079-PHX-RCB
00 RefDOJ RJ-1 F 02/12/2008 A 02/12/2008 A 0 0 0
00 Rfrd DOJ EN196-1 F 02/12/2008 A 02/12/2008 A 0 0 0
00 BANKRPCY CB-1 F 02/15/2008 A 04/18/2008 A 0 0 0 Asarco 05-21207
00 File Cl BnkProc ENO71-1 F 02/15/2008 A 04/18/2008 A 0 0 0 Asarco 05-21207
00 REC MGT SW-1 F FU 02/19/2004 A  03/31/2030 0 13 0
00 Rec Mgmt Summ Y1-1 F FU 02/19/2004 A  03/31/2030 0 0 0
00 LAB SUP LA-1 F MS 10/08/2009 A 12/31/2025 0 197 0
00 Lab Sppt Summ Y8-1 F MS 10/08/2009 A 12/31/2025 0 0 0
00 TECH ASSIST TA-6 F FU 03/31/2017 03/31/2021 0 0 0 30 ESA 20172 P
00 TA Summ Z1-6 F FU 03/31/2017 03/31/2021 0 0 0
01 -- WASTE ROCK AND TAILINGS
01 Act Memo AM-1 RP 05/15/2002 A 05/15/2002 A 0 0 0
01 Sign ActMemo RV089-1 RP 05/15/2002 A 05/15/2002 A 0 0 0
01 Act Memo AM-2 RP 08/19/2010 A 08/19/2010 A 0 0 0 2008-0007 Doe Run
01 Sign ActMemo RV089-2 RP 08/19/2010 A 08/19/2010 A 0 0 0 2008-0007 Doe Run
01 PRPRV BB-1 RP FU C 3 06/08/2004 A  03/31/2019 0 5 0 Block Tailings
01 PRP Cond Rmvl RV092-1 RP FU C 3 06/08/2004 A  03/31/2019 0 0 0 Block Tailings
01 PRPRV BB-2 RP 8P C 3 10/28/2010 A 09/10/2013 A 0 245 0 #2011-0010 BlockPMC
01 PRP Cond Rmvl RV092-2 RP SP C 3 10/28/2010 A 09/10/2013 A 0 0 0 #2011-0010 BlockPMC
01 EE/CA EE-1 RP 11/19/1998 A 05/15/2002 A 0 0 0 Block P
01 PRP Dvip EECA RV009-1 RP 11/19/1998 A 05/15/2002 A 0 0 0 Block P
01 EE/CA EE-2 RP 07/21/2008 A 08/19/2010 A 0 0 0 2008-0007 Block PMC
01 PRP Dvip EECA RV009-2 RP 07/21/2008 A 08/19/2010 A 0 0 0 2008-0007 Block PMC
01 RIFS CO-2 F MS 10/31/2008 A 06/30/2018 307 3,791 0 180 RAC 2017/2 P  WasteRock & Tailings
01 GOVT Cond RIFS RD392-2 F MS 10/31/2008 A 06/30/2018 0 0 0 WasteRock & Tailings
01 ROD RO-1 F FU 06/30/2018 06/30/2018 0 0 0 WoasteRock & Tailings
01 Apprv/Sign ROD RD123-1 F FU 06/30/2018 06/30/2018 0 0 0
01 PRPRD BE-1 RP FU 06/30/2018 06/30/2022 0 0 0 200 RAC 2018/3 P  Waste Rock & Tailings

200 RAC 2020/2 P

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: BARKER HUGHESVILLE MINING DISTRICT

State: MT Fed Fac: No

City: MONARCH EPA ID: MT6122307485
Primary RPM: Hoogerheide, Roger Site ID: 0801208
Primary OSC: Way, Steve

Site Assessment Manager:

SSID:

Archived:

NPL Status:
Non-NPL Status:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

085N
No
F
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings

Schedule Last
Approved Date: 11/07/2016 08:59:47 AM

Section Code: SRP-MT

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 PRP RD Strt-El RD300-1 RP FU 06/30/2018 06/30/2018 0 0 0
01 PRPPrepRD RD469-1 RP FU 06/30/2018 06/30/2022 0 0 0
01 PRP RD Cmplt RD299-1 RP FU 06/30/2022 06/30/2022 0 0 0
01 PRPRA BF-1 RP FU 03/31/2020 12/31/2029 0 0 0 200 RAC 2020/2 P Waste Rock & Tailings
200 RAC 2022/2 P
200 RAC 2024/2 P
01 PRP RA Start RD472-1 RP FU 03/31/2020 03/31/2020 0 0 0
01 RAOn Strt RG-2 RP FU 03/31/2020 03/31/2020 0 0 0
01 PRP Cond RA RD473-1 RP FU 03/31/2020 12/31/2029 0 0 0
01 PRP RA Cmplt RD359-1 RP FU 12/31/2029 12/31/2029 0 0 0
01 RVL NEG RN-1 F 06/11/2008 A 07/21/2008 A 0 0 0
01 Cond RmvINgns EN209-1 F 06/11/2008 A 07/21/2008 A 0 0 0
01 RD/RA NEG AN-1 F FU 12/31/2017 06/30/2018 0 0 0 200 CNT 2018/1 E  Waste Rock & Tailings
01 RDRA Negotns EN111-1  F  FU 12/31/2017 06/30/2018 0 0 0
01 ADM ORDR AC-2 F 07/21/2008 A 07/21/2008 A 0 0 0 #2008-0007 Doe Run
01 Cmplt AOC EN030-2 F 07/21/2008 A 07/21/2008 A 0 0 0 #2008-0007 Doe Run
01 Eff Date EB-1 F 07/21/2008 A 07/21/2008 A 0 0 0
01 Eff Date Rchd EN171-1 F 07/21/2008 A 07/21/2008 A 0 0 0
01 ADM ORDR AC-3 F 06/15/2011 A 06/15/2011 A 0 0 0 #08-2011-0010
01 Cmplt AOC ENO030-3 F 06/15/2011 A 06/15/2011 A 0 0 0 #08-2011-0010
01 Eff Date EB-4 F 06/15/2011 A 06/15/2011 A 0 0 0
01 Eff Date Rchd EN171-4 F 06/15/2011 A 06/15/2011 A 0 0 0
01 C DECREE CD-3 12/31/2017 06/30/2018 0 0 0
01 CnsntDer EN035-3 12/31/2017 06/30/2018 0 0 0
01 Lodged LO-3 F FU 03/31/2018 03/31/2018 0 0 0
01 CD Lodg by DOJ Ci016-3 F FU 03/31/2018 03/31/2018 0 0 0
01 Eff Date EB-5 F FU 06/30/2018 06/30/2018 0 0 0
01 Eff Date Rchd EN171-5 F FU 06/30/2018 06/30/2018 0 0 0
01 TECH ASSIST TA-1 F FU 09/10/2003 A  06/02/2005 A 0 148 0
01 TASumm Z141 F FU 09/10/2003 A  06/02/2005 A 0 0 0
01 TECH ASSIST TA-2 F FU 08/30/2005 A 07/12/2007 A 0 15 0 SRC
01 TA Summ Z1-2 F FU 08/30/2005 A 07/12/2007 A 0 0 0 SRC
01 TECH ASSIST TA-3 F FU 06/24/2008 A 04/08/2011 A 0 21 0 Mine Sampling
01 TA Summ Z1-3 F FU 06/24/2008 A 04/08/2011 A 0 0 0 Mine Sampling
01 TECH ASSIST TA-4 F FU 04/16/2009 A  03/31/2025 40 172 0 50 CAG 2017/2 P FWP/USFWS
50 CAG 201872 P
01 TA Summ Z1-4 F FU 04/16/2009 A  03/31/2025 0 0 0 FWP/USFWS
01 ST COOP MA-1 F MS 07/27/2001 A 12/31/2030 0 240 0 50 CAG 201972 P
01 ST CoopAgrmnt S8017-1 F  MS 07/27/2001 A 12/31/2030 0 0 0
01 ST COOP MA-3 F MS 01/15/2010 A 03/19/2015 A 0 65 0 Removal
01 ST CoopAgrmnt S8017-3 F MS 01/15/2010 A 03/19/2015 A 0 0 0 Removal
02 -- GW, SW & MINE DRAINAGE
02 RIFS CO-3 F MS 09/03/2010 A 06/30/2020 14 31 0 300 RAC 20182 P
300 RAC 201972 P
02 GOVT Cond RIFS RD392-3 F MS 09/03/2010 A 06/30/2020 0 0 0
02 ROD RO-2 F 06/30/2020 06/30/2020 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BARKER HUGHESVILLE MINING DISTRICT

State: MT Fed Fac: No SSID: 085N Site Category: Mines/Tailings

City: MONARCH EPA ID: MT6122307485 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0801208 NPL Status: F Schedule Last

Primary OSC: Way, Steve Non-NPL Status: Approved Date: 11/07/2016 08:59:47 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02  Apprv/Sign ROD RD123-2 06/30/2020 06/30/2020 0
02 RD RD-1 F FU 09/30/2020 03/31/2022 0 0 0 400 CNT 2020/4 P
400 CNT 202172 P
02 GOVTRD Start RD467-1 F FU 09/30/2020 09/30/2020 0 0 0
02 GOVT Cond RD RD468-1 F FU 09/30/2020 03/31/2022 0 0 0
02  WrtnAprvl FnIRD RD275-1 F FU 03/31/2022 03/31/2022 0 0 0
02 RA RA-1 F FU 06/30/2022 12/31/2025 0 0 0 4,000 CNT 2022/3 A
4,000 CNT 202372 A
02 RAStrt FundOb RD324-1 F FU 06/30/2022 06/30/2022 0 0 0
02 RAOn Strt RG-1 F FU 09/30/2022 09/30/2022 0 0 0
02 GOVT Cond RA RD471-1 F FU 06/30/2022 12/31/2025 0 0 0
02 RA Cmplte RD334-1 F FU 12/31/2025 12/31/2025 0 0 0
02 TECH ASSIST TA-5 F MS 07/12/2010 A 04/08/2011 A 0 119 0 FWS Fish Shock
02 TA Summ Z1-5 F MS 07/12/2010 A 04/08/2011 A 0 0 0 FWS Fish Shock
02 ST COOP MA-2 F FU 05/09/2011 A 03/31/2030 0 0 0
02 ST CoopAgrmnt 88017-2 F FU 05/09/2011 A 03/31/2030 0 0 0
**END OF SITE SUMMARY** 361 5,105 0 11,000

’

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BASIN MINING AREA

State: MT Fed Fac: No SSID: 08KS Site Category: Mines/Tailings

City: BASIN EPA ID: MTD982572562 Archived: No Section Code: SRP-MT

Primary RPM: Archer, Allie Site ID: 0801057 NPL Status: F Schedule Last

Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 11/14/2016 12:32:21 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 12/20/1989 A 12/20/1989 A 0 0 0
00 Rmdl Site Init SE026-1 F 12/20/1989 A 12/20/1989 A 0 0 0
00 PA PA-1 S H 09/23/1988 A 09/23/1988 A 0 0 0
00 Cndct PA & Rpt SE033-1 S H 09/23/1988 A 09/23/1988 A 0 0 0
00 Si Si-1 F H 11/10/1989 A 11/10/1989 A 0 0 0
00 Cndct SI & Rpt SE057-1 F H 11/10/1989 A 11/10/1989 A 0 0 0
00 ESI ES-1 F G 06/24/1992 A 06/24/1992 A 0 0 0
00 Cndct ESI & Rpt SE098-1 F G 06/24/1992 A 06/24/1992 A 0 0 0
00 HAZRANK HR-1 F FU 01/12/1999 A 07/20/1999 A 0 43 0
00 HRS Pckg SE138-1 F FU 01/12/1999 A 07/20/1999 A 0 0 0
00 PROPOSED NP-1 F FU 07/22/1999 A 07/22/1999 A 0 11 0
00 Prop NPLLstFR SE177-1 F FU 07/22/1999 A 07/22/1999 A 0 0 0
00 NPL FINL NF-1 F 10/22/1999 A 10/22/1999 A 0 0 0
00 NPL Lstngin FR SE175-1 F 10/22/1999 A 10/22/1999 A 0 0 0
00 DELETION ND-1 F 09/30/2027 12/31/2027 0 0 0
00 NPL Eff Date SE201-1 12/31/2027 12/31/2027 0 0 0
00 Pub Cmnt Prd RD116-1 09/30/2027 12/01/2027 0 0 0
00 PubNOD RD368-1 12/01/2027 12/01/2027 0 0 0
00 CLSOUTR CcQ-1 F 06/30/2027 12/31/2027 0 0 0
00 Fnl Clsout Rpt RD013-1 06/30/2027 12/31/2027 0 0 0
00 Aprv FCOR RD0O11-1 12/31/2027 12/31/2027 0 0 0
00 SWRAU BZ-1 EP 12/31/2027 12/31/2027 0 0 0
00 SWRAU GPRA RD025-1 12/31/2027 12/31/2027 0 0 0
00 REUSE CHK XCA1 EP 02/20/2008 A 02/20/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 02/20/2008 A 02/20/2008 A 0 0 0
00 5YEAR FE-1 F FU 06/19/2007 A 05/28/2008 A -0 33 0
00 FYR RD018-3 F FU 06/19/2007 A 05/28/2008 A 0 0 0
00 FYRDue WE-1 F 05/28/2008 A  05/28/2008 A 0 0 0
00 5YEAR FE-2 F FU 09/07/2012 A 06/27/2013 A -0 37 0
00 FYR RD018-2 F FU 09/07/2012 A 06/27/2013 A 0 0 0
00 FYRDue WE-2 F 06/27/2013 A 06/27/2013 A 0 0 0
00 5YEAR FE-3 F FU 09/30/2017 06/27/2018 0 0 0 50 CNT 2017/4 A
00 FYRStrt RD0O06-1 F FU 09/30/2017 09/30/2017 0 0 0
00 FYR RD0O18-1 F FU 09/30/2017 03/29/2018 0 0 0
00 FYR Cmplt RDO17-1 F FU 06/27/2018 06/27/2018 0 0 0
00 FYR Due WE-3 F FU 06/27/2018 06/27/2018 0 0 0
00 PRP SRCH Qv-1 F FU 06/04/2012 A 06/12/2012 A 0 0 0
00 Cndct PRP Srch ENO03-1 F FU 06/04/2012 A 06/12/2012 A 0 0 0
00 INFOLTR IC-1 F 01/12/2000 A 01/12/2000 A 0 0 0 3 Parties
00 IssReq Ltr 104e ENO05-1 F 01/12/2000 A 01/12/2000 A 0 0 0 3 Parties
00 INFOLTR IC-4 F 05/02/2000 A 05/02/2000 A 0 0 0 4 Parties
00 IssReq Ltr 104e EN005-4 F 05/02/2000 A 05/02/2000 A 0 0 0 4 Parties
00 INFOLTR IC-7 F 05/01/2000 A 05/01/2000 A 0 0 0 6 Parties
00 IssReq Ltr 104e EN005-7 F 05/01/2000 A 05/01/2000 A 0 0 0 6 Parties
00 INFOLTR IC-13 F 05/01/2000 A 05/01/2000 A 0 0 0 3 Parties

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BASIN MINING AREA

State: MT Fed Fac: No SSID: 08KS Site Category: Mines/Tailings

City: BASIN EPA ID: MTD982572562 Archived: No Section Code: SRP-MT

Primary RPM: Archer, Allie Site ID: 0801057 NPL Status: F Schedule Last

Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 11/14/2016 12:32:21 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 IssReq Ltr 104e ENQO05- F 05/01/2000 A 05/01/2000 A 0 0 0 3 Parties
13
00 INFOLTR IC-17 F 08/02/2000 A  08/02/2000 A 0 0 0 OU5-Johnsons
00 IssReq Ltr 104e ENO05- F 08/02/2000 A  08/02/2000 A 0 0 0 OU5-Johnsons
17
00 INFOLTR IC-18 F 08/18/2008 A  08/18/2008 A 0 0 0 4 PRPs Ow/Oper
00 IssReq Ltr 104e ENQO05- F 08/18/2008 A  08/18/2008 A 0 0 0 4 PRPs Ow/Oper
18
00 INFOLTR IC-19 F 05/17/2001 A 05/17/2001 A 0 0 0 B Bullock
00 IssReq Ltr 104e ENO05- F 05/17/2001 A 05/17/2001 A 0 0 0 B Bullock
19
00 INFOLTR IC-20 F 08/18/2008 A  08/18/2008 A 0 0 0 Bullocks
00 IssReq Ltr 104e ENQO05- F 08/18/2008 A  08/18/2008 A 0 0 0 Bullocks
20
00 INFOLTR IC-21 F 08/18/2008 A  08/18/2008 A 0 0 0 Johnson/Bay Horse
00 IssReq Ltr 104e ENOO5- F 08/18/2008 A  08/18/2008 A 0 0 0 Johnson/Bay Horse
21
00 INFOLTR IC-22 F 08/18/2008 A  08/18/2008 A 0 0 0 MSE Tech App, Inc.
00 IssReq Ltr 104e ENQO05- F 08/18/2008 A  08/18/2008 A 0 0 0 MSE Tech App, Inc.
22
00 INFOLTR IC-24 F 08/18/2008 A  08/18/2008 A 0 0 0 OT Mining
00 IssReq Ltr 104e ENOO5- F 08/18/2008 A  08/18/2008 A 0 0 0 OT Mining
24
00 INFOLTR IC-25 F 02/04/2010 A 02/04/2010 A 0 0 0 Victoria Blackburn
00 IssReq Ltr 104e ENQO05- F 02/04/2010 A 02/04/2010 A 0 0 0 Victoria Blackburn
25
00 INFOLTR IC-26 F 08/16/2011 A 08/16/2011 A 0 0 0 1streq. C.Bullock
00 IssReq Ltr 104e ENOO5- F 08/16/2011 A 08/16/2011 A 0 0 0 1st req. C.Bullock
26
00 INFOLTR IC-27 F 10/07/2011 A 10/07/2011 A 0 0 0 2nd req. C.Bullock
00 IssReq Ltr 104e ENOO5- F 10/07/2011 A 10/07/2011 A 0 0 0 2nd req. C.Bullock
27
00 Not Ltrs NJ-1 F 09/19/2000 A 09/19/2000 A 0 0 0 OT Mining
00 Issue GNL ENO04-1 F 09/19/2000 A 09/19/2000 A 0 0 0 OT Mining
00 Not Lirs NJ-2 F 07/27/2001 A 07/27/2001 A 0 0 0 B Bullock
00 Issue GNL EN004-2 F 07/27/2001 A 07/27/2001 A 0 0 0 B Bullock
00 NPL SRCH NS-1 F FU NV 03/31/1999 A 07/30/1999 A 0 17 0 General/Sitewide
00 NPL SRCH NS1-1 F FU NV 03/31/1999 A 07/30/1999 A 0 0 0 General/Sitewide
00 NPL SRCH NS-2 F FU VP 11/16/1999 A 02/11/2000 A 0 7 0 Town of Basin
00 NPL SRCH NS1-2 F FU VP 11/16/1999 A 02/11/2000 A 0 0 0 Town of Basin
00 NPL SRCH NS-3 F FU NV 03/06/2000 A 11/18/2004 A 0 33 0 Basin Watershed
00 NPL SRCH NS1-3 F FU NV 03/06/2000 A 11/18/2004 A 0 0 0 Basin Watershed
00 NPL SRCH NS-4 F NV 10/14/2009 A 11/05/2009 A 0 0 0 Don Blackburn
00 NPL SRCH NS1-4 F NV 10/14/2009 A 11/05/2009 A 0 0 0 Don Blackburn
00 NPL SRCH NS-5 F FU 10/27/2011 A 11/21/2011 A 0 0 0 Land Owners 5&6
00 NPL SRCH NS1-5 F FU 10/27/2011 A 11/21/2011 A 0 0 0 Land Owners 586

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

34 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: BASIN MINING AREA
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: BASIN EPA ID: MTD982572562 Archived: Section Code: SRP-MT
Primary RPM: Archer, Allie Site ID: 0801057 NPL Status: Schedule Last
Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 11/14/2016 12:32:21 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 CONAGMT CA-2 F 01/15/2003 A 01/15/2003 A 0 0 0 #03-0003-PPA-StateMT
00 CmpltCA ENO044-2 F 01/15/2003 A 01/15/2003 A 0 0 0 #03-0003-PPA-StateMT
00 EffDate EB-2 F 04/29/2003 A 04/29/2003 A 0 0 0
00 Eff Date Rchd EN171-2 F 04/29/2003 A 04/29/2003 A 0 0 0
00 CRDD DD-1 F 08/02/1995 A 08/02/1995 A 0 0 0 School Inv. $53,056
00 CmplCRDD EN145-1 F 08/02/1995 A 08/02/1995 A 0 0 0 School Inv. $53,056
00 CRDD DD-2 F 06/24/2008 A  06/24/2008 A 0 0 0 0OUs00,01,03,04
00 CmplCRDD EN145-2 F 06/24/2008 A  06/24/2008 A 0 0 0 0Us00,01,03,04
00 REC MGT SW-1 F FU 10/01/2002 A 03/31/2027 0 6 0
00 Rec Mgmt Summ Y1-1 F FU 10/01/2002 A 03/31/2027 0 0 0
00 REC MGT SW-2 F FU 12/03/2003 A 12/16/2004 A 0 9 0
00 Rec Mgmt Summ Y1-2 F FU 12/03/2003 A 12/16/2004 A 0 0 0
00 REC MGT SW-3 F FU 12/03/2003 A 12/31/2027 0 2 0
00 Rec Mgmt Summ Y1-3 F FU 12/03/2003 A 12/31/2027 0 0 0
01 -- TOWN OF BASIN
01 Act Memo AM-2 RP 08/09/2001 A  08/09/2001 A 0 0 0
01 Sign ActMemo RV089-8 RP 08/09/2001 A 08/09/2001 A 0 0 0
01 Act Memo AM-3 F 04/12/2000 A 04/12/2000 A 0 0 0
01 Sign ActMemo RV089-3 F 04/12/2000 A 04/12/2000 A 0 0 0
01 RMVL RV-2 F FU C 2 05/29/2000 A 10/12/2006 A 0 140 0 Town of Basin
01 GOVT Cond Rmvl RV100-2 F FU C 2 05/29/2000 A  10/12/2006 A 0 0 0 Town of Basin
01 PRPRV BB-1 RP FU C 2 07/27/2001 A 11/13/2001 A 0 19 0 B Bullock
01 PRP Cond Rmvl RV092-1 RP FU C 2 07/27/2001 A 11/13/2001 A 0 0 0 B Bullock
01 Fin Notc IE-1 RP 10/24/2003 A 10/24/2003 A 0 0 0
01 RIFS CO-1 F FU 09/28/1999 A 03/30/2001 A -0 1,853 0 Town of Basin
01 GOVT Cond RIFS RD392-1 F FU 09/28/1999 A 03/30/2001 A 0 0 0 Town of Basin
01 StPbCom CF-1 F 12/27/2000 A 12/27/2000 A 0 0 0
01 Pub Cmnt Prd RD116-2 F 12/27/2000 A 12/27/2000 A 0 0 0
01 ROD RO-1 F 03/30/2001 A 03/30/2001 A 0 0 0
01  Apprv/Sign ROD RD123-1 F 03/30/2001 A 03/30/2001 A 0 0 0
01 RD RD-1 F FU 01/29/2001 A 09/28/2001 A -0 476 0
01 GOVT Cond RD RD468-1 F FU 01/29/2001 A 09/28/2001 A 0 0 0
01 RA RA-1 F FU FR 06/24/2002 A 12/16/2004 A -0 5,364 0
01 GOVT Cond RA RD471-1 F FU FR 06/24/2002 A 12/16/2004 A 0 0 0
01 RA On Strt RG-1 F FU 06/24/2002 A 06/24/2002 A 0 0 0
01 RA Cmplte RD334-1 12/16/2004 A 12/16/2004 A 0 0 0
01 RVL NEG RN-1 F FU 06/28/2001 A 08/14/2001 A 0 0 0 B. Bullock
01 Cond RmvINgns EN209-1 F FU 06/28/2001 A 08/14/2001 A 0 0 0 B. Bullock
01 ADM ORDR AC-1 F 08/14/2001 A 08/14/2001 A 0 0 0 B Bullock #01-09
01 Cmplt AOC ENO030-1 F 08/14/2001 A 08/14/2001 A 0 0 0 B Bullock #01-09
01 Eff Date EB-1 F 08/14/2001 A 08/14/2001 A 0 0 0 B Bullock #01-09
01 Eff Date Rchd EN171-1  F 08/14/2001 A 08/14/2001 A 0 0 0 B Bullock #01-09
01 Cl Ord/Set 10-1 F 12/08/2003 A 12/08/2003 A 0 0 0
01  Ordr/StimntClsd EN187-1 F 12/08/2003 A 12/08/2003 A 0 0 0
01 ST COOP MA-2 F FU 07/22/2002 A 07/07/2014 A 0 15 0
01 ST CoopAgrmnt 88017-2 F  FU 07/22/2002 A 07/07/2014 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BASIN MINING AREA

State: MT Fed Fac: No SSID: 08KS Site Category: Mines/Tailings

City: BASIN EPA ID: MTD982572562 Archived: No Section Code: SRP-MT

Primary RPM: Archer, Allie Site ID: 0801057 NPL Status: F Schedule Last

Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 11/14/2016 12:32:21 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 -- BASIN WATERSHED
02 RIFS CO-2 F FU 09/28/1999 A 09/30/2019 1 1,109 0 500 RAC 2017/2 P
600 RAC 2018/2 P
02 GOVT Cond RIFS RD392-2 F FU 09/28/1999 A  09/30/2019 0 0 0
02 ROD RO-2 F R 06/30/2019 09/30/2019 0 0 0
02 Apprv/Sign ROD RD123-4 09/30/2019 09/30/2019 0 0 0
02 GOVT Dvlp ROD RD394-1 06/30/2019 09/30/2019 0 0 0
02 RD RD-2 F FU 12/31/2019 03/31/2021 0 0 0 500 RAC 2020/1 P Multiple Phased RD's
500 RAC 20211 P
02 GOVT Cond RD RD468-2 F FU 12/31/2019 03/31/2021 0 0 0 Multiple Phased RD's
02 WrtnAprvl FnIRD RD275-1 F FU 03/31/2021 03/31/2021 0 0 0
02 RDStrt-ObFunds RD281-1 F FU 12/31/2019 12/31/2019 0 0 0
02 RA RA-2 F FU 06/30/2021 12/31/2026 0 0 0 5,000 RAC 20213 A
5,000 RAC 2022/3 A
5,000 RAC 2023/3 A
02 GOVT Cond RA RD471-2 F FU 06/30/2021 12/31/2026 0 0 0
02 RAStrt FundOb RD324-1 F FU 06/30/2021 06/30/2021 0 0 0
02 RAOn Strt RG-2 F FU W 09/06/2021 09/06/2021 0 0 0
02 RA Cmplte RD334-2 12/31/2026 12/31/2026 0 0 0
02 CRDD DD-5 F 10/22/2009 A 10/22/2009 A 0 0 0 OUO02-Watershed
02 CmplCRDD EN145-5 F 10/22/2009 A 10/22/2009 A 0 0 0 OUO02-Watershed
02 TECH ASSIST TA-1 F FU 09/25/2000 A 03/19/2015 A 0 180 0 FWS/USGS
02 TA Summ Z11 F FU 09/25/2000 A 03/19/2015 A 0 0 0 FWS/USGS
02 ST COOP MA-1 F FU 06/07/2000 A 12/31/2027 0 288 0
02 ST CoopAgrmnt 880171 F  FU 06/07/2000 A 12/31/2027 0 0 0
03 -- LUTTRELL REPOSITORY
03 Act Memo AM-6 F 04/12/2000 A 04/12/2000 A 0 0 0
03 Sign ActMemo RV089-6 F 04/12/2000 A 04/12/2000 A 0 0 0
03 RMVL RV-3 F FU C 2 06/21/2000 A 10/12/2006 A 0 75 0 Cell #2
03 GOVT Cond Rmvl RV100-3 F FU C 2 06/21/2000 A 10/12/2006 A 0 0 0 Cell #2
03 SAB Rec GX-1 F 04/30/2003 A 04/30/2003 A 0 0 0 FY02 Pmt.$192,049.50
03 Rec Pay SpAcct EN205-1 F 04/30/2003 A 04/30/2003 A 0 0 0 FY02 Pmt.$192,049.50
03 SAB Rec GX-2 F 03/04/2004 A 03/04/2004 A 0 0 0 $91,444.00 USDA-FS
03 Rec Pay SpAcct EN205-2 F 03/04/2004 A 03/04/2004 A 0 0 0 $91,444.00 USDA-FS
03 CONAGMT CA-1 F 05/25/2000 A 05/25/2000 A 0 0 0 Use Agmt #99-17
03 CmpltCA EN044-1 F 05/25/2000 A 05/25/2000 A 0 0 0 Use Agmt #99-17
03 CRPay MM-1 F 06/26/2002 A 06/26/2002 A 0 0 0 FYO1 Pmt.$371,894.43
03 SAB App GW-1 F 05/02/2003 A 05/02/2003 A 0 0 0 FY02 Costs$192,049.5
04 - BUCKEYE/ENTERPRISE MINES
04 Act Memo AM-1 F FU 04/12/2000 A 04/12/2000 A 0 0 0
04 Sign ActMemo RV089-7 F FU 04/12/2000 A 04/12/2000 A 0 0 0
04 RMVL RV-1 F FU C 2 05/29/2000 A 10/12/2006 A -0 5,799 0 Buckeye/Enterprise
04 GOVT Cond Rmvl RV100-1 F FU C 2 05/29/2000 A 10/12/2006 A 0 0 0 Buckeye/Enterprise
04 CRDD DD-6 F 06/24/2008 A 06/24/2008 A 0 0 0 CRDD2
04 CmplCRDD EN145-6 F 06/24/2008 A 06/24/2008 A 0 0 0 CRDD2

05 -- CRYSTAL MINE
**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

36 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: BASIN MINING AREA
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: BASIN EPA ID: MTD982572562 Archived: Section Code: SRP-MT
Primary RPM: Archer, Allie Site ID: 0801057 NPL Status: Schedule Last
Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 11/14/2016 12:32:21 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
05 Act Memo AM-5 F FU 04/12/2000 A 04/12/2000 A 0 0 0
05 Sign ActMemo RV089-5 F FU 04/12/2000 A 04/12/2000 A 0 0 0
05 Act Memo AM-8 F FU H 07/30/2014 A 07/30/2014 A 0 0 0
05 Sign ActMemo RV089-2 F FU 07/30/2014 A 07/30/2014 A 0 0 0
05 RMVL RV-4 F FU C 2 06/20/2002 A  10/12/2006 A 0 460 0 Crystal Mine
05 GOVT Cond Rmvl RV100-4 F FU C 2 06/20/2002 A  10/12/2006 A 0 0 0 Crystal Mine
05 RMVL RV-6 F FU C 2 08/11/2014 A 09/15/2014 A 0 0 0 Crystal Mine
05 GOVT Cond Rmvl RV100-6 F FU C 2 08/11/2014 A 09/15/2014 A 0 0 0 Crystal Mine
05 Rmvl Strt Mblze RV015-1 F FU 08/11/2014 A 08/11/2014 A 0 0 0
05 Finl Demob WF-1 F FU 09/15/2014 A 09/15/2014 A 0 0 0
05 EE/CA EE-1 F FU 12/29/2008 A 12/21/2009 A 0 68 0 Crystall/BullionMine
05 Dvlp EECA RV007-1 F FU 12/29/2008 A 12/21/2009 A 0 0 0 Crystall/BullionMine
05 RIFS CO-3 F FU 05/27/2010 A 04/24/2015 A 0 2,482 0 Crystal Mine
05 GOVT Cond RIFS RD392-3 F FU 05/27/2010 A 04/24/2015 A 0 0 0 Crystal Mine
05 ROD RO-3 F FU 04/24/2015 A 04/24/2015 A 0 0 0 Crystal Mine Interim ROD
05 Apprv/Sign ROD RD123-5 F FU 04/24/2015 A 04/24/2015 A 0 0 0
05 RD RD-3 F FU 09/27/2014 A 11/09/2016 A -0 747 0
05 GOVT Cond RD RD468-3 F FU 09/27/2014 A 11/09/2016 A 0 0 0
05 WrtnAprvl FnIRD RD275-3 F FU 11/09/2016 A 11/09/2016 A 0 0 0
05 RDStrt-ObFunds RD281-3 F FU 09/27/2014 A 09/27/2014 A 0 0 0
05 RA RA-3 F FU 06/30/2017 06/30/2019 0 0 0 5,000 RAC 2017/3 A

5,000 RAC 201822 A

05 GOVT Cond RA RD471-3 F FU 06/30/2017 06/30/2019 0 0 0
05 RAStrt FundOb RD324-3 F FU 06/30/2017 06/30/2017 0 0 0
05 RA On Strt RG-3 F 09/30/2017 09/30/2017 0 0 0
05 RA Cmplte RD334-3 F 06/30/2019 06/30/2019 0 0 0
05 CRDD DD-3 F 10/22/2009 A 10/22/2009 A 0 0 0 OU 05-Crystal
05 CmplCRDD EN145-3 F 10/22/2009 A 10/22/2009 A 0 0 0 OU 05-Crystal
05 LIEN LP-1 F 05/19/2011 A 05/19/2011 A 0 0 0 Crystal Mine
05 Lien PRPProp EN189-1 F 05/19/2011 A 05/19/2011 A 0 0 0 Crystal Mine
06 -- BULLION MINE
06 Act Memo AM-4 F FU 04/12/2000 A 04/12/2000 A 0 0 0
06 Sign ActMemo RV089-4 F FU 04/12/2000 A 04/12/2000 A 0 0 0
06 Act Memo AM-7 F FU H 2 06/19/2014 A 06/19/2014 A 0 0 0
06 Sign ActMemo RV089-1 F FU 06/19/2014 A 06/19/2014 A 0 0 0
06 RMVL RV-5 F FU C 2 05/15/2001 A 10/12/2006 A 72 630 0 Bullion
06 GOVT Cond Rmvl RV100-5 F FU C 2 05/15/2001 A 10/12/2006 A 0 0 0 Bullion
06 RMVL RV-7 F FU C 2 09/11/2014 A 11/15/2015 A 0 0 0
06 GOVT Cond Rmvl RV100-7 F FU C 2 09/11/2014 A 11/15/2015 A 0 0 0
06 Rmvl Strt Mblze RV015-2 F FU 09/11/2014 A 09/11/2014 A 0 0 0
06 Finl Demob WE-2 F FU 11/15/2015 A 11/15/2015 A 0 0 0
06 RIFS CO-4 F FU 06/24/2010 A 04/24/2015 A 0 1,550 0
06 GOVT Cond RIFS RD392-4 F FU 06/24/2010 A 04/24/2015 A 0 0 0
06 ROD RO-4 F FU 04/24/2015 A 04/24/2015 A 0 0 0 Bullion Interim ROD
06 Apprv/Sign ROD RD123-3 F FU 04/24/2015 A 04/24/2015 A 0 0 0
06 RD RD-4 F FU 09/27/2014 A 11/09/2016 A 0 575 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: BASIN MINING AREA

State: MT Fed Fac: No SSID: 08KS Site Category: Mines/Tailings

City: BASIN EPA ID: MTD982572562 Archived: No Section Code: SRP-MT

Primary RPM: Archer, Allie Site ID: 0801057 NPL Status: F Schedule Last

Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 11/14/2016 12:32:21 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
06 GOVT Cond RD RD468-4 F FU 09/27/2014 A 11/09/2016 A 0 0 0
06 WrtnAprvl FnIRD RD275-2 F FU 11/09/2016 A 11/09/2016 A 0 0 0
06 RDStrt-ObFunds RD281-2 F FU 09/27/2014 A 09/27/2014 A 0 0 0
06 RA RA-4 F FU 06/30/2017 03/31/2019 0 0 0 4,000 RAC 2017/3 A
3,000 RAC 201822 A
06 GOVT Cond RA RD471-4 F FU 06/30/2017 03/31/2019 0 0 0
06 RASItrt FundOb RD324-2 F FU 06/30/2017 06/30/2017 0 0 0
06 RA On Strt RG-4 F 09/30/2017 09/30/2017 0 0 0
06 RA Cmplte RD334-4 F 03/31/2019 03/31/2019 0 0 0
06 CRDD DD-4 F 10/22/2009 A 10/22/2009 A 0 0 0 QOU06-Bullion
06 CmplCRDD EN145-4 F 10/22/2009 A 10/22/2009 A 0 0 0 OU06-Bullion
06 LIEN LP-2 F 05/19/2011 A 05/19/2011 A 0 0 0 Bullion Mine
06 Lien PRPProp EN189-2 F 05/19/2011 A 05/19/2011 A 0 0 0 Bullion Mine
**END OF SITE SUMMARY** 72 22,028 0 34,150

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: BEAVER WOOD PRODUCTS
State: MT Fed Fac: No SSID: 08L4 Site Category:
City: COLUMBIA FALLS EPA ID: MTD021998877 Archived: No Section Code: ERSA-MT
Primary RPM: Site ID: 0800385 NPL Status: N Schedule Last
Primary OSC: Romero, David Non-NPL Status: RR Approved Date: 10/05/2016 02:58:47 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 S 03/26/1986 A  03/26/1986 A 0 0 0
00 Rmdl Site Init SE026-1 S 03/26/1986 A  03/26/1986 A 0 0 0
00 ARCH SITE VS-1 EP 09/21/2007 A 09/21/2007 A 0 0 0
00 NF SF Intrst SE184-1 EP 09/21/2007 A 09/21/2007 A 0 0 0
00 UNARCHIVE VU-1 EP 08/01/2016 A 08/01/2016 A 0 0 0
00 Reopen Site SE030-1 EP 08/01/2016 A  08/01/2016 A 0 0 0
00 PA PA-1 S L 04/24/1986 A  04/24/1986 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 04/24/1986 A  04/24/1986 A 0 0 0
00 Si Si-1 F N 02/08/1988 A  02/08/1988 A 0 0 0
00 Cndct SI & Rpt SE057-1 F N 02/08/1988 A  02/08/1988 A 0 0 0
00 HAZRANK HR-1 F F 02/01/1989 A  02/01/1989 A 0 0 0 removal cleaning up
00 HRS Pckg SE138-1 F F 02/01/1989 A  02/01/1989 A 0 0 0 removal cleaning up
00 RV ASSESS RS-1 F FU 06/09/1999 A  08/28/2000 A 0 410 0
00 Rmvl Site Eval RV001-1 F  FU 06/09/1999 A  08/28/2000 A 0 0 0
00 RV ASSESS RS-2 F FU 07/16/2001 A 11/08/2005 A 0 57 0
00 Rmvl Site Eval RV001-2 F FU 07/16/2001 A 11/08/2005 A 0 0 0
00 RV ASSESS RS-3 F 12/31/2016 12/31/2017 0 0 0
00 Rmvl Site Eval RV001-3 F 12/31/2016 12/31/2017 0 0 0
00 Act Memo AM-1 RP 09/19/1991 A 09/19/1991 A 0 0 0
00 Sign ActMemo RV089-1 RP 09/19/1991 A 09/19/1991 A 0 0 0
00 Act Memo AM-2 F 07/17/2000 A 07/17/2000 A 0 0 0
00 Sign ActMemo RV089-2 F 07/17/2000 A 07/17/2000 A 0 0 0
00 Act Memo AM-3 F 09/05/2000 A  09/05/2000 A 0 0 0 AM AMENDMENT #2
00 Sign ActMemo RV089-3 F 09/05/2000 A  09/05/2000 A 0 0 0 AM AMENDMENT #2
00 RMVL RV-1 F FU C 2 08/28/2000 A  06/04/2007 A 4,922 2,976 0
00 GOVT Cond Rmvl RV100-1 F FU Cc 2 08/28/2000 A  06/04/2007 A 0 0 0
00 PRP RV BB-1 RP S 2 10/22/1991 A 09/10/1992 A 0 0 0 EST. SOL 10/23/95
00 PRP Cond Rmvl RV092-1 RP S 2 10/22/1891 A 09/10/1992 A 0 0 0 EST. SOL 10/23/95
00 INFOLTR IC-1 F 09/19/1991 A 09/19/1991 A 0 0 0
00 IssReq Ltr 104e EN005-1 F 09/19/1991 A 09/19/1991 A 0 0 0
00 Not Lirs NJ-1 F 07/25/1990 A 07/25/1990 A 0 0 0
00 Issue GNL ENO04-1 F 07/25/1990 A 07/25/1990 A 0 0 0
00 Not Lirs NJ-2 F 04/04/1991 A 04/04/1991 A 0 0 0
00 Issue GNL ENO04-2 F 04/04/1991 A 04/04/1991 A 0 0 0
00 Not Lirs NJ-3 F 11/18/2004 A 11/18/2004 A 0 0 0 Grosswiler
00 Issue GNL EN004-3 F 11/18/2004 A 11/18/2004 A 0 0 0 Grosswiler
00 RVL SRCH RP-1 F FU VP 10/15/1990 A 11/27/1991 A 0 7 0
00 NON NPL SRCH RP1-1 F FU VP 10/15/1990 A 11/27/1991 A 0 0 0
00 Title Srch Li-1 F 11/27/1991 A 11/27/1991 A 0 0 0
00 RVL NEG RN-1 F FU 11/08/2006 A  02/26/2007 A 0 0 0
00 Cond RmviNgns EN209-1 F FU 11/08/2006 A  02/26/2007 A 0 0 0
00 ADM ORDR AC-1 F 02/26/2007 A 02/26/2007 A 0 0 0 DKT#08-2007-0003
00 CmpltAOC ENO030-1 F 02/26/2007 A 02/26/2007 A 0 0 0 DKT#08-2007-0003
00 Pb Cmnt PB-1 F G 03/06/2007 A  04/16/2007 A 0 0 0
00 Pub Cmnt Cndct EN192-1 F G 03/06/2007 A  04/16/2007 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BEAVER WOOD PRODUCTS

State: MT Fed Fac: No SSID: 08L4 Site Category:

City: COLUMBIA FALLS EPAID: MTD021998877 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0800385 NPL Status: N Schedule Last

Primary OSC: Romero, David Non-NPL Status: RR Approved Date: 10/05/2016 02:58:47 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 EffDate EB-1 F 04/17/2007 A 04/17/2007 A 0 0 0
00 Eff Date Rchd EN171-1 F 04/17/2007 A 04/17/2007 A 0 0 0
00 Cl Ord/Set 10-2 F 02/27/2008 A 02/27/2008 A 0 0 0 Closed 2007-0003
00 Ordr/StimntClsd EN187-2 F 02/27/2008 A 02/27/2008 A 0 0 0 Closed 2007-0003
00 UNL ORDR UA-1 F 10/22/1991 A 10/22/1991 A 0 0 0 #92-03 REC'D $629.22
00 Cmplt UAO ENO032-1 F 10/22/1991 A 10/22/1991 A 0 0 0 #92-03 REC'D $629.22
00 NTC Comp NC-1 F 10/22/1991 A 10/22/1991 A 0 0 0
00 PRP NOIC (Ordr) EN191-1 F 10/22/1991 A 10/22/1991 A 0 0 0
00 Cl Ord/Set 10-1 F 01/13/1995 A 01/13/1995 A 0 0 0
00 Ordr/StimntClsd EN187-1 F 01/13/1995 A 01/13/1995 A 0 0 0
00 CRDD DD-1 F 10/21/1993 A 10/21/1993 A 0 0 0 $141,294.00
00 CmplCRDD EN145-1 F 10/21/1993 A 10/21/1993 A 0 0 0 $141,294.00
00 CRDD DD-2 F 09/21/2007 A 09/21/2007 A 0 0 0 NO SOL Est.
00 CmplCRDD EN145-2 F 09/21/2007 A 09/21/2007 A 0 0 0 NO SOL Est.
00 LIEN LP-1 F FU 03/09/2005 A 04/15/2005 A 0 3 0
00 Lien PRPProp EN189-1 F FU 03/09/2005 A 04/15/2005 A 0 0 0
00 ADMIN REC AR-1 F FU \ 10/15/1991 A 10/15/1991 A 0 1 0
00 AR Summ YO0-1 F FU \ 10/15/1991 A 10/15/1991 A 0 0 0
00 AR Updt DU-1 F 06/17/1992 A 06/17/1992 A 0 0 0
00 Pub Noti DP-1 F 10/31/1991 A 10/31/1991 A 0 0 0
01 -- SITE SOIL/IGROUNDWATER REASSESSMENT
01 RV ASSESS RS-4 F FU 12/31/2016 12/31/2017 0 0 0
01 Rmvl Site Eval RV001-4 F FU 12/31/2016 12/31/2017 0 0 0
01 PRP SRCH Qv-1 F FU 09/22/2016 A 06/30/2017 0 0 0
01 Cndct PRP Srch ENO03-1 F FU 09/22/2016 A  06/30/2017 0 0 0
**END OF SITE SUMMARY** 4,922 3,455 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BILLINGS PCE SITE

State: MT Fed Fac: No SSID: 08ME Site Category: City Contamination

City: BILLINGS EPA ID: MTD986073252 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0801303 NPL Status: N Schedule Last

Primary OSC: Guy, Kerry Non-NPL Status: RO Approved Date: 10/05/2016 02:59:46 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 S 02/12/1993 A 02/12/1993 A 0 0 0
00 Rmdl Site Init SE026-1 S 02/12/1993 A 02/12/1993 A 0 0 0
00 PA PA-1 S N 04/06/1993 A 04/06/1993 A 0 0 0
00 Cndct PA & Rpt SE033-1 S N 04/06/1993 A 04/06/1993 A 0 0 0
00 Si Si-1 S H 06/28/2000 A  06/28/2000 A 0 0 0
00 Cndct SI & Rpt SE057-1 S H 06/28/2000 A  06/28/2000 A 0 0 0
00 ESI ES-1 S N 03/07/2001 A 12/23/2002 A 0 0 0
00 Cndct ESI & Rpt SE098-1 S N 03/07/2001 A 12/23/2002 A 0 0 0
00 RV ASSESS RS-1 F FU 05/11/2006 A 10/12/2007 A 0 1,772 0
00 Rmvl Site Eval RV001-1 F  FU 05/11/2006 A 10/12/2007 A 0 0 0
00 Act Memo AM-1 F 10/12/2007 A 10/12/2007 A 0 0 0
00 Sign ActMemo RV089-1 F 10/12/2007 A 10/12/2007 A 0 0 0
00 RMVL RV-1 F FU C 2 10/12/2007 A 09/30/2017 110 4,769 0
00 GOVT Cond Rmvl RV100-1 F FU C 2 10/12/2007 A 09/30/2017 0 0 0
00 ADM ORDR AC-1 F 05/05/2010 A 05/05/2010 A 0 0 0 DKT# 08-2010-0003
00 Cmplt AOC ENO030-1 F 05/05/2010 A 05/05/2010 A 0 0 0 DKT# 08-2010-0003
00 EffDate EB-1 F 05/10/2010 A 05/10/2010 A 0 0 0
00 Eff Date Rchd EN171-1  F 05/10/2010 A 05/10/2010 A 0 0 0
00 C DECREE CD-1 F FU 01/27/2014 A 02/19/2014 A 0 0 0 1:14-cv-00017-SPW-CSO
00 CnsntDer EN035-1 F FU 01/27/2014 A 02/19/2014 A 0 0 0
00 RP Signd CS-1 F 11/25/2013 A 11/25/2013 A 0 0 0
00 RP Signd EN158-1 11/25/2013 A 11/25/2013 A 0 0 0
00 Sign DOJ UN-1 F 02/19/2014 A 02/19/2014 A 0 0 0
00 DOJ Sig EN201-1 02/19/2014 A 02/19/2014 A 0 0 0
00 Lodged LOA1 F 02/19/2014 A 02/19/2014 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 02/19/2014 A 02/19/2014 A 0 0 0
00 EffDate EB-3 F 02/19/2014 A 02/19/2014 A 0 0 0
00 Eff Date Rchd EN171-3 F 02/19/2014 A 02/19/2014 A 0 0 0
00 Spc Acct LG F 02/19/2014 A 02/19/2014 A 0 0 0
00 Specl Acct Est EN202-1 02/19/2014 A 02/19/2014 A 0 0 0
00 EntCrt AP-1 F 02/19/2014 A 02/19/2014 A 0 0 0
00 EntCrt EN172-1 F 02/19/2014 A 02/19/2014 A 0 0 0
00 RefDOJ RJ-2 F 10/18/2011 A 10/18/2011 A 0 0 0
00 Rfrd DOJ EN196-1 10/18/2011 A 10/18/2011 A 0 0 0
00 S104ERL SF-1 F 05/24/2010 A 12/31/2016 0 0 0 Site Access
00 104e Lit ENO061-1 F 05/24/2010 A 12/31/2016 0 0 0 Site Access
00 S107LIT SV-1 F 10/18/2011 A 02/19/2014 A 0 0 0
00 107 Lit EN069-1 F 10/18/2011 A 02/19/2014 A 0 0 0
00 RefDOJ RJ-1 F 10/18/2011 A 10/18/2011 A 0 0 0
00 Rfrd DOJ EN196-2 F 10/18/2011 A 10/18/2011 A 0 0 0
00 REC MGT SW-1 F FU 02/07/2008 A 04/08/2008 A 0 17 0
00 Rec Mgmt Summ Y1-1 F FU 02/07/2008 A  04/08/2008 A 0 0 0
00 LAB SUP LA-1 F FU 06/08/2010 A 06/08/2010 A 0 8 0
00 Lab Sppt Summ Y8-2 F FU 06/08/2010 A 06/08/2010 A 0 0 0
00 LAB SUP LA-2 F FU 03/02/2015 A 03/02/2015 A 0 15 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



41 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name
Site Name: BILLINGS PCE SITE
State: MT Fed Fac: No SSID: 08ME Site Category: City Contamination
City: BILLINGS EPA ID: MTD986073252 Archived: No Section Code: ERSA-MT
Primary RPM: Site ID: 0801303 NPL Status: N Schedule Last

Primary OSC: Guy, Kerry
Site Assessment Manager:

Action Act

Non-NPL Status: RO

Unliq Obs Expto CY Obs + Plan

Approved Date: 10/05/2016 02:59:46 PM

Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Fund Lab Sppt 88011-1 F FU 03/02/2015 A 03/02/2015 A 0 0
**END OF SITE SUMMARY** 110 6,582 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



42 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BLACKFEET ASBESTOS, TCE AND LEAD-BASED PAINT PROJECT SITE

State: MT Fed Fac: No SSID: A894 Site Category:

City: BROWNING EPA ID: MTNOO0803085 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0803085 NPL Status: N Schedule Last

Primary OSC: Kimbel, Curtis Non-NPL Status: RO Approved Date: 10/14/2015 12:33:00 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Act Memo AM-1 F FU 08/09/2013 A  08/09/2013 A 0 0 0

00 Sign ActMemo RV089-1 F FU 08/09/2013 A  08/09/2013 A 0 0 0

00 RMVL RV-1 F FU C 2 08/19/2013 A 09/29/2015 A 0 0 0

00 GOVT Cond Rmvl RV100-1 F FU C 2 08/19/2013 A  09/29/2015 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



43 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BLACKFEET PENCIL FACTORY

State: MT Fed Fac: No SSID: 08J9 Site Category: Manufacturing Plant

City: BROWNING EPA ID: MTD982572430 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0801041 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: NF Approved Date: 08/30/2016 06:23:33 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 10/18/1989 A  10/18/1989 A 0 0 0
00 Rmdl Site Init SE026-1 F 10/18/1989 A  10/18/1989 A 0 0 0
00 ARCH SITE VS-1 EP 10/10/1996 A 10/10/1996 A 0 0 0
00 NF SF intrst SE184-1 EP 10/10/1996 A 10/10/1996 A 0 0 0
00 UNARCHIVE VU-1 F 08/13/2014 A 08/13/2014 A 0 0 0
00 Reopen Site SE030-1 08/13/2014 A 08/13/2014 A 0 0 0
00 PA PA-1 F N 10/24/1991 A 10/24/1991 A 0 0 0
00 Cndct PA & Rpt SE033-1 F N 10/24/1991 A 10/24/1991 A 0 0 0
00 Act Memo AM-1 F 01/18/1990 A 01/18/1990 A 0 0 0
00 Sign ActMemo RV089-1 F 01/18/1990 A 01/18/1990 A 0 0 0
00 Act Memo AM-2 F FU R 07/26/2016 A  07/26/2016 A 0 0 0
00 Sign ActMemo RV089-2 F FU R 07/26/2016 A 07/26/2016 A 0 0 0
00 RMVL RV-1 F FU S 1 01/20/1990 A  09/17/1990 A 134 0 0
00 GOVT Cond Rmvl RV100-1 F FU S 1 01/20/1990 A 09/17/1990 A 0 0 0
00 RMVL RV-2 F FU C 1 08/19/2014 A 04/30/2015 A 0 0 0
00 GOVT Cond Rmvl RV100-2 F FU C 1 08/19/2014 A 04/30/2015 A 0 0 0
00 Finl Demob WF-1 F FU 04/30/2015 A 04/30/2015 A 0 0 0
00 Rmvl Strt Mblze RV015-1 F FU 08/19/2014 A  08/19/2014 A 0 0 0
00 INFOLTR IC-1 F 10/19/1989 A 10/19/1989 A 0 0 0
00 IssReq Ltr 104e ENO05-1 F 10/19/1989 A 10/19/1989 A 0 0 0
00 Not Ltrs NJ-1 F 10/19/1989 A 10/19/1989 A 0 0 0
00 Issue GNL EN004-1 F 10/19/1989 A 10/19/1989 A 0 0 0
00 RVL SRCH RP-1 F VP 04/06/1990 A 08/01/1990 A 0 0 0
00 NON NPL SRCH RP1-1 F VP 04/06/1990 A 07/31/1990 A 0 0 0
00 Fin An HU-1 F 08/01/1990 A  08/01/1990 A 0 0 0 FINAL PRP SEARCH REP
00 RVL SRCH RP-2 F NV 07/31/1990 A 07/02/1993 A 0 0 0
00 NON NPL SRCH RP1-2 F NV 07/31/1990 A 07/02/1993 A 0 0 0
00 CRDD DD-1 F 07/02/1993 A  07/02/1993 A 0 0 0 $158,981.00
00 CmplCRDD EN145-1 F 07/02/1993 A 07/02/1993 A 0 0 0 $158,981.00
00 ADMIN REC AR-1 F \ 01/20/1990 A 06/04/1990 A 0 0 0
00 AR Summ YO0-1 F \ 01/20/1990 A 06/04/1990 A 0 0 0
00 Pub Noti DP-1 F 05/31/1990 A 05/31/1990 A 0 0 0
00 Post-ROD DF-1 F 04/10/1992 A 04/10/1992 A 0 0 0
**END OF SITE SUMMARY** 134 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: LINCOLN
Primary RPM:

Primary OSC: Nguyen, Tien

Site Assessment Manager:

BLACKFOOT POST AND POLE

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPA ID: MTN000802264

Site ID: 0802264

SSID:
Archived:
NPL Status:

Non-NPL Status:

08LK
No

N
RO

44 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category:
Section Code: ERSA-MT
Schedule Last
Approved Date: 10/26/2016 04:17:49 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 09/09/2003 A 09/09/2003 A 0 0 0
00 Rmdl Site Init SE026-1 F 09/09/2003 A 09/09/2003 A 0 0 0
00 PA PA-1 F L 07/27/2001 A 03/30/2004 A 0 0 0
00 Cndct PA & Rpt SE033-1 F L 07/27/2001 A 03/30/2004 A 0 0 0
00 RV ASSESS RS-1 F FU 11/29/2005 A 06/23/2011 A 0 73 0
00 Rmvl Site Eval RV001-1 F  FU 11/29/2005 A 06/23/2011 A 0 0 0
00 INFOLTR IC-1 F 06/30/2006 A  06/30/2006 A 0 0 0 3 Parties
00 IssReq Ltr 104e ENO05-1 F 06/30/2006 A  06/30/2006 A 0 0 0 3 Parties
00 INFOLTR IC-2 F 04/19/2007 A 04/19/2007 A 0 0 0 Gerald Biresch
00 IssReq Ltr 104e ENO005-2 F 04/19/2007 A 04/19/2007 A 0 0 0 Gerald Biresch
00 INFOLTR IC-3 F 07/24/2007 A 07/24/2007 A 0 0 0 Grosfield
00 IssReq Ltr 104e EN005-3 F 07/24/2007 A 07/24/2007 A 0 0 0 Grosfield
00 Not Ltrs NJ-1 F 08/30/2006 A  08/30/2006 A 0 0 0 3 parties
00 Issue GNL ENO04-1 F 08/30/2006 A  08/30/2006 A 0 0 0 3 parties
00 Not Lirs NJ-2 F 05/06/2008 A  05/06/2008 A 0 0 0 MTDT
00 Issue GNL ENO04-2 F 05/06/2008 A  05/06/2008 A 0 0 0 MTDT
00 RVL SRCH RP-1 F FU VP 02/02/2006 A  09/25/2006 A 0 23 0
00 NON NPL SRCH RP1-1 F FU VP 02/02/2006 A 03/31/2006 A 0 0 0
00 GrExt HP-1 F 09/25/2006 A 09/25/2006 A 0 0 0
00 CRDD DD-1 F 12/31/2016 12/31/2016 0 0 0
00 CmplCRDD EN145-1 F 12/31/2016 12/31/2016 0 0 0

0 0

**END OF SITE SUMMARY**

©
&3]

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: MAXVILLE
Primary RPM:

Primary OSC:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

BLM-LONDONERRY MINE/MAXVILLE TAILINGS

45 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Fed Fac: Yes SSID: Site Category: Mines/Tailings
EPAID: MT1141190081 Archived: No Section Code: FF
Site ID: 0801089 NPL Status: N Schedule Last

Non-NPL Status: AC Approved Date:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 FF A 07/27/1990 A 0 0 0

00 Rmdl Site Init SE026-1 FF A 07/27/1990 A 0 0 0

00 PA PA-1 FF L 10/29/1990 A 0 0 0

00 Cndct PA & Rpt SE033-1 FF L 10/29/1990 A 0 0 0

00 Si Si-1 FF H 07/27/1990 A 0 0 0

00 Cndct Sl & Rpt SE057-1 FF H 07/27/1990 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BNRR DERAILMENT-HELENA-ELEC SUB-STATION

State: MT Fed Fac: No SSID: 08F5 Site Category:

City: HELENA EPA ID: MTD986066348 Archived: No Section Code: ERSA-MT
Primary RPM: Site ID: 0800944 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: RO Approved Date:

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

46 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 CRNEGOT NE-1 F 09/19/1991 A 11/12/1991 A 0 0 0

00 CR Ngtns ENO78-1 F 09/19/1991 A 11/12/1991 A 0 0 0

00 DEMLTRS DL-1 F 09/19/1991 A 0 0 0

00 Issue Dmnd Lir ENO084-1 F 09/19/1991 A 0 0 0

00 ADMIN CR AV-1 F 11/12/1991 A 0 0 0

00 IssDem Ltr/PayRec  EN211-1 F 11/12/1991 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



47 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BOZEMAN SOLVENT SITE

State: MT Fed Fac: No SSID: 0898 Site Category: Groundwater

City: BOZEMAN EPA ID: MTD986067627 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0801082 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: AC Approved Date: 11/15/2016 04:30:57 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 PA PA-1 S H 12/20/1990 A 12/20/1990 A 0 0 0
00 Cndct PA & Rpt SE033-1 S H 12/20/1990 A 12/20/1990 A 0 0 0
00 Si Si-1 S H 08/17/1992 A 08/17/1992 A 0 0 0
00 Cndct Sl & Rpt SE057-1 S H 08/17/1992 A 08/17/1992 A 0 0 0
00 INFOLTR IC-1 F 08/09/1993 A  08/09/1993 A 0 0 0
00 IssReq Lir 104e ENO05-1 F 08/09/1993 A  08/09/1993 A 0 0 0
00 RVL SRCH RP-1 F VP 09/10/1993 A 07/14/1995 A 0 0 0
00 NON NPL SRCH RP1-1 F VP 06/15/1994 A 07/14/1995 A 0 0 0
00 GrExt HP-1 F 09/10/1993 A 09/10/1993 A 0 0 0 2 PRP's
00 CRDD DD-1 F FU 09/21/2015 A 09/21/2015 A 0 0 0 $33,392.81
00 CmplCRDD EN145-1 F FU 09/21/2015 A 09/21/2015 A 0 0 0
00 PrepCRDcnNoSue EN146-1 F  FU 09/21/2015 A 09/21/2015 A 0 0 0
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



48 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BURLINGTON NORTHERN FUELING SITE-LAUREL

State: MT Fed Fac: No SSID: Site Category: Groundwater

City: LAUREL EPA ID: MTD982572349 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0801031 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: AC Approved Date: 10/05/2016 03:40:13 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 S 08/08/1989 A  08/08/1989 A 0 0 0

00 Rmdl Site Init SE026-1 S 08/08/1989 A  08/08/1989 A 0 0 0

00 PA PA-1 S H 08/16/1990 A  08/16/1990 A 0 0 0

00 Cndct PA & Rpt SE033-1 S H 08/16/1990 A  08/16/1990 A 0 0 0

00 Si Si-1 F H 04/06/1993 A 04/06/1993 A 0 0 0

00 Cndct Sl & Rpt SE057-1 F H 04/06/1993 A 04/06/1993 A 0 0 0

00 OTHR CLEANUP VA-1 S 12/31/2016 03/31/2017 0 0 0

00 OCA Conducted SE205-1 S 12/31/2016 03/31/2017 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



49 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BURLINGTON NORTHERN FUELING SITE-MISS

State: MT Fed Fac: No SSID: Site Category:

City: MISSOULA EPA ID: MTD986067601 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0801081 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: OS Approved Date: 10/05/2016 03:47:20 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 S 08/08/1990 A  08/08/1990 A 0 0 0

00 Rmdl Site Init SE026-1 S 08/08/1990 A  08/08/1990 A 0 0 0

00 PA PA-1 S H 09/18/1990 A 09/18/1990 A 0 0 0

00 Cndct PA & Rpt SE033-1 S H 09/18/1990 A 09/18/1990 A 0 0 0

00 Si Si-1 F H 12/23/1994 A 12/23/1994 A 0 0 0

00 Cndct Sl & Rpt SE057-1 F H 12/23/1994 A 12/23/1994 A 0 0 0

00 OTHR CLEANUP VA-1 S 03/30/2009 A 12/31/2016 0 0 0

00 OCA Conducted SE205-1 S 03/30/2009 A 12/31/2016 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

50 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Name: BURLINGTON NORTHERN LIVINGSTON SHOP COMPLEX
State: MT Fed Fac: No SSID: Site Category: Chemical Plant
City: LIVINGSTON EPA ID: MTD986066025 Archived: Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0800436 NPL Status: Schedule Last
Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 06/13/2016 07:05:29 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs +

Action Act Perf Fin to Date Op Comm Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 S 08/26/1987 A  08/26/1987 A 0 0 0
00 Rmdl Site Init SE026-1 S 08/26/1987 A  08/26/1987 A 0 0 0
00 PA PA-1 S H 03/27/1988 A 03/27/1988 A 0 0 0
00 Cndct PA & Rpt SE033-1 S H 03/27/1988 A 03/27/1988 A 0 0 0
00 Si Si-1 F H 11/10/1989 A 11/10/1989 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F H 11/10/1989 A 11/10/1989 A 0 0 0
00 HAZRANK HR-1 F 05/11/1993 A 05/11/1993 A 0 0 0
00 HRS Pckg SE138-1 F 05/11/1993 A 05/11/1993 A 0 0 0
00 PROPOSED NP-1 F 08/23/1994 A 08/23/1994 A 0 0 0
00 Prop NPLLstFR SE177-1 F 08/23/1994 A 08/23/1994 A 0 0 0
00 DELETION ND-1 F 09/30/2023 12/31/2023 0 0 0
00 NPL Eff Date SE201-1 12/31/2023 12/31/2023 0 0 0
00 Pub Cmnt Prd RD116-1 09/30/2023 12/01/2023 0 0 0
00 Pub NOD RD368-1 12/01/2023 12/01/2023 0 0 0
00 5YEAR FE-1 F FU 09/30/2021 10/01/2022 0 0 0 50 CNT 2022/1 A
00 FYR Strt RD0O06-1 F FU 09/30/2021 09/30/2021 0 0 0
00 FYR RD0O18-1 F FU 09/30/2021 07/03/2022 0 0 0
00 FYR Cmplt RD0O17-1 F FU 10/01/2022 10/01/2022 0 0 0
00 FYR Due WE-1 F FU 10/01/2022 10/01/2022 0 0 0
00 INFOLTR IC-1 F 06/09/1989 A  06/09/1989 A 0 0 0
00 IssReq Lir 104e ENO005-1 F 06/09/1989 A  06/09/1989 A 0 0 0
00 RVL SRCH RP-1 F VP 06/09/1989 A  06/09/1989 A 0 0 0
00 NON NPL SRCH RP1-1 F VP 06/09/1989 A  06/09/1989 A 0 0 0
00 CRDD DD-1 F 09/09/2004 A  09/09/2004 A 0 0 0
00 CmplCRDD EN145-1 F 09/09/2004 A 09/09/2004 A 0 0 0
00 TA GRANT TG F FU 04/03/1995 A 09/30/2022 0 15 0
00 Cndct TAG Cioo4-1 F  FU 04/03/1995 A 09/30/2022 0 0 0
00 Lettintnt FA-1 F 12/09/1994 A 12/09/1994 A 0 0 0
00 TAG App FH-1 F 01/20/1995 A 01/20/1995 A 0 0 0
01 -- TO BE DETERMINED
01 PRPRI/FS BD-1 PS 07/31/1989 A  09/07/2001 A 0 0 0
01 PRP Cond RIFS RD396-1 PS 07/31/1989 A 09/07/2001 A 0 0 0
01 ROD RO-1 PS R 09/07/2001 A 09/07/2001 A 0 0 0
01  Apprv/Sign ROD RD123-1 PS R 09/07/2001 A 09/07/2001 A 0 0 0
01 PRPRD BE-1 PS 12/31/2016 09/30/2017 0 0 0
01 PRP RD Cmplt RD299-1 09/30/2017 09/30/2017 0 0 0
01 PRP RD Strt-El RD300-1 12/31/2016 12/31/2016 0 0 0
01 PRPPrepRD RD469-1 PS 12/31/2016 09/30/2017 0 0 0
01 PRPRA BF-1 PS 09/30/2017 09/30/2023 0 0 0
01 Rv/Aprv RAWP RD346-1 09/30/2017 10/01/2017 0 0 0
01 PRP Cond RA RD473-1 PS 09/30/2017 09/30/2023 0 0 0
01 RAOn Strt RG-1 PS W 09/30/2017 09/30/2017 0 0 0
01 PRP RAWrk Pin RD350-1 09/30/2017 10/01/2017 0 0 0
01 PRP RA Strt RD351-1 09/30/2017 09/30/2017 0 0 0
01 PRP RA Strt-El RD438-1 09/30/2017 09/30/2017 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



51 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BURLINGTON NORTHERN LIVINGSTON SHOP COMPLEX

State: MT Fed Fac: No SSID: 08J8 Site Category: Chemical Plant

City: LIVINGSTON EPA ID: MTD986066025 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0800436 NPL Status: P Schedule Last

Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 06/13/2016 07:05:29 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 PRPAwrdRACNHtrct RD439-1 09/30/2017 09/30/2017 0 0 0

01 Cndct O&F Prd RD330-1 09/30/2022 09/30/2023 0 0 0

01 OandF VM-1 09/30/2023 09/30/2023 0 0 0

01 PRP RACmplt RD359-1 09/30/2023 09/30/2023 0 0 0

01 C DECREE CD-1 S 07/31/1989 A 04/27/1990 A 0 0 0

01 CnsntDer ENO035-1 S 07/31/1989 A 04/27/1990 A 0 0 0

01 EntCrt AP-1 S 04/27/1990 A 04/27/1990 A 0 0 0

01 EntCrt EN172-1 S 04/27/1990 A 04/27/1990 A 0 0 0
**END OF SITE SUMMARY** 50 15 0 50

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BURLINGTON NORTHERN(SOMERS PLANT)

State: MT Fed Fac: No SSID: 0863 Site Category: Pure Lagoons

City: SOMERS EPA ID: MTDO053038386 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0800390 NPL Status: R Schedule Last

Primary OSC: Romero, David Non-NPL Status: Approved Date: 09/19/2016 04:55:35 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 PA PA-1 S L 02/01/1984 A 02/01/1984 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 02/01/1984 A 02/01/1984 A 0 0 0
00 Si Si-1 S L 04/01/1984 A 04/01/1984 A 0 0 0
00 Cndct Sl & Rpt SE057-1 S L 04/01/1984 A 04/01/1984 A 0 0 0
00 HAZRANK HR-1 F 04/16/1984 A  04/16/1984 A 0 0 0
00 HRS Pckg SE138-1 F 04/16/1984 A 04/16/1984 A 0 0 0
00 PROPOSED NP-1 F 10/15/1984 A 10/15/1984 A 0 0 0
00 Prop NPLLstFR SE177-1 F 10/15/1984 A 10/15/1984 A 0 0 0
00 REM PROP NR-1 F 02/11/1991 A 02/11/1991 A 0 0 0
00 Rmvd PropNPL FR SE176-1 F 02/11/1991 A 02/11/1991 A 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 PRPRV BB-1 RP S 2 05/15/1885 A  06/10/1985 A 0 0 0
00 PRP Cond Rmvl RV092-1 RP S 2 05/15/1885 A  06/10/1985 A 0 0 0
00 5YEAR FE-1 F 09/04/1996 A 09/04/1996 A 0 0 0
00 FYR RD018-5 F 09/04/1996 A  09/04/1996 A 0 0 0
00 FYRDue WE-1 F 09/04/1996 A  09/04/1996 A 0 0 0
00 5YEAR FE-2 F FU 05/15/2001 A 09/27/2001 A 0 17 0
00 FYR RD018-2 F FU 05/15/2001 A 09/27/2001 A 0 0 0
00 FYR Due WE-2 F 09/27/2001 A 09/27/2001 A 0 0 0
00 5YEAR FE-3 F 07/17/2006 A 09/29/2006 A 0 0 0
00 FYR RD018-3 F 07/17/2006 A 09/29/2006 A 0 0 0
00 FYRDue WE-3 F 09/29/2006 A  09/29/2006 A 0 0 0
00 5YEAR FE-4 F 8P 07/12/2010 A 02/28/2012 A 0 35 0
00 FYR RD018-4 F SP 07/12/2010 A 02/28/2012 A 0 0 0
00 FYRDue WE-4 F 02/28/2012 A 02/28/2012 A 0 0 0
00 5YEAR FE-5 F 8P 10/21/2015 A 02/28/2017 0 52 0
00 FYR Strt RD006-1 F SP 10/21/2015 A 10/21/2015 A 0 0 0
00 FYR RD0O18-1 F 8P 10/21/2015 A 01/28/2017 0 0 0
00 FYR Cmplt RD0O17-1 F 8P 02/28/2017 02/28/2017 0 0 0
00 FYR Due WE-5 F 8P 02/28/2017 02/28/2017 0 0 0
00 INFOLTR IC-1 F 03/14/1988 A 03/14/1988 A 0 0 0 GLACIER PARK
00 IssReq Ltr 104e EN005-1 F 03/14/1988 A 03/14/1988 A 0 0 0 GLACIER PARK
00 NPL SRCH NS-1 F 11/15/1984 A 11/15/1984 A 0 0 0
00 NPL SRCH NS1-1 F 11/15/1984 A 11/15/1984 A 0 0 0
00 NPL SRCH NS-2 F 07/01/1987 A 03/21/1988 A 0 0 0
00 NPL SRCH NS1-2 F 07/01/1987 A 03/21/1988 A 0 0 0
00 RVL NEG RN-1 F 03/29/1985 A 05/20/1985 A 0 0 0 SETTLEMENT
00 Cond RmviNgns EN209-1 F 03/29/1985 A 05/20/1985 A 0 0 0 SETTLEMENT
00 RI/FSNEG FN-1 F 11/15/1984 A 10/09/1985 A 0 0 0 SETTLEMENT
00 RIFS Ngntns EN106-1 F 11/15/1984 A 10/09/1985 A 0 0 0 SETTLEMENT
00 RD/RA NEG AN-1 F 11/28/1989 A 06/29/1990 A 0 0 0
00 RDRA Negotns EN111-1  F 11/28/1989 A 06/29/1990 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

53 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: BURLINGTON NORTHERN(SOMERS PLANT)
State: MT Fed Fac: No SSID: Site Category: Pure Lagoons
City: SOMERS EPA ID: MTDO053038386 Archived: Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0800390 NPL Status: Schedule Last
Primary OSC: Romero, David Non-NPL Status: Approved Date: 09/19/2016 04:55:35 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs +
Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date Veh FY/Q Allow SCAP Notes
00 Not Lirs NJ-1 F 11/28/1989 A 11/28/1989 A 0 0 0
00 Issue GNL EN004-1 F 11/28/1989 A 11/28/1989 A 0 0 0
00 Spcl Not Ltrs SG-1 F 11/28/1989 A 11/28/1989 A 0 0 0 SEE COMMENTS
00 Issue SNL EN128-1 F 11/28/1989 A 11/28/1989 A 0 0 0 SEE COMMENTS
00 Spcl Not Ltrs SG-2 F 12/14/1989 A 12/14/1989 A 0 0 0 SEE COMMENTS
00 Issue SNL EN128-2 F 12/14/1989 A 12/14/1989 A 0 0 0 SEE COMMENTS
00 ADM ORDR AC-1 F 05/13/1985 A 05/13/1985 A 0 0 0 RMV1 ORDER 85-02
00 Cmplt AOC ENO030-1 F 05/13/1985 A 05/13/1985 A 0 0 0 RMV1 ORDER 85-02
00 Cl Ord/Set 10-1 F 09/27/1989 A  09/27/1989 A 0 0 0 85-02
00 Ordr/StimntClsd EN187-1 F 09/27/1989 A 09/27/1989 A 0 0 0 85-02
00 ADM ORDR AC-2 F 10/09/1985 A 10/09/1985 A 0 0 0 RI/FS 85-07
00 Cmplt AGC EN030-2 F 10/09/1985 A 10/09/1985 A 0 0 0 RI/FS 85-07
00 Cl Ord/Set 10-2 F 09/27/1989 A 09/27/1989 A 0 0 0 85-07
00 Ordr/StimntClsd EN187-2 F 09/27/1989 A  09/27/1989 A 0 0 0 85-07
00 C DECREE CD-1 F 06/29/1990 A 12/20/1991 A 0 0 0 DCKT#91-32-M-CCL
00 CnsntDer ENO035-1 F 06/29/1990 A 12/20/1991 A 0 0 0 DCKT#91-32-M-CCL
00 Lodged LO-1 F 02/22/1991 A 02/22/1991 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 02/22/1991 A 02/22/1991 A 0 0 0
00 Ovs Mig QY-1 F 05/17/2000 A 05/17/2000 A 0 0 0
00 DscsOvrstw PRP EN170- F 05/17/2000 A 05/17/2000 A 0 0 0
16
00 Ovs Mig Qy-2 F 09/29/1999 A 09/29/1999 A
00 DscsOvrstw PRP EN170- F 09/29/1999 A 09/29/1999 A
17
00 Ovs Mig QY-3 F 04/16/2001 A 04/16/2001 A 0 0 0
00 DscsOvrstw PRP EN170-3 F 04/16/2001 A 04/16/2001 A 0 0 0
00 Ovs Mig Qy-4 F 04/15/2002 A 04/15/2002 A 0 0 0 $108,244.36 SFERR
00 DscsOvrstw PRP EN170-4 F 04/15/2002 A 04/15/2002 A 0 0 0 $108,244.36 SFERR
00 Ovs Mig QyY-5 F 03/27/2003 A 03/27/2003 A 0 0 0 $69,258.96 S.FERR
00 DscsOvrstw PRP EN170-5 F 03/27/2003 A 03/27/2003 A 0 0 0 $69,258.96 S.FERR
00 Ovs Mig QY-6 F 03/11/2004 A 03/11/2004 A 0 0 0
00 DscsOvrstw PRP EN170-6 F 03/11/2004 A 03/11/2004 A 0 0 0
00 Ovs Mig Qy-7 F 04/12/2005 A 04/12/2005 A 0 0 0 $31,367.54 BNSF RR
00 DscsOvrstw PRP EN170-7 F 04/12/2005 A 04/12/2005 A 0 0 0 $31,367.54 BNSF RR
00 Ovs Mig QY-8 F 03/17/2006 A 03/17/2006 A 0 0 0 $25,654.02 BNSF RR
00 DscsOvrstw PRP EN170-8 F 03/17/2006 A 03/17/2006 A 0 0 0 $25,654.02 BNSF RR
00 Ovs Mig QY-9 F 03/12/2007 A 03/12/2007 A 0 0 0 $28,938.08 BNSF RR
00 DscsOvrstw PRP EN170-9 F 03/12/2007 A 03/12/2007 A 0 0 0 $28,938.08 BNSF RR
00 Ovs Mig QY-10 F 04/15/2008 A 04/15/2008 A 0 0 0 $64,936.53 BNSF RR
00 DscsOvrstw PRP EN170- F 04/15/2008 A 04/15/2008 A 0 0 0 $64,936.53 BNSF RR
10
00 Ovs Mig QY-11 F 04/16/2009 A  04/16/2009 A 0 0 0 $15,548.61 BNSF RR
00 DscsOvrstw PRP EN170- F 04/16/2009 A  04/16/2009 A 0 0 0 $15,548.61 BNSF RR
11
00 Ovs Mig Qy-12  F 03/24/2010 A 03/24/2010 A 0 0 0 $46,909.40 BNSF RR
00 DscsOvrstw PRP EN170- F 03/24/2010 A 03/24/2010 A 0 0 0 $46,909.40 BNSF RR

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BURLINGTON NORTHERN(SOMERS PLANT)

State: MT Fed Fac: No SSID: 0863 Site Category: Pure Lagoons

City: SOMERS EPA ID: MTDO053038386 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0800390 NPL Status: R Schedule Last

Primary OSC: Romero, David Non-NPL Status: Approved Date: 09/19/2016 04:55:35 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
12
00 Ovs Mig QY-13 F 04/04/2011 A 04/04/2011 A 0 0 0 $80,802.45 BNSF RR
00 DscsOvrstw PRP EN170- F 04/04/2011 A 04/04/2011 A 0 0 0 $80,802.45 BNSF RR
13
00 Ovs Mig QY-14 F 05/02/2012 A 05/02/2012 A 0 0 0 $157,695.20 BNSF RR
00 DscsOvrstw PRP EN170- F 05/02/2012 A 05/02/2012 A 0 0 0 $157,695.20 BNSF RR
14
00 Ovs Mig QY-15 F 03/15/2013 A 03/15/2013 A 0 $57,516.71 BNSF RR
00 DscsOvrstw PRP EN170- F 03/15/2013 A 03/15/2013 A 0 0 0 $57,516.71 BNSF RR
15
00 Ovs Mig QY-16 F FU 04/14/2014 A 04/14/2014 A 0 0 0 $138,279.10 BNSF Railway
00 DscsOvrstw PRP EN170-1 F FU 04/14/2014 A 04/14/2014 A 0 0 0
00 Ovs Mtg QY-17 F FU 04/10/2015 A 04/10/2015 A 0 0 0 $168,246.50 BNSF
00 DscsOvrstw PRP EN170-2 F FU 04/10/2015 A 04/10/2015 A 0 0 0
00 Isu Os bil QZ-1 F 05/17/2000 A 05/17/2000 A 0 0 0 $68,851.34
00 Ovsght Bill Iss EN188- F 05/17/2000 A 05/17/2000 A 0 0 0 $68,851.34
16
00 Isu Os bil QZ-2 F 09/29/1999 A 09/29/1999 A
00 Ovsght Bill Iss EN188- F 09/29/1999 A 09/29/1999 A
17
00 Isu Os bil QZ-3 F 04/16/2001 A 04/16/2001 A 0 0 0
00 Ovsght Bill Iss EN188-3 F 04/16/2001 A 04/16/2001 A 0 0 0
00 Isu Os bil QZ-4 F 04/15/2002 A 04/15/2002 A 0 0 0 $108,244.36 SFERR
00 Ovsght Bill Iss EN188-4 F 04/15/2002 A 04/15/2002 A 0 0 0 $108,244.36 SFERR
00 Isu Os bil QZ-5 F 03/27/2003 A 03/27/2003 A 0 0 0 $69,258.96 SFERR
00 Ovsght Bill Iss EN188-5 F 03/27/2003 A 03/27/2003 A 0 0 0 $69,258.96 SFERR
00 Isu Os bil QZ-6 F 03/11/2004 A 03/11/2004 A 0 0 0 $34,702.31 BNSF RR
00 Ovsght Bill Iss EN188-6 F 03/11/2004 A 03/11/2004 A 0 0 0 $34,702.31 BNSF RR
00 Isu Os bil QZz-7 F 04/12/2005 A 04/12/2005 A 0 0 0 $31,367.54 BNSF RR
00 Ovsght Bill Iss EN188-7 F 04/12/2005 A 04/12/2005 A 0 0 0 $31,367.54 BNSF RR
00 Isu Os bil QZ-8 F 03/17/2006 A  03/17/2006 A 0 0 0 $25,654.02 BNSF RR
00 Ovsght Bill Iss EN188-8 F 03/17/2006 A 03/17/2006 A 0 0 0 $25,654.02 BNSF RR
00 Isu Os bil QZ-9 F 03/12/2007 A 03/12/2007 A 0 0 0 $28,938.08 BNSF RR
00 Ovsght Bill Iss EN188-9 F 03/12/2007 A 03/12/2007 A 0 0 0 $28,938.08 BNSF RR
00 Isu Os bil QZ-10 F 04/15/2008 A 04/15/2008 A 0 0 0 $64,936.53 BNSF RR
00 Ovsght Bill Iss EN188- F 04/15/2008 A 04/15/2008 A 0 0 0 $64,936.53 BNSF RR
10
00 Isu Os bil Qz-11 F 04/16/2009 A 04/16/2009 A 0 0 0 $15,548.61 BNSF RR
00 Ovsght Bill Iss EN188- F 04/16/2009 A 04/16/2009 A 0 0 0 $15,548.61 BNSF RR
11
00 Isu Os bil Qz-12 F 03/24/2010 A 03/24/2010 A 0 0 0 $46,909.40 BNSF RR
00 Ovsght Bill Iss EN188- F 03/24/2010 A 03/24/2010 A 0 0 0 $46,909.40 BNSF RR
12
00 Isu Os bil QZ-13 F 04/04/2011 A 04/04/2011 A 0 0 0 $80,802.45 BNSF RR
00 Ovsght Bill Iss EN188- F 04/04/2011 A 04/04/2011 A 0 0 0 $80,802.45 BNSF RR
13

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State: MT
City: SOMERS

Primary RPM: Hoogerheide, Roger
Primary OSC: Romero, David

Site Assessment Manager:

BURLINGTON NORTHERN(SOMERS PLANT)

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD053038386

Site ID: 0800390

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

55 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Pure Lagoons
Section Code: SRP-MT
Schedule Last
Approved Date: 09/19/2016 04:55:35 PM

Action Act Perf Fin to Date Op Comm

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date Veh FY/Q Allow SCAP Notes

00 Isu Os bil QZ-14 F 05/02/2012 A 05/02/2012 A 0 0 0 $157,695.20 BNSF RR

00 Ovsght Bill Iss EN188- F 05/02/2012 A 05/02/2012 A 0 0 0 $157,695.20 BNSF RR
14

00 Isu Os bil QZ-15 F 03/15/2013 A 03/15/2013 A 0 0 0 $57,516.71 BNSF RR

00 Ovsght Bill Iss EN188- F 03/15/2013 A 03/15/2013 A 0 0 0 $57,516.71 BNSF RR
15

00 Isu Os bil QZ-16 F FU 04/14/2014 A 04/14/2014 A 0 0 0 $138,279.10 BNSF Railway

00 Ovsght Bill Iss EN188-1 F FU 04/14/2014 A 04/14/2014 A 0 0 0

00 Isu Os bil Qz-17 F FU 04/10/2015 A 04/10/2015 A 0 0 0 $168,246.50 BNSF

00 Ovsght Bill Iss EN188-2 F FU 04/10/2015 A 04/10/2015 A 0 0 0

00 CRPay Re CU-1 F 06/22/2000 A 06/22/2000 A 0 0 0 $68851.34 ATCHISON

00 Rec Payment EN210-1 F 06/22/2000 A 06/22/2000 A 0 0 0 $68851.34 ATCHISON

00 CRPay Re Ccu-2 F 11/01/1999 A 11/01/1999 A 0 0 0 $121,567.33

00 Rec Payment EN210-2 F 11/0171999 A 11/01/1999 A 0 0 0 $121,567.33

00 CRPay Re CU-3 F 05/15/2001 A 05/15/2001 A 0 0 0 $48,014.85 BN

00 Rec Payment EN210-3 F 05/15/2001 A 05/15/2001 A 0 0 0 $48,014.85 BN

00 CRPay Re CuU-4 F 05/17/2002 A 05/17/2002 A 0 0 0 $108,244/36 SFERR

00 Rec Payment EN210-4 F 05/17/2002 A 05/17/2002 A 0 0 0 $108,244/36 S FERR

00 CRPay Re CuU-5 F 04/23/2003 A 04/23/2003 A 0 0 0 $69,258.96 S.FERR

00 Rec Payment EN210-5 F 04/23/2003 A 04/23/2003 A 0 0 0 $69,258.96 S.FE RR

00 CRPay Re CuU-6 F 04/14/2004 A 04/14/2004 A 0 0 0 $34,702.31 BNSF RR

00 Rec Payment EN210-6 F 04/14/2004 A 04/14/2004 A 0 0 0 $34,702.31 BNSF RR

00 CRPay Re CuU-7 F 06/07/2005 A 06/07/2005 A 0 0 0 $31,367.54 BNSF RR

00 Rec Payment EN210-7 F 06/07/2005 A 06/07/2005 A 0 0 0 $31,367.54 BNSF RR

00 CRPay Re CuU-8 F 04/11/2006 A 04/11/2006 A 0 0 0 $25,654.02 BNSF RR

00 Rec Payment EN210-8 F 04/11/2006 A 04/11/2006 A 0 0 0 $25,654.02 BNSF RR

00 CRPay Re CuU-9 F 04/06/2007 A 04/06/2007 A 0 0 0 $28,938.08 BNSF RR

00 Rec Payment EN210-9 F 04/06/2007 A 04/06/2007 A 0 0 0 $28,938.08 BNSF RR

00 CRPay Re CuU-10 F 04/30/2008 A 04/30/2008 A 0 0 0 $64,936.53 BNSF RR

00 Rec Payment EN210- F 04/30/2008 A 04/30/2008 A 0 0 0 $64,936.53 BNSF RR
10

00 CRPay Re CuU-11 F 05/04/2009 A 05/04/2009 A 0 0 0 $15,548.61 BNSF RR

00 Rec Payment EN210- F 05/04/2009 A 05/04/2009 A 0 0 0 $15,548.61 BNSF RR
11

00 CRPay Re Ccu-12  F 04/21/2010 A 04/21/2010 A 0 0 0 $46,909.40 BNSF RR

00 Rec Payment EN210- F 04/21/2010 A 04/21/2010 A 0 0 0 $46,909.40 BNSF RR
12

00 CRPay Re CuU-13 F 05/09/2011 A 05/09/2011 A 0 0 0 $80,802.45 BNSF RR

00 Rec Payment EN210- F 05/09/2011 A 05/09/2011 A 0 0 0 $80,802.45 BNSF RR
13

00 CRPay Re CuU-14 F 06/04/2012 A 06/04/2012 A 0 0 0 $157,695.20 BNSF RR

00 Rec Payment EN210- F 06/04/2012 A 06/04/2012 A 0 0 0 $157,695.20 BNSF RR
14

00 CRPay Re CuU-15 F 04/08/2013 A 04/08/2013 A 0 0 0 $57,516.71 BNSF RR

00 Rec Payment EN210- F 04/08/2013 A 04/08/2013 A 0 0 0 $57,516.71 BNSF RR
15

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State:

City:

Primary RPM:
Primary OSC:

56 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

BURLINGTON NORTHERN(SOMERS PLANT)

MT Fed Fac: No SSID: 0863 Site Category: Pure Lagoons
SOMERS EPA ID: MTDO053038386 Archived: No Section Code: SRP-MT
Hoogerheide, Roger Site ID: 0800390 NPL Status: R Schedule Last

Romero, David Non-NPL Status: Approved Date: 09/19/2016 04:55:35 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 EntCrt AP-1 F 12/20/1991 A 12/20/1991 A 0 0 0
00 EntCrt EN172-1 F 12/20/1991 A 12/20/1991 A 0 0 0
00 RefDOJ RJ-1 F 07/03/1990 A  07/03/1990 A 0 0 0
00 Rfrd DOJ EN196-1 F 07/03/1990 A  07/03/1990 A 0 0 0
00 COST PKG PC-1 F 09/18/1989 A  08/30/1990 A 0 0 0
00 CstDcm Pkg ENO75-1 F 09/18/1989 A  08/30/1990 A 0 0 0
00 TA GRANT TG F FU 12/27/1988 A 03/31/1995 A 49 0 0
00 Cndct TAG Cioo4-1  F  FU 12/27/1988 A 03/31/1995 A 0 0 0
00 Lettintnt FA-1 F 08/29/1988 A  08/29/1988 A 0 0 0
00 TAG App FH-1 F 11/18/1988 A 11/18/1988 A 0 0 0
00 REC MGT SW-1 F FU 12/03/2003 A 12/31/2020 0 23 0
00 Rec Mgmt Summ Y1-1 F FU 12/03/2003 A 12/31/2020 0 0 0
00 OTHER OH-1 F FU 06/27/1987 A 01/20/2004 A 25 0 0 USGS FWS TCH SUPPRT
00 OTHER OH1-1 F FU 06/27/1987 A 01/20/2004 A 0 0 0 USGS FWS TCH SUPPRT
01 -- BURLINGTON NORTHEN SOMERS
01 RIFS CO-1 F TO 12/28/1984 A 10/09/1985 A 264 0 0 PRP TAKEOVER
01 GOVT Cond RIFS RD392-1 F 12/28/1984 A 10/09/1985 A 0 0 0 PRP TAKEOVER
01 ROD RO-1 F R 09/27/1989 A 09/27/1989 A 0 0 0
01  Apprv/Sign ROD RD123-1 F R 09/27/1989 A 09/27/1989 A 0 0 0
01 ROD Amnd JQ-1 F FU R 12/31/2017 06/30/2025 0 0 0
01 Prep ROD Amd RD132-1 F FU 12/31/2017 06/30/2025 0 0 0
01 Cmplt ROD Amend RD424-1 F FU 06/30/2025 06/30/2025 0 0 0
01 ESDIff EH-1 F 06/26/1992 A 06/26/1992 A 0 0 0
01 Complt ESD RD423-1 F 06/26/1992 A 06/26/1992 A 0 0 0
01 ESDIff EH-2 F 07/21/1998 A 07/21/1998 A 0 0 0
01 Complt ESD RD423-2 F 07/21/1998 A 07/21/1998 A 0 0 0
01 PRPRI/FS BD-1 RP FU TT H 10/09/1985 A 09/27/1989 A 6 0 0 S$106CD
01 PRP Cond RIFS RD396-1 RP FU H 10/09/1985 A 09/27/1989 A 0 0 0 $106CD
01 StPbCom CF-1 RP 05/15/1989 A 05/15/1989 A 0 0 0
01 Pub Cmnt Prd RD116-1 RP 05/15/1989 A  05/15/1989 A 0 0 0
01 PRPRD BE-1 RP FU H 09/24/1990 A 12/17/1993 A 713 0 0 0s
01 PRPPrepRD RD469-1 RP FU H 09/24/1990 A 12/17/1993 A 0 0 0 0s
01 PRPRA BF-1 RP 8P 12/17/1993 A 12/31/2025 -13 297 0 50 0863 CAG 20171 P
01 PRP Cond RA RD473-1 RP 8P 12/17/1993 A 12/31/2025 0 0 0
01 RAOn Strt RG-1 RP 8P 12/17/1993 A 12/17/1993 A 0 0 0
01 Con Awd AG-1 RP SP 12/17/1993 A 12/17/1993 A 0 0 0
01 ADMIN REC AR-1 F E 05/15/1985 A 09/27/1989 A 0 0 0
01 AR Summ YO0-1 F E 05/15/1985 A 09/27/1989 A 0 0 0
01 TECH ASSIST TA-1 F MS 06/18/2009 A 12/31/2011 A 0 17 0 MBMG GWIC
01 TA Summ Z11 F MS 06/18/2009 A 12/31/2011 A 0 0 0 MBMG GWIC
01 TECH ASSIST TA-2 F 8P 03/31/2017 03/31/2018 0 0 0
01 TA Summ z1-2 F 8P 03/31/2017 03/31/2018 0 0 0
01 Health Asmt HA-1 F 03/20/1987 A 09/27/1989 A 26 0 0
01 ATSDRHIthAssmnt SE173-1 F 03/20/1987 A 09/27/1989 A 0 0 0
01 ST COOP MA-1 F 8P 09/30/1988 A 09/30/2025 71 136 0 30 0863 CAG 2017/3 P

30 0863 CAG 2018/3 P

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: BURLINGTON NORTHERN(SOMERS PLANT)

State: MT Fed Fac: No SSID: 0863
City: SOMERS EPA ID: MTDO053038386 Archived: No
Primary RPM: Hoogerheide, Roger Site ID: 0800390 NPL Status: R
Primary OSC: Romero, David Non-NPL Status:

Site Assessment Manager:

57 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Category: Pure Lagoons
Section Code: SRP-MT
Schedule Last
Approved Date: 09/19/2016 04:55:35 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
30 0863 CAG 2019/3 P
34 0863 CAG 2020/3 P
01 ST CoopAgrmnt sS8017-1 F SP 09/30/1988 A 09/30/2025 0 0
**END OF SITE SUMMARY** 1,141 577 174

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



58 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: CARPENTER SNOW CREEK MINING DISTRICT

State: MT Fed Fac: No SSID: 089X Site Category: Mines/Tailings

City: NEIHART EPA ID: MTO0001096353 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0801507 NPL Status: F Schedule Last

Primary OSC: Way, Steve Non-NPL Status: Approved Date: 07/19/2016 05:29:47 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 S 01/26/1995 A 01/26/1995 A 0 0 0
00 Rmdl Site Init SE026-1 S 01/26/1995 A 01/26/1995 A 0 0 0
00 Si Si-1 F H 01/16/1996 A  02/06/1996 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F H 01/16/1996 A  02/06/1996 A 0 0 0
00 HAZRANK HR-1 F FU (o] 10/15/1999 A 09/29/2000 A 0 13 0
00 HRS Pckg SE138-1 F FU (o] 10/15/1999 A 09/29/2000 A 0 0 0
00 PROPOSED NP-1 F 12/01/2000 A 12/01/2000 A 0 0 0
00 Prop NPLLstFR SE177-1 F 12/01/2000 A 12/01/2000 A 0 0 0
00 NPL FINL NF-1 F 09/13/2001 A 09/13/2001 A 0 0 0
00 NPL Lstngin FR SE175-1 F 09/13/2001 A 09/13/2001 A 0 0 0
00 DELETION ND-1 F 03/31/2029 09/30/2029 0 0 0
00 NPL Eff Date SE201-1 09/30/2029 09/30/2029 0 0 0
00 Pub Cmnt Prd RD116-1 03/31/2029 08/31/2029 0 0 0
00 Pub NOD RD368-1 08/31/2029 08/31/2029 0 0 0
00 PCOR CM-1 F 09/30/2026 12/31/2026 0 0 0
00 PrprFnl PCOR RD002-1 09/30/2026 12/31/2026 0 0 0
00 SWRAU BZ-1 EP 12/31/2026 12/31/2026 0 0 0
00 SWRAU GPRA RD025-1 12/31/2026 12/31/2026 0 0 0
00 REUSE CHK XCA1 EP 02/20/2008 A  02/20/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 02/20/2008 A 02/20/2008 A 0 0 0
00 5YEAR FE-1 F FU 09/30/2021 09/30/2022 0 0 0 30 CNT 20214 A
00 FYR Strt RD0O06-1 F FU 09/30/2021 09/30/2021 0 0 0
00 FYR RD0O18-1 F FU 09/30/2021 07/03/2022 0 0 0
00 FYR Cmplt RD0O17-1 F FU 09/30/2022 09/30/2022 0 0 0
00 FYR Due WE-1 F FU 09/30/2022 09/30/2022 0 0 0
00 INFOLTR IC-1 F 11/14/2007 A 11/14/2007 A 0 0 0 Freeport/Phelps Dodg
00 IssReq Ltr 104e ENO05-1 F 11/14/2007 A 11/14/2007 A 0 0 0 Freeport/Phelps Dodg
00 INFOLTR IC-2 F 12/17/2009 A 12/17/2009 A 0 0 0 Blue Tee Corp.
00 IssReq Ltr 104e ENO005-2 F 12/17/2009 A 12/17/2009 A 0 0 0 Blue Tee Corp.
00 INFOLTR IC-3 F 01/06/2010 A 01/06/2010 A 0 0 0 Northmont Resources
00 IssReq Ltr 104e EN005-3 F 01/06/2010 A 01/06/2010 A 0 0 0 Northmont Resources
00 INFOLTR IC-4 F 02/03/2010 A 02/03/2010 A 0 0 0 Alexandra Resources
00 IssReq Ltr 104e EN005-4 F 02/03/2010 A 02/03/2010 A 0 0 0 Alexandra Resources
00 INFOLTR IC-5 F 02/03/2010 A 02/03/2010 A 0 0 0 BP
00 IssReq Ltr 104e ENO05-5 F 02/03/2010 A 02/03/2010 A 0 0 0 BP
00 INFOLTR IC-6 F 02/12/2010 A 02/12/2010 A 0 0 0 Chevron Mining Inc.
00 IssReq Lir 104e EN005-6 F 02/12/2010 A 02/12/2010 A 0 0 0 Chevron Mining Inc.
00 NPL SRCH NS-1 F FU 05/19/2004 A 08/21/2009 A 0 31 0
00 NPL SRCH NS1-1 F FU 05/19/2004 A 08/21/2009 A 0 0 0
00 RVL SRCH RP-1 F FU 10/09/1998 A 08/25/1999 A 0 19 0
00 NON NPL SRCH RP1-1 F FU 10/09/1998 A 08/25/1999 A 0 0 0
00 C DECREE CD-1 F 08/09/2002 A 02/03/2003 A 0 0 0 CV 02-2079-PHX-RCB
00 CnsntDer EN035-1 F 08/09/2002 A 02/03/2003 A 0 0 0 CV 02-2079-PHX-RCB
00 Lodged LOA1 F 01/29/2003 A 01/29/2003 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 01/29/2003 A 01/29/2003 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

59 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: CARPENTER SNOW CREEK MINING DISTRICT
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: NEIHART EPA ID: MTO0001096353 Archived: Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0801507 NPL Status: Schedule Last
Primary OSC: Way, Steve Non-NPL Status: Approved Date: 07/19/2016 05:29:47 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 EffDate EB-2 F 02/03/2003 A 02/03/2003 A 0 0 0
00 Eff Date Rchd EN171-2 F 02/03/2003 A 02/03/2003 A 0 0 0
00 Spc Acct LG F 03/03/2011 A 03/03/2011 A 0 0 0
00 Specl Acct Est EN202-1 F 03/03/2011 A 03/03/2011 A 0 0 0
00 SAB Rec GX-1 F 03/03/2011 A 03/03/2011 A 0 0 0 $100,000
00 Rec Pay SpAcct EN205-1 F 03/03/2011 A 03/03/2011 A 0 0 0 $100,000
00 SAB Rec GX-2 F 03/05/2012 A 03/05/2012 A 0 0 0 $400,000
00 Rec Pay SpAcct EN205-2 F 03/05/2012 A 03/05/2012 A 0 0 0 $400,000
00 SAB Rec GX-3 F 03/06/2013 A 03/06/2013 A 0 0 0 $385,000
00 Rec Pay SpAcct EN205-3 F 03/06/2013 A 03/06/2013 A 0 0 0 $385,000
00 EntCrt AP-1 F 02/03/2003 A 02/03/2003 A 0 0 0 AsarcoEnvT2/10/2011
00 EntCrt EN172-1 F 02/03/2003 A 02/03/2003 A 0 0 0 AsarcoEnvT2/10/2011
00 BANKRUPT Us-1 F MS 02/12/2008 A  06/25/2008 A 0 0 0 CV 02-2079-PHX-RCB
00 Bnkrpcy Stimnt ENO41-1  F MS 02/12/2008 A  06/25/2008 A 0 0 0 CV 02-2079-PHX-RCB
00 RefDOJ RJ-1 F 06/25/2008 A  06/25/2008 A 0 0 0
00 Rfrd DOJ EN196-1 F 06/25/2008 A  06/25/2008 A 0 0 0
00 REC MGT SW-1 F FU 02/19/2004 A  09/30/2025 0 13 0
00 Rec Mgmt Summ Y1-1 F FU 02/19/2004 A  09/30/2025 0 0 0
00 LAB SUP LA-1 F FU 10/08/2009 A 12/31/2025 0 94 0
00 Lab Sppt Summ Y8-1 F FU 10/08/2009 A 12/31/2025 0 0 0
00 TECH ASSIST TA-4 F FU 07/12/2016 A 12/31/2022 8 24 0 20 ESA 2017/2 P
25 ESA 2018/3 P
25 ESA 2019/3 P
25 ESA 2020/3 P
25 ESA 2021/3 P
00 Tech Asst 880131 F  FU 07/12/2016 A 12/31/2022 0 0 0
01 -- TOWN OF NEIHART
01 RV ASSESS RS-1 F FU 08/23/2004 A 10/05/2004 A 0 71 0
01 Rmvl Site Eval RV001-1 F  FU 08/23/2004 A 10/05/2004 A 0 0 0
01 Act Memo AM-1 F 08/10/2004 A  08/10/2004 A 0 0 0
01 Sign ActMemo RV089-1 F 08/10/2004 A  08/10/2004 A 0 0 0
01 RMVL RV-1 F FU C 2 08/23/2004 A  10/05/2004 A 41 550 0 Neihart Residential
01 GOVT Cond Rmvl RV100-1 F FU C 2 08/23/2004 A  10/05/2004 A 0 0 0 Neihart Residential
01 RIFS CO-1 F FU 06/11/2003 A 04/06/2009 A 1 1,092 0 CDM
01 GOVT Cond RIFS RD392-1 F FU 06/11/2003 A 04/06/2009 A 0 0 0 CDM
01 StPbCom CF-1 F 10/18/2006 A  10/18/2006 A 0 0 0
01 Pub Cmnt Prd RD116-5 F 10/18/2006 A  10/18/2006 A 0 0 0
01 ROD RO-1 F 04/06/2009 A  04/06/2009 A 0 0 0
01  Apprv/Sign ROD RD123-4 F 04/06/2009 A  04/06/2009 A 0 0 0
01 RD RD-1 F FU 07/26/2007 A 09/30/2017 181 2,442 0 100 RAC 2017/2 P
01 GOVT Cond RD RD468-1 F FU 07/26/2007 A 09/30/2017 0 0 0
01 GOVT RD Start RD467-1 F 07/26/2007 A 07/26/2007 A 0 0 0
01  WrtnAprvl FnIRD RD275-1 F 09/30/2017 09/30/2017 0 0 0
01 RA RA-1 F FU 06/30/2017 09/30/2020 0 0 0 6,300 RAC 2017/3 A
5,000 RAC 20183 A
5,000 RAC 2019/3 A

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18

Site Name: CARPENTER SNOW CREEK MINING DISTRICT
State: MT

City: NEIHART

Primary RPM: Hoogerheide, Roger

Primary OSC: Way, Steve

Site Assessment Manager:

21

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

60 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: No
EPAID: MT0001096353

Site ID: 0801507

SSID: 089X Site Category: Mines/Tailings
Archived: No Section Code: SRP-MT
NPL Status: F Schedule Last

Non-NPL Status: Approved Date: 07/19/2016 05:29:47 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 GOVT Cond RA RD471-1 F FU 06/30/2017 09/30/2020 0 0 0
01 RAStrt FundOb RD324-3 F FU 06/30/2017 06/30/2017 0 0 0
01 RA On Stirt RG-1 F FU 09/30/2017 09/30/2017 0 0 0
01 RA Cmplte RD334-1 F 09/30/2020 09/30/2020 0 0 0
01 CRDD DD-1 F 09/25/2007 A 09/25/2007 A 0 0 0
01 CmplCRDD EN145-1 F 09/25/2007 A 09/25/2007 A 0 0 0
01 TECH ASSIST TA-1 F FU 07/01/2002 A 04/22/2004 A 55 788 0
01 TA Summ Z21-4 F FU 07/01/2002 A 04/22/2004 A 0 0 0
01 TECH ASSIST TA-3 F FU 08/15/2008 A  09/30/2024 73 29 0 60 CAG 2018/1 P CCHD
60 CAG 2019/1 P
01 TA Summ Z1-3 F FU 08/15/2008 A  09/30/2024 0 0 0 CCHD
01 ST COOP MA-1 F FU 07/27/2001 A 09/30/2020 -2 113 0
01 ST CoopAgrmnt 880171 F  FU 07/27/2001 A 09/30/2020 0 0
02 -- MINES AND WATERSHED
02 RIFS COo-2 F MS 09/07/2010 A 03/31/2019 419 1,589 0 500 RAC 2017/2 P  SnowCreek/Neihart Slope
500 RAC 201822 P
02 GOVT Cond RIFS RD392-2 F MS 09/07/2010 A 03/31/2019 0 0 0 SnowCreek/Neihart Slope
02 ROD RO-3 F FU R 03/31/2019 03/31/2019 0 0 0 SnowCreek/Neihart Slope
02  Apprv/Sign ROD RD123-2 F FU 03/31/2019 03/31/2019 0 0 0
02 RIFS CO-3 F FU 05/28/2014 A  06/30/2017 0 30 0 Repository
02 GOVT Cond RIFS RD392-3 F FU 05/28/2014 A  06/30/2017 0 0 0 Repository
02 RI Strt-ObFnds RD061-1 F FU 05/28/2014 A 05/28/2014 A 0 0 0
02 Sbmt RIFS Wkpln RDO64-1 F FU 05/28/2014 A 05/28/2014 A 0 0 0
02 ROD RO-4 F FU 06/30/2017 06/30/2017 0 0 0 Repository
02 Apprv/Sign ROD RD123-1 F FU 06/30/2017 06/30/2017 0 0 0
02 RD RD-2 F FU 08/31/2015 A 06/30/2017 72 28 0 Repository
02 GOVT Cond RD RD468-2 F FU 08/31/2015 A 06/30/2017 0 0 0 Repository
02 GOVTRD Start RD467-2 F 08/31/2015 A 08/31/2015 A 0 0 0
02  WrtnAprvl FnIRD RD275-2 F 06/30/2017 06/30/2017 0 0 0
02 RD RD-3 F FU 03/31/2019 06/30/2021 0 0 0 3,000 CAG 2019/2 P SnowCreek/Neihart Slope
3,000 CAG 202012 P
02 GOVT Cond RD RD468-3 F FU 03/31/2019 06/30/2021 0 0 0 SnowCreek/Neihart Slope
02 GOVTRD Start RD467-3 F 03/31/2019 03/31/2019 0 0 0
02  WrtnAprvl FnIRD RD275-3 F 06/30/2021 06/30/2021 0 0 0
02 RA RA-2 F FU 06/30/2021 12/31/2026 0 0 0 15,000 RAC 2021/3 A  SnowCreek/Neihart Slope
9,000 RAC 2022/3 A
9,000 RAC 2023/3 A
9,000 RAC 2024/3 A
9,000 RAC 2025/3 A
9,000 RAC 2026/3 A
02 GOVT Cond RA RD471-2 F FU 06/30/2021 12/31/2026 0 0 0 SnowCreek/Neihart Slope
02 RAStrt FundOb RD324-1 F FU 06/30/2021 06/30/2021 0 0 0
02 RA On Strt RG-2 F FU 01/26/2022 01/26/2022 0 0 0
02 RA Cmplte RD334-2 F 12/31/2026 12/31/2026 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

61 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Name: CARPENTER SNOW CREEK MINING DISTRICT
State: MT Fed Fac: No SSID: 089X Site Category: Mines/Tailings
City: NEIHART EPA ID: MTO0001096353 Archived: No Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0801507 NPL Status: F Schedule Last
Primary OSC: Way, Steve Non-NPL Status: Approved Date: 07/19/2016 05:29:47 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 TECH ASSIST TA-2 F FU 04/30/2005 A 03/31/2021 34 252 0 30 FWS 2017/1 P SW/GW AdivUSFWS
30 FWS 2018/3 P
30 FWS 2019/3 P
30 FWS 2020/3 P
02 TA Summ z1-2 F FU 04/30/2005 A 03/31/2021 0 0 0 SW/GW Adit/USFWS
02 ST COOP MA-2 F FU 08/25/2009 A 12/31/2025 0 50 0
02 ST CoopAgrmnt 88017-2 F  FU 08/25/2009 A 12/31/2025 0 0 0
03 -- SILVER DYKE MINING COMPLEX
03 Act Memo AM-2 F FU 06/11/2013 A 06/11/2013 A 0 0 0
03 Sign ActMemo RV089-2 F FU 06/11/2013 A 06/11/2013 A 0 0 0
03 RMVL RV-2 F FU S 2 09/03/2013 A 10/18/2014 A 0 351 0 C.Creek Tailings
03 GOVT Cond Rmvl RV100-2 F FU S 2 09/03/2013 A 10/18/2014 A 0 0 0 C.Creek Tailings
03 RIFS CO-4 F FU 07/16/2015 A 12/31/2017 541 1,837 0 150 CAG 201772 P
03 GOVT Cond RIFS RD392-4 F FU 07/16/2015 A 12/31/2017 0 0 0
03 RI Strt-ObFnds RD061-2 F FU 07/16/2015 A 07/16/2015 A 0 0 0
03 ROD RO-6 F FU 12/31/2017 12/31/2017 0 0 0
03 Apprv/Sign ROD RD123-3 F FU 12/31/2017 12/31/2017 0 0 0
03 PRPRD BE-1 RP FU 09/30/2018 03/31/2022 0 0 0 200 CAG 2018/4 P Silver Dyke Mining Complex
200 CAG 2019/4 P
200 CAG 2020/4 P
03 PRP RD Strt-El RD300-1 RP FU 09/30/2018 09/30/2018 0 0 0
03 PRPPrepRD RD469-1 RP FU 09/30/2018 03/31/2022 0 0 0
03 PRP RD Cmplt RD299-1 RP FU 03/31/2022 03/31/2022 0 0 0
03 PRPRA BF-1 RP FU 03/31/2020 12/31/2026 0 0 0 200 CAG 2020/2 P  Silver Dyke Mining Complex
200 CAG 20212 P
200 CAG 202212 P
200 CAG 20232 P
200 CAG 20242 P
200 CAG 202512 P
03 PRP RA Start RD472-1 RP FU 03/31/2020 03/31/2020 0 0 0
03 RAOn Strt RG-3 RP FU 06/30/2020 06/30/2020 0 0 0
03 PRP Cond RA RD473-1 RP FU 03/31/2020 12/31/2026 0 0 0
03 PRP RACmplt RD359-1 RP FU 12/31/2026 12/31/2026 0 0 0
03 RI/FSNEG FN-1 F 08/02/2011 A 11/16/2011 A 0 0 0
03 RIFS Ngntns EN106-1 F 08/02/2011 A 11/16/2011 A 0 0 0
03 Not Ltrs NJ-1 F 08/02/2011 A 08/02/2011 A 0 0 0
03 Issue GNL ENO04-1 F 08/02/2011 A 08/02/2011 A 0 0 0
03 RD/RA NEG AN-1 F FU 03/31/2018 09/30/2018 0 0 0 200 CNT 2018/2 E  Silver Dyke Mining Complex
03 RDRA Negotns EN111-1  F  FU 03/31/2018 09/30/2018 0 0 0
03 C DECREE CD-2 F FU 06/30/2018 09/30/2018 0 0 0 Silver Dyke Mining Complex
03 CnsntDer EN035-2 F FU 06/30/2018 09/30/2018 0 0 0
03 Lodged LO-2 F FU 06/30/2018 06/30/2018 0 0 0
03 CD Lodg by DOJ Cio16-2 F FU 06/30/2018 06/30/2018 0 0 0
03 Eff Date EB-3 F FU 09/30/2018 09/30/2018 0 0 0
03 Eff Date Rchd EN171-3 F FU 09/30/2018 09/30/2018 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: CARPENTER SNOW CREEK MINING DISTRICT
State: MT

City: NEIHART

Primary RPM: Hoogerheide, Roger

Primary OSC: Way, Steve

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MT0001096353
Site ID: 0801507

SSID: 089X
Archived: No
NPL Status: F

Non-NPL Status:

62 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 07/19/2016 05:29:47 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
**END OF SITE SUMMARY** 1,423 9,417 0 85,940

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: CLARK FORK RIVER BASIN
State: MT
City: MISSOULA (ALSO OTHERS

Primary RPM: Hoogerheide, Roger

Primary OSC:
Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD981551476

Site ID: 0800865

SSID:
Archived:

NPL Status:

Non-NPL Status:

Unliq Obs Expto CY Obs +

63 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 09/19/2016 04:59:58 PM

Action Act Perf Fin to Date Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 09/24/1987 A 09/24/1987 A 0 0 0
00 Rmdl Site Init SE026-1 F 09/24/1987 A 09/24/1987 A 0 0 0
00 ARCH SITE VS-1 EP 11/26/2001 A 11/26/2001 A 0 0 0
00 NF SF Intrst SE184-1 EP 11/26/2001 A 11/26/2001 A 0 0 0
00 NPL SRCH NS-1 F FU 06/18/1987 A 09/30/1995 A 6 6 0 ENF. SUPPORT
00 NPL SRCH NS1-1 F FU 06/18/1987 A 09/30/1995 A 0 0 0 ENF. SUPPORT
00 C DECREE CD-1 F 05/23/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH
00 CnsntDer ENO035-1 F 05/23/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH
00 Lodged LOA1 F 06/06/2013 A  06/06/2013 A 0 0 0 Cost Recovery CD
00 CD Lodg by DOJ cio16-1  F 06/06/2013 A  06/06/2013 A 0 0 0 Cost Recovery CD
00 EffDate EB-1 F 09/11/2013 A 09/11/2013 A 0 0 0
00 Eff Date Rchd EN171-1 F 09/11/2013 A 09/11/2013 A 0 0 0
00 EntCrt AP-1 F 09/11/2013 A 09/11/2013 A 0 0 0
00 EntCrt EN172-1 F 09/11/2013 A 09/11/2013 A 0 0 0
00 LITIGATE LT-1 F FU 05/14/1999 A 06/30/2000 A 0 144 0
00 Lit(Gen) ENO67-1 F FU 05/14/1999 A 06/30/2000 A 0 0 0
00 COST PKG PC-1 F FU 11/19/1990 A 11/30/1997 A 445 0 0 ENF/LIT SUPPORT
00 CstDcm Pkg ENO75-1 F FU 11/19/1990 A 11/30/1997 A 0 0 0 ENF/LIT SUPPORT
00 DEMLTRS DL-1 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 Issue Dmnd Lir ENO84-1 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 Ci CR-1 F FU 03/31/1987 A 09/15/1995 A 35 0 0
00 Cond ClAct cio18-1  F  FU 03/31/1987 A 09/15/1995 A 0 0 0
00 REC MGT SW-1 F FU 08/16/2007 A  08/16/2007 A 0 0 0
00 Rec Mgmt Summ Y1-1 F FU 08/16/2007 A  08/16/2007 A 0 0 0
00 GEN ENF GE-1 F FU 08/01/1994 A 12/21/1998 A 20 535 0 ESS CONTRACT
00 GENENF GE1-1 F FU 08/01/1994 A 12/21/1998 A 0 0 0 ESS CONTRACT
00 TECH ASSIST TA-1 F MS 03/28/1987 A 09/30/1998 A 276 700 0 USGS
00 TA Summ Z141 F MS 03/28/1987 A 09/30/1998 A 0 0 0 USGS
00 TECH ASSIST TA-2 F FU 03/31/1987 A 09/30/1991 A 1,111 0 0 GIS/DATA MGMT
00 TA Summ Z1-2 F FU 03/31/1987 A 09/30/1991 A 0 0 0 GIS/DATA MGMT
00 TECH ASSIST TA-3 F FU 01/06/1988 A 10/15/1996 A 519 0 0 RISK ASS CR/MASTER
00 TA Summ Z1-3 F FU 01/06/1988 A 10/15/1996 A 0 0 0 RISK ASS CR/MASTER
00 TECH ASSIST TA-4 F FU 08/19/1988 A  09/30/1998 A 10 0 0 EMSL
00 TA Summ Z1-4 F FU 08/19/1988 A  09/30/1998 A 0 0 0 EMSL
00 TECH ASSIST TA-5 F FU 09/30/1988 A 09/15/1995 A 100 0 0 USGS
00 TA Summ Z1-5 F FU 09/30/1988 A 09/15/1995 A 0 0 0 USGS
00 TECH ASSIST TA-6 RP FU 09/27/1989 A 09/30/1998 A 224 0 0 WASTE REPOSITORY 0OS
00 TA Summ Z1-6 RP FU 09/27/1989 A 09/30/1998 A 0 0 0 WASTE REPOSITORY 0OS
00 TECH ASSIST TA-7 F MS 05/03/1993 A 09/30/2021 849 8,634 0 UsGs
00 TA Summ z1-7 F MS 05/03/1993 A 09/30/2021 0 0 0 USGS
00 TECH ASSIST TA-8 F 8P 04/26/2012 A 09/02/2016 A 14 301 0 CH2M Hill
00 TA Summ Z1-8 F 8P 04/26/2012 A 09/02/2016 A 0 0 0 CH2M Hill
01 -- CLARK FORK RIVER BASIN
01 ADM ORDR AC-1 F 02/02/1990 A 02/02/1990 A 0 0 0 90-07
01 Cmplt AOC ENO030-1 F 02/02/1990 A 02/02/1990 A 0 0 0 90-07

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

64 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: CLARK FORK RIVER BASIN
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: MISSOULA (ALSO OTHERS EPAID: MTD981551476 Archived: Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0800865 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 09/19/2016 04:59:58 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs +
Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Start Date Finish Date Veh FY/Q Allow SCAP Notes
01 CRPay Re CU-1 F 01/18/2000 A 01/18/2000 A 0 0 0 $481,400.00
01 Rec Payment EN210-1 F 01/18/2000 A 01/18/2000 A 0 0 0 $481,400.00
01 CRPay Re Ccu-2 F 03/07/2003 A  03/07/2003 A 0 0 0 $322,500.00 ARCO
01 Rec Payment EN210-2 F 03/07/2003 A 03/07/2003 A 0 0 0 $322,500.00 ARCO
01 CRPay Re CU-3 F 12/01/2004 A 12/01/2004 A 0 0 0 $569,400 ARCO
01 Rec Payment EN210-3 F 12/01/2004 A 12/01/2004 A 0 0 0 $569,400 ARCO
01 CRPay Re Cu-4 F 12/22/2006 A 12/22/2006 A 0 0 0 $425,200 ARCO
01 Rec Payment EN210-4 F 12/22/2006 A 12/22/2006 A 0 0 0 $425,200 ARCO
01 CRPayRe CU-5 F 12/26/2007 A 12/26/2007 A 0 0 0 $746,500.00 ARCO
01 Rec Payment EN210-5 F 12/26/2007 A 12/26/2007 A 0 0 0 $746,500.00 ARCO
01 CRPay Re CuU-6 F 10/28/2008 A  10/28/2008 A 0 0 0 $6,200,000 ARCO
01 Rec Payment EN210-6 F 10/28/2008 A  10/28/2008 A 0 0 0 $6,200,000 ARCO
01 ACT AMND AF-1 F 09/12/1990 A 09/12/1990 A 0 0 0 1st Amendment
01 Cmplt Enf Act ENO042-1 F 09/12/1990 A 09/12/1990 A 0 0 0 1st Amendment
01 ACT AMND AF-2 F 09/09/1991 A 09/09/1991 A 0 0 0 2nd Amendment
01 Cmplt Enf Act EN042-2 F 09/09/1991 A 09/09/1991 A 0 0 0 2nd Amendment
01 ACT AMND AF-3 F 01/06/1992 A 01/06/1992 A 0 0 0 3rd Amendment
01 Cmplt Enf Act EN042-3 F 01/06/1992 A 01/06/1992 A 0 0 0 3rd Amendment
01 ACT AMND AF-4 F 02/19/1993 A 02/19/1993 A 0 0 0 4th Amendment
01 Cmplt Enf Act EN042-4 F 02/19/1993 A 02/19/1993 A 0 0 0 4th Amendment
01 ACT AMND AF-5 F 01/09/1995 A 01/09/1995 A 0 0 0 5th Amendment
01 Cmplt Enf Act EN042-5 F 01/09/1995 A 01/09/1995 A 0 0 0 5th Amendment
01 ACT AMND AF-6 F 07/07/1995 A 07/07/1995 A 0 0 0 6th Amendment
01 Cmplt Enf Act EN042-6 F 07/07/1995 A 07/07/1995 A 0 0 0 6th Amendment
01 ACT AMND AF-7 F 05/13/1996 A 05/13/1996 A 0 0 0 7th Amendment
01 Cmplt Enf Act ENO042-7 F 05/13/1996 A 05/13/1996 A 0 0 0 7th Amendment
01 ACT AMND AF-8 F 06/12/1997 A 06/12/1997 A 0 0 0 8th Amendment
01 Cmplt Enf Act EN042-8 F 06/12/1997 A 06/12/1997 A 0 0 0 8th Amendment
01 ACT AMND AF-9 F 03/23/1998 A 03/23/1998 A 0 0 0 9th Amendment
01 Cmplt Enf Act EN042-9 F 03/23/1998 A 03/23/1998 A 0 0 0 9th Amendment
01 ACT AMND AF-10 F 01/08/1999 A  01/08/1999 A 0 0 0 10th Amendment
01 Cmplt Enf Act ENO42- F 01/08/1999 A  01/08/1999 A 0 0 0 10th Amendment
10
01 ACT AMND AF-11 F 01/11/2000 A 01/11/2000 A 0 0 0 11th Amendment
01 Cmplt Enf Act ENO42- F 01/11/2000 A 01/11/2000 A 0 0 0 11th Amendment
1"
01 ACT AMND AF-12 F 07/02/2001 A 07/02/2001 A 0 0 0 12th Amendment
01 Cmplt Enf Act ENO42- F 07/02/2001 A 07/02/2001 A 0 0 0 12th Amendment
12
01 ACT AMND AF-13 F 10/05/2002 A 10/05/2002 A 0 0 0 13th Amendment
01 Cmplt Enf Act ENO42- F 10/05/2002 A 10/05/2002 A 0 0 0 13th Amendment
13
01 ACT AMND AF-14 F 02/20/2003 A 02/20/2003 A 0 0 0 14th Amendment
01 Cmplt Enf Act ENO42- F 02/20/2003 A 02/20/2003 A 0 0 0 14th Amendment
14
01 ACT AMND AF-15 F 08/18/2003 A  08/18/2003 A 0 0 0 15th Amendment

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: CLARK FORK RIVER BASIN
State: MT
City: MISSOULA (ALSO OTHERS

Primary RPM: Hoogerheide, Roger
Primary OSC:
Site Assessment Manager:

Action Act

Perf Fin

65 of 199

U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION

SCAP-002 Site Summary Report

*********l N TE RNAL U S E O N LY*********

Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: No
EPAID: MTD981551476

Site ID: 0800865

SSID: 0899 Site Category: Mines/Tailings
Archived: No Section Code: SRP-MT

NPL Status: N Schedule Last

Non-NPL Status: RO Approved Date: 09/19/2016 04:59:58 PM

Unliq Obs Expto CY Obs + Plan

to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 Cmplt Enf Act ENO42- F 08/18/2003 A  08/18/2003 A 0 0 0 15th Amendment
15
01 ACT AMND AF-18 F 01/08/2004 A  01/08/2004 A 0 0 0 16th Amendment
01 Cmplt Enf Act ENO42- F 01/08/2004 A  01/08/2004 A 0 0 0 16th Amendment
16
**END OF SITE SUMMARY** 3,609 10,320 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: DUCK LAKE ROAD CHEMICAL SPILL

State: MT Fed Fac: No SSID: A8LSY Site Category:

City: BROWNING EPA ID: MTN000802487 Archived: No Section Code:

Primary RPM: Site ID: 0802487 NPL Status: N Schedule Last

Primary OSC: Merritt, Steven Non-NPL Status: RO Approved Date: 03/16/2016 01:26:00 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 Site Notif/ld SNID-1 F 10/08/2015 A 10/08/2015 A 0 0 0
00 Site D SE186-1 10/08/2015 A 10/08/2015 A 0 0 0
00 Remov Sitelnit RSI-1 F 10/02/2015 A 10/02/2015 A 0 0 0
00 Obtn Spill ID SE029-1 10/02/2015 A 10/02/2015 A 0 0 0
00 Rmvl Site Init SE028-1 10/02/2015 A 10/02/2015 A 0 0 0
00 RV ASSESS RS-1 F FU 10/01/2015 A 10/02/2015 A 0 0 0
00 Rmvl Site Eval RV001-1 F  FU 10/01/2015 A 10/02/2015 A 0 0 0
00 Eval/ClosMemo RV091-1 F  FU 10/02/2015 A 10/02/2015 A 0 0 0
00 RMVL RV-1 F FU C 1 10/02/2015 A 10/02/2015 A 0 0 0
00 GOVT Cond Rmvl RV100-1 F FU C 1 10/02/2015 A 10/02/2015 A 0 0 0
00 Cndct Fld Wrk RV0O11-1  F  FU 10/02/2015 A 10/02/2015 A 0 0 0
00 Finl Demob WF-1 F FU 10/02/2015 A 10/02/2015 A 0 0 0
00 Fnl POLREP RV013-1 F FU 10/02/2015 A 10/02/2015 A 0 0 0
00 Fnl Init Polrep RV014-1 F FU 10/02/2015 A 10/02/2015 A 0 0 0
00 Prep InitPolrep RvV016-1 F FU 10/02/2015 A 10/02/2015 A 0 0 0
00 Rmvl Strt Mblze RV015-1 F FU 10/02/2015 A 10/02/2015 A 0 0 0
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: EAST HELENA SITE

State: MT Fed Fac: No SSID: 0830 Site Category: Mines/Tailings

City: EAST HELENA EPA ID: MTD006230346 Archived: No Section Code: SRP-MT

Primary RPM: Burns, Betsy Site ID: 0800377 NPL Status: F Schedule Last

Primary OSC: Romero, David Non-NPL Status: Approved Date: 11/01/2016 09:57:33 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 PA PA-1 F H 01/01/1981 A 01/01/1981 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 01/01/1981 A 01/01/1981 A 0 0 0
00 Si Si-1 F H 06/01/1983 A  06/01/1983 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F H 06/01/1983 A  06/01/1983 A 0 0 0
00 HAZRANK HR-1 F 06/01/1983 A  06/01/1983 A 0 0 0
00 HRS Pckg SE138-1 F 06/01/1983 A  06/01/1983 A 0 0 0
00 PROPOSED NP-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 Prop NPLLstFR SE177-1  F 09/08/1983 A  09/08/1983 A 0 0 0
00 NPL FINL NF-1 F 09/21/1984 A 09/21/1984 A 0 0 0
00 NPLLstngin FR SE175-1 F 09/21/1984 A 09/21/1984 A 0 0 0
00 DELETION ND-1 F 12/31/2021 03/31/2022 0 0 0
00 NPL Eff Date SE201-1 03/31/2022 03/31/2022 0 0 0
00 Pub Cmnt Prd RD116-1 12/31/2021 03/01/2022 0 0 0
00 PubNOD RD368-1 03/01/2022 03/01/2022 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 F 01/01/1991 A 02/28/1991 A 0 0 0
00 Rmvl Site Eval RV001-2 F 01/01/1991 A 02/28/1991 A 0 0 0
00 RV ASSESS RS-3 F 02/18/1993 A 03/22/1993 A 0 0 0 CMPTN MAKE SITE SAFE
00 Rmvl Site Eval RV001-3 F 02/18/1993 A 03/22/1993 A 0 0 0 CMPTN MAKE SITE SAFE
00 PCOR CM-3 F 09/30/2021 12/31/2021 0 0 0
00 Aprv PCOR-CC RD001-1 12/31/2021 12/31/2021 0 0 0
00 PrprFnl PCOR RD002-1 09/30/2021 12/31/2021 0 0 0
00 SWRAU BZ-1 EP 12/31/2021 12/31/2021 0 0 0
00 SWRAU GPRA RD025-1 12/31/2021 12/31/2021 0 0 0
00 REUSE CHK XCA1 EP 02/20/2008 A 02/20/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 02/20/2008 A 02/20/2008 A 0 0 0
00 5YEAR FE-1 F 04/03/1998 A 09/27/1999 A 0 0 0
00 FYR RD018-4 F 04/03/1998 A 09/27/1999 A 0 0 0
00 FYRDue WE-1 F 09/27/1999 A 09/27/1999 A 0 0 0
00 5YEAR FE-2 F FU 05/26/2004 A 03/31/2006 A 0 15 0
00 FYR RD018-2 F FU 05/26/2004 A  03/31/2006 A 0 0 0
00 FYR Due WE-2 F 03/31/2006 A 03/31/2006 A 0 0 0
00 5YEAR FE-3 F 8P 09/28/2010 A 09/27/2011 A 2 27 0
00 FYR RD018-3 F SP 09/28/2010 A 09/27/2011 A 0 0 0
00 FYRDue WE-3 F 09/27/2011 A 09/27/2011 A 0 0 0
00 5YEAR FE-4 F 8P 09/27/2015 A 09/26/2016 A 0 44 0
00 FYRStrt RD006-1 F 8P 09/27/2015 A 09/27/2015 A 0 0 0
00 FYR RD0O18-1 F 8P 11/05/2015 A 09/26/2016 A 0 0 0
00 FYR Cmplt RDO17-1 F 8P 09/26/2016 A 09/26/2016 A 0 0 0
00 FYRDue WE-4 F 8P 09/27/2016 09/26/2016 A 0 0 0
00 5YEAR FE-5 F 09/30/2020 09/26/2021 0 0 0 50 0830 CNT 202014 A
00 FYR Strt RD006-2 F 09/30/2020 09/30/2020 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: EAST HELENA SITE
State: MT

City: EAST HELENA
Primary RPM: Burns, Betsy
Primary OSC: Romero, David

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD006230346

Site ID: 0800377

SSiD:

Archived:
NPL Status:

Non-NPL Status:

0830
No
F

68 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT
Schedule Last

Approved Date: 11/01/2016 09:57:33 AM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 FYR RD018-5 F 09/30/2020 09/26/2021 0 0 0
00 FYRDue WE-5 F 09/26/2021 09/26/2021 0 0 0
00 FYR Cmplt RD0O17-2 F 09/26/2021 09/26/2021 0 0 0
00 CMFRT LTR UB-1 F 07/30/2008 A  07/30/2008 A 0 0 0
00 Cmfrt Stat Ltr ENO047-1 F 07/30/2008 A  07/30/2008 A 0 0 0
00 INFOLTR IC-1 F 04/13/1990 A 04/13/1990 A 0 0 0 ASARCO
00 IssReq Ltr 104e ENO05-1 F 04/13/1990 A 04/13/1990 A 0 0 0 ASARCO
00 INFOLTR IC-2 F 03/12/1987 A 03/12/1987 A 0 0 0 ARCO COAL
00 IssReq Ltr 104e EN005-2 F 03/12/1987 A 03/12/1987 A 0 0 0 ARCO COAL
00 Not Lirs NJ-4 F 03/12/1987 A 03/12/1987 A 0 0 0 ARCO COAL
00 Issue GNL ENO04-4 F 03/12/1987 A 03/12/1987 A 0 0 0 ARCO COAL
00 NPL SRCH NS-1 F 12/04/1988 A 06/30/1990 A 0 0 0 RP SEARCH
00 NPL SRCH NS1-1 F 12/04/1988 A  06/30/1990 A 0 0 0 RP SEARCH
00 NPL SRCH NS-2 F FU VP 11/03/2005 A 11/16/2006 A 0 34 0
00 NPL SRCH NS1-2 F FU VP 11/03/2005 A 11/16/2006 A 0 0 0
00 ADM ORDR AC-1 F 08/31/1984 A  08/31/1984 A 0 0 0 Rl 84-06
00 Cmplt AOC ENO30-4 F 08/31/1984 A 08/31/1984 A 0 0 0 RI 84-06
00 OSRE-Cnc OW-1 F 08/30/1984 A  08/30/1984 A 0 0 0
00 ADM ORDR AC-2 F 12/30/1988 A 12/30/1988 A 0 0 0 NEW ORDER FOR SARA
00 Cmplt AOC EN030-2 F 12/30/1988 A 12/30/1988 A 0 0 0 NEW ORDER FOR SARA
00 Ovs Mtg QY-3 F 05/10/2000 A 05/10/2000 A 0 0 0
00 DscsOvrstw PRP EN170-3 F 05/10/2000 A 05/10/2000 A 0 0 0
00 Ovs Mig QY-6 F 04/19/2002 A 04/19/2002 A 0 0 0 $253,180.69
00 DscsOvrstw PRP EN170-6 F 04/19/2002 A 04/19/2002 A 0 0 0 $253,180.69
00 Ovs Mtg QY-8 F 09/09/2003 A 09/09/2003 A 0 0 0
00 DscsOvrstw PRP EN170-8 F 09/09/2003 A  09/09/2003 A 0 0 0
00 Isu Os bil QZ-3 F 05/10/2000 A 05/10/2000 A 0 0 0 $90,496
00 Ovsght Bill Iss EN188-3 F 05/10/2000 A 05/10/2000 A 0 0 0 $90,496
00 Isu Os bil QZ-6 F 04/19/2002 A 04/19/2002 A 0 0 0 $253,180.69
00 Ovsght Bill Iss EN188-6 F 04/19/2002 A 04/19/2002 A 0 0 0 $253,180.69
00 Isu Os bil QZ-8 F 09/09/2003 A 09/09/2003 A 0 0 0 $74,105.13
00 Ovsght Bill Iss EN188-8 F 09/09/2003 A  09/09/2003 A 0 0 0 $74,105.13
00 CRPay Re CU-3 F 06/29/2000 A 06/29/2000 A 0 0 0 $90,946 DCKT#89-10
00 Rec Payment EN210-3 F 06/29/2000 A 06/29/2000 A 0 0 0 $90,946 DCKT#89-10
00 CRPay Re CU-5 F 11/15/1999 A 11/15/1999 A 0 0 0 $137,918.09
00 Rec Payment EN210-5 F 11/15/1999 A 11/15/1999 A 0 0 0 $137,918.09
00 ADM ORDR AC-3 F 07/19/1991 A 07/19/1991 A 0 0 0 ERA OU2/DCKT91-17
00 Cmplt AOC ENO030-3 F 07/19/1991 A 07/19/1991 A 0 0 0 ERA OU2/DCKT91-17
00 Ovs Mig QY-4 F 05/10/2000 A 05/10/2000 A 0 0 0
00 DscsOvrstw PRP EN170-4 F 05/10/2000 A 05/10/2000 A 0 0 0
00 Ovs Mtg Qy-7 F 04/19/2002 A 04/19/2002 A 0 0 0 $4,792.58
00 DscsOvrstw PRP EN170-7 F 04/19/2002 A 04/19/2002 A 0 0 0 $4,792.58
00 Ovs Mig QY-9 F 09/09/2003 A 09/09/2003 A 0 0 0
00 DscsOvrstw PRP EN170-9 F 09/09/2003 A 09/09/2003 A 0 0 0
00 Ovs Mig QY-12 F 12/14/2004 A 12/14/2004 A 0 0 0 $54,444.04
00 DscsOvrstw PRP EN170- F 12/14/2004 A 12/14/2004 A 0 0 0 $54,444.04

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name:

State: MT

City:

Primary RPM:
Primary OSC:
Site Assessment Manager:

EAST HELENA SITE

EAST HELENA
Burns, Betsy
Romero, David

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD006230346
Site ID: 0800377

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last

Approved Date: 11/01/2016 09:57:33 AM

69 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Start Date Finish Date Veh FY/Q Allow SCAP Notes
12
00 Ovs Mig QY-15 F 04/20/2005 A 04/20/2005 A 0 0 0 $39,421.80
00 DscsOvrstw PRP EN170- F 04/20/2005 A 04/20/2005 A 0 0 0 $39,421.80
15
00 Isu Os bil Qz-4 F 05/10/2000 A 05/10/2000 A 0 0 0 $36,172.59
00 Ovsght Bill Iss EN188-4 F 05/10/2000 A 05/10/2000 A 0 0 0 $36,172.59
00 Isu Os bil Qz-7 F 04/19/2002 A 04/19/2002 A 0 0 0 $4,792.58
00 Ovsght Bill Iss EN188-7 F 04/19/2002 A 04/19/2002 A 0 0 0 $4,792.58
00 Isu Os bil Qz-9 F 09/09/2003 A 09/09/2003 A 0 0 0 $167,423.74
00 Ovsght Bill Iss EN188-9 F 09/09/2003 A 09/09/2003 A 0 0 0 $167,423.74
00 Isu Os bil Qz-12 F 12/14/2004 A 12/14/2004 A 0 0 0 $54,444.04
00 Ovsght Bill Iss EN188- F 12/14/2004 A 12/14/2004 A 0 0 0 $54,444.04
12
00 Isu Os bil Qz-15 F 04/20/2005 A 04/20/2005 A $39,421.80
00 Ovsght Bill Iss EN188- F 04/20/2005 A 04/20/2005 A $39,421.80
15
00 CRPay Re Ccu-4 F 07/13/2000 A 07/13/2000 A 0 0 0 $36,172.59
00 Rec Payment EN210-4 F 07/13/2000 A 07/13/2000 A 0 0 0 $36,172.59
00 CRPay Re CuU-6 F 11/29/1999 A 11/29/1999 A 0 0 0 $47,688.19
00 Rec Payment EN210-6 F 11/29/1999 A 11/29/1999 A 0 0 0 $47,688.19
00 C DECREE CD-1 F 06/29/1990 A 12/27/1990 A 0 0 0 OU1 S106 W/SETTLE
00 CnsntDer EN035-3 F 06/29/1990 A 12/27/1990 A 0 0 0 OU1 S106 W/SETTLE
00 Lodged LO-1 F 09/11/1990 A 09/11/1990 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 09/11/1990 A 09/11/1990 A 0 0 0
00 Ovs Mig QY-1 F 05/10/2000 A 05/10/2000 A 0 0 0
00 DscsOvrstw PRP EN170- F 05/10/2000 A 05/10/2000 A 0 0 0
19
00 Ovs Mig Qy-2 F 09/30/1999 A 09/30/1999 A 0 0 0
00 DscsOvrstw PRP EN170-2 F 09/30/1999 A 09/30/1999 A 0 0 0
00 Ovs Mig QY-5 F 04/19/2002 A 04/19/2002 A 0 0 0 $1,067.66
00 DscsOvrstw PRP EN170-5 F 04/19/2002 A 04/19/2002 A 0 0 0 $1,067.66
00 Ovs Mig QY-10 F 09/09/2003 A 09/09/2003 A 0 0 0
00 DscsOvrstw PRP EN170- F 09/09/2003 A 09/09/2003 A 0 0 0
10
00 Ovs Mig QY-13 F 11/01/2004 A 11/01/2004 A 0 0 0 $150.24
00 DscsOvrstw PRP EN170- F 11/01/2004 A 11/01/2004 A 0 0 0 $150.24
13
00 Ovs Mig QY-18 F 04/20/2005 A 04/20/2005 A 0 0 0 $539.62
00 DscsOvrstw PRP EN170- F 04/20/2005 A 04/20/2005 A 0 0 0 $539.62
18
00 Isu Os bil Qz1 F 05/10/2000 A 05/10/2000 A 0 0 0 $647.07
00 Ovsght Bill Iss EN188- F 05/10/2000 A 05/10/2000 A 0 0 0 $647.07
19
00 Isu Os bil Qz-2 F 09/30/1999 A 09/30/1999 A 0 0 0
00 Ovsght Bill Iss EN188-2 F 09/30/1999 A 09/30/1999 A 0 0 0
00 Isu Os bil Qz-5 F 04/19/2002 A 04/19/2002 A 0 0 0 $1,067.66

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: EAST HELENA SITE
State: MT Fed Fac: No SSID: 0830 Site Category: Mines/Tailings
City: EAST HELENA EPA ID: MTD006230346 Archived: No Section Code: SRP-MT
Primary RPM: Burns, Betsy Site ID: 0800377 NPL Status: F Schedule Last
Primary OSC: Romero, David Non-NPL Status: Approved Date: 11/01/2016 09:57:33 AM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Ovsght Bill Iss EN188-5 F 04/19/2002 A 04/19/2002 A 0 0 0 $1,067.66
00 Isu Os bil Qz-10 F 09/09/2003 A 09/09/2003 A 0 0 0 $30,532.98
00 Ovsght Bill Iss EN188- F 09/09/2003 A 09/09/2003 A 0 0 0 $30,532.98

10
00 Isu Os bil Qz-13 F 11/01/2004 A 11/01/2004 A 0 0 0 $150.24
00 Ovsght Bill Iss EN188- F 11/01/2004 A 11/01/2004 A 0 0 0 $150.24

13
00 Isu Os bil Qz-18 F 04/20/2005 A 04/20/2005 A 0 $539.62
00 Ovsght Bill Iss EN188- F 04/20/2005 A 04/20/2005 A 0 0 0 $539.62

18
00 CRPay Re CU-1 F 06/13/2000 A 06/13/2000 A 0 0 0 $647.07
00 Rec Payment EN210-1 F 06/13/2000 A 06/13/2000 A 0 0 0 $647.07
00 CRPay Re CuU-7 F 11/01/1999 A 11/01/1999 A 0 0 0 $4,468.96 90-47
00 Rec Payment EN210-7 F 11/01/1999 A 11/01/1999 A 0 0 0 $4,468.96 90-47
00 EntCrt AP-1 F 12/27/1990 A 12/27/1990 A 0 0 0 CV-90-46-H-CCL
00 EntCrt EN172-1 F 12/27/1990 A 12/27/1990 A 0 0 0 CV-90-46-H-CCL
00 RefDOJ RJ-1 F 06/29/1990 A 06/29/1990 A 0 0 0
00 Rfrd DOJ EN196-1 F 06/29/1990 A 06/29/1990 A 0 0 0
00 Cmplnt Filed FG-1 F 09/11/1990 A 09/11/1990 A 0 0 0
00 Cmplnt Filed EN164-1 F 09/11/1990 A 09/11/1990 A 0 0 0
00 C DECREE CD-2 F 09/11/2008 A 02/06/2009 A 0 0 0 05-21207
00 CnsntDer EN035-2 F 09/11/2008 A 02/06/2009 A 0 0 0 05-21207
00 Lodged LO-2 F 09/19/2008 A  09/19/2008 A 0 0 0
00 CD Lodg by DOJ cio16-2 F 09/19/2008 A 09/19/2008 A 0 0 0
00 EffDate EB-1 F 02/06/2009 A  02/06/2009 A 0 0 0
00 Eff Date Rchd EN171-3 F 02/06/2009 A  02/06/2009 A 0 0 0
00 SAB Rec GX-1 F 12/16/2009 A 12/16/2009 A 0 0 0 $15,543,729.54 Asarc
00 Rec Pay SpAcct EN205-1 F 12/16/2009 A 12/16/2009 A 0 0 0 $15,543,729.54 Asarc
00 EntCrt AP-2 F 02/06/2009 A  02/06/2009 A 0 0 0
00 EntCrt EN172-2 F 02/06/2009 A  02/06/2009 A 0 0 0
00 BANKRPCY CB-1 F 06/27/2006 A 02/06/2009 A 0 0 0 Asarco 05-21207
00 File Cl BnkProc ENO71-1 F 06/27/2006 A 02/06/2009 A 0 0 0 Asarco 05-21207
00 COST PKG PC-1 F 06/15/1990 A 05/15/1995 A 0 0 0 ANNUAL OS COSTS
00 CstDcm Pkg ENO75-1 F 06/15/1990 A 05/15/1995 A 0 0 0 ANNUAL OS COSTS
00 PRPCR ELA1 RP FU 09/23/1983 A 11/20/1998 A 824 0 0 ou?2
00 PRPCR EL1-1 RP FU 09/23/1983 A 11/20/1998 A 0 0 0 ou2
00 TA GRANT TG F FU 07/07/1992 A 07/05/1994 A 25 0 0
00 Cndct TAG Cioo4-1  F  FU 07/07/1992 A 07/05/1994 A 0 0 0
00 Letftintnt FA-1 F 09/13/1991 A 09/13/1991 A 0 0 0
00 TAG App FH-1 F 02/03/1992 A 02/03/1992 A 0 0 0
00 ADMIN REC AR-4 F 07/22/1991 A 11/25/1991 A 0 0 0 REMOVAL AR
00 AR Summ Y0-4 F 07/22/1991 A 11/25/1991 A 0 0 0 REMOVAL AR
00 Pub Noti DP-1 F 12/09/1991 A 12/09/1991 A 0 0 0
00 REC MGT SW-1 F FU 12/03/2003 A 02/13/2008 A 0 10 0
00 Rec Mgmt Summ Y1-1 F FU 12/03/2003 A 02/13/2008 A 0 0 0
00 REC MGT SW-2 F 8P 12/03/2003 A 06/30/2030 -0 15 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: EAST HELENA SITE
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: EAST HELENA EPA ID: MTD006230346 Archived: Section Code: SRP-MT
Primary RPM: Burns, Betsy Site ID: 0800377 NPL Status: Schedule Last
Primary OSC: Romero, David Non-NPL Status: Approved Date: 11/01/2016 09:57:33 AM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Rec Mgmt Summ Y1-2 F 8P 12/03/2003 A 06/30/2030 0 0 0
00 LAB SUP LA-1 F 8P 03/02/2015 A 03/31/2023 0 0 0 30 0830 CNT 2017/3 P CLP/ESAT
00 Fund Lab Sppt sS8011-1 F SP 03/02/2015 A 03/31/2023 0 0 0
00 OTHER OH-1 F FU 09/21/1988 A 11/22/1989 A 507 0 0 CDC LEAD STUDY
00 OTHER OH1-1 F FU 09/21/1988 A 11/22/1989 A 0 0 0 CDC LEAD STUDY
01 -- PROCESS PONDS
01 FS FS-1 F TO 04/02/1987 A 06/23/1987 A 215 0 0
01 GOVT PerfFS RD463-1 F 04/02/1987 A 06/23/1987 A 0 0 0
01 ESDIff EH-1 F 06/17/1993 A 06/17/1993 A 0 0 0
01 Complt ESD RD423-1 F 06/17/1993 A 06/17/1993 A 0 0 0
01 PRPRI NA-1 RP 08/31/1984 A 11/22/1989 A 0 0 0 AOC S106
01 PRPRIRpt RD224-1 RP 08/31/1984 A 11/22/1989 A 0 0 0 AOC S106
01 PRPFS NK-1 RP FU TT 06/23/1987 A 11/22/1989 A 25 0 0 OS/PROCESS PONDS
01 PRP FSRpt RD247-1 RP FU 06/23/1987 A 11/22/1989 A 0 0 0 OS/PROCESS PONDS
01 StPbCom CF-3 RP 08/31/1989 A  08/31/1989 A 0 0 0
01 Pub Cmnt Prd RD116-3 RP 08/31/1989 A  08/31/1989 A 0 0 0
01 ROD RO-1 F 11/22/1989 A 11/22/1989 A 0 0 0 PROCESS PONDS
01 Apprv/Sign ROD RD123-1 F 11/22/1989 A 11/22/1989 A 0 0 0 PROCESS PONDS
01 PRPRD BE-1 RP FU H 09/11/1990 A 03/31/1992 A 32 0 0
01 PRPPrepRD RD469-1 RP FU H 09/11/1990 A 03/31/1992 A 0 0 0
01 PRPRA BF-1 RP FU OC H 03/31/1992 A 01/23/1998 A 75 0 0 Deferred to RCRA
01 PRP Cond RA RD473-1 RP FU H 03/31/1992 A 01/23/1998 A 0 0 0 Deferred to RCRA
01 ConAwd AG-1 RP 07/01/1992 A 07/01/1992 A 0 0 0
01 RAOn Strt RG-1 RP 07/01/1992 A 07/01/1992 A 0 0 0
01 RI/FSNEG FN-1 F 05/15/1984 A  08/31/1984 A 0 0 0
01 RIFS Ngntns EN106-1 F 05/15/1984 A 08/31/1984 A 0 0 0
01 RD/RA NEG AN-1 F 02/23/1990 A 06/29/1990 A 0 0 0 PROCESS PONDS
01 RDRA Negotns EN111-2 F 02/23/1990 A 06/29/1990 A 0 0 0 PROCESS PONDS
01 Not Ltrs NJ-1 F 02/28/1990 A 02/28/1990 A 0 0 0 AMERICAN CHEMET/B.N
01 Issue GNL ENO04-1 F 02/28/1990 A 02/28/1990 A 0 0 0 AMERICAN CHEMET/B.N
01 Not Lirs NJ-2 F 02/23/1990 A 02/23/1990 A 0 0 0
01 Issue GNL ENO04-2 F 02/23/1990 A 02/23/1990 A 0 0 0
01 Not Lirs NJ-3 F 02/28/1990 A 02/28/1990 A 0 0 0
01 Issue GNL EN004-3 F 02/28/1990 A 02/28/1990 A 0 0 0
01 Spcl Not Ltrs SG-1 F 02/23/1990 A 02/23/1990 A 0 0 0 #PRPS =2
01 Issue SNL EN128-1 F 02/23/1990 A 02/23/1990 A 0 0 0 #PRPS =2
01 ACT AMND AF-1 F 02/06/1985 A  02/06/1985 A 0 0 0 WATER SAMPLING SCHED
01 Cmplt Enf Act ENO042-1 F 02/06/1985 A  02/06/1985 A 0 0 0 WATER SAMPLING SCHED
01 ACT AMND AF-2 F 07/11/1985 A 07/11/1985 A 0 0 0 TIME SCHED
01 Cmplt Enf Act EN042-2 F 07/11/1985 A 07/11/1985 A 0 0 0 TIME SCHED
01 ACT AMND AF-3 F 10/08/1992 A 10/08/1992 A 0 0 0 1ST AMEND
01 Cmplt Enf Act EN042-3 F 10/08/1992 A 10/08/1992 A 0 0 0 1ST AMEND
01 ACT AMND AF-4 F 05/11/1993 A 05/11/1993 A 0 0 0 2ND AMEND
01 Cmplt Enf Act EN042-4 F 05/11/1993 A 05/11/1993 A 0 0 0 2ND AMEND
01 ACT AMND AF-5 F 06/20/1996 A  06/20/1996 A 0 0 0 3RD AMEND
01 Cmplt Enf Act EN042-5 F 06/20/1996 A  06/20/1996 A 0 0 0 3RD AMEND

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: EAST HELENA SITE
State: MT
City: EAST HELENA

Primary RPM: Burns, Betsy
Primary OSC: Romero, David
Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD006230346

Site ID: 0800377

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 11/01/2016 09:57:33 AM

Action Act Perf Fin to Date Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Veh FY/Q Allow SCAP Notes
01 ACT AMND AF-6 F 03/01/1991 A 03/01/1991 A 0 0 0 AMEND 1
01 Cmplt Enf Act EN042-6 F 03/01/1991 A 03/01/1991 A 0 0 0 AMEND 1
01 ADMIN REC AR-1 F E 08/31/1984 A 11/22/1989 A 0 0 0
01 AR Summ YO0-1 F E 08/31/1984 A 11/22/1989 A 0 0 0
01 ST COOP MA-1 RP FU 09/30/1985 A 09/15/2005 A 234 38 0
01 ST CoopAgrmnt 88017-1 RP FU 09/30/1985 A 09/15/2005 A 0 0 0
02 -- RESIDENTIAL/AGRICULTURAL LANDS
02 Act Memo AM-1 RP 8P 07/19/1991 A 07/19/1991 A 0 0 0
02 Sign ActMemo RV089-1 RP SP 07/19/1991 A 07/19/1991 A 0 0 0
02 Act Memo AM-2 F 06/08/2006 A  06/08/2006 A 0 0 0
02 Sign ActMemo RV089-2 F 06/08/2006 A  06/08/2006 A 0 0 0
02 RMVL RV-1 F FU C 3 06/19/2006 A  10/05/2007 A 800 28 0
02 GOVT Cond Rmvl RV100-1 F FU Cc 3 06/19/2006 A  10/05/2007 A 0 0 0
02 PRPRV BB-1 RP 8P S 3  07/26/1991 A 10/29/2011 A 314 137 0 ERA
02 PRP Cond Rmvl RV092-1 RP SP S 3 07/26/1991 A 10/29/2011 A 0 0 0 ERA
02 PRPRV BB-2 RP 8P 12/31/2016 09/30/2017 0 0 0 East Fields CERCLA-08-2015-
0004
02 PRP Cond Rmvl RV092-2 RP SP 12/31/2016 09/30/2017 0 0 0
02 Mob-InitSiteWrk RV053-1 RP SP 12/31/2016 12/31/2016 0 0 0
02 PRP Demob RV093-1 RP SP 09/30/2017 09/30/2017 0 0 0
02 PRP RACmplt RV044-1 RP SP 09/30/2017 09/30/2017 0 0 0
02 EE/CA EE-1 RP 05/01/1991 A 07/19/1991 A 0 0 0
02 PRP Dvip EECA RV009-1 RP 05/01/1991 A 07/19/1991 A 0 0 0
02 R/HASMT ED-1 F FU 09/24/2003 A 01/14/2005 A 0 137 0
02 BIRsk Ass Summ M4-1 F FU 09/24/2003 A 01/14/2005 A 0 0 0
02 RIFS CO-1 F SP OS 12/31/2005 A 09/17/2009 A 1 255 0
02 GOVT Cond RIFS RD392-1 F SP 12/31/2005 A 09/17/2009 A 0 0 0
02 ROD RO-2 F R 09/17/2009 A 09/17/2009 A 0 0 0
02  Apprv/Sign ROD RD123-2 F R 09/17/2009 A 09/17/2009 A 0 0 0
02 PRPRI/FS BD-3 RP FU OC 12/30/1988 A 12/31/2005 A 1,020 492 0
02 PRP Cond RIFS RD396-3 RP FU 12/30/1988 A 12/31/2005 A 0 0 0
02 StPbCom CF2 RP 10/30/1997 A 10/30/1997 A 0 0 0
02 PubCmnt Prd RD116-2 RP 10/30/1997 A 10/30/1997 A 0 0 0
02 RD RD-1 F 8P 08/02/2013 A 10/01/2015 A -0 500 0 Residential Soils
02 GOVT Cond RD RD468-1 F SP 08/02/2013 A 10/01/2015 A 0 0 0 Residential Soils
02 RD RD-2 F 8P 04/27/2016 A 06/30/2017 276 24 0 E.Fields Repository
02 GOVT Cond RD RD468-2 F SP 04/27/2016 A 06/30/2017 0 0 0 E.Fields Repository
02 RD RD-3 F 8P 12/31/2016 12/31/2017 0 0 0 BNSF Right of Way
02 GOVTRD Start RD467-1 F 12/31/2016 12/31/2016 0 0 0
02 GOVT Cond RD RD468-3 F SP 12/31/2016 12/31/2017 0 0 0
02  WrtnAprvl FnIRD RD275-2 F 12/31/2017 12/31/2017 0 0 0
02 PRPRD BE-2 RP 8P 08/04/2016 A  06/30/2017 0 0 0 American Chemet Corp.
Case 6:16-cv-00053-CCL
02 PRP RD Strt-El RD300-1 RP 8P 08/04/2016 A  08/04/2016 A 0 0 0
02 PRPPrepRD RD469-2 RP 8P 08/04/2016 A  06/30/2017 0 0 0
02 PRP RD Cmplt RD299-1 RP SP 06/30/2017 06/30/2017 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: EAST HELENA SITE
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: EAST HELENA EPA ID: MTD006230346 Archived: Section Code: SRP-MT
Primary RPM: Burns, Betsy Site ID: 0800377 NPL Status: Schedule Last
Primary OSC: Romero, David Non-NPL Status: Approved Date: 11/01/2016 09:57:33 AM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 RA RA-1 F 8P 07/29/2014 A 09/30/2017 881 505 0 1,000 0830 RAC 2017/3 A Residential Soils
02 RAStrt FundOb RD324-1 F 8P 07/29/2014 A 07/29/2014 A 0 0 0
02 Acq Cntret RD426-1 F 8P 07/29/2014 A 07/29/2014 A 0 0 0
02 GOVT Cond RA RD471-1 F 8P 07/29/2014 A 09/30/2017 0 0 0 Residential Soils
02 ConAwd AG-3 F 8P 07/29/2014 A 07/29/2014 A 0 0 0
02 RAOn Strt RG-3 F 8P 07/29/2014 A 07/29/2014 A 0 0 0
02 Cndct O&F Prd RD330-1 F 03/31/2017 09/30/2017 0 0 0
02 OandF VM-1 F 09/30/2017 09/30/2017 0 0 0
02 RA Cmplte RD334-1 F 09/30/2017 09/30/2017 0 0 0
02 RA RA-2 F 8P 06/30/2017 03/31/2020 0 0 0 3,000 0830 RAC 2017/3 A E.Fields Repository
2,500 0830 RAC 20183 A
1,680 0830 RAC 2019/3 A
02 GOVT Cond RA RD471-2 F 8P 06/30/2017 03/31/2020 0 0 0 E.Fields Repository
02 RAStrt FundOb RD324-2 F SP 06/30/2017 06/30/2017 0 0 0
02 RAOn Strt RG-4 09/30/2017 09/30/2017 0 0 0
02 Cndct O&F Prd RD330-2 03/31/2019 03/31/2020 0 0 0
02 OandF VM-2 03/31/2020 03/31/2020 0 0 0
02 RA Cmplte RD334-2 03/31/2020 03/31/2020 0 0 0
02 PRPRA BF-2 RP 8P 06/30/2017 12/31/2018 0 0 0 American Chemet Corp.
Case 6:16-cv-00053-CCL
02 PRP Cond RA RD473-2 RP 8P 06/30/2017 12/31/2018 0 0 0
02 PRP RA Start RD472-1 RP 8P 06/30/2017 06/30/2017 0 0 0
02 RAOn Strt RG-5 RP 8P 03/31/2018 03/31/2018 0 0 0
02 PRP RACmplt RD359-1 RP 8P 12/31/2018 12/31/2018 0 0 0
02 PRPRA BF-3 RP 8P 03/31/2018 03/31/2020 0 0 0 210 0830 RAC 2018/1 P  BNSF Right of Way
02 PRP RA Start RD472-2 RP 8P 03/31/2018 03/31/2018 0 0 0
02 RAOn Strt RG6 RP 8P 06/30/2018 06/30/2018 0 0 0
02 PRP Cond RA RD473-3 RP 8P 03/31/2018 03/31/2020 0 0 0
02 PRP RACmplt RD359-2 RP SP 12/31/2019 12/31/2019 0 0 0
02 RI/FSNEG FN-2 F 09/15/1987 A 12/30/1988 A 0 0 0 RSLTS IN CO1 OU2&3
02 RIFS Ngntns EN106-2 F 09/15/1987 A 12/30/1988 A 0 0 0 RSLTS IN CO1 OU2&3
02 RD/RA NEG AN-3 F FU 06/30/2017 12/31/2017 0 0 0 BNSF Right of Way(RA only)
02 RDRA Negotns EN111-3 F FU 06/30/2017 12/31/2017 0 0 0
02 RD/RA NEG AN-2 F FU 06/23/2014 A 08/04/2016 A 0 0 0 American Chemet Corp.
02 RDRA Negotns EN111-1  F  FU 06/23/2014 A 08/04/2016 A 0 0 0
02 N Waiver NL-1 F FU 06/23/2014 A 06/23/2014 A 0 0 0 American Chemet Corp.
02 Issue 122 Waivr EN148-1 F FU 06/23/2014 A 06/23/2014 A 0 0 0
02 ADM ORDR AC-4 F 05/21/2015 A 05/21/2015 A 0 0 0
02 Cmplt AOC EN030-1 F FU 05/21/2015 A 05/21/2015 A 0 0 0
02 RP Signd CS-1 F FU 05/21/2015 A 05/21/2015 A 0 0 0 CERCLA-08-2015-0004
02 RP Signd EN158-1 F FU 05/21/2015 A 05/21/2015 A 0 0 0
02 EffDate EB-3 F FU 05/21/2015 A 05/21/2015 A 0 0 0 CERCLA-08-2015-0004
02 Eff Date Rchd EN171-1  F  FU 05/21/2015 A 05/21/2015 A 0 0 0
02 Ovs Mig QY-19 F FU 03/08/2016 A  03/08/2016 A 0 0 0 $22,018.26 American Chemet
Corp.
02 DscsOvrstw PRP EN170- F FU 03/08/2016 A  03/08/2016 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT

Schedule Last
Approved Date: 11/01/2016 09:57:33 AM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
20
02 Isu Os bil QZ-19 F FU 03/08/2016 A  03/08/2016 A 0 0 0 $22,018.26 American Chemet
Corp.
02 Ovsght Bill Iss EN188- F FU 03/08/2016 A  03/08/2016 A 0 0 0
20
02 CRPay Re CuU-8 F FU 04/05/2016 A 04/05/2016 A 0 0 0 $22,018.26 American Chemet
Corp.
02 Rec Payment EN210-8 F FU 04/05/2016 A 04/05/2016 A 0 0 0
02 C DECREE CD-4 F FU 06/30/2017 12/31/2017 0 0 0 BNSF Right of Way(RA only)
02 CnsntDer ENO035-4 F FU 06/30/2017 12/31/2017 0 0 0
02 Lodged LO4 F FU 12/31/2017 12/31/2017 0 0 0 BNSF Right of Way (RA only)
02 CD Lodg by DOJ Cio16-4 F FU 12/31/2017 12/31/2017 0 0 0
02 EffDate EB-5 F FU 12/31/2017 12/31/2017 0 0 0 BNSF Right of Way (RA only)
02 Eff Date Rchd EN171-5 F FU 12/31/2017 12/31/2017 0 0 0
02 C DECREE CD-3 F FU 06/20/2016 A  08/26/2016 A 0 0 0 American Chemet Corp.
Case 6:16-cv-00053-CCL
02 CnsntDer ENO35-1 F FU 06/20/2016 A 08/26/2016 A 0 0 0
02 Lodged LO-3 F FU 06/27/2016 A 06/27/2016 A 0 0 0 Case 6:16-cv-00053-CCL
02 CD Lodg by DOJ Ci016-3 F FU 06/27/2016 A 06/27/2016 A 0 0 0
02 Pb Cmnt PB-1 F 07/01/2016 A 08/04/2016 A 0 0 0
02 PubCmnt-CD cio15-1  F 07/01/2016 A 08/04/2016 A 0 0 0
02 Eff Date EB-4 F FU 08/04/2016 A 08/04/2016 A 0 0 0 Case 6:16-cv-00053-CCL
02 Eff Date Rchd EN171-4 F FU 08/04/2016 A  08/04/2016 A 0 0 0
02 EntCrt AP-3 F FU 08/04/2016 A  08/26/2016 A 0 0 0 Case 6:16-cv-00053-CCL
02 EntCrt EN172-3 F FU 08/04/2016 A  08/26/2016 A 0 0 0
02 S106/7 L CL1 F FU 06/23/2014 A 08/04/2016 A 0 0 0 American Chemet Corp.
02 LitRfr HQ/DOJ EN132-1 F FU 06/23/2014 A 06/23/2014 A 0 0 0
02 106-107 Lit EN065-1 F FU 06/23/2014 A 08/04/2016 A 0 0 0
02 CRDD DD-1 12/31/2019 12/31/2019 0 0 0
02 CmplCRDD EN145-1 12/31/2019 12/31/2019 0 0 0
02 ADMIN REC AR-2 F E 06/23/1987 A 09/17/2008 A 0 0 0
02 AR Summ Y0-2 F E 06/23/1987 A 09/17/2008 A 0 0 0
02 TECH ASSIST TA-1 F FU 05/12/1991 A 06/30/2008 A 0 42 0 USGS/FWS
02 TA Summ Z141 F FU 05/12/1991 A 06/30/2008 A 0 0 0 USGS/FWS
02 TECH ASSIST TA-2 F 8P 06/30/2006 A  06/30/2030 53 1,351 0 250 0830 CAG 2017/2 P  Lewis & Clark Cnty
250 0830 CAG 201872 P
250 0830 CAG 201972 P
250 0830 CAG 20202 P
250 0830 CAG 20212 P
250 0830 CAG 2022/2 P
250 0830 CAG 20232 P
250 0830 CAG 202472 P
250 0830 CAG 20252 P
250 0830 CAG 2026/2 P
250 0830 CAG 20272 P
250 0830 CAG 20282 P

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



75 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name
Site Name: EAST HELENA SITE
State: MT Fed Fac: No SSID: 0830 Site Category: Mines/Tailings
City: EAST HELENA EPAID: MTD006230346 Archived: No Section Code: SRP-MT
Primary RPM: Burns, Betsy Site ID: 0800377 NPL Status: F Schedule Last

Primary OSC: Romero, David
Site Assessment Manager:

Non-NPL Status:

Unliq Obs Expto CY Obs + Plan

Approved Date: 11/01/2016 09:57:33 AM

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
250 0830 CAG 20292 P
283 0830 CAG 203072 P
02 TA Summ z1-2 F 8P 06/30/2006 A  06/30/2030 0 0 0 Lewis & Clark Cnty
02 ST COOP MA-2 F 8P 06/23/1987 A 06/30/2030 80 400 0 50 0830 CAG 2017/3 P Remedial
30 0830 CAG 2018/3 P
30 0830 CAG 2019/3 P
30 0830 CAG 2020/3 P
30 0830 CAG 2021/3 P
30 0830 CAG 2022/3 P
30 0830 CAG 2023/3 P
30 0830 CAG 2024/3 P
30 0830 CAG 20253 P
02 ST CoopAgrmnt 88017-2 F  SP 06/23/1987 A  06/30/2030 0 0 0 Remedial
02 ST COOP MA-3 F 8P 07/22/2002 A 06/30/2012 A 0 16 0 Removal
02 ST CoopAgrmnt S8017-3 F SP 07/22/2002 A 06/30/2012 A 0 0 0 Removal
**END OF SITE SUMMARY** 5,365 4,099 0 12,292

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



76 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: EUREKA SOLVENT

State: MT Fed Fac: No SSID: A864 Site Category:

City: EUREKA EPA ID: MTNOO0802896 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0802896 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: NF Approved Date: 07/22/2015 01:13:00 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 EP 12/19/2011 A 12/19/2011 A 0 0 0

00 Cndct PreScng SE188-1 EP 12/19/2011 A 12/19/2011 A 0 0 0

00 DISCVRY DS-1 F 12/19/2011 A 12/19/2011 A 0 0 0

00 Rmdl Site Init SE026-1 F 12/19/2011 A 12/19/2011 A 0 0 0

00 PA PA-1 F FU H 12/21/2011 A 08/01/2012 A 0 14 0

00 Cndct PA & Rpt SE033-1 F FU H 12/21/2011 A 08/01/2012 A 0 0 0

00 Si Si-1 F FU N 08/01/2012 A 07/22/2015 A 0 48 0

00 Cndct Sl & Rpt SE057-1 F FU N 08/01/2012 A 07/22/2015 A 0 0 0

**END OF SITE SUMMARY** 0 62 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



77 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: FLAT CREEK IMM

State: MT Fed Fac: No SSID: 08ER Site Category:

City: SUPERIOR EPA ID: MTO0012694970 Archived: No Section Code: SRP-MT

Primary RPM: Archer, Allie Site ID: 0801914 NPL Status: F Schedule Last

Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 07/19/2016 06:34:03 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 09/14/2001 A 09/14/2001 A 0 0 0
00 Rmdl Site Init SE026-1 F 09/14/2001 A 09/14/2001 A 0 0 0
00 PA PA-1 F H 02/01/2007 A 06/13/2007 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 02/01/2007 A 06/13/2007 A 0 0 0
00 Si Si-1 F FU w 09/14/2001 A 04/05/2002 A 0 39 0
00 Cndct Sl & Rpt SE057-1 F  FU w 09/14/2001 A 04/05/2002 A 0 0 0
00 HAZRANK HR-1 F FU (o] 07/30/2008 A 04/09/2009 A 0 77 0
00 HRS Pckg SE138-1 F FU (o] 07/30/2008 A 04/09/2009 A 0 0 0
00 PROPOSED NP-1 F 04/09/2009 A  04/09/2009 A 0 0 0
00 Prop NPLLstFR SE177-1  F 04/09/2009 A  04/09/2009 A 0 0 0
00 NPL FINL NF-1 F 09/23/2009 A 09/23/2009 A 0 0 0
00 NPLLstngin FR SE175-1 F 09/23/2009 A  09/23/2009 A 0 0 0
00 RV ASSESS RS-1 F FU 01/23/2002 A 07/09/2002 A 0 393 0
00 Rmvl Site Eval RV001-1 F  FU 01/23/2002 A 07/09/2002 A 0 0 0
00 Act Memo AM-1 F 08/02/2002 A 08/02/2002 A 0 0 0
00 Sign ActMemo RV089-1 F 08/02/2002 A 08/02/2002 A 0 0 0
00 RMVL RV-1 F FU C 2 08/20/2002 A  06/23/2003 A 6 1,030 0
00 GOVT Cond Rmvl RV100-1 F FU C 2 08/20/2002 A  06/23/2003 A 0 0 0
00 PCOR CM-1 F 12/31/2022 03/31/2023 0 0 0
00 PrprFnl PCOR RD002-1 12/31/2022 03/31/2023 0 0 0
00 Aprv PCOR-CC RD001-1 03/31/2023 03/31/2023 0 0 0
00 5YEAR FE-1 F FU 06/30/2017 07/15/2018 0 0 0 50 CNT 2017/3 A
00 FYRStrt RD0O06-1 F FU 06/30/2017 06/30/2017 0 0 0
00 FYR RD0O18-1 F FU 06/30/2017 07/15/2018 0 0 0
00 FYR Cmplt RDO17-1 F FU 07/15/2018 07/15/2018 0 0 0
00 FYR Due WE-1 F FU 07/15/2018 07/15/2018 0 0 0
00 PRP SRCH Qv-1 F NV 06/25/2012 A 10/17/2012 A 0 0 0
00 Cndct PRP Srch ENO003-1 F NV 06/25/2012 A 10/17/2012 A 0 0 0
00 INFOLTR IC-1 F 07/19/2004 A 07/19/2004 A 0 0 0 Asarco, Inc.
00 IssReq Ltr 104e ENO05-1 F 07/19/2004 A 07/19/2004 A 0 0 0 Asarco, Inc.
00 Not Lirs NJ-1 F 06/27/2005 A 06/27/2005 A 0 0 0
00 Issue GNL ENO04-1 F 06/27/2005 A 06/27/2005 A 0 0 0
00 RVL SRCH RP-1 F FU 04/05/2005 A 06/27/2005 A 0 22 0
00 NON NPL SRCH RP1-1 F FU 04/05/2005 A 06/27/2005 A 0 0 0
00 ADM ORDR AC-1 F 07/10/2006 A 07/10/2006 A 0 0 0
00 Cmplt AOC ENO030-1 F 07/10/2006 A 07/10/2006 A 0 0 0
00 Eff Date EB-1 F 07/17/2006 A 07/17/2006 A 0 0 0 2006-0006
00 Eff Date Rchd EN171-1  F 07/17/2006 A 07/17/2006 A 0 0 0 2006-0006
00 Toll Agmt TQ-1 F 05/10/2006 A  08/31/2006 A 0 0 0
00 Excut Toll Agt EN173-1 F 05/10/2006 A 08/31/2006 A 0 0 0
00 Cl Ord/Set 10-1 F 01/15/2008 A 01/15/2008 A 0 0 0 Closed 2006-0006
00 Ordr/StimntClsd EN187-1 F 01/15/2008 A 01/15/2008 A 0 0 0 Closed 2006-0006
00 CRDD DD-1 F FU 09/24/2014 A 09/24/2014 A 0 0 0 $9,205,842.58
00 PrepCRDcnNoSue EN146-1 F  FU 09/24/2014 A 09/24/2014 A 0 0 0
00 CmplCRDD EN145-1 F FU 09/24/2014 A 09/24/2014 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



78 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: FLAT CREEK IMM

State: MT Fed Fac: No SSID: 08ER Site Category:

City: SUPERIOR EPA ID: MTO0012694970 Archived: No Section Code: SRP-MT

Primary RPM: Archer, Allie Site ID: 0801914 NPL Status: F Schedule Last

Primary OSC: Nguyen, Duc Non-NPL Status: Approved Date: 07/19/2016 06:34:03 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 CRDD DD-2 F FU 06/07/2016 A 06/07/2016 A 0 0 0 $9,921,458.11
00 CmplCRDD EN145-2 F FU 06/07/2016 A 06/07/2016 A 0 0 0
00 TA GRANT TGA1 F FU 08/23/2010 A 12/31/2018 14 86 0 25 TAG 2017/3 P
00 Cndct TAG Cioo4-1 F FU 08/23/2010 A 12/31/2018 0 0 0
00 REC MGT SW-1 F FU 12/09/2010 A 12/31/2019 0 2 0
00 Rec Mgmt Summ Y1-1 F FU 12/09/2010 A 12/31/2019 0 0 0
00 LAB SUP LA-1 F FU 07/09/2010 A 07/09/2010 A 0 1 0
00 Lab Sppt Summ Y8-1 F FU 07/09/2010 A 07/09/2010 A 0 0 0
00 TECH ASSIST TA-1 F FU 07/27/2009 A 06/30/2012 A 0 60 0 SW sampling
00 TA Summ Z141 F FU 07/27/2009 A  06/30/2012 A 0 0 0 SW sampling
01 -- RESIDENTIAL SOILS
01 Act Memo AM-2 F 06/10/2010 A 06/10/2010 A 0 0 0 Town of Superior
01 Sign ActMemo RV089-2 F 06/10/2010 A 06/10/2010 A 0 0 0 Town of Superior
01 Act Memo AM-3 F 09/27/2011 A 09/27/2011 A 0 0 0 Town of Superior
01 Sign ActMemo RV089-3 F 09/27/2011 A 09/27/2011 A 0 0 0 Town of Superior
01 RMVL RV-2 F FU C 2 07/07/2010 A 11/16/2011 A 314 261 0 Town of Superior
01 GOVT Cond Rmvl RV100-2 F FU C 2 07/07/2010 A 11/16/2011 A 0 0 0 Town of Superior
01 RIFS CO-1 F FU 02/20/2009 A 07/03/2012 A 1 1,083 0
01 GOVT Cond RIFS RD392-1 F FU 02/20/2009 A 07/03/2012 A 0 0 0
01 ROD RO-1 F 07/03/2012 A 07/03/2012 A 0 0 0
01  Apprv/Sign ROD RD123-2 F 07/03/2012 A 07/03/2012 A 0 0 0
01 RD RD-1 F FU 07/19/2011 A 05/29/2013 A 0 43 0
01 GOVT Cond RD RD468-1 F FU 07/19/2011 A 05/29/2013 A 0 0 0
01 RA RA-1 F FU 6  07/15/2013 A 09/25/2014 A 54 1,371 0
01 GOVT Cond RA RD471-1 F FU 6  07/15/2013 A 09/25/2014 A 0 0 0
01 RAOn Strt RG-1 F 07/15/2013 A 07/15/2013 A 0 0 0
01 RA Cmplte RD334-1 09/25/2014 A 09/25/2014 A 0 0 0
01 TECH ASSIST TA-2 F FU 02/23/2011 A 12/31/2018 48 88 0 45 CAG 2017/2 P Mineral County
01 TA Summ z1-2 F FU 02/23/2011 A 12/31/2018 0 0 0 Mineral County
01 ST COOP MA-1 F FU 08/25/2009 A 12/31/2016 0 97 0
01 ST CoopAgrmnt 880171 F  FU 08/25/2009 A 12/31/2016 0 0 0
02 -- MINE WATERSHED
02 RIFS CO-2 F FU 09/16/2010 A 12/31/2019 0 6 0 500 RAC 201772 P
500 RAC 2018/2 P
02 GOVT Cond RIFS RD392-2 F FU 09/16/2010 A 12/31/2019 0 0 0
02 ROD RO-2 F FU 12/31/2019 12/31/2019 0 0 0
02  Apprv/Sign ROD RD123-1 F FU 12/31/2019 12/31/2019 0 0 0
02 RD RD-2 F FU 03/31/2020 03/31/2021 0 0 0 500 RAC 20202 P
500 RAC 20211 P
02 GOVT Cond RD RD468-2 F FU 03/31/2020 03/31/2021 0 0 0
02 WrtnAprvl FnIRD RD275-1 F FU 03/31/2021 03/31/2021 0 0 0
02 RDStrt-ObFunds RD281-1 F FU 03/31/2020 03/31/2020 0 0 0
02 RA RA-2 F FU 03/31/2021 12/31/2022 0 0 0 5,000 RAC 20212 A
5,000 RAC 2022/1 A
02 GOVT Cond RA RD471-2 F FU 03/31/2021 12/31/2022 0 0 0
02 RAStrt FundOb RD324-1 F FU 03/31/2021 03/31/2021 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State:

City:

Primary RPM:
Primary OSC:

FLAT CREEK IMM
MT

SUPERIOR
Archer, Allie
Nguyen, Duc

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: No
EPAID: MTO0012694970

Site ID: 0801914

SSID: 08ER
Archived: No
NPL Status: F

Non-NPL Status:

79 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Category:
Section Code: SRP-MT

Schedule Last
Approved Date: 07/19/2016 06:34.03 PM

Unliq Obs Expto CY Obs + Plan
Action Act to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq Anom Quail Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 RAOn Strt RG-2 06/30/2021 06/30/2021 0 0 0

02 RA Cmplte RD334-2 12/31/2022 12/31/2022 0 0 0

02 ST COOP MA-2 07/02/2013 A 12/31/2023 0 19 0

02 ST CoopAgrmnt S8017-2 07/02/2013 A 12/31/2023 0 0 0
**END OF SITE SUMMARY** 438 4,677 0 12,120

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



80 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: FORMER BONITA AIR FORCE RADAR FACILITY

State: MT Fed Fac: Yes SSID: A860 Site Category: Abandoned

City: CUT BANK EPA ID: MTD986066439 Archived: No Section Code: FF

Primary RPM: Rathke, David Site ID: 0800950 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: RR Approved Date: 10/05/2016 05:13:24 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 F 03/31/1989 A 03/31/1989 A 0 0 0

00 Rmdl Site Init SE026-1 F 03/31/1989 A  03/31/1989 A 0 0 0

00 ARCH SITE VS-1 EP 04/19/1991 A 04/19/1991 A 0 0 0

00 NF SF Intrst SE184-1 EP 04/19/1991 A 04/19/1991 A 0 0 0

00 UNARCHIVE VU-1 EP 06/14/2012 A 06/14/2012 A 0 0 0

00 Reopen Site SE030-1 EP 06/14/2012 A 06/14/2012 A 0 0 0

00 PA PA-1 F L 03/15/1990 A 03/15/1990 A 0 0 0

00 Cndct PA & Rpt SE033-1 F L 03/15/1990 A 03/15/1990 A 0 0 0

00 Si Si-1 F w 04/19/1991 A 04/19/1991 A 0 0 0

00 Cndct SI & Rpt SE057-1 F w 04/19/1991 A 04/19/1991 A 0 0 0

00 FFRV LV-1 FF 04/17/2012 A 12/31/2016 0 0 0

00 FF OnSitRmvl RV021-1 FF 04/17/2012 A 12/31/2016 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



81 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report serrssss INTERNAL USE ONLY*sssssses
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: FORSYTH MAIN STREET CHLORINATED SOLVENT

State: MT Fed Fac: No SSID: Site Category:

City: FORSYTH EPA ID: MTNO00801091 Archived: No Section Code:

Primary RPM: Site ID: 0801091 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: NF Approved Date: 03/16/2016 04:29:00 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 F 02/03/2014 A 02/03/2014 A 0 0 0

00 Cndct PreScng SE188-1 02/03/2014 A 02/03/2014 A 0 0 0

00 Pre-Scrng Desn SE187-1 02/03/2014 A 02/03/2014 A 0 0 0

00 Site Notif/ld SNID-1 F 03/12/2014 A 03/12/2014 A 0 0 0

00 SiteID SE186-1 03/12/2014 A 03/12/2014 A 0 0 0

00 DISCVRY DS-1 F 02/03/2014 A 02/03/2014 A 0 0 0

00 Rmdl Site Init SE026-1 02/03/2014 A 02/03/2014 A 0 0 0

00 ARCH SITE VS-1 F 05/29/2015 A 05/29/2015 A 0 0 0

00 NF SF Intrst SE184-1 05/29/2015 A 05/29/2015 A 0 0 0

00 PA PA-1 F N 02/03/2014 A 05/29/2015 A 0 0 0

00 Cndct PA & Rpt SE033-1 F FU 02/03/2014 A 05/29/2015 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: FORT PECK AERIAL GUNNERY RANGE

State: MT Fed Fac: Yes SSID: 08WG Site Category:
City: GLASGOW EPA ID: MTNO00802126 Archived: No Section Code: FF
Primary RPM: Rathke, David Site ID: 0802126 NPL Status: N Schedule Last
Primary OSC: Non-NPL Status: NF Approved Date:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Unliq Obs Expto CY Obs + Plan

82 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 FF 09/10/1991 A 0 0 0

00 Cndct PreScng SE188-1 FF 09/10/1991 A 0 0 0

00 DISCVRY DS-1 FF A 09/10/1991 A 0 0 0

00 Rmdl Site Init SE026-1 FF A 09/10/1991 A 0 0 0

00 FF PA RX-1 F H 09/10/1991 A 0 0 0

00 Rvw FF PARpt SE051-1 F H 09/10/1991 A 0 0 0

00 FF SIREV TY-1 F N 06/15/2010 A 03/25/2012 A 0 0 0

00 Rvw FF S| Rpt SE075-1 F N 06/15/2010 A 03/25/2012 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: FORT PECK PROJECT
State: MT

City: FORT PECK

Primary RPM:

Primary OSC:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: Yes

EPAID: MT4210090060
Site ID: 0801315

SSID:
Archived: No
NPL Status: N

Non-NPL Status: NF

83 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Category: Federal Facility
Section Code: FF

Schedule Last
Approved Date:

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 F A 11/21/1992 A 0 0 0

00 Rmdl Site Init SE026-1 F A 11/21/1992 A 0 0 0

00 PA PA-1 FF H 03/10/1993 A 0 0 0

00 Cndct PA & Rpt SE033-1 FF H 03/10/1993 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



84 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: GLASGOW AIR FORCE BASE

State: MT Fed Fac: No SSID: 08WN Site Category: Federal Facility

City: GLASGOW EPA ID: MT5570030077 Archived: No Section Code: FF

Primary RPM: Rathke, David Site ID: 0801279 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: FS Approved Date:

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 FF A 10/14/1992 A 0 0 0

00 Rmdl Site Init SE026-1 FF A 10/14/1992 A 0 0 0

00 PA PA-1 FF L 05/27/1993 A 0 0 0

00 Cndct PA & Rpt SE033-1 FF L 05/27/1993 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: GLASGOW ARMY AIR FIELD
State: MT
City: GLASGOW

Primary RPM: Rathke, David

Primary OSC:
Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTNO000802118

Site ID: 0802118

SSID:

Archived:

NPL Status:
Non-NPL Status:

08MJ
No

N

NF

Unliq Obs Expto CY Obs +

Site Category:

Section Code: FF

Schedule Last
Approved Date:

85 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 PRE-CERC HX-1 FF 03/16/2000 A 0 0 0
00 Cndct PreScng SE188-1 FF 03/16/2000 A 0 0 0
00 DISCVRY DS-1 F A 03/16/2000 A 0 0 0
00 Rmdl Site Init SE026-1 F A 03/16/2000 A 0 0 0
00 FF PA/SI UH-1 F L 05/10/2006 A 09/13/2007 A 0 0 0
00 FFPA/SI UH1-1 F L 05/10/2006 A 09/13/2007 A 0 0 0
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: GLASGOW PATTERN GUNNERY RANGE

State: MT Fed Fac: Yes SSID: 08WH Site Category:
City: GLASGOW EPA ID: MTN000802121 Archived: No Section Code: FF
Primary RPM: Rathke, David Site ID: 0802121 NPL Status: N Schedule Last
Primary OSC: Non-NPL Status: NF Approved Date:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Unliq Obs Expto CY Obs + Plan

86 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 FF 05/12/1992 A 0 0 0

00 Cndct PreScng SE188-1 FF 05/12/1992 A 0 0 0

00 DISCVRY DS-1 FF A 05/12/1992 A 0 0 0

00 Rmdl Site Init SE026-1 FF A 05/12/1992 A 0 0 0

00 FF PA RX-1 F H 05/12/1992 A 0 0 0

00 Rvw FF PARpt SE051-1 F H 05/12/1992 A 0 0 0

00 FF SIREV TY-1 F N 06/15/2010 A 03/25/2012 A 0 0 0

00 Rvw FF S| Rpt SE075-1 F N 06/15/2010 A 03/25/2012 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: GRANITE TIMBER
State: MT

City: PHILIPSBURG
Primary RPM:

Primary OSC: Byron, Joe
Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: No
EPAID: MTD980960488

Site ID: 0800474

SSID:

Archived:

NPL Status:
Non-NPL Status:

87 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

08JE Site Category:
No Section Code: ERSA-MT
N Schedule Last
NF Approved Date:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F A 05/08/1986 A 0 0 0
00 Rmdl Site Init SE026-1 F A 05/08/1986 A 0 0 0
00 ARCH SITE VS-1 EP 11/30/1988 A 0 0 0
00 NF SF Intrst SE184-1 EP 11/30/1988 A 0 0 0
00 UNARCHIVE VU-1 EP 05/21/2004 A 0 0 0
00 Reopen Site SE030-1 EP 05/21/2004 A 0 0 0
00 PA PA-1 S L 04/06/1987 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 04/06/1987 A 0 0 0
00 Si Si-1 F N 11/30/1988 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F N 11/30/1988 A 0 0 0
00 RV ASSESS RS-1 F FU 05/18/2004 A  06/06/2006 A -0 176 0
00 Rmvl Site Eval RV001-1 F  FU 05/18/2004 A  06/06/2006 A 0 0 0
00 Act Memo AM-1 F 06/06/2006 A 0 0 0
00 Sign ActMemo RV089-1 F 06/06/2006 A 0 0 0
00 Act Memo AM-2 F 09/08/2006 A 0 0 0
00 Sign ActMemo RV089-2 F 09/08/2006 A 0 0 0
00 RMVL RV-1 F FU C 2 06/12/2006 A  09/30/2008 A 378 329 0
00 GOVT Cond Rmvl RV100-1 F FU C 2 06/12/2006 A  09/30/2008 A 0 0 0
00 CMFRT LTR UB-1 F 09/15/2008 A 0 0 0
00 Cmfrt Stat Ltr ENO047-1 F 09/15/2008 A 0 0 0
00 INFOLTR IC-1 F 08/07/2008 A 0 0 0 Metesh/Granite Timbe
00 IssReq Ltr 104e ENO05-1 F 08/07/2008 A 0 0 0 Metesh/Granite Timbe
00 INFOLTR IC-2 F 05/20/2010 A 0 0 0 Metesh
00 IssReq Ltr 104e EN005-2 F 05/20/2010 A 0 0 0 Metesh
00 Not Lirs NJ-1 F 07/02/2008 A 0 0 0 Margery/Mark Metesh
00 Issue GNL EN00O4-1 F 07/02/2008 A 0 0 0 Margery/Mark Metesh
00 RVL SRCH RP-1 F NV 03/07/2007 A 03/20/2009 A 0 0 0
00 NON NPL SRCH RP1-1 F NV 03/07/2007 A 03/20/2009 A 0 0 0
00 ADM ORDR AC-1 F 08/10/2011 A 0 0 0 08-2011-0018 Margery
00 Cmplt AOC ENO030-1 F 08/10/2011 A 0 0 0 08-2011-0018 Margery
00 FedReg JB-1 F 09/29/2011 A 0 0 0
00 App Ltr Js-1 F 09/14/2011 A 0 0 0 DOJ Approval Letter
00 Pb Cmnt PB-1 F 09/29/2011 A 10/31/2011 A 0 0 0
00 Pub Cmnt Cndct EN192-1 F 09/29/2011 A 10/31/2011 A 0 0 0
00 Eff Date EB-1 F 09/29/2011 A 0 0 0 08-2011-0018
00 Eff Date Rchd EN171-1 F 09/29/2011 A 0 0 0 08-2011-0018
00 Cl Ord/Set 10-1 F 07/29/2013 A 0 0 0
00 Ordr/StimntClsd EN187-1 F 07/29/2013 A 0 0 0
00 ADM ORDR AC-2 F 08/10/2011 A 0 0 0 08-2011-0019 Mark
00 Cmplt AOC ENO030-2 F 08/10/2011 A 0 0 0 08-2011-0019 Mark
00 FedReg JB-2 F 09/29/2011 A 0 0 0
00 App Ltr Js-2 F 09/14/2011 A 0 0 0 DOJ Approval Letter
00 Pb Cmnt PB-2 F 09/29/2011 A 10/31/2011 A 0 0 0
00 Pub Cmnt Cndct EN192-2 F 09/29/2011 A 10/31/2011 A 0 0 0
00 Eff Date EB-2 F 09/29/2011 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



88 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: GRANITE TIMBER

State: MT Fed Fac: No SSID: 08JE Site Category:

City: PHILIPSBURG EPA ID: MTD980960488 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0800474 NPL Status: N Schedule Last

Primary OSC: Byron, Joe Non-NPL Status: NF Approved Date:

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes

00 Eff Date Rchd EN171-2 F 09/29/2011 A 0 0 0

00 Cl Ord/Set 10-2 F 07/29/2013 A 0 0 0

00 Ordr/StimntClsd EN187-2 F 07/29/2013 A 0 0 0

00 S107LIT SV-1 F 06/17/2011 A 09/29/2011 A 0 0 0 08-2011-0018/0019
00 107 Lit EN069-1 F 06/17/2011 A 09/29/2011 A 0 0 0 08-2011-0018/0019
00 RefDOJ RJ-1 F 06/17/2011 A 0 0 0

00 Rfrd DOJ EN196-1 F 06/17/2011 A 0 0 0

00 CRDD DD-1 F 09/22/2011 A 0 0 0 $1,878,106.46

00 CmplCRDD EN145-1 F 09/22/2011 A 0 0 0 $1,878,106.46

00 REC MGT SW-1 F FU 09/06/2009 A  10/07/2009 A 0 5 0

00 Rec Mgmt Summ Y1-1 F FU 09/06/2009 A  10/07/2009 A 0 0 0

**END OF SITE SUMMARY** 378 510 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: GREAT FALLS
Primary RPM:

Primary OSC:

Site Assessment Manager:

GREAT FALLS MONTANA AIR NATIONAL GUARD

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: Yes

EPAID: MT5570090048
Site ID: 0801174

SSID:
Archived: No
NPL Status: N

Non-NPL Status: FS

89 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Category: Federal Facility
Section Code: FF

Schedule Last
Approved Date:

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 F A 05/24/1991 A 0 0 0

00 Rmdl Site Init SE026-1 F A 05/24/1991 A 0 0 0

00 PA PA-1 FF L 08/15/1991 A 0 0 0

00 Cndct PA & Rpt SE033-1 FF L 08/15/1991 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: GREAT FALLS PAT GUN RG

State: MT Fed Fac: Yes SSID: 08WJ Site Category:
City: GREAT FALLS EPA ID: MTNOO0802050 Archived: No Section Code: FF
Primary RPM: Rathke, David Site ID: 0802050 NPL Status: N Schedule Last
Primary OSC: Non-NPL Status: NF Approved Date:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Unliq Obs Expto CY Obs + Plan

90 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 FF 09/15/1992 A 0 0 0

00 Cndct PreScng SE188-1 FF 09/15/1992 A 0 0 0

00 DISCVRY DS-1 FF A 09/15/1992 A 0 0 0

00 Rmdl Site Init SE026-1 FF A 09/15/1992 A 0 0 0

00 FF PA RX-1 F H 09/15/1992 A 0 0 0

00 Rvw FF PARpt SE051-1 F H 09/15/1992 A 0 0 0

00 FF SIREV TY-1 F N 06/17/2010 A 03/25/2012 A 0 0 0

00 Rvw FF S| Rpt SE075-1 F N 06/17/2010 A 03/25/2012 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



91 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: IDAHO POLE CO.

State: MT Fed Fac: No SSID: 0862 Site Category: Manufacturing Plant

City: BOZEMAN EPA ID: MTD006232276 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0800379 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 07/19/2016 06:39:40 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 PA PA-1 S L 12/01/1984 A 12/01/1984 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 12/01/1984 A 12/01/1984 A 0 0 0
00 PA PA-2 S L 12/01/1984 A 12/01/1984 A 0 0 0
00 Cndct PA & Rpt SE033-2 S L 12/01/1984 A 12/01/1984 A 0 0 0
00 Si Si-1 F H 12/01/1984 A 12/01/1984 A 0 0 0
00 Cndct SI & Rpt SE057-1 F H 12/01/1984 A 12/01/1984 A 0 0 0
00 PROPOSED NP-1 F 10/15/1984 A 10/15/1984 A 0 0 0
00 Prop NPLLstFR SE177-1 F 10/15/1984 A 10/15/1984 A 0 0 0
00 NPL FINL NF-1 F 06/10/1986 A  06/10/1986 A 0 0 0
00 NPLLstngin FR SE175-1 F 06/10/1986 A  06/10/1986 A 0 0 0
00 NOID TU-1 F 12/31/2022 03/31/2023 0 0 0
00 Pub NOID SE182-3 03/31/2023 03/31/2023 0 0 0
00 Diltn Doc RD367-4 03/31/2023 03/31/2023 0 0 0
00 Obtn ST Cnc SE180-3 12/31/2022 03/30/2023 0 0 0
00 DELETION ND-1 F 03/31/2023 06/30/2023 0 0 0
00 NPL Eff Date SE201-1 06/30/2023 06/30/2023 0 0 0
00 Pub Cmnt Prd RD116-3 03/31/2023 05/31/2023 0 0 0
00 PubNOD RD368-3 05/31/2023 05/31/2023 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 F 04/30/1992 A 06/30/1992 A 0 0 0
00 Rmvl Site Eval RV001-2 F 04/30/1992 A 06/30/1992 A 0 0 0
00 PCOR CM-1 F 03/26/1998 A 03/26/1998 A 0 0 0
00 PrprFnl PCOR RD002-1 F 03/26/1998 A 03/26/1998 A 0 0 0
00 SWRAU BZ-1 EP 09/16/2010 A 09/16/2010 A 0 0 0
00 SWRAU GPRA RD025-1 EP 09/16/2010 A 09/16/2010 A 0 0 0
00 REUSE CHK XCA1 EP 09/16/2010 A 09/16/2010 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 09/16/2010 A 09/16/2010 A 0 0 0
00 5YEAR FE-1 F 06/15/2000 A 09/28/2000 A 0 0 0
00 FYR RD018-4 F 06/15/2000 A 09/28/2000 A 0 0 0
00 FYR Due WE-1 F 09/28/2000 A  09/28/2000 A 0 0 0
00 5YEAR FE-2 F 06/15/2005 A 09/29/2005 A 0 0 0
00 FYR RD018-5 F 06/15/2005 A 09/29/2005 A 0 0 0
00 FYRDue WE-2 F 09/29/2005 A 09/29/2005 A 0 0 0
00 5YEAR FE-3 S FU 06/18/2009 A  09/20/2010 A 0 24 0
00 FYR RD018-3 S FU 06/18/2009 A  09/20/2010 A 0 0 0
00 FYRDue WE-3 S 09/20/2010 A 09/20/2010 A 0 0 0
00 5YEAR FE-4 S SP 06/26/2014 A 09/30/2015 A 0 63 0
00 FYRStrt RD0O06-1 S 8P 06/26/2014 A  06/26/2014 A 0 0 0
00 FYR RD0O18-1 S 8P 06/26/2014 A 09/30/2015 A 0 0 0
00 FYR Cmplt RD0O17-1 & 8P 09/30/2015 A 09/30/2015 A 0 0 0
00 CndctCIFYR RDO16-1 S 8P 06/26/2014 A 09/30/2015 A 0 0 0
00 FYRRpt RD019-1 S SP 09/30/2015 A 09/30/2015 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State:

City:

Primary RPM:
Primary OSC:

IDAHO POLE CO.
MT

BOZEMAN
Hoogerheide, Roger

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: No

EPAID: MTD006232276
Site ID: 0800379

SSID: 0862
Archived: No
NPL Status: F

Non-NPL Status:

92 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Category: Manufacturing Plant
Section Code: SRP-MT

Schedule Last

Approved Date: 07/19/2016 06:39:40 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 FYRDue WE-4 S SP 09/30/2015 A 09/30/2015 A 0 0 0
00 5YEAR FE-5 F FU 09/30/2019 09/30/2020 0 0 0 50 0862 CNT 20194 A
00 FYR RD018-2 F FU 09/30/2019 09/30/2020 0 0 0
00 FYR Cmplt RD0O17-2 F FU 09/30/2020 09/30/2020 0 0 0
00 FYR Strt RD006-2 F FU 09/30/2019 09/30/2019 0 0 0
00 FYR Due WE-5 09/30/2020 09/30/2020 0 0 0
00 FYR Addend WV-1 F 03/31/2018 09/30/2018 0 0 0 34 0862 CNT 2018/2 A
00 Addndm to FYR RD412-1 F 03/31/2018 09/30/2018 0 0 0
00 Strt FYR Adnm RD411-1 F 03/31/2018 03/31/2018 0 0 0
00 FYR Adn Cmplt RD410-1 09/30/2018 09/30/2018 0 0 0
00 INFOLTR IC-1 F 12/15/1992 A 12/15/1992 A 0 0 0 MCRARLAND & CORP ENT
00 IssReq Ltr 104e EN005-1 F 12/15/1992 A 12/15/1992 A 0 0 0 MCRARLAND & CORP ENT
00 NPL SRCH NS-1 F 10/01/1986 A 01/07/1987 A 0 0 0
00 NPL SRCH NS1-1 F 10/01/1986 A 01/07/1987 A 0 0 0
00 Title Srch LI-1 F 01/07/1987 A 01/07/1987 A 0 0 0
00 NPL SRCH NS-2 F 12/04/1988 A 04/04/1990 A 0 0 0
00 NPL SRCH NS1-2 F 12/04/1988 A 04/04/1990 A 0 0 0
00 RI/FSNEG FN-1 F 06/27/1988 A  01/30/1989 A 0 0 0
00 RIFS Ngntns EN106-1 F 06/27/1988 A  01/30/1989 A 0 0 0
00 Not Ltrs NJ-1 F 02/17/1988 A 02/17/1988 A 0 0 0
00 Issue GNL ENO04-1 F 02/17/1988 A 02/17/1988 A 0 0 0
00 Not Lirs NJ-3 F 02/19/1988 A 02/19/1988 A 0 0 0 BN RAILROAD
00 Issue GNL EN004-3 F 02/19/1988 A 02/19/1988 A 0 0 0 BN RAILROAD
00 Spcl Not Ltrs SG-1 F 06/27/1988 A  06/27/1988 A 0 0 0 co1
00 Issue SNL EN128-1 F 06/27/1988 A  06/27/1988 A 0 0 0 co1
00 Spcl Not Ltrs SG-2 F 06/29/1988 A  06/29/1988 A 0 0 0 co1
00 Issue SNL EN128-2 F 06/29/1988 A  06/29/1988 A 0 0 0 co1
00 RD/RA NEG AN-1 F FU 09/30/1992 A 07/26/1993 A 57 0 0
00 RDRA Negotns EN111-1 F  FU 09/30/1992 A 07/26/1993 A 0 0 0
00 Not Lirs NJ-2 F 02/17/1988 A 02/17/1988 A 0 0 0
00 Issue GNL ENO04-2 F 02/17/1988 A 02/17/1988 A 0 0 0
00 Spcl Not Lirs SG-3 F 09/30/1992 A 09/30/1992 A 0 0 0
00 Issue SNL EN128-3 F 09/30/1992 A 09/30/1992 A 0 0 0
00 Spcl Not Ltrs SG-4 F 06/27/1988 A  06/27/1988 A 0 0 0
00 Issue SNL EN128-4 F 06/27/1988 A  06/27/1988 A 0 0 0
00 Spcl Not Ltrs SG-5 F 09/30/1992 A 09/30/1992 A 0 0 0
00 Issue SNL EN128-5 F 09/30/1992 A 09/30/1992 A 0 0 0
00 CRNEGOT NE-1 F 12/02/1992 A 12/30/1993 A 0 0 0
00 CR Ngtns ENO78-1 F 12/02/1992 A 12/30/1993 A 0 0 0
00 UNL ORDR UA-1 F 07/26/1993 A 07/26/1993 A 0 0 0 DCKT # 93-26
00 Cmplt UAO ENO032-1 F 07/26/1993 A 07/26/1993 A 0 0 0 DCKT # 93-26
00 NTC Comp NC-1 F 08/31/1993 A 08/31/1993 A 0 0 0
00 PRP NOIC (Ordr) EN191-1 F 08/31/1993 A 08/31/1993 A 0 0 0
00 DEM LTRS DL-1 F 12/02/1992 A 12/02/1992 A 0 0 0 $1,782,749.09(94-06)
00 Issue Dmnd Ltr ENO84- F 12/02/1992 A 12/02/1992 A 0 0 0 $1,782,749.09(94-06)

17

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

93 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: IDAHO POLE CO.
State: MT Fed Fac: No SSID: 0862 Site Category: Manufacturing Plant
City: BOZEMAN EPA ID: MTD006232276 Archived: No Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0800379 NPL Status: F Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 07/19/2016 06:39:40 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 CRPay Re CU-3 F 05/04/1994 A 05/04/1994 A 0 0 0
00 Rec Payment EN210-3 F 05/04/1994 A 05/04/1994 A 0 0 0
00 DEMLTRS DL-2 F 08/11/1993 A 08/11/1993 A 0 0 0 $337,679.09(94-06)
00 Issue Dmnd Lir ENO84- F 08/11/1993 A 08/11/1993 A 0 0 0 $337,679.09(94-06)

18
00 CRPay Re Ccu-4 F 05/04/1994 A 05/04/1994 A 0 0 0
00 Rec Payment EN210-4 F 05/04/1994 A 05/04/1994 A 0 0 0
00 DEM LTRS DL-3 F 06/01/2001 A 06/01/2001 A 0 0 0 $18191.39(94-06)
00 Issue Dmnd Lir EN084-3 F 06/01/2001 A 06/01/2001 A 0 0 0 $18191.39(94-06)
00 CRPay Re Ccu-2 F 07/03/2001 A 07/03/2001 A 0 0 0 $18191.39 BR&SF Rail
00 Rec Payment EN210-2 F 07/03/2001 A 07/03/2001 A 0 0 0 $18191.39 BR&SF Rail
00 DEM LTRS DL-4 F 11/29/1995 A 11/29/1995 A 0 0 0 $213,873.08 (93-26)
00 Issue Dmnd Lir ENO084-4 F 11/29/1995 A 11/29/1995 A 0 0 0 $213,873.08 (93-26)
00 CRPay Re CuU-5 F 07/02/1996 A  07/02/1996 A 0 0 0 $213,873.08
00 Rec Payment EN210-5 F 07/02/1996 A  07/02/1996 A 0 0 0 $213,873.08
00 DEMLTRS DL-5 F 04/02/1997 A 04/02/1997 A 0 0 0 $489,275.75 (93-26)
00 Issue Dmnd Lir ENO084-5 F 04/02/1997 A 04/02/1997 A 0 0 0 $489,275.75 (93-26)
00 CRPay Re CuU-6 F 10/16/1997 A 10/16/1997 A 0 0 0 $585,874.32 inc.int.
00 Rec Payment EN210-6 F 10/16/1997 A 10/16/1997 A 0 0 0 $585,874.32 inc.int.
00 DEMLTRS DL-6 F 03/02/2000 A 03/02/2000 A 0 0 0 $219,533.28 (93-26)
00 Issue Dmnd Lir EN084-6 F 03/02/2000 A 03/02/2000 A 0 0 0 $219,533.28 (93-26)
00 CRPay Re CuU-7 F 06/29/2000 A  06/29/2000 A 0 0 0 $223,039.19 inc.int.
00 Rec Payment EN210-7 F 06/29/2000 A 06/29/2000 A 0 0 0 $223,039.19 inc.int.
00 DEMLTRS DL-7 F 01/29/2003 A 01/29/2003 A 0 0 0
00 Issue Dmnd Lir EN084-7 F 01/29/2003 A 01/29/2003 A 0 0 0
00 CRPay Re CuU-8 F 02/28/2003 A  02/28/2003 A 0 0 0 $13362.27 BN&SF Rail
00 Rec Payment EN210-8 F 02/28/2003 A 02/28/2003 A 0 0 0 $13362.27 BN&SF Rail
00 DEMLTRS DL-8 F 02/19/2004 A 02/19/2004 A 0 0 0 5 Parties
00 Issue Dmnd Ltr EN084-8 F 02/19/2004 A 02/19/2004 A 0 0 0 5 Parties
00 CRPay Re CuU-9 F 03/29/2004 A 03/29/2004 A 0 0 0 $21,642.81 McFarland
00 Rec Payment EN210-9 F 03/29/2004 A 03/29/2004 A 0 0 0 $21,642.81 McFarland
00 DEMLTRS DL-9 F 03/03/2005 A 03/03/2005 A 0 0 0 5 Parties
00 Issue Dmnd Lir ENO084-9 F 03/03/2005 A 03/03/2005 A 0 0 0 5 Parties
00 CRPay Re Cu-10 F 03/15/2005 A 03/15/2005 A 0 0 0 $11,975.96 IP Co.
00 Rec Payment EN210- F 03/15/2005 A 03/15/2005 A 0 0 0 $11,975.96 IP Co.

10
00 DEM LTRS DL-10 F 03/01/2006 A 03/01/2006 A 0 0 0 5 Parties
00 Issue Dmnd Ltr ENO84- F 03/01/2006 A 03/01/2006 A 0 0 0 5 Parties

10
00 CRPay Re CuU-11 F 03/17/2006 A 03/17/2006 A 0 0 0 $24,714.69 IP Co.
00 Rec Payment EN210- F 03/17/2006 A 03/17/2006 A 0 0 0 $24,714.69 IP Co.

1
00 DEMLTRS DL-11 F 01/28/2007 A 01/28/2007 A 0 0 0 $14,366.14 IP Co.
00 Issue Dmnd Ltr ENO84- F 01/28/2007 A 01/28/2007 A 0 0 0 $14,366.14 IP Co.

11
00 CRPay Re CuU-12 F 02/13/2007 A 02/13/2007 A 0 0 0 $14,366.14 IP Co.

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: IDAHO POLE CO.
State: MT
City: BOZEMAN

Primary RPM: Hoogerheide, Roger

Primary OSC:
Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD006232276

Site ID: 0800379

SSID:

Archived:

NPL Status:
Non-NPL Status:

94 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Manufacturing Plant
Section Code: SRP-MT

Schedule Last

Approved Date: 07/19/2016 06:39:40 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Act Veh FY/Q Allow SCAP Notes

00 Rec Payment EN210- F 02/13/2007 A 02/13/2007 A $14,366.14 IP Co.
12

00 DEM LTRS DL-12 F 12/19/2007 A 12/19/2007 A 0 0 0 $14,571.68 IP Co.

00 Issue Dmnd Ltr ENO84- F 12/19/2007 A 12/19/2007 A 0 0 0 $14,571.68 IP Co.
12

00 CRPay Re CuU-13 F 01/23/2008 A 01/23/2008 A 0 0 0 $14,571.68 IP Co.

00 Rec Payment EN210- F 01/23/2008 A 01/23/2008 A 0 0 0 $14,571.68 IP Co.
13

00 DEM LTRS DL-13 F 03/03/2009 A  03/03/2009 A 0 0 0 $17,836.67 IP Co.

00 Issue Dmnd Ltr ENO84- F 03/03/2009 A  03/03/2009 A 0 0 0 $17,836.67 IP Co.
13

00 CRPay Re CU-14 F 03/26/2009 A  03/26/2009 A 0 0 0 $17,836.67 IP Co.

00 Rec Payment EN210- F 03/26/2009 A  03/26/2009 A 0 0 0 $17,836.67 IP Co.
14

00 DEM LTRS DL-14 F 05/12/2010 A 05/12/2010 A 0 0 0 $55,650.72 IP Co.

00 Issue Dmnd Ltr ENO84- F 05/12/2010 A 05/12/2010 A 0 0 0 $55,650.72 IP Co.
14

00 CRPay Re CuU-15 F 06/02/2010 A 06/02/2010 A 0 0 0 $55,650.72 IP Co.

00 Rec Payment EN210- F 06/02/2010 A 06/02/2010 A 0 0 0 $55,650.72 IP Co.
15

00 DEMLTRS DL-15 F 01/13/2011 A 01/13/2011 A 0 0 0 $143,827.71 IP Co.

00 Issue Dmnd Ltr ENO84- F 01/13/2011 A 01/13/2011 A 0 0 0 $143,827.71 IP Co.
15

00 CRPay Re Cu-16  F 03/17/2011 A 03/17/2011 A 0 0 0 $143,827.71 IP Co.

00 Rec Payment EN210- F 03/17/2011 A 03/17/2011 A 0 0 0 $143,827.71 IP Co.
16

00 DEMLTRS DL-16 F 01/26/2012 A 01/26/2012 A 0 0 0 $19,756.91 IP Co.

00 Issue Dmnd Ltr ENO84- F 01/26/2012 A 01/26/2012 A 0 0 0 $19,756.91 IP Co.
16

00 CRPay Re Cu-17 F 02/21/2012 A 02/21/2012 A 0 0 0 $19,756.91 IP Co.

00 Rec Payment EN210- F 02/21/2012 A 02/21/2012 A 0 0 0 $19,756.91 IP Co.
17

00 DEMLTRS DL-17 F FU 02/12/2014 A 02/12/2014 A 0 0 0 $26,651.82

00 Issue Dmnd Lir EN084-1 F FU 02/12/2014 A 02/12/2014 A 0 0 0

00 Cmpl IssDmdLtr ENO083-1 F FU 02/12/2014 A 02/12/2014 A 0 0 0

00 DEMLTRS DL-18 F 01/08/2015 A 01/08/2015 A 0 0 0

00 Cmpl IssDmdLtr EN083-2 01/08/2015 A 01/08/2015 A 0 0 0

00 Issue Dmnd Lir EN084-2 01/08/2015 A 01/08/2015 A 0 0 0

00 DEM LTRS DL-19 F FU 01/27/2016 A 01/27/2016 A 0 0 0 $130,956.32 McFarland

00 Issue Dmnd Ltr ENO84- F FU 01/27/2016 A 01/27/2016 A 0 0 0
19

00 LIEN LP-1 F FU 04/13/1990 A 07/17/2002 A 0 2 0

00 Lien PRPProp EN189-1 F FU 04/13/1990 A 07/17/2002 A 0 0 0

00 ADMIN CR AV-1 F 12/30/1993 A 12/30/1993 A 0 0 0 DCKT NO. 94-06

00 IssDem Lir/Pay Rec  EN211-1 F 12/30/1993 A 12/30/1993 A 0 0 0 DCKT NO. 94-06

00 Cl Ord/Set 10-1 F 09/08/2004 A  09/08/2004 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: IDAHO POLE CO.
State: MT

City: BOZEMAN

Primary RPM: Hoogerheide, Roger
Primary OSC:

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD006232276

Site ID: 0800379

SSID:

Archived:

NPL Status:
Non-NPL Status:

95 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Manufacturing Plant
Section Code: SRP-MT

Schedule Last

Approved Date: 07/19/2016 06:39:40 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 ADMIN CR AV-2 F FU 01/08/2015 A 01/26/2015 A 0 0 0 $38,143.14 L.D. McFarland
00 IssDemLtr/PayRec EN211-2 F FU 01/08/2015 A 01/26/2015 A 0 0 0 $38,143.14 L.D. McFarland
00 122e Dmnd Ltr EN177-1 F FU 01/08/2015 A 01/08/2015 A 0 0 0
00 PRP PmntRevd EN190-1 F FU 01/26/2015 A 01/26/2015 A 0 0 0
00 ADMIN CR AV-3 F FU 01/27/2016 A 04/05/2016 A 0 0 0 $130,956.32 McFarland
00 IssDem Ltr/PayRec EN211-3 F FU 01/27/2016 A 04/05/2016 A 0 0 0
00 Ci CR-1 S 09/09/1988 A  09/21/1996 A 0 0 0
00 Cond Cl Act cio18-1 8 09/09/1988 A 09/21/1996 A 0 0 0
00 REC MGT SW-1 F FU 12/03/2003 A 03/31/2022 0 1 0
00 Rec Mgmt Summ Y1-1 F FU 12/03/2003 A 03/31/2022 0 0 0
00 OTHER OH-1 F FU 09/26/1989 A 05/14/1998 A 26 0 0 USGS
00 OTHER OH1-1 F FU 09/26/1989 A 05/14/1998 A 0 0 0 USGS
01 -- SOILS/GROUNDWATER
01 RIFS CO-1 S 06/06/1989 A  09/28/1992 A 0 0 0
01 GOVT Cond RIFS RD392-1 S 06/06/1989 A  09/28/1992 A 0 0 0
01 ROD RO-1 F R 09/28/1992 A 09/28/1992 A 0 0 0 LAGOONS/SOILS
01 Apprv/Sign ROD RD123-1 F R 09/28/1992 A 09/28/1992 A 0 0 0 LAGOONS/SOILS
01 ESDiIff EH-1 F 05/21/1996 A 05/21/1996 A 0 0 0
01 Complt ESD RD423-1 F 05/21/1996 A 05/21/1996 A 0 0 0
01 ESDIff EH-2 F 11/27/1998 A 11/27/1998 A 0 0 0
01 Complt ESD RD423-2 F 11/27/1998 A 11/27/1998 A 0 0 0
01 TRTSTUDY TS-1 S FU 02/05/1990 A 09/28/1992 A 104 0 0
01 Triblty Stdy RD262-1 S FU 02/05/1990 A 09/28/1992 A 0 0 0
01 PRPRD BE-1 RP FU H 09/08/1993 A 06/29/1995 A 298 0 0 SOILS
01 PRPPrepRD RD469-1 RP FU H 09/08/1993 A  06/29/1995 A 0 0 0 SOILS
01 PRPRD BE-2 RP 09/08/1993 A  08/22/1996 A 0 0 0 GROUNDWATER
01 PRPPrepRD RD469-2 RP 09/08/1993 A  08/22/1996 A 0 0 0 GROUNDWATER
01 PRPRD BE-3 RP 03/03/1999 A  06/08/1999 A 0 0 0 ESD WORK
01 PRPPrepRD RD469-3 RP 03/03/1999 A  06/08/1999 A 0 0 0 ESD WORK
01 PRPRA BF-1 RP FU FR 06/29/1995 A 12/23/2002 A 156 0 0 SOILS
01 PRP Cond RA RD473-1 RP FU FR 06/29/1995 A 12/23/2002 A 0 0 0 SOILS
01 RAOn Strt RG-1 RP 07/17/1995 A 07/17/1995 A 0 0 0
01 Con Awd AG-1 RP 06/30/1995 A 06/30/1995 A 0 0 0
01 PRPRA BF-2 RP FU 08/22/1996 A  09/30/2022 23 9 0
01 PRP Cond RA RD473-2 RP FU 08/22/1996 A  09/30/2022 0 0 0
01 RA Cnstr Cmpl RB-1 RP 03/26/1998 A 03/26/1998 A 0 0 0
01 Con Awd AG-2 RP 08/09/1996 A  08/09/1996 A 0 0 0
01 RAOn Strt RG-2 RP 08/23/1996 A  08/23/1996 A 0 0 0
01 PRPRA BF-3 RP 5 06/08/1999 A  10/21/1999 A 0 0 0 ESD WORK
01 PRP Cond RA RD473-3 RP 5 06/08/1999 A  10/21/1999 A 0 0 0 ESD WORK
01 Partial Del TV-1 F 06/30/2022 09/30/2022 0 0 0
01 Part Dltn Doc RD370-1 F 06/30/2022 09/30/2022 0 0 0
01 Pblsh NOIPD SE203-1 09/30/2022 09/30/2022 0 0 0
01 Obtn ST Cnc SE180-2 06/30/2022 07/29/2022 0 0 0
01 PART DEL GR-1 F 09/30/2022 12/31/2022 0 0 0 Commercial
01 ParNPL Eff Date SE202-1 12/31/2022 12/31/2022 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



96 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: IDAHO POLE CO.

State: MT Fed Fac: No SSID: 0862 Site Category: Manufacturing Plant

City: BOZEMAN EPA ID: MTD006232276 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0800379 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 07/19/2016 06:39:40 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 Partial DEL SE204-1 12/01/2022 12/01/2022 0 0 0
01 PubNOD RD368-2 09/30/2022 12/01/2022 0 0 0
01 ADMIN REC AR-1 S E 09/25/1987 A 09/28/1992 A 0 0 0
01 AR Summ YO0-1 S E 09/25/1987 A 09/28/1992 A 0 0 0
01 TECH ASSIST TA-1 F 09/26/1989 A 12/30/2003 A 0 0 0
01 TA Summ Z11 F 09/26/1989 A 12/30/2003 A 0 0 0
01 ST COOP MA-1 F 8P 08/12/1994 A 09/30/2022 118 57 0 10 0862 CAG 2017/3 P

10 0862 CAG 2018/3 P
10 0862 CAG 2019/3 P
10 0862 CAG 2020/13 P
10 0862 CAG 2021/3 P
01 ST CoopAgrmnt 880171 F SP 08/12/1994 A 09/30/2022 0 0
**END OF SITE SUMMARY** 783 206 0 134

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



97 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: KALISPELL POLE & TIMBER CO INC

State: MT Fed Fac: No SSID: 08P8 Site Category:

City: KALISPELL EPA ID: MTD006237234 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0800381 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: AC Approved Date:

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F A 08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F A 08/01/1980 A 0 0 0
00 PA PA-1 S H 09/30/1985 A 0 0 0
00 Cndct PA & Rpt SE033-1 S H 09/30/1985 A 0 0 0
00 Si Si-1 S H 03/31/1989 A 0 0 0
00 Cndct Sl & Rpt SE057-1 S H 03/31/1989 A 0 0 0
00 INFOLTR IC-1 F 03/19/1991 A 0 0 0
00 IssReq Ltr 104e ENO05-1 F 03/19/1991 A 0 0 0
00 INFOLTR IC-2 F 07/16/1991 A 0 0 0
00 IssReq Ltr 104e ENO005-2 F 07/16/1991 A 0 0 0
00 INFOLTR IC-3 F 11/08/1991 A 0 0 0
00 IssReq Ltr 104e EN005-3 F 11/08/1991 A 0 0 0
00 INFOLTR IC-6 F 11/14/1991 A 0 0 0
00 IssReq Ltr 104e ENO05-6 F 11/14/1991 A 0 0 0
00 INFOLTR IC-7 F 09/01/1992 A 0 0 0
00 IssReq Ltr 104e EN005-7 F 09/01/1992 A 0 0 0
00 INFOLTR IC-8 F 07/09/1991 A 0 0 0 BEHENNA
00 IssReq Ltr 104e EN005-8 F 07/09/1991 A 0 0 0 BEHENNA
00 INFOLTR IC-2 F 11/13/1981 A 0 0 0 3 PRPs
00 IssReq Ltr 104e ENO005-9 F 11/13/1981 A 0 0 0 3 PRPs
00 RVL SRCH RP-1 F VP 03/01/1991 A 12/15/1994 A 0 0 0
00 NON NPL SRCH RP1-1 F VP 03/01/1991 A 12/15/1994 A 0 0 0
00 Title Srch Li-2 F 12/20/1991 A 0 0 0 DRAFT
00 GrExt HP-1 F 09/06/1991 A 0 0 0 BEHENNA
00 RVL SRCH RP-2 F VP 09/04/1991 A 02/15/1994 A 0 0 0
00 NON NPL SRCH RP1-2 F VP 09/04/1991 A 02/15/1994 A 0 0 0
00 Title Srch Li-1 F 06/15/1993 A 0 0 0 FINAL
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: KING CREEK
State: MT

City: HAYS
Primary RPM:

Primary OSC: Nguyen, Duc
Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD986069920

Site ID: 0801182

SSID:

Archived:

NPL Status:
Non-NPL Status:

087X
No

N
RO

Unliq Obs Expto CY Obs +

98 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: ERSA-MT
Schedule Last
Approved Date:

Action Act Perf Fin to Date Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 S A 09/30/1991 A 0 0 0
00 Rmdl Site Init SE026-1 S A 09/30/1991 A 0 0 0
00 PA PA-1 F H 01/27/1993 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 01/27/1993 A 0 0 0
00 Si Si-1 F F 09/30/1993 A 0 0 0
00 Cndct SI & Rpt SE057-1 F F 09/30/1993 A 0 0 0
00 RV ASSESS RS-1 F FU 09/09/1998 A  06/01/2000 A 17 30 0
00 Rmvl Site Eval RV001-1 F  FU 09/09/1998 A  06/01/2000 A 0 0 0
00 Act Memo AM-1 F 03/28/2000 A 0 0 0
00 Sign ActMemo RV089-1 F 03/28/2000 A 0 0 0
00 RMVL RV-1 F FU C 3 06/01/2000 A 12/18/2002 A 64 2,922 0
00 GOVT Cond Rmvl RV100-1 F FU C 3 06/01/2000 A 12/18/2002 A 0 0 0
00 REUSE CHK XC-1 EP 04/30/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 04/30/2008 A 0 0 0
00 RVL SRCH RP-1 F FU 01/29/1999 A 09/07/1999 A 0 28 0
00 NON NPL SRCH RP1-1 F FU 01/29/1999 A 09/07/1999 A 0 0 0
00 CRDD DD-1 F 08/30/2001 A 0 0 0
00 CmplCRDD EN145-1 F 08/30/2001 A 0 0 0
00 ST COOP MA-1 F FU 09/21/1999 A 12/01/2003 A 0 40 0
00 ST CoopAgrmnt 880171 F  FU 09/21/1999 A 12/01/2003 A 0 0 0
**END OF SITE SUMMARY** 81 3,019 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

’

2018-003543-1263



99 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LEWISTOWN AAF

State: MT Fed Fac: No SSID: 08WK Site Category:

City: LEWISTOWN EPA ID: MTNOO0802047 Archived: No Section Code: FF

Primary RPM: Rathke, David Site ID: 0802047 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: FG Approved Date: 10/05/2016 05:37:41 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 FF FU 09/15/1992 A 09/15/1992 A 0 0 0

00 Cndct PreScng SE188-1 FF FU 09/15/1992 A 09/15/1992 A 0 0 0

00 DISCVRY DS-1 FF FU 09/15/1992 A 09/15/1992 A 0 0 0

00 Rmdl Site Init SE026-1 FF FU 09/15/1992 A 09/15/1992 A 0 0 0

00 FF PA RX-1 F FU H 02/15/1997 A 02/15/1997 A 0 0 0

00 Rvw FF PARpt SE051-1 F  FU H 02/15/1997 A 02/15/1997 A 0 0 0

00 FF SIREV TY-1 F FU 06/14/2010 A 12/31/2016 0 0 0

00 Rvw FF S| Rpt SE075-1 F FU 06/14/2010 A 12/31/2016 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: LEWISTOWN PAT GUN RGE

State: MT Fed Fac: No SSID: 08WL Site Category:
City: LEWISTOWN EPA ID: MTNOO0802046 Archived: No Section Code: FF
Primary RPM: Rathke, David Site ID: 0802046 NPL Status: N Schedule Last
Primary OSC: Non-NPL Status: NF Approved Date:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Unliq Obs Expto CY Obs + Plan

100 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 FF 09/15/1992 A 0 0 0

00 Cndct PreScng SE188-1 FF 09/15/1992 A 0 0 0

00 DISCVRY DS-1 FF A 09/15/1992 A 0 0 0

00 Rmdl Site Init SE026-1 FF A 09/15/1992 A 0 0 0

00 FF PA RX-1 F H 02/15/1997 A 0 0 0

00 Rvw FF PARpt SE051-1 F H 02/15/1997 A 0 0 0

00 FF SIREV TY-1 F N 06/14/2010 A 03/25/2012 A 0 0 0

00 Rvw FF S| Rpt SE075-1 F N 06/14/2010 A 03/25/2012 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: LIBBY
Primary RPM: Zinner, Dania
Primary OSC: Peronard, Paul

Site Assessment Manager:

LIBBY ASBESTOS SITE

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTO0009083840

Site ID: 0801744

SSiD:

Archived:
NPL Status:

Non-NPL Status:

101 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category:

Section Code: SRP-CO

Schedule Last

Approved Date: 11/14/2016 03:29:11 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 11/22/1999 A 11/22/1999 A 0 0 0
00 Rmdl Site Init SE026-1 F 11/22/1999 A 11/22/1999 A 0 0 0
00 HAZRANK HR-1 F (o] 01/16/2001 A 02/26/2002 A 0 0 0
00 HRS Pckg SE138-1 F (o] 01/16/2001 A 02/26/2002 A 0 0 0
00 PROPOSED NP-1 F 02/26/2002 A 02/26/2002 A 0 0 0
00 Prop NPLLstFR SE177-1 F 02/26/2002 A 02/26/2002 A 0 0 0
00 NPL FINL NF-1 F 10/24/2002 A 10/24/2002 A 0 0 0
00 NPLLstngin FR SE175-1 F 10/24/2002 A 10/24/2002 A 0 0 0
00 RV ASSESS RS-1 F FU 11/22/1999 A 03/14/2002 A 2,435 4,083 0
00 Rmvl Site Eval RV001-1 F  FU 11/22/1999 A 03/14/2002 A 0 0 0
00 Act Memo AM-1 F 05/23/2000 A 05/23/2000 A 0 0 0 Initial AM
00 Sign ActMemo RV089-1 F 05/23/2000 A 05/23/2000 A 0 0 0 Initial AM
00 Act Memo AM-3 F 08/17/2001 A 08/17/2001 A 0 0 0 Amended AM #1
00 Sign ActMemo RV089-3 F 08/17/2001 A 08/17/2001 A 0 0 0 Amended AM #1
00 Act Memo AM-4 F 05/09/2002 A 05/09/2002 A 0 0 0 Amended AM #2
00 Sign ActMemo RV089-4 F 05/09/2002 A 05/09/2002 A 0 0 0 Amended AM #2
00 RMVL RV-1 F MS C 2 06/01/2000 A  04/11/2016 A 14,586 270,565 0 Sitewide
00 GOVT Cond Rmvl RV100-1 F MS C 2 06/01/2000 A  04/11/2016 A 0 0 0 Sitewide
00 PCOR CM-1 F 03/31/2027 03/31/2027 0 0 0
00 Aprv PCOR-CC RD001-1 03/31/2027 03/31/2027 0 0 0
00 PrprFnl PCOR RD002-1 03/31/2027 03/31/2027 0 0 0
00 SWRAU BZ-1 EP 03/31/2027 03/31/2027 0 0 0
00 SWRAU GPRA RD025-1 03/31/2027 03/31/2027 0 0 0
00 REUSE CHK XCA1 EP 04/09/2008 A  04/09/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 04/09/2008 A  04/09/2008 A 0 0 0
00 5YEAR FE-1 F 8P 02/12/2014 A 06/22/2015 A 7 43 0
00 FYR RD018-2 F 8P 02/12/2014 A 06/22/2015 A 0 0 0
00 FYRDue WE-1 F 8P 06/22/2015 A 06/22/2015 A 0 0 0
00 5YEAR FE-2 F FU 06/30/2019 06/22/2020 0 0 0 50 08BCRA CNT 2019/3 A
00 FYRStrt RD0O06-1 F FU 06/30/2019 06/30/2019 0 0 0
00 FYR RD0O18-1 F FU 06/30/2019 06/22/2020 0 0 0
00 FYR Cmplt RD0O17-1 F FU 06/22/2020 06/22/2020 0 0 0
00 FYRDue WE-2 06/22/2020 06/22/2020 0 0 0
00 PRP SRCH Qv-1 F FU 04/22/2014 A 03/31/2019 0 0 0 Storage & Records
00 Cndct PRP Srch EN003-2 F FU 04/22/2014 A 03/31/2019 0 0 0
00 Cmplt PRP Srch ENOO1-1 F  FU 03/31/2019 03/31/2019 0 0 0
00 PRP Srch Strt ENO0O6-1 F FU 04/22/2014 A 04/22/2014 A 0 0 0
00 INFOLTR IC-1 F 12/07/1999 A 12/07/1999 A 0 0 0 WR Grace - 1st set
00 IssReq Ltr 104e ENO05-1 F 12/07/1999 A 12/07/1999 A 0 0 0 WR Grace - 1st set
00 INFOLTR IC-2 F 01/05/2000 A 01/05/2000 A 0 0 0 WR Grace- 1st amend
00 IssReq Ltr 104e ENO005-2 F 01/05/2000 A 01/05/2000 A 0 0 0 WR Grace- 1st amend
00 INFOLTR IC-3 F 01/06/2000 A 01/06/2000 A 0 0 0 WR Grace - 2nd set
00 IssReq Ltr 104e EN005-3 F 01/06/2000 A 01/06/2000 A 0 0 0 WR Grace - 2nd set
00 INFOLTR IC-4 F 03/16/2000 A 03/16/2000 A 0 0 0 WR Grace - 3rd set
00 IssReq Ltr 104e EN005-4 F 03/16/2000 A 03/16/2000 A 0 0 0 WR Grace - 3rd set

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 INFOLTR IC-5 F 07/26/2000 A  07/26/2000 A 0 0 0 WR Grace - 4th set
00 IssReq Ltr 104e ENO05-5 F 07/26/2000 A  07/26/2000 A 0 0 0 WR Grace - 4th set
00 INFOLTR IC-6 F 07/27/2000 A 07/27/2000 A 0 0 0 WR Grace - 5th set
00 IssReq Ltr 104e ENO05-6 F 07/27/2000 A 07/27/2000 A 0 0 0 WR Grace - 5th set
00 INFOLTR IC-7 F 05/15/2001 A 05/15/2001 A 0 0 0 School District
00 IssReq Ltr 104e EN005-7 F 05/15/2001 A 05/15/2001 A 0 0 0 School District
00 INFOLTR IC-8 F 03/19/2001 A 03/19/2001 A 0 0 0 WR Grace -6th (Fin)
00 IssReq Ltr 104e EN005-8 F 03/19/2001 A 03/19/2001 A 0 0 0 WR Grace -6th (Fin)
00 INFOLTR IC-9 F 03/19/2001 A 03/19/2001 A 0 0 0 KDC Financial
00 IssReq Ltr 104e ENO05-9 F 03/19/2001 A 03/19/2001 A 0 0 0 KDC Financial
00 INFOLTR IC-10 F 04/20/2001 A 04/20/2001 A 0 0 0 WR Grace - 7th
00 IssReq Ltr 104e ENOO5- F 04/20/2001 A 04/20/2001 A 0 0 0 WR Grace - 7th

10
00 INFOLTR IC-11 F 12/20/2001 A 12/20/2001 A 0 0 0 BNSF
00 IssReq Ltr 104e ENOO5- F 12/20/2001 A 12/20/2001 A 0 BNSF

11
00 INFOLTR IC-12 F 03/26/2013 A 03/26/2013 A 0 0 0 BNSF Railway
00 IssReq Ltr 104e ENQO05- F 03/26/2013 A 03/26/2013 A 0 0 0 BNSF Railway

12
00 Not Lirs NJ-1 F 05/23/2000 A 05/23/2000 A 0 0 0 gen not/demand ltr
00 Issue GNL ENO04-1 F 05/23/2000 A 05/23/2000 A 0 0 0 gen not/demand ltr
00 NPL SRCH NS-1 F FU 10/24/2002 A 06/02/2008 A -27 102 0
00 NPL SRCH NS1-1 F FU 10/24/2002 A 06/02/2008 A 0 0 0
00 NPL SRCH NS-2 F FU 06/29/2007 A 06/02/2008 A 0 8 0
00 NPL SRCH NS1-2 F FU 06/29/2007 A 06/02/2008 A 0 0 0
00 RVL SRCH RP-1 F FU 12/07/1999 A 10/24/2002 A -552 2,106 0
00 NON NPL SRCH RP1-1 F FU 12/07/1999 A 10/24/2002 A 0 0 0
00 Warn Ltr JC-1 F 05/31/2000 A 05/31/2000 A 0 0 0 1st set nonresp
00 Warn Ltr Jc-2 F 03/07/2001 A 03/07/2001 A 0 0 0 104(e) violations
00 Warn Ltr JC-3 F 04/25/2001 A 04/25/2001 A 0 0 0 104(e) viol/priviogs
00 ALT DISP AD-1 F MS 08/22/2008 A  09/30/2019 10 145 0 10 08BCRA CNT 20171 P Facilitation
00 Cndct ADR ENO22-1 F MS 08/22/2008 A  09/30/2019 0 0 0 Facilitation
00 C DECREE CD-1 F 10/25/2001 A 05/03/2002 A 0 0 0 SEP/00-167-M-DWM
00 CnsntDer EN035-4 F 10/25/2001 A 05/03/2002 A 0 0 0 SEP/00-167-M-DWM
00 Lodged LOA1 F 10/25/2001 A 10/25/2001 A 0 0 0
00 CD Lodg by DOJ cio1e-5 F 10/25/2001 A 10/25/2001 A 0 0 0
00 Cl Ord/Set 10-1 F 09/25/2009 A 09/25/2009 A 0 0 0 SDMS: 1150874
00 Ordr/StimntClsd EN187-1 F 09/25/2009 A  09/25/2009 A 0 0 0 SDMS: 1150874
00 EntCrt AP-1 F 05/03/2002 A 05/03/2002 A 0 0 0
00 EntCrt EN172-1 F 05/03/2002 A 05/03/2002 A 0 0 0
00 C DECREE CD-2 F 03/06/2008 A  06/02/2008 A 0 0 0 01-01139(JKF)
00 CnsntDer EN035-5 F 03/06/2008 A  06/02/2008 A 0 0 0 01-01139(JKF)
00 Lodged LO-2 F 03/11/2008 A 03/11/2008 A 0 0 0
00 CD Lodg by DOJ cio1e-2 F 03/11/2008 A 03/11/2008 A 0 0 0
00 SAB Rec GX-1 F 06/12/2008 A 06/12/2008 A 0 0 0 $101,630,464.55
00 Rec Pay SpAcct EN205-1 F 06/12/2008 A 06/12/2008 A 0 0 0 $101,630,464.55

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE
State: MT
City: LIBBY

Primary RPM: Zinner, Dania
Primary OSC: Peronard, Paul

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTO0009083840
Site ID: 0801744

Non-NPL Status:

103 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category:
Section Code: SRP-CO
Schedule Last
Approved Date: 11/14/2016 03:29:11 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin Date Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 SAB Rec GX-2 F 07/02/2008 A  07/02/2008 A 0 0 0 $150,355,737.80
00 Rec Pay SpAcct EN205-2 F 07/02/2008 A  07/02/2008 A 0 0 0 $150,355,737.80
00 EntCrt AP-2 F 06/02/2008 A  06/02/2008 A 0 0 0
00 EntCrt EN172-2 F 06/02/2008 A  06/02/2008 A 0 0 0
00 C DECREE CD-3 F 03/06/2008 A  06/02/2008 A 0 0 0 01-01139(JKF)
00 CnsntDer EN035-3 F 03/06/2008 A  06/02/2008 A 0 0 0 01-01139(JKF)
00 Lodged LO-3 F 03/11/2008 A 03/11/2008 A 0 0 0 Bankruptcy
00 CD Lodg by DOJ Cio16-3 F 03/11/2008 A 03/11/2008 A 0 0 0 Bankruptcy
00 EntCrt AP-3 F 06/02/2008 A  06/02/2008 A 0 0 0
00 EntCrt EN172-3 F 06/02/2008 A  06/02/2008 A 0 0 0
00 JUDGMENT JG-1 F 08/26/2003 A  08/26/2003 A 0 0 0 CRLit CV-01-72-M-DWM
00 Jud/Cvl JdgEntd ENO56-1 F 08/26/2003 A  08/26/2003 A 0 0 0 CRLit CV-01-72-M-DWM
00 S104ERL SF-1 F 09/12/2000 A 03/09/2001 A 0 0 0 access-mine/kdc
00 104e Lit ENO061-1 F 09/12/2000 A 03/09/2001 A 0 0 0 access-mine/kdc
00 S107LIT SV-1 F FU 03/21/2001 A 08/26/2003 A 652 747 0 CRLit CV-01-72-M-DWM
00 107 Lit EN069-1 F FU 03/21/2001 A 08/26/2003 A 0 0 0 CRLit CV-01-72-M-DWM
00 Trial TC-1 F 01/06/2003 A 01/06/2003 A 0 0 0
00 Dec Judg JK-1 F 08/26/2003 A  08/26/2003 A 0 0 0
00 BANKRPCY CB-1 F 03/27/2003 A 06/02/2008 A 0 0 0 Case # 01-1179
00 File Cl BnkProc ENO71-1 F 03/27/2003 A 06/02/2008 A 0 0 0 Case #01-1179
00 Strategy BS-1 F 03/27/2003 A 03/27/2003 A 0 0 0 proof of claim
00 CERCLAC CC-1 F FU 07/06/2006 A  05/09/2009 A 1 317 0
00 CERCLAC CC1-1 F FU 07/06/2006 A  05/09/2009 A 0 0 0
00 DEMLTRS DL-1 F 05/23/2000 A 05/23/2000 A 0 0 0 in gen not Itr
00 Issue Dmnd Lir ENO084-2 F 05/23/2000 A 05/23/2000 A 0 0 0 in gen not Itr
00 CAG QN-1 01/01/2000 A 12/31/2025 0 0 0
00 CAG Actvties C1003-1 01/01/2000 A 12/31/2025 0 0 0
00 TA GRANT TG SP 09/24/2002 A 12/31/2025 16 334 0 50 08BCRA TAG 2017/2 P TAG

50 08BCRA TAG 2018/2 P

50 08BCRA TAG 2019/2 P
00 Cndct TAG C1004-1 SP 09/24/2002 A 12/31/2025 0 0 0 TAG
00 ADMIN REC AR-1 FU 05/23/2000 A 05/23/2000 0 17 0
00 AR Summ YO0-1 FU 05/23/2000 A 05/23/2000 0 0 0
00 REC MGT SW-1 FU 10/01/2002 A 03/31/2026 0 179 0 10 08BCRA CNT 2017/3 P

17 0BBCRA CNT 2018/3 P

10 08BCRA CNT 2019/3 P

10 08BCRA CNT 2020/3 P

10 08BCRA CNT 2021/3 P

10 08BCRA CNT 2023/3 P
00 Rec Mgmt Summ Y1-3 F FU 10/01/2002 A 03/31/2026 0 0 0
00 REC MGT SW-2 F 04/10/2009 A  08/06/2009 A 0 0 0 Discovery Support
00 Rec Mgmt Summ Y1-2 F 04/10/2009 A  08/06/2009 A 0 0 0 Discovery Support
00 LAB SUP LA-1 F 8P 07/08/2008 A  12/31/2020 4 17,683 0 150 08BCRA CNT 2017/1 P

800 08BCRA CNT 2017/1 P

175 08BCRA CNT 2017/1 P

450 08BCRA ESA 2017/1 P

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
75 08BCRA ESA 20171 P
00 Lab Sppt Summ Y8-1 F 8P 07/08/2008 A  12/31/2020 0 0 0
00 LAB SUP LA-2 F 8P 04/19/2013 A 03/31/2018 0 77 0 200 08BC03 CNT 2017/1 P 0OU3
70 08BCO3 CNT 20171 P
00 Lab Sppt Summ Y8-2 F 8P 04/19/2013 A 03/31/2018 0 0 0
00 TECH ASSIST TA-1 F FU 04/06/2000 A 02/09/2009 A 40 1,622 0 SRC-Ambient Air Rpt
00 TA Summ Z141 F FU 04/06/2000 A 02/09/2009 A 0 0 0 SRC-Ambient Air Rpt
00 ST COOP MA-1 F 8P 07/22/2002 A 09/30/2017 39 1,839 0 Removal OU00
00 ST CoopAgrmnt sS8017-1 F SP 07/22/2002 A 09/30/2017 0 0 0 Removal OU00
01 -- EXPORT PLANT
01 Act Memo AM-2 RP 05/23/2000 A 05/23/2000 A 0 0 0
01 Sign ActMemo RV089-2 RP 05/23/2000 A 05/23/2000 A 0 0 0
01 RMVL RV-3 F FU Cc 2 06/01/2000 A 11/22/2003 A -39 328 0 Export Plant - QU1
01 GOVT Cond Rmvl RV100-3 F FU C 2 06/01/2000 A 11/22/2003 A 0 0 0 Export Plant - QU1
01 PRPRV BB-1 RP S 2 06/05/2000 A 02/07/2003 A 0 0 0 Export Plant
01 PRP Cond Rmvl RV092-1 RP S 2 06/05/2000 A 02/07/2003 A 0 0 0 Export Plant
01 R/HASMT ED-1 F 8P 02/27/2001 A 11/20/2015 A 36 4,042 0
01 BIRsk Ass Summ M4-1 F 8P 02/27/2001 A 11/20/2015 A 0 0 0
01 R/HASMT ED-4 F 8P 04/10/2009 A 03/30/2011 A -0 13 0 SRC Data Validation
01 BIRsk Ass Summ M4-4 F 8P 04/10/2009 A 03/30/2011 A 0 0 0 SRC Data Validation
01 RIFS CO-4 F MS 12/22/2006 A 05/10/2010 A 0 105 0 Export Plant - QU1
01 GOVT Cond RIFS RD392-4 F MS 12/22/2006 A 05/10/2010 A 0 0 0 Export Plant - QU1
01 FSRptAp WL-2 F 08/05/2009 A  08/05/2009 A 0 0 0
01 ROD RO-4 F 05/10/2010 A 05/10/2010 A 0 0 0 Export Plant - QU1
01  Apprv/Sign ROD RD123-4 F 05/10/2010 A 05/10/2010 A 0 0 0 Export Plant - QU1
01 RD RD-1 F 8P 04/22/2010 A 10/06/2011 A 0 75 0
01 GOVT Cond RD RD468-1 F SP 04/22/2010 A 10/06/2011 A 0 0 0
01 RA RA-2 F 8P FR 5 04/22/2010 A 07/08/2013 A 0 2,000 0
01 GOVT Cond RA RD471-2 F 8P FR 5 04/22/2010 A 07/08/2013 A 0 0 0
01 RAOn Strt RG-2 F 08/16/2011 A 08/16/2011 A 0 0 0
01 Cndct O&F Prd RD330-1 08/16/2011 A 01/01/2016 A 0 0 0
01 OandF VM-1 01/01/2016 A 01/01/2016 A 0 0 0
01 RA Cmplte RD334-2 07/08/2013 A  07/08/2013 A 0 0 0
01 OM OM-1 S 01/01/2016 A 12/31/2030 0 0 0 808BCOM CAG 2017/1

808BCOM CAG 2018/1
808BCOM CAG 20191
808BCOM CAG 20201
808BCOM CAG 2021/1
808BCOM CAG 2022/1
808BCOM CAG 2023/1
808BCOM CAG 2024/1
808BCOM CAG 2025/1
808BCOM CAG 2026/1
808BCOM CAG 2027/1
808BCOM CAG 20281
808BCOM CAG 2029/1

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
808BCOM CAG 2030/1 P
01 O&F LtrtoState RD389-1 S 01/01/2016 A 01/01/2016 A 0 0 0
01 State O&M RD390-1 S 01/01/2016 A 12/31/2030 0 0 0
01 St SA-Finan O&M RD459-1 S 12/31/2030 12/31/2030 0 0 0
Compl
01 UNL ORDR UA-1 F 05/23/2000 A 05/23/2000 A 0 0 0 Export Plant 2000-10
01 Cmplt UAO ENO032-1 F 05/23/2000 A 05/23/2000 A 0 0 0 Export Plant 2000-10
01 UAO Conf MQ-1 F 06/02/2000 A  06/02/2000 A 0 0 0 Export Plant
01 Certins MH-1 F 06/05/2000 A 06/05/2000 A 0 0 0 Export Plant
01 NTC Comp NC-1 F 06/05/2000 A  06/05/2000 A 0 0 0 Export Plant
01 PRP NOIC (Ordr) EN191-1 F 06/05/2000 A 06/05/2000 A 0 0 0 Export Plant
01 Cl Ord/Set 10-2 F 09/25/2009 A 09/25/2009 A 0 0 0 SDMS: 1116249
01  Ordr/StimntClsd EN187-2 F 09/25/2009 A 09/25/2009 A 0 0 0 SDMS: 1116249
01 ST COOP MA-4 F 8P 04/08/2009 A 12/31/2021 0 60 0 Oou1
01 ST CoopAgrmnt SS017-4 F  SP 04/08/2009 A 12/31/2021 0 0 0 Oou1
02 -- SCREENING PLANT
02 RMVL RV-4 F FU C 2 06/01/2000 A  06/22/2003 A -3,007 9,092 0 ScreeningPInt - OU2
02 GOVT Cond Rmvl RV100-4 F FU C 2 06/01/2000 A  06/22/2003 A 0 0 0 ScreeningPInt - OU2
02 PRPRV BB-3 RP 8P C 2 07/12/2004 A 11/30/2004 A 0 26 0 Flyway - OU2
02 PRP Cond Rmvl RV092-3 RP SP C 2 07/12/2004 A 11/30/2004 A 0 0 0 Flyway - OU2
02 RIFS CO-5 F FU 12/22/2006 A 05/10/2010 A 0 55 0 Screening PInt - OU2
02 GOVT Cond RIFS RD392-5 F FU 12/22/2006 A 05/10/2010 A 0 0 0 Screening PInt - OU2
02 FSRptAp WL-3 F 08/24/2009 A  08/24/2009 A 0 0 0
02 ROD RO-5 F 05/10/2010 A 05/10/2010 A 0 0 0
02 Apprv/Sign ROD RD123-5 F 05/10/2010 A 05/10/2010 A 0 0 0
02 RD RD-4 F 8P 04/22/2010 A 09/30/2010 A 0 50 0
02 GOVT Cond RD RD468-4 F SP 04/22/2010 A 09/30/2010 A 0 0 0
02 RA RA-4 F 8P FR 5 04/22/2010 A 05/15/2012 A 0 450 0
02 GOVT Cond RA RD471-4 F SP FR 5 04/22/2010 A 05/15/2012 A 0 0 0
02 RAOn Strt RG-3 F 09/24/2010 A 09/24/2010 A 0 0 0
02 Cndct O&F Prd RD330-2 08/01/2013 A 08/01/2013 A 0 0 0
02 OandF VM-2 08/01/2013 A 08/01/2013 A 0 0 0
02 RA Cmplte RD334-4 05/15/2012 A 05/15/2012 A 0 0 0
02 OM OM-2 S 08/01/2013 A 12/31/2030 0 0 0 808BCOM CAG 2017/1

808BCOM CAG 2018/1
808BCOM CAG 20191
808BCOM CAG 20201
808BCOM CAG 2021/1
808BCOM CAG 2022/1
808BCOM CAG 2023/1
808BCOM CAG 2024/1
808BCOM CAG 2025/1
808BCOM CAG 2026/1
808BCOM CAG 2027/1
808BCOM CAG 20281
808BCOM CAG 2029/1

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
808BCOM CAG 2030/1 P
02 O&F LtrtoState RD389-2 S 08/01/2013 A 08/01/2013 A 0 0 0
02 State O&M RD390-2 S 08/01/2013 A 12/31/2030 0 0 0
02 St SA-Finan O&M RD459-2 S 12/31/2030 12/31/2030 0 0 0
Compl
02 ADM ORDR AC-2 F 08/08/2003 A  08/08/2003 A 0 0 0 03-0011 Flyway
02 Cmplt AOC ENO030-2 F 08/08/2003 A  08/08/2003 A 0 0 0 03-0011 Flyway
02 Eff Date EB-2 F 08/25/2003 A  08/25/2003 A 0 0 0 03-0011
02 Eff Date Rchd EN171-6 F 08/25/2003 A  08/25/2003 A 0 0 0 03-0011
02 Cl Ord/Set 10-3 F 09/25/2009 A 09/25/2009 A 0 0 0 SDMS: 1150876
02 Ordr/StimntClsd EN187-3 F 09/25/2009 A 09/25/2009 A 0 0 0 SDMS: 1150876
02 CRPay Re Ccu-2 F 09/10/2003 A 09/10/2003 A 0 0 0 $40,000 W.R.Grace
02 Rec Payment EN210-2 F 09/10/2003 A 09/10/2003 A 0 0 0 $40,000 W.R.Grace
02 TECH ASSIST TA-2 F FU 06/15/2005 A 08/24/2009 A -0 2 0
02 TA Summ z1-2 F FU 06/15/2005 A 08/24/2009 A 0 0 0
02 ST COOP MA-5 F 8P 04/08/2009 A 12/31/2021 0 30 0 ou2
02 ST CoopAgrmnt 880175 F  SP 04/08/2009 A  12/31/2021 0 0 0 ou2
03 - MINE
03 Act Memo AM-6 RP SP 08/31/2012 A 08/31/2012 A 0 0 0 08-2012-0004
03 Sign ActMemo RV089-6 RP SP 08/31/2012 A 08/31/2012 A 0 0 0 08-2012-0004
03 Act Memo AM-7 F 8P 07/07/2016 A 07/07/2016 A 0 0 0 Time Critical Removal
03 Sign ActMemo RV089-7 F SP 07/07/2016 A 07/07/2016 A 0 0 0
03 RMVL RV-5 F C 2 05/01/2001 A 06/22/2003 A 0 0 0 Rainy Road - OU3
03 GOVT Cond Rmvl RV100-5 F C 2 05/01/2001 A 06/22/2003 A 0 0 0 Rainy Road - OU3
03 RMVL RV-8 F 8P 2 07/08/2016 A  06/30/2017 272 28 0 Fire Preparedness
03 Rmvl Strt Mblze RV015-1 F SP 07/08/2016 A  07/08/2016 A 0 0 0
03 GOVT Cond Rmvl RV100-8 F SP 07/08/2016 A  06/30/2017 0 0 0
03 Demob RA Cmplt RV048-1 F SP 06/30/2017 06/30/2017 0 0 0
03 PRPRV BB4 RP 8P C 2 09/26/2012 A 10/01/2013 A 0 123 0 WasteRV RC/Amp
03 PRP Cond Rmvl RV092-4 RP SP C 2 09/26/2012 A 10/01/2013 A 0 0 0 WasteRV RC/Amp
03 R/HASMT ED-3 F 8P 05/29/2007 A 11/20/2015 A 13 786 0
03 BIRsk Ass Summ M4-3 F 8P 05/29/2007 A 11/20/2015 A 0 0 0
03 PRPRI/FS BD-1 RP SP 09/17/2007 A 12/31/2018 1,672 3,682 0 600 08BCO3 COE 2017/2 P Mine-0U3
173 08BC03 RAC 2018/2 P
03 PRP Cond RIFS RD396-1 RP 8P 09/17/2007 A 12/31/2018 0 0 0 Mine - OU3
03 ROD RO-3 F 8P R 06/30/2018 12/31/2018 0 0 0 Mine - OU3 Final
03  Apprv/Sign ROD RD123-1 F 8P 12/31/2018 12/31/2018 0 0 0
03 GOV RODPRPRem RD397-1 06/30/2018 12/31/2018 0 0 0
03 PRPRD BE-1 RP 12/31/2019 03/31/2021 0 0 0
03 PRPPrepRD RD469-1 RP 12/31/2019 03/31/2021 0 0 0
03 PRP RD Cmplt RD299-2 03/31/2021 03/31/2021 0 0 0
03 PRP RD Strt-El RD300-2 12/31/2019 12/31/2019 0 0 0
03 PRPRA BF-1 RP 03/31/2021 03/31/2027 0 0 0
03 PRP Cond RA RD473-1 RP 03/31/2021 03/31/2027 0 0 0
03 Rv/Aprv RAWP RD346-2 05/12/2021 06/23/2021 0 0 0
03 PRP RAWrk Pin RD350-2 03/31/2021 05/11/2021 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes

03 PRP RA Strt RD351-2 03/31/2021 03/31/2021 0 0 0

03 Cnsir RA Strt RD353-2 06/24/2021 06/24/2021 0 0 0

03 PRPAwrdRACHtrct RD439-2 06/23/2021 06/23/2021 0 0 0

03 RAOn Strt RG-5 RP 06/24/2021 06/24/2021 0 0 0

03 PRP RA Cmplt RD359-1 RP 03/31/2027 03/31/2027 0 0 0

03 RD/RA NEG AN-1 F FU 12/31/2018 12/31/2019 0 0 0

03 RDRA Negotns EN111-2 F FU 12/31/2018 12/31/2019 0 0 0

03 RDRA Ng-EnfAgmt EN112-2 F FU 12/31/2019 12/31/2019 0 0 0

03 ADM ORDR AC-3 F 09/17/2007 A 09/17/2007 A 0 0 0 DKT# 08-2007-0012

03 Cmplt AOC EN030-3 F 09/17/2007 A 09/17/2007 A 0 0 0 DKT# 08-2007-0012

03 Eff Date EB-3 F 09/17/2007 A 09/17/2007 A 0 0 0

03 Eff Date Rchd EN171-3 F 09/17/2007 A 09/17/2007 A 0 0 0

03 Ovs Mig Qy-2 F 04/09/2008 A  04/09/2008 A 0 0 0 $171,071.34 Kootenai

03 DscsOvrstw PRP EN170-9 F 04/09/2008 A  04/09/2008 A 0 0 0 $171,071.34 Kootenai

03 Ovs Mig QY-3 F 03/09/2009 A  03/09/2009 A 0 0 0 $843346.98 Kootenai

03 DscsOvrstw PRP EN170- F 03/09/2009 A  03/09/2009 A 0 0 0 $843346.98 Kootenai
10

03 Ovs Mig Qy-4 F 03/19/2010 A 03/19/2010 A 0 0 0 $758,957 .47 Kootenai

03 DscsOvrstw PRP EN170- F 03/19/2010 A 03/19/2010 A 0 0 0 $758,957 .47 Kootenai
11

03 Ovs Mig QY-5 F 05/16/2011 A 05/16/2011 A 0 0 0 $781,703.82 Kootenai

03 DscsOvrstw PRP EN170- F 05/16/2011 A 05/16/2011 A 0 0 0 $781,703.82 Kootenai
12

03 Ovs Mig QY-6 F 01/26/2012 A 01/26/2012 A 0 0 0 $681,843.20 Kootenai

03 DscsOvrstw PRP EN170- F 01/26/2012 A 01/26/2012 A 0 0 0 $681,843.20 Kootenai
13

03 Ovs Mig Qy-7 F 03/26/2013 A 03/26/2013 A 0 $970,485.24 Kootenai

03 DscsOvrstw PRP EN170- F 03/26/2013 A 03/26/2013 A 0 0 0 $970,485.24 Kootenai
14

03 Ovs Mig QY-9 F 01/08/2015 A 01/08/2015 A 0 0 0

03 DscsOvrstw PRP EN170-5 F FU 01/08/2015 A 01/08/2015 A 0 0 0

03 Ovs Mig QY-19 F FU 04/22/2016 A 04/22/2016 A 0 0 0 $1,925,992.42 W.R. Grace

03 DscsOvrstw PRP EN170- F FU 04/22/2016 A 04/22/2016 A 0 0 0
16

03 Isu Os bil Qz-2 F 04/09/2008 A  04/09/2008 A 0 0 0 $171,071.34 Kootenai

03 Ovsght Bill Iss EN188- F 04/09/2008 A 04/09/2008 A 0 $171,071.34 Kootenai
10

03 Isu Os bil Qz-3 F 03/09/2009 A  03/09/2009 A 0 0 0 $843,346.98 Kootenai

03 Ovsght Bill Iss EN188- F 03/09/2009 A  03/09/2009 A 0 0 0 $843,346.98 Kootenai
11

03 Isu Os bil Qz-4 F 03/19/2010 A 03/19/2010 A 0 0 0 $758,957 .47 Kootenai

03 Ovsght Bill Iss EN188- F 03/19/2010 A 03/19/2010 A 0 0 0 $758,957 .47 Kootenai
12

03 Isu Os bil Qz-5 F 05/16/2011 A 05/16/2011 A 0 0 0 $781,703.82 Kootenai

03 Ovsght Bill Iss EN188- F 05/16/2011 A 05/16/2011 A 0 0 0 $781,703.82 Kootenai
13

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

108 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: LIBBY ASBESTOS SITE
State: MT Fed Fac: No SSID: Site Category:
City: LIBBY EPA ID: MTO0009083840 Archived: Section Code: SRP-CO
Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: Schedule Last
Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs +
Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date Veh FY/Q Allow SCAP Notes
03 Isu Os bil Qz-6 F 01/26/2012 A 01/26/2012 A 0 0 0 $681,843.20 Kootenai
03 Ovsght Bill Iss EN188- F 01/26/2012 A 01/26/2012 A 0 0 0 $681,843.20 Kootenai
14
03 Isu Os bil Qz-7 F 03/26/2013 A 03/26/2013 A 0 0 0 $970,485.24 Kootenai
03 Ovsght Bill Iss EN188- F 03/26/2013 A 03/26/2013 A 0 0 0 $970,485.24 Kootenai
15
03 Isu Os bil Qz-9 F 05/27/2014 A 05/27/2014 A 0 0 0
03 Ovsght Bill Iss EN188-9 F 05/27/2014 A 05/27/2014 A 0 0 0
03 Isu Os bil Qz-15 F FU 01/08/2015 A 01/08/2015 A 0 0 0 $476,957.53 W.R. Grace
03 Ovsght Bill Iss EN188-6 F FU 01/08/2015 A 01/08/2015 A 0 0 0
03 Isu Os bil Qz-18 F FU 04/22/2016 A 04/22/2016 A 0 0 0 $1,925,992.42 W.R. Grace
03 Ovsght Bill Iss EN188- F FU 04/22/2016 A 04/22/2016 A 0 0 0
17
03 CRPay Re CuU-4 F 04/24/2008 A 04/24/2008 A 0 0 0 $171,071.34 Kootenai
03 Rec Payment EN210-4 F 04/24/2008 A 04/24/2008 A 0 0 0 $171,071.34 Kootenai
03 CRPay Re CuU-5 F 04/06/2009 A  04/06/2009 A 0 0 0 $843,346.98 WRG/Koot
03 Rec Payment EN210-5 F 04/06/2009 A  04/06/2009 A 0 0 0 $843,346.98 WRG/Koot
03 CRPay Re CuU-6 F 04/20/2010 A 04/20/2010 A 0 0 0 $758,957 .47 Kootenai
03 Rec Payment EN210-6 F 04/20/2010 A 04/20/2010 A 0 0 0 $758,957 .47 Kootenai
03 CRPay Re CuU-7 F 02/27/2012 A 02/27/2012 A 0 0 0 $295,833.20 Kootenai
03 Rec Payment EN210-7 F 02/27/2012 A 02/27/2012 A 0 0 0 $295,833.20 Kootenai
03 CRPay Re CuU-8 F 03/19/2012 A 03/19/2012 A 0 0 0 $681,999.72 Kootenai
03 Rec Payment EN210-8 F 03/19/2012 A 03/19/2012 A 0 0 0 $681,999.72 Kootenai
03 CRPay Re CU-9 F 04/29/2013 A 04/29/2013 A 0 0 0 $970,485.24 Kootenai
03 Rec Payment EN210-9 F 04/29/2013 A 04/29/2013 A 0 0 0 $970,485.24 Kootenai
03 ADM ORDR AC-5 F 09/19/2012 A 09/19/2012 A 0 0 0 RainyCrk/Ampitheater
03 Cmplt AOC ENO030-5 F 09/19/2012 A 09/19/2012 A 0 0 0 RainyCrk/Ampitheater
03 Eff Date EB-4 F 09/24/2012 A 09/24/2012 A 0 0 0 08-2012-0004
03 Eff Date Rchd EN171-4 F 09/24/2012 A 09/24/2012 A 0 0 0 08-2012-0004
03 Ovs Mig Qy-12 F FU 05/27/2014 A 05/27/2014 A 0 0 0 $298,969.83 W.R. Grace
03 DscsOvrstw PRP EN170-3 F FU 05/27/2014 A 05/27/2014 A 0 0 0
03 Ovs Mig Qy-15 F FU 01/08/2015 A 01/08/2015 A 0 0 0 $476,957.53 W.R. Grace
03 DscsOvrstw PRP EN170-6 F FU 01/08/2015 A 01/08/2015 A 0 0 0
03 Ovs Mig QY-200 F FU 04/22/2016 A 04/22/2016 A 0 0 0 $1,927,012.26 W.R. Grace
03 DscsOvrstw PRP EN170- F FU 04/22/2016 A 04/22/2016 A 0 0 0
17
03 Isu Os bil Qz-12 F FU 05/27/2014 A 05/27/2014 A 0 0 0 $298,969.83 W.R. Grace
03 Ovsght Bill Iss EN188-3 F FU 05/27/2014 A 05/27/2014 A 0 0 0
03 Isu Os bil Qz-14 F FU 01/08/2015 A 01/08/2015 A 0 0 0 $476,957.53 W.R. Grace
03 Ovsght Bill Iss EN188-5 F FU 01/08/2015 A 01/08/2015 A 0 0 0
03 Isu Os bil Qz-19 F FU 04/22/2016 A 04/22/2016 A 0 0 0 $1,927,012.26 W.R. Grace
03 Ovsght Bill Iss EN188- F FU 04/22/2016 A 04/22/2016 A 0 0 0
18
03 CRPay Re Cu-12 F FU 09/12/2016 A 09/12/2016 A 0 0 0 $1,927,012.26 W.R. Grace
03 Rec Payment EN210- F FU 09/12/2016 A 09/12/2016 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

SSID: 088C Site Category:
Archived: No Section Code: SRP-CO
NPL Status: F Schedule Last

Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
12
03 CRPay Re Cu-13 F FU 08/19/2016 A 08/19/2016 A 0 $1,418,797.05
03 Rec Payment EN210- F FU 08/19/2016 A 08/19/2016 A 0 0 0
13
03 C DECREE CD-4 F 12/31/2018 12/31/2019 0 0 0
03 Cnsnt Der EN035-2 12/31/2018 12/31/2019 0 0 0
03 Sign DOJ UN-2 F 12/31/2019 12/31/2019 0 0 0
03 DOJ Sig EN201-2 12/31/2019 12/31/2019 0 0 0
03 Lodged LO-4 F 06/30/2019 06/30/2019 0 0 0
03 CD Lodg by DOJ cio16-4 F 06/30/2019 06/30/2019 0 0 0
03 Eff Date EB-6 F 12/31/2019 12/31/2019 0 0 0
03 Eff Date Rchd EN171-2 12/31/2019 12/31/2019 0 0 0
03 10PtSettl QE-2 F 12/31/2018 12/31/2018 0 0 0
03 10PtSetRched EN157-2 12/31/2018 12/31/2018 0 0 0
03 EntCrt AP-4 F 12/31/2019 12/31/2019 0 0 0
03 EntCrt EN172-4 F 12/31/2019 12/31/2019 0 0 0
03 RefDOJ RJ-2 F 12/31/2018 12/31/2018 0 0 0
03 Rfrd DOJ EN196-2 12/31/2018 12/31/2018 0 0 0
03 DEMLTRS DL-2 F FU 05/05/2014 A 05/05/2014 A 0 0 0
03 Issue Dmnd Lir ENO084-1 F FU 05/05/2014 A 05/05/2014 A 0 0 0
03 Cmpl IssDmdLtr EN083-1 F FU 05/05/2014 A 05/05/2014 A 0 0 0
03 ADMIN CR AV-1 F FU 05/05/2014 A 06/03/2014 A 0 0 0 Demand for Reimbursement
$24,716.93
03 Iss DemLtr/PayRec EN211-1 F FU 05/05/2014 A 06/03/2014 A 0 0 0 Demand for Reimbursement
$24,716.93

03 122e Dmnd Ltr EN177-1 F FU 05/05/2014 A 05/05/2014 A 0 0 0
03 PRP Pmnt Revd EN190-1 F FU 06/03/2014 A  06/03/2014 A 0 0 0
03 REC MGT SW-3 F 8P 09/30/2017 06/30/2018 0 1 0
03 Rec Mgmt Sppt SS004-1 F  SP 09/30/2017 06/30/2018 0 0 0
03 TECH ASSIST TA-3 F 8P 07/24/2008 A 12/31/2020 0 20 0 20 08BCO3 FWS 2017/2 P FWSIAGOU3

20 08BCO3 FWS 2018/2 P

20 08BCO3 FWS 2019/2 P
03 TA Summ Z1-3 F 8P 07/24/2008 A 12/31/2020 0 0 0 FWS |IAG OU3
03 ST COOP MA-3 F 8P 05/19/2008 A 12/31/2021 0 161 0 330 08BCO3 CAG 20172 P OU3

20 08BCO3 CAG 2018/2 P
03 ST CoopAgrmnt S8017-3 F  SP 05/19/2008 A 12/31/2021 0 0 0 0ou3
04 -- REMEDIAL SITEWIDE
04 Act Memo AM-5 F 08/12/2008 A  08/12/2008 A 0 0 0 Creeks Cleanup
04 Sign ActMemo RV089-5 F 08/12/2008 A  08/12/2008 A 0 0 0 Creeks Cleanup
04 RMVL RV-7 F C 2 04/09/2008 A 06/15/2009 A 0 0 0 Creeks Cleanup
04 GOVT Cond Rmvl RV100-7 F C 2 04/09/2008 A  06/15/2009 A 0 0 0 Creeks Cleanup
04 RIFS CO-1 F 8P 03/14/2002 A 02/08/2016 A 1,361 43,007 0 Libby C/R Prop - OU4
04 GOVT Cond RIFS RD392-1 F 8P 03/14/2002 A 02/08/2016 A 0 0 0 Libby C/R Prop - OU4
04 ROD RO-1 F 8P 02/08/2016 A 02/08/2016 A 0 0 0 0OU4-8 ROD Only
04 Apprv/Sign ROD RD123-2 F 8P 02/08/2016 A 02/08/2016 A 0 0 0
04 PropPlan NU-1 F 05/08/2015 A 05/08/2015 A 0 0 0 Libby C/R Prop - OU4

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: LIBBY ASBESTOS SITE
State: MT Fed Fac: No SSID: 088C Site Category:
City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO
Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last
Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 PubCmntPrd RD116-1 F 05/08/2015 A 05/08/2015 A 0 0 0 Libby C/R Prop - OU4
04 RD RD-2 F 8P 12/14/2015 A 04/07/2016 A 0 0 0 RD-QU4/7
04 GOVT Cond RD RD468-2 F SP 12/14/2015 A 04/07/2016 A 0 0 0
04 WrtnAprvl FnIRD RD275-4 F 8P 04/07/2016 A 04/07/2016 A 0 0 0
04 RDStrt-ObFunds RD281-4 F 8P 12/14/2015 A 12/15/2015 A 0 0 0
04 RA RA-1 F MS 03/22/2016 A 12/31/2018 19,393 5,317 0 450 08BCRA CAG 2017/1 A RAQU4/7
26,382 08BCRA |AG 2018/3 A
04 GOVT Cond RA RD471-1 F MS 03/22/2016 A 12/31/2018 0 0 0 RA
04 RAStrt FundOb RD324-4 F MS 03/22/2016 A 03/22/2016 A 0 0 0
04 MobOnSitCnst RD323-4 F MS 03/22/2016 A 03/22/2016 A 0 0 0
04 RA Cntrct Awd RD425-4 F MS 03/22/2016 A 03/22/2016 A 0 0 0
04 RA On Strt RG-1 F MS 03/22/2016 A 03/22/2016 A 0 0 0
04 RA Cmplte RD334-1 F 12/31/2018 12/31/2018 0 0 0
04 OM OM-3 S 03/31/2023 09/30/2070 0 0 0 500 08BCOM CAG 2023/2 P
500 08BCOM CAG 2024/2 P
500 08BCOM CAG 2025/2 P
500 08BCOM CAG 2026/2 P
500 08BCOM CAG 2027/2 P
500 08BCOM CAG 2028/2 P
500 08BCOM CAG 2029/2 P
500 08BCOM CAG 2030/2 P
500 08BCOM CAG 2031/2 P
500 08BCOM CAG 2032/2 P
500 08BCOM CAG 2033/2 P
500 08BCOM CAG 2034/2 P
500 08BCOM CAG 20352 P
500 08BCOM CAG 2036/2 P
500 08BCOM CAG 2037/2 P
500 08BCOM CAG 2038/2 P
500 08BCOM CAG 2039/2 P
500 08BCOM CAG 2040/2 P
500 08BCOM CAG 2041/2 P
500 08BCOM CAG 2042/2 P
500 08BCOM CAG 2043/2 P
290 08BCOM CAG 2044/2 P
210 08BCOM CAG 2044/2 P
500 08BCOM CAG 204572 P
128 08BCOM CAG 2046/2 P
04 O&F LtrtoState RD389-3 S 03/31/2023 03/31/2023 0 0 0
04 State O&M RD390-3 S 03/31/2023 09/30/2070 0 0 0
04 St SA-Finan O&M RD459-3 S 09/30/2070 09/30/2070 0 0 0
Compl
04 ST COOP MA-2 F 8P 07/22/2002 A 12/31/2022 -4 457 0 350 08BCRA CAG 2017/1 P 0OU04
04 ST CoopAgrmnt S8017-2 F  SP 07/22/2002 A 12/31/2022 0 0 0 ou04
05 -- STIMSOM LUMBER
05 RMVL RV-6 F C 2 05/03/2005 A 10/05/2005 A 0 0 0 Stimson Lumber - OU5

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
05 GOVT Cond Rmvl RV100-6 F C 2 05/03/2005 A  10/05/2005 A 0 0 0 Stimson Lumber - OU5
05 RIFS CO-6 F 8P OC 12/22/2006 A 02/08/2016 A 0 621 0 Stimson Lumber - OU5
05 GOVT Cond RIFS RD392-6 F SP 12/22/2006 A 02/08/2016 A 0 0 0 Stimson Lumber - OU5
05 RD RD-7 F SP OS 12/14/2015 A 08/30/2016 A 0 0 0 IC only RD
05 GOVT Cond RD RD468-7 F SP 12/14/2015 A 08/30/2016 A 0 0 0
05 WrtnAprvl FnIRD RD275-1 F 8P 08/30/2016 A  08/30/2016 A 0 0 0
05 RDStrt-ObFunds RD281-1 F 8P 12/14/2015 A 12/15/2015 A 0 0 0
05 RA RA-3 F MS OS 03/22/2016 A 09/29/2016 A 0 0 0 IC only RA
05 GOVT Cond RA RD471-3 F MS 03/22/2016 A 09/29/2016 A 0 0 0
05 RAStrt FundOb RD324-1 F MS 03/22/2016 A 03/22/2016 A 0 0 0
05 RA Cntrct Awd RD425-1 F MS 03/22/2016 A 03/22/2016 A 0 0 0
05 RA On Strt RG-7 F MS OA 03/22/2016 A 03/22/2016 A 0 0 0
05 RA Cmplte RD334-3 F 09/29/2016 A 09/29/2016 A 0 0 0
05 ST COOP MA-6 F 8P 04/08/2009 A  03/31/2022 0 80 0 ous
05 ST CoopAgrmnt 880176 F  SP 04/08/2009 A  03/31/2022 0 0 0 ous
06 -- BURLINGTON NORTHERN RR
06 PRP RV BB-2 RP FU C 2 08/13/2003 A  04/21/2010 A 0 2 0 BNSF - OU6
06 PRP Cond Rmvl RV092-2 RP FU C 2 08/13/2003 A  04/21/2010 A 0 0 0 BNSF - OUB
06 PRP RI/FS BD-2 RP FU 09/25/2013 A 02/08/2016 A 64 61 0 DKT#2003-0004
06 PRP Cond RIFS RD396-2 RP FU 09/25/2013 A 02/08/2016 A 0 0 0 DKT#2003-0004
06 PRPRD BE-2 RP 8P 03/31/2017 09/30/2017 0 0 0 140 08BC0O6 IAG 2017/2 P
06 PRP PrepRD RD469-2 RP 8P 03/31/2017 09/30/2017 0 0 0
06 PRP RD Cmplt RD299-1 RP 8P 09/30/2017 09/30/2017 0 0 0
06 PRP RD Strt-El RD300-1 RP 8P 03/31/2017 03/31/2017 0 0 0
06 PRPRA BF-2 RP 8P 12/31/2017 06/30/2018 0 0 0
06 PRP Cond RA RD473-2 RP 8P 12/31/2017 06/30/2018 0 0 0
06 PreFnlinspctn RD345-1 RP 8P 05/06/2018 05/06/2018 0 0 0
06 Rv/Aprv RAWP RD346-1 RP 8P 01/30/2018 02/17/2018 0 0 0
06 PRP RAWTrk Pin RD350-1 RP 8P 12/31/2017 01/29/2018 0 0 0
06 PRP RA Strt RD351-1 RP 8P 12/31/2017 12/31/2017 0 0 0
06 Cnstr RA Strt RD353-1 RP 8P 02/18/2018 02/18/2018 0 0 0
06 PRPAwrdRACNHtrct RD439-1 RP SP 02/17/2018 02/17/2018 0 0 0
06 PRP RA Cmplt RD359-2 06/30/2018 06/30/2018 0 0 0
06 PRP SRCH Qv-2 F FU VP 11/08/2010 A 08/06/2012 A 0 0 0
06 Cndct PRP Srch EN0O03-3 F FU 11/08/2010 A 08/06/2012 A 0 0 0
06 PRP SRCH Qv-3 F SP VP 07/13/2012 A 03/20/2015 A 0 0 0
06 Cndct PRP Srch ENO03-4 F SP 07/13/2012 A 03/20/2015 A 0 0 0
06 RI/FSNEG FN-1 F 02/02/2012 A 12/31/2013 A 0 0 0
06 RIFS Ngntns EN106-1 F 02/02/2012 A 12/31/2013 A 0 0 0
06 Not Lirs NJ-2 F 02/02/2012 A 02/02/2012 A 0 0 0 BNSF
06 Issue GNL ENO04-2 F 02/02/2012 A 02/02/2012 A 0 0 0 BNSF
06 Spcl Not Ltrs SG-1 F 02/02/2012 A 02/02/2012 A 0 0 0 BNSF
06 Issue SNL EN128-1 F 02/02/2012 A 02/02/2012 A 0 0 0 BNSF
06 RD/RA NEG AN-2 F FU 12/31/2016 03/31/2017 0 0 0
06 RDRA Negotns EN111-1  F  FU 12/31/2016 03/31/2017 0 0 0
06 RDRANgStrt-SNL EN1141 F FU 12/31/2016 12/31/2016 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes

06 RDRA Ng-EnfAgmt EN112-1 F  FU 03/31/2017 03/31/2017 0 0 0

06 ADM ORDR AC-1 F 05/05/2003 A 05/05/2003 A 0 0 0 BNSF DKT#03-0004

06 Cmplt AOC ENO030-1 F 05/05/2003 A 05/05/2003 A 0 0 0 BNSF DKT#03-0004

06 Eff Date EB-1 F 05/06/2003 A  05/06/2003 A 0 0 0

06 Eff Date Rchd EN171-5 F 05/06/2003 A  05/06/2003 A 0 0 0

06 Ovs Mig Qy-1 F 03/31/2004 A 03/31/2004 A 0 0 0 $663.81 BNSFRR QU086

06 DscsOvrstw PRP EN170-1 F 03/31/2004 A 03/31/2004 A 0 0 0 $663.81 BNSFRR QU086

06 Ovs Mig QY-8 F 08/22/2013 A 08/22/2013 A 0 0 0 $20,674.01 BNSFRR

06 DscsOvrstw PRP EN170- F 08/22/2013 A 08/22/2013 A 0 0 0 $20,674.01 BNSFRR
15

06 Ovs Mtg QY-13 F FU 04/25/2014 A 04/25/2014 A 0 0 0 $67505.68

06 DscsOvrstw PRP EN170-4 F FU 04/25/2014 A 04/25/2014 A 0 0 0

06 Ovs Mig QY-16 F FU 04/03/2015 A 04/03/2015 A 0 0 0 $44,928.00 #08-2003-0004

06 DscsOvrstw PRP EN170-7 F FU 04/03/2015 A 04/03/2015 A 0 0 0

06 Ovs Mtg QY-18 F FU 04/08/2016 A  04/08/2016 A 0 0 0 $40,452.93 BNSFRR

06 DscsOvrstw PRP EN170-8 F FU 04/08/2016 A 04/08/2016 A 0 0 0

06 Isu Os bil QZ-1 F 03/31/2004 A 03/31/2004 A 0 0 0 $663.81 BNSFRR QU086

06 Ovsght Bill Iss EN188-1 F 03/31/2004 A 03/31/2004 A 0 0 0 $663.81 BNSFRR QU086

06 Isu Os bil QZ-8 F 08/22/2013 A 08/22/2013 A 0 0 0 $20,674.01 BNSFRR

06 Ovsght Bill Iss EN188- F 08/22/2013 A 08/22/2013 A 0 0 0 $20,674.01 BNSFRR
16

06 Isu Os bil QZ-13 F FU 04/25/2014 A 04/25/2014 A 0 0 0 $67505.68

06 Ovsght Bill Iss EN188-4 F FU 04/25/2014 A 04/25/2014 A 0 0 0

06 Isu Os bil QZ-16 F FU 04/03/2015 A 04/03/2015 A 0 0 0 $44,928.00 #08-2003-0004

06 Ovsght Bill Iss EN188-7 F FU 04/03/2015 A 04/03/2015 A 0 0 0

06 Isu Os bil Qz-17 F FU 04/08/2016 A 04/08/2016 A 0 0 0 $40,452.93 BNSFRR

06 Ovsght Bill Iss EN188-8 F FU 04/08/2016 A 04/08/2016 A 0 0 0

06 CRPay Re CU-1 F 05/13/2004 A 05/13/2004 A 0 0 0 $663.81 BNSFRR OU06

06 Rec Payment EN210-1 F 05/13/2004 A 05/13/2004 A 0 0 0 $663.81 BNSFRR QU086

06 CRPay Re Cu-10 F 09/09/2013 A 09/09/2013 A 0 0 0 $20,674.01 BNSFRR

06 Rec Payment EN210- F 09/09/2013 A 09/09/2013 A 0 0 0 $20,674.01 BNSFRR
10

06 CRPay Re CuU-11 F FU 05/02/2016 A 05/02/2016 A $40,452.93 BNSF

06 Rec Payment EN210- F FU 05/02/2016 A 05/02/2016 A
1

06 C DECREE CD-5 F 12/31/2016 03/31/2017 0 0 0

06 CnsntDer EN035-1 12/31/2016 03/31/2017 0 0 0

06 RP Signd CS-1 F 03/31/2017 03/31/2017 0 0 0

06 RP Signd EN158-1 F 03/31/2017 03/31/2017 0 0 0

06 Sign DOJ UN-1 F 03/31/2017 03/31/2017 0 0 0

06 DOJ Sig EN201-1 F 03/31/2017 03/31/2017 0 0 0

06 Lodged LO-5 F 03/31/2017 03/31/2017 0 0 0

06 CD Lodg by DOJ Cl016-1 03/31/2017 03/31/2017 0 0 0

06 Eff Date EB-5 F 03/31/2017 03/31/2017 0 0 0

06 Eff Date Rchd EN171-1 03/31/2017 03/31/2017 0 0 0

06 10PtSettl QE-1 F 03/31/2017 03/31/2017 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY ASBESTOS SITE

State: MT Fed Fac: No SSID: 088C Site Category:

City: LIBBY EPA ID: MTO0009083840 Archived: No Section Code: SRP-CO

Primary RPM: Zinner, Dania Site ID: 0801744 NPL Status: F Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: Approved Date: 11/14/2016 03:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
06 10PtSetRched EN157-1 F 03/31/2017 03/31/2017 0 0 0
06 EntCrt AP-5 F 03/31/2017 03/31/2017 0 0 0
06 EntCrt EN172-5 F 03/31/2017 03/31/2017 0 0 0
06 RefDOJ RJ-1 F 03/31/2017 03/31/2017 0 0 0
06 Rfrd DOJ EN196-1 F 03/31/2017 03/31/2017 0 0 0
06 LAB SUP LA-3 F FU 07/16/2013 A 12/31/2016 8 7 0
06 Lab Sppt Summ Y8-3 F FU 07/16/2013 A 12/31/2016 0 0 0
06 TECH ASSIST TA-5 F FU 07/19/2011 A 12/31/2020 4 33 0
06 TA Summ Z1-5 F FU 07/19/2011 A 12/31/2020 0 0 0
06 ST COOP MA-7 F 8P 04/08/2009 A  09/30/2020 27 3 0 10 08BCO6 CAG 2017/1 P 0OuU6
06 ST CoopAgrmnt S8017-7 F  SP 04/08/2009 A  09/30/2020 0 0 0 ousé
07 -- TROY
07 RIFS CO-3 F MS oOC 09/01/2004 A  02/08/2016 A -23 9,300 0 TROY - OU7
07 GOVT Cond RIFS RD392-3 F MS 09/01/2004 A  02/08/2016 A 0 0 0 TROY - OU7
07 RD RD-5 F SP OA 12/15/2015 A 04/07/2016 A 0 0 0 Cover under OU4 RD
07 GOVT Cond RD RD468-5 F 8P 12/15/2015 A 04/07/2016 A 0 0 0 Cover under OU4 RD
07 WrtnAprvl FnIRD RD275-3 F 8P 04/07/2016 A 04/07/2016 A 0 0 0
07 RDStrt-ObFunds RD281-3 F 8P 12/15/2015 A 12/15/2015 A 0 0 0
07 RA RA-5 F MS OA 03/22/2016 A 12/31/2018 0 0 0 Cover under OU4 RA
07 GOVT Cond RA RD471-5 F MS 03/22/2016 A 12/31/2018 0 0 0 Cover under OU4 RA
07 RAStrt FundOb RD324-3 F MS 03/22/2016 A 03/22/2016 A 0 0 0
07 MobOnSitCnst RD323-3 F MS 03/22/2016 A 03/22/2016 A 0 0 0
07 RA Cntrct Awd RD425-3 F MS 03/22/2016 A 03/22/2016 A 0 0 0
07 RA On Strt RG-4 F MS OA 03/22/2016 A 03/22/2016 A 0 0 0
07 RA Cmplte RD334-5 F 12/31/2018 12/31/2018 0 0 0
07 ST COOP MA-8 F 8P 04/08/2009 A  03/31/2022 0 0 0 ou7
07 ST CoopAgrmnt S8017-8 F  SP 04/08/2009 A  03/31/2022 0 0 0 ou7
08 -- STATE HIGHWAYS
08 RIFS CO-7 F 8P OC 03/31/2010 A 02/08/2016 A 0 139 0
08 GOVT Cond RIFS RD392-7 F 8P 03/31/2010 A 02/08/2016 A 0 0 0
08 RD RD-6 F SP OS 12/14/2015 A 03/31/2017 0 0 0 IC Development
08 GOVT Cond RD RD468-6 F SP 12/14/2015 A 03/31/2017 0 0 0
08 WrtnAprvl FnIRD RD275-2 F 8P 03/31/2017 03/31/2017 0 0 0
08 RDStrt-ObFunds RD281-2 F 8P 12/14/2015 A 12/14/2015 A 0 0 0
08 RA RA-6 F MS OS 03/22/2016 A  06/30/2017 0 0 0 IC only
08 GOVT Cond RA RD471-6 F MS 03/22/2016 A 06/30/2017 0 0 0
08 RAStrt FundOb RD324-2 F MS 03/22/2016 A 03/22/2016 A 0 0 0
08 RA Cntrct Awd RD425-2 F MS 03/22/2016 A 03/22/2016 A 0 0 0
08 RA On Strt RG-6 F MS OA 03/22/2016 A 03/22/2016 A 0 0 0
08 RA Cmplte RD334-6 F 06/30/2017 06/30/2017 0 0 0
**END OF SITE SUMMARY** 38,138 380,022 0 42,549

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



114 of 199
RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report FREREFINTERNAL USE ONLY*###sssex

Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY CLINIC MERCURY

State: MT Fed Fac: No SSID: A875 Site Category:

City: LIBBY EPA ID: MTNOO0803030 Archived: No Section Code: ERSA-MT
Primary RPM: Site ID: 0803030 NPL Status: N Schedule Last

Primary OSC: Chau, Shun-Ping

Non-NPL Status: RO Approved Date:
Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 RP EM REM PJ-1 RP C 1 01/28/2013 A 01/30/2013 A 0 0 0
00 PRPEmrgRA RV057-1 RP C 1 01/28/2013 A  01/30/2013 A 0 0 0

**END OF SITE SUMMARY**

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY GROUND WATER CONTAMINATION

State: MT Fed Fac: No SSID: 0820 Site Category: Wells

City: LIBBY EPA ID: MTD980502736 Archived: No Section Code: SRP-MT

Primary RPM: Schmidt, Andrew Site ID: 0800412 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/27/2016 01:01:32 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 07/01/1979 A 07/01/1979 A 0 0 0
00 Rmdl Site Init SE026-1 F 07/01/1979 A 07/01/1979 A 0 0 0
00 PA PA-1 F H 01/01/1980 A 01/01/1980 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 01/01/1980 A  01/01/1980 A 0 0 0
00 Si Si-1 S H 08/01/1981 A  08/01/1981 A 0 0 0
00 Cndct Sl & Rpt SE057-1 S H 08/01/1981 A  08/01/1981 A 0 0 0
00 HAZRANK HR-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 HRS Pckg SE138-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 PROPOSED NP-1 F 12/30/1982 A 12/30/1982 A 0 0 0
00 Prop NPLLstFR SE177-1  F 12/30/1982 A 12/30/1982 A 0 0 0
00 NPL FINL NF-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 NPLLstngin FR SE175-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 DELETION ND-1 F 09/30/2030 12/31/2030 0 0 0
00 NPL Eff Date SE201-1 12/31/2030 12/31/2030 0 0 0
00 Pub Cmnt Prd RD116-1 09/30/2030 12/01/2030 0 0 0
00 PubNOD RD368-1 12/01/2030 12/01/2030 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1  F 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 F 04/30/1992 A 06/30/1992 A 0 0 0
00 Rmvl Site Eval RV001-2 F 04/30/1992 A 06/30/1992 A 0 0 0
00 PCOR CM-1 F 09/20/1993 A 09/20/1993 A 0 0 0
00 PrprFnl PCOR RD002-1 F 09/20/1993 A 09/20/1993 A 0 0 0
00 CLSOUTR CcQ-1 F 09/30/2030 12/31/2030 0 0 0
00 Fnl Clsout Rpt RD0O13-1 F 09/30/2030 12/31/2030 0 0 0
00 Aprv FCOR RDO11-1 F 12/31/2030 12/31/2030 0 0 0
00 SWRAU BZ-1 EP 12/31/2030 12/31/2030 0 0 0
00 SWRAU GPRA RD025-1 EP 12/31/2030 12/31/2030 0 0 0
00 REUSE CHK XCA1 EP 02/14/2008 A 02/14/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 02/14/2008 A 02/14/2008 A 0 0 0
00 5YEAR FE-2 F 01/24/1995 A 01/24/1995 A 0 0 0
00 FYR RD018-6 F 01/24/1995 A 01/24/1995 A 0 0 0
00 FYRDue WE-1 F 01/24/1995 A 01/24/1995 A 0 0 0
00 5YEAR FE-3 F 09/15/1999 A 03/30/2000 A 0 0 0
00 FYR RD018-3 F 09/15/1999 A 03/30/2000 A 0 0 0
00 FYR Due WE-2 F 03/30/2000 A 03/30/2000 A 0 0 0
00 5YEAR FE-4 F 01/10/2005 A 03/31/2005 A 0 0 0
00 FYR RD018-4 F 01/10/2005 A 03/31/2005 A 0 0 0
00 FYRDue WE-3 F 03/31/2005 A 03/31/2005 A 0 0 0
00 5YEAR FE-5 F FU 06/25/2008 A 03/29/2010 A 0 150 0
00 FYR RD018-5 F FU 06/25/2008 A 03/29/2010 A 0 0 0
00 FYRDue WE-4 03/29/2010 A 03/29/2010 A 0 0 0
00 5YEAR FE-6 F 8P 07/14/2014 A 09/25/2015 A -0 43 0
00 FYR Strt RD006-1 07/15/2014 A 07/15/2014 A 0 0 0
00 FYR RDO018-1 07/14/2014 A 09/25/2015 A 0 0 0
00 FYR Cmplt RD017-1 09/25/2015 A 09/25/2015 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State: MT
City: LIBBY

Primary RPM: Schmidt, Andrew

Primary OSC:
Site Assessment Manager:

LIBBY GROUND WATER CONTAMINATION

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502736

Site ID: 0800412

SSID:

Archived:

NPL Status:
Non-NPL Status:

116 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Wells
Section Code: SRP-MT
Schedule Last
Approved Date: 10/27/2016 01:01:32 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Act Veh FY/Q Allow SCAP Notes
00 FYRDue WE-5 F 09/25/2015 A 09/25/2015 A 0 0 0
00 5YEAR FE-7 F 8P 09/30/2019 09/25/2020 0 0 0 54 0820 CNT 20194 A
00 FYR RD018-2 F SP 09/30/2019 09/25/2020 0 0 0
00 FYR Strt RD006-2 F 09/30/2019 09/30/2019 0 0 0
00 FYRDue WE-6 F 09/25/2020 09/25/2020 0 0 0
00 FYR Cmplt RDO17-2 F 09/25/2020 09/25/2020 0 0 0
00 INFOLTR IC-1 F 10/31/1983 A 10/31/1983 A 0 0 0 PACIFIC POWER
00 IssReq Ltr 104e ENO005-1 F 10/31/1983 A 10/31/1983 A 0 0 0 PACIFIC POWER
00 Not Ltrs NJ-2 F 09/08/1989 A  (09/08/1989 A 0 0 0 JACK WINDER, ESQ.
00 Issue GNL ENO04-2 F 09/08/1989 A  09/08/1989 A 0 0 0 JACK WINDER, ESQ.
00 NPL SRCH NS-1 F 09/15/1987 A 03/11/1988 A 0 0 0
00 NPL SRCH NS1-1 F 09/15/1987 A 03/11/1988 A 0 0 0
00 ADM ORDR AC-1 F 10/18/1983 A  10/18/1983 A 0 0 0 OU1 RIFS 83-03
00 Cmplt AOC ENO30-1 F 10/18/1983 A  10/18/1983 A 0 0 0 OU1 RIFS 83-03
00 OSRE-Cnc OW-1 F 10/11/1983 A 10/11/1983 A 0 0 0
00 Cl Ord/Set 10-1 F 06/25/1991 A 06/25/1991 A 0 0 0 83-03
00 Ordr/StimntClsd EN187-1 F 06/25/1991 A 06/25/1991 A 0 0 0 83-03
00 C DECREE CD-1 F 06/30/1989 A 10/18/1989 A 0 0 0 0OuU18&2 CV-89-127
00 CnsntDer ENO035-1 F 06/30/1989 A 10/18/1989 A 0 0 0 0OuU18&2 CV-89-127
00 Lodged LOA1 F 02/27/1995 A 02/27/1995 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 02/27/1995 A 02/27/1995 A 0 0 0
00 Ovs Mtg QY1 F 02/15/2000 A 02/15/2000 A 0 0 0 inc in billing lette
00 DscsOvrstw PRP EN170-1 F 02/15/2000 A 02/15/2000 A 0 0 0 inc in billing lette
00 Ovs Mtg QyY-2 F FU 02/03/1999 A 02/03/1999 A 0 0 0
00 DscsOvrstw PRP EN170-2 F FU 02/03/1999 A  02/03/1999 A 0 0 0
00 Ovs Mtg QY-3 F FU 03/05/2001 A 03/05/2001 A 0 0 0 $12,958.43 Int. Paper
00 DscsOvrstw PRP EN170-3 F FU 03/05/2001 A 03/05/2001 A 0 0 0
00 Ovs Mtg QY-4 F FU 03/26/2002 A 03/26/2002 A 0 0 0 $1,547.94 Int. Paper
00 DscsOvrstw PRP EN170-4 F FU 03/26/2002 A 03/26/2002 A 0 0 0
00 Ovs Mtg QY-5 F FU 05/06/2003 A  05/06/2003 A 0 0 0 $4,576.47 Int. Paper
00 DscsOvrstw PRP EN170-5 F FU 05/06/2003 A  05/06/2003 A 0 0 0
00 Ovs Mtg QY-6 F FU 01/30/2004 A  01/30/2004 A 0 0 0 $2,208.17 Int. Paper
00 DscsOvrstw PRP EN170-6 F FU 01/30/2004 A 01/30/2004 A 0 0 0
00 Ovs Mig Qy-7 F FU 01/28/2005 A 01/28/2005 A 0 0 0 $9,244.90 Int. Paper
00 DscsOvrstw PRP EN170-7 F FU 01/28/2005 A 01/28/2005 A 0 0 0
00 Ovs Mtg QY-8 F FU 12/21/2005 A 12/21/2005 A 0 0 0 $23,992.90 Int. Paper
00 DscsOvrstw PRP EN170-8 F FU 12/21/2005 A 12/21/2005 A 0 0 0
00 Ovs Mig QY-9 F FU 01/29/2007 A 01/29/2007 A 0 0 0 $8,761.29 Int. Paper
00 DscsOvrstw PRP EN170-9 F FU 01/29/2007 A 01/29/2007 A 0 0 0
00 Ovs Mig QY-10 F FU 01/18/2008 A  01/18/2008 A 0 0 0 $7,446.65 Int. Paper
00 DscsOvrstw PRP EN170- F FU 01/18/2008 A 01/18/2008 A 0 0 0
10
00 Ovs Mig QY-11 F FU 12/19/2008 A 12/19/2008 A 0 0 0 $30,629.13 Int. Paper
00 DscsOvrstw PRP EN170- F FU 12/19/2008 A 12/19/2008 A 0 0 0
11
00 Ovs Mig QY-12 F FU 03/19/2010 A 03/19/2010 A 0 0 0 $191,392.10 Int. Paper

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State: MT
City: LIBBY

Primary RPM: Schmidt, Andrew

Primary OSC:
Site Assessment Manager:

LIBBY GROUND WATER CONTAMINATION

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502736

Site ID: 0800412

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

Site Category: Wells
Section Code: SRP-MT
Schedule Last
Approved Date: 10/27/2016 01:01:32 PM

117 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Op Comm

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date Veh FY/Q Allow SCAP Notes
00 DscsOvrstw PRP EN170- F FU 03/19/2010 A 03/19/2010 A

12
00 Ovs Mig QY-13 F FU 01/19/2011 A 01/19/2011 A 0 0 0 $324,979.77 Int. Paper
00 DscsOvrstw PRP EN170- F FU 01/19/2011 A 01/19/2011 A 0 0 0

13
00 Ovs Mig QY-14 F FU 02/01/2012 A 02/01/2012 A 0 0 0 $360,467.27 Int. Paper
00 DscsOvrstw PRP EN170- F FU 02/01/2012 A 02/01/2012 A 0 0 0

14
00 Ovs Mig QY-15 F FU 02/05/2013 A 02/05/2013 A 0 0 0 $191,009.79 Int. Paper
00 DscsOvrstw PRP EN170- F FU 02/05/2013 A 02/05/2013 A 0 0 0

15
00 Ovs Mig QY-16 F FU 04/16/2014 A 04/16/2014 A 0 0 0 $80,060.44
00 DscsOvrstw PRP EN170- F FU 04/16/2014 A 04/16/2014 A 0 0 0

16
00 Ovs Mig Qy-17 F FU 01/08/2015 A 01/08/2015 A 0 0 0 $301,436.97
00 DscsOvrstw PRP EN170- F FU 01/08/2015 A 01/08/2015 A 0 0 0

17
00 Ovs Mig QY-18 F FU 01/25/2016 A 01/25/2016 A 0 0 0 $253,415.48 Int. Paper
00 DscsOvrstw PRP EN170- F FU 01/25/2016 A 01/25/2016 A 0 0 0

18
00 Isu Os bil QZ-1 F 02/15/2000 A 02/15/2000 A 0 0 0 $75,963.99
00 Ovsght Bill Iss EN188-1 F 02/15/2000 A 02/15/2000 A 0 0 0 $75,963.99
00 Isu Os bil QZ-2 F FU 02/03/1999 A 02/03/1999 A 0 0 0
00 Ovsght Bill Iss EN188-2 F FU 02/03/1999 A 02/03/1999 A 0 0 0
00 Isu Os bil QZ-3 F FU 03/05/2001 A 03/05/2001 A 0 0 0 $12,958.43 Int. Paper
00 Ovsght Bill Iss EN188-3 F FU 03/05/2001 A 03/05/2001 A 0 0 0
00 Isu Os bil QZ-4 F FU 03/26/2002 A 03/26/2002 A 0 0 0 $1,547.94 Int. Paper
00 Ovsght Bill Iss EN188-4 F FU 03/26/2002 A 03/26/2002 A 0 0 0
00 Isu Os bil QZ-5 F FU 05/06/2003 A  05/06/2003 A 0 0 0 $4,576.47 Int. Paper
00 Ovsght Bill Iss EN188-5 F FU 05/06/2003 A  05/06/2003 A 0 0 0
00 Isu Os bil QZ-6 F FU 01/30/2004 A  01/30/2004 A 0 0 0 $2,208.17 Int. Paper
00 Ovsght Bill Iss EN188-6 F FU 01/30/2004 A 01/30/2004 A 0 0 0
00 Isu Os bil QZz-7 F FU 01/28/2005 A 01/28/2005 A 0 0 0 $9,244.90 Int. Paper
00 Ovsght Bill Iss EN188-7 F FU 01/28/2005 A 01/28/2005 A 0 0 0
00 Isu Os bil QZ-8 F FU 12/21/2005 A 12/21/2005 A 0 0 0 $23,992.90 Int. Paper
00 Ovsght Bill Iss EN188-8 F FU 12/21/2005 A 12/21/2005 A 0 0 0
00 Isu Os bil QZ-9 F FU 01/29/2007 A 01/29/2007 A 0 0 0 $8,761.29 Int. Paper
00 Ovsght Bill Iss EN188-9 F FU 01/29/2007 A 01/29/2007 A 0 0 0
00 Isu Os bil QZ-10 F FU 01/18/2008 A  01/18/2008 A 0 0 0 $7,446.65 Int. Paper
00 Ovsght Bill Iss EN188- F FU 01/18/2008 A 01/18/2008 A 0 0 0

10
00 Isu Os bil Qz-11 F FU 12/19/2008 A 12/19/2008 A 0 0 0 $30,629.13 Int. Paper
00 Ovsght Bill Iss EN188- F FU 12/19/2008 A 12/19/2008 A 0 0 0

11
00 Isu Os bil Qz-12 F FU 03/19/2010 A 03/19/2010 A 0 0 0 $191,392.10 Int. Paper
00 Ovsght Bill Iss EN188- F FU 03/19/2010 A 03/19/2010 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State: MT
City: LIBBY

Primary RPM: Schmidt, Andrew

Primary OSC:

Site Assessment Manager:

LIBBY GROUND WATER CONTAMINATION

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502736

Site ID: 0800412

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

Site Category: Wells
Section Code: SRP-MT
Schedule Last
Approved Date: 10/27/2016 01:01:32 PM

118 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date Veh FY/Q Allow SCAP Notes
12
00 Isu Os bil QZ-13 F FU 01/19/2011 A 01/19/2011 A 0 0 0 $324,979.77 Int. Paper
00 Ovsght Bill Iss EN188- F FU 01/19/2011 A 01/19/2011 A 0 0 0
13
00 Isu Os bil QZ-14 F FU 02/01/2012 A 02/01/2012 A 0 0 0 $360,467.27 Int. Paper
00 Ovsght Bill Iss EN188- F FU 02/01/2012 A 02/01/2012 A 0 0 0
14
00 Isu Os bil QZ-15 F FU 02/05/2013 A 02/05/2013 A 0 0 0 $191,009.79 Int. Paper
00 Ovsght Bill Iss EN188- F FU 02/05/2013 A 02/05/2013 A 0 0 0
15
00 Isu Os bil QZ-16 F FU 04/16/2014 A 04/16/2014 A 0 0 0 $80,060.44
00 Ovsght Bill Iss EN188- F FU 04/16/2014 A 04/16/2014 A 0 0 0
16
00 Isu Os bil Qz-17 F FU 01/08/2015 A 01/08/2015 A 0 0 0 $301,436.97
00 Ovsght Bill Iss EN188- F FU 01/08/2015 A 01/08/2015 A 0 0 0
17
00 Isu Os bil QZ-18 F FU 01/25/2016 A 01/25/2016 A 0 0 0 $253,415.48 Int. Paper
00 Ovsght Bill Iss EN188- F FU 01/25/2016 A 01/25/2016 A 0 0 0
18
00 CRPay Re CU-1 F 03/03/2000 A 03/03/2000 A 0 0 0 $75,963.99
00 Rec Payment EN210-1 F 03/03/2000 A 03/03/2000 A 0 0 0 $75,963.99
00 CRPay Re Ccu-2 F 03/16/2001 A 03/16/2001 A 0 0 0 $12,958.43 Int.Paper
00 Rec Payment EN210-2 F 03/16/2001 A 03/16/2001 A 0 0 0 $12,958.43 Int.Paper
00 CRPay Re CU-3 F 04/22/2002 A 04/22/2002 A 0 0 0 $1,547.94 Int.Paper
00 Rec Payment EN210-3 F 04/22/2002 A 04/22/2002 A 0 0 0 $1,547.94 Int.Paper
00 CRPay Re Ccu-4 F 05/27/2003 A 05/27/2003 A 0 0 0 $4,576.47 Int. Paper
00 Rec Payment EN210-4 F 05/27/2003 A 05/27/2003 A 0 0 0 $4,576.47 Int. Paper
00 CRPay Re CuU-5 F 02/24/2004 A 02/24/2004 A 0 0 0 $2,208.17 Int. Paper
00 Rec Payment EN210-5 F 02/24/2004 A 02/24/2004 A 0 0 0 $2,208.17 Int. Paper
00 CRPay Re CuU-6 F 02/16/2005 A 02/16/2005 A 0 0 0 $9,244.90 Int. Paper
00 Rec Payment EN210-6 F 02/16/2005 A 02/16/2005 A 0 0 0 $9,244.90 Int. Paper
00 CRPay Re CuU-7 F 01/30/2006 A  01/30/2006 A 0 0 0 $23,992.90 Int.Paper
00 Rec Payment EN210-7 F 01/30/2006 A 01/30/2006 A 0 0 0 $23,992.90 Int.Paper
00 CRPay Re CuU-8 F 02/27/2007 A 02/27/2007 A 0 0 0 $8,761.29 Int.Paper
00 Rec Payment EN210-8 F 02/27/2007 A 02/27/2007 A 0 0 0 $8,761.29 Int.Paper
00 CRPay Re CuU-9 F 02/12/2008 A 02/12/2008 A 0 0 0 $7,446.65 Int. Paper
00 Rec Payment EN210-9 F 02/12/2008 A 02/12/2008 A 0 0 0 $7,446.65 Int. Paper
00 CRPay Re Cu-10 F 01/22/2009 A 01/22/2009 A 0 0 0 $30,629.13 Int.Paper
00 Rec Payment EN210- F 01/22/2009 A 01/22/2009 A 0 0 0 $30,629.13 Int.Paper
10
00 CRPay Re CuU-11 F 04/28/2010 A 04/28/2010 A 0 0 0 $191,392.10 IntPaper
00 Rec Payment EN210- F 04/28/2010 A 04/28/2010 A 0 0 0 $191,392.10 IntPaper
11
00 CRPay Re Ccu-12  F 02/11/2011 A 02/11/2011 A 0 0 0 $324,979.77 IntPaper
00 Rec Payment EN210- F 02/11/2011 A 02/11/2011 A 0 0 0 $324,979.77 IntPaper
12

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

119 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: LIBBY GROUND WATER CONTAMINATION
State: MT Fed Fac: No SSID: Site Category: Wells
City: LIBBY EPA ID: MTD980502736 Archived: Section Code: SRP-MT
Primary RPM: Schmidt, Andrew Site ID: 0800412 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/27/2016 01:01:32 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 CRPay Re CuU-13 F 02/12/2012 A 02/12/2012 A 0 0 0 $360,467.27 IntPaper
00 Rec Payment EN210- F 02/12/2012 A 02/12/2012 A 0 0 0 $360,467.27 IntPaper
13
00 CRPay Re CuU-14 F 02/25/2013 A 02/25/2013 A 0 0 0 $191,009.79 IntPaper
00 Rec Payment EN210- F 02/25/2013 A 02/25/2013 A 0 0 0 $191,009.79 IntPaper
14
00 EntCrt AP-1 F 10/18/1989 A 10/18/1989 A 0 0 0
00 EntCrt EN172-1 F 10/18/1989 A 10/18/1989 A 0 0 0
00 EntCrt AP-2 F 09/18/1995 A 09/18/1995 A 0 0 0
00 EntCrt EN172-2 F 09/18/1995 A 09/18/1995 A 0 0 0
00 RefDOJ RJ-1 F 08/01/1989 A  08/01/1989 A 0 0 0
00 Rfrd DOJ EN196-1 F 08/01/1989 A  08/01/1989 A 0 0 0
00 Cmplnt Filed FG-1 F 08/15/1989 A  08/15/1989 A 0 0 0
00 Cmplnt Filed EN164-1 F 08/15/1989 A  08/15/1989 A 0 0 0
00 CON AGMT CA-1 F 08/12/1998 A  08/12/1998 A 0 0 0
00 CmpltCA ENO044-1 F 08/12/1998 A 08/12/1998 A 0 0 0
00 S106 LIT SX-1 F FU 06/30/2017 09/30/2017 0 0 0 ICs
00 106 Lit EN063-1 F FU 06/30/2017 09/30/2017 0 0 0
00 Ci CR-1 F FU 03/31/2017 03/31/2019 0 0 0
00 Cond ClAct cio18-1  F  FU 03/31/2017 03/31/2019 0 0 0
00 REC MGT SW-1 F FU 12/03/2003 A 09/30/2028 0 16 0
00 Rec Mgmt Summ Y1-1 F FU 12/03/2003 A 09/30/2028 0 0 0
00 OTHER OH-1 F 01/02/1985 A 11/01/1986 A 110 0 0
00 OTHER OH1-1 F 01/02/1985 A 11/01/1986 A 0 0 0
00 OTHER OH-2 F 06/15/1987 A 10/15/1989 A 10 0 0 USGS/COE OWPE
00 OTHER OH1-2 F 06/15/1987 A 10/15/1989 A 0 0 0 USGS/COE OWPE
01 -- ALT. WATER SUPPLY(IRRIGATION)
01 PRPRI/FS BD-1 RP 03/09/1985 A 09/26/1986 A 0 0 0 ALT. WATER SUPPLY
01 PRP Cond RIFS RD396-1 RP 03/09/1985 A 09/26/1986 A 0 0 0 ALT. WATER SUPPLY
01 StPbCom CF-1 RP 07/15/1986 A  07/15/1986 A 0 0 0
01 Pub Cmnt Prd RD116-3 RP 07/15/1986 A  07/15/1986 A 0 0 0
01 ROD RO-1 F 09/26/1986 A  09/26/1986 A 0 0 0
01  Apprv/Sign ROD RD123-1 F 09/26/1986 A  09/26/1986 A 0 0 0
01 PRPRD BE-1 RP 10/01/1986 A 10/01/1986 A 0 0 0 AOC S106
01 PRPPrepRD RD469-1 RP 10/01/1986 A 10/01/1986 A 0 0 0 AOC S106
01 PRPRA BF-1 RP 10/01/1986 A 11/01/1986 A 0 0 0 AOC S106
01 PRP Cond RA RD473-1 RP 10/01/1986 A 11/01/1986 A 0 0 0 AOC S106
01 RI/FSNEG FN-1 F 10/15/1983 A 10/18/1983 A 0 0 0 SETTLEMENT
01 RIFS Ngntns EN106-1 F 10/15/1983 A 10/18/1983 A 0 0 0 SETTLEMENT
01 ACT AMND AF-2 F 05/10/1989 A 05/10/1989 A 0 0 0 RD
01 Cmplt Enf Act ENO042-2 F 05/10/1989 A 05/10/1989 A 0 0 0 RD
01 ACT AMND AF-3 F 09/18/1995 A 09/18/1995 A 0 0 0 LOWER AQUIFIER
01 Cmplt Enf Act EN042-3 F 09/18/1995 A 09/18/1995 A 0 0 0 LOWER AQUIFIER
01 ADMIN REC AR-1 F E 03/09/1985 A 09/26/1986 A 0 0 0
01 AR Summ YO0-1 F E 03/09/1985 A  09/26/1986 A 0 0 0
01 ST COOP MA-1 RP FU 09/30/1985 A  09/26/1986 A 39 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY GROUND WATER CONTAMINATION
State: MT

City: LIBBY

Primary RPM: Schmidt, Andrew

Primary OSC:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502736

Site ID: 0800412

120 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

SSID: 0820 Site Category: Wells
Archived: No Section Code: SRP-MT
NPL Status: F Schedule Last

Non-NPL Status: Approved Date: 10/27/2016 01:01:32 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 ST CoopAgrmnt 88017-1 RP FU 09/30/1985 A 09/26/1986 A 0 0 0
02 -- LIBBY GROUND WATER
02 FS FS-1 F 8P 01/27/2010 A 03/31/2018 176 823 0 300 0820 RAC 2017/ P
02 GOVT PerfFS RD463-1 F SP 01/27/2010 A 03/31/2018 0 0 0
02 ROD Amnd JQ-1 F FU R 03/31/2018 03/31/2018 0 0 0 Final Remedy
02 Cmplt ROD Amend RD424-1 F FU 03/31/2018 03/31/2018 0 0 0
02 ESDIff EH-1 F 09/14/1993 A 09/14/1993 A 0 0 0
02 Complt ESD RD423-1 F 09/14/1993 A 09/14/1993 A 0 0 0
02 ESDIff EH-2 F 01/22/1997 A 01/22/1997 A 0 0 0
02 Complt ESD RD423-2 F 01/22/1997 A 01/22/1997 A 0 0 0
02 PRPRI/FS BD-2 RP 03/09/1985 A 12/30/1988 A 0 0 0
02 PRP Cond RIFS RD396-2 RP 03/09/1985 A 12/30/1988 A 0 0 0
02 StPbCom CF2 RP 11/11/1988 A 11/11/1988 A 0 0 0
02 Pub Cmnt Prd RD116-2 RP 11/11/1988 A 11/11/1988 A 0 0 0
02 ROD RO-2 F R 12/30/1988 A 12/30/1988 A 0 0 0
02  Apprv/Sign ROD RD123-2 F R 12/30/1988 A 12/30/1988 A 0 0 0
02 PRPRD BE-2 RP FU H 03/27/1989 A  09/26/1991 A 436 0 0 DESIGN OVERSIGHT
02 PRPPrepRD RD469-2 RP FU H 03/27/1989 A 09/26/1991 A 0 0 0 DESIGN OVERSIGHT
02 PRPRD BE-3 RP 8P 03/31/2018 03/31/2019 0 0 0
02 PRP RD Cmplt RD299-1 RP 8P 03/31/2019 03/31/2019 0 0 0
02 PRPPrepRD RD469-3 RP SP 03/31/2018 03/31/2019 0 0 0
02 PRP RD Strt-El RD300-1 RP 03/31/2018 03/31/2018 0 0 0
02 PRPRA BF-2 RP 8P 10/18/1989 A 12/31/2028 165 0 0 534 0820 RAC 2017/3 P
02 PRP Cond RA RD473-2 RP SP 10/18/1989 A 12/31/2028 0 0 0
02 RA Cnstr Cmpl RB-1 RP 09/20/1993 A 09/20/1993 A 0 0 0
02 RAOn Sirt RG-1 RP 8P 09/20/1993 A 09/20/1993 A 0 0 0
02 Env Prog GF-1 RP 8P 12/31/1991 A 12/31/1991 A 0 0 0
02 ConAwd AG-1 RP 8P 04/28/1989 A  04/28/1989 A 0 0 0 DATEOF CD
02 PRPRA BF-3 RP 8P 03/31/2019 12/31/2030 0 0 0
02 PRP Cond RA RD473-3 RP SP 03/31/2019 12/31/2030 0 0 0
02 PRP RA Start RD472-1 RP 03/31/2019 03/31/2019 0 0 0
02 RAOn Strt RG-2 RP 03/31/2019 03/31/2019 0 0 0
02 PRP RA Cmplt RD359-1 RP 12/31/2030 12/31/2030 0 0 0
02 RD/RA NEG AN-1 F 02/15/1989 A  06/30/1989 A 0 0 0 OU2/CHAMPION INT'L
02 RDRA Negotns EN111-2 F 02/15/1989 A  06/30/1989 A 0 0 0 OU2/CHAMPION INT'L
02 Not Ltrs NJ-1 F 01/04/1989 A  01/04/1989 A 0 0 0
02 Issue GNL ENO04-1 F 01/04/1989 A  01/04/1989 A 0 0 0
02 Not Lirs NJ-3 F 01/04/1989 A  01/04/1989 A 0 0 0
02 Issue GNL EN004-3 F 01/04/1989 A 01/04/1989 A 0 0 0
02 Spcl Not Ltrs SG-1 F 02/15/1989 A  02/15/1989 A 0 0 0 CHAMPION INT'L
02 Issue SNL EN128-1 F 02/15/1989 A 02/15/1989 A 0 0 0 CHAMPION INT'L
02 RD/RA NEG AN-2 F FU 06/30/2017 12/31/2017 0 0 0
02 RDRA Negotns EN111-1  F  FU 06/30/2017 12/31/2017 0 0 0
02 ADMIN REC AR-2 F E 03/09/1985 A 12/30/1988 A 0 0 0
02 AR Summ Y0-2 F E 03/09/1985 A 12/30/1988 A 0 0 0
02 ST COOP MA-2 F 8P 09/30/1985 A 09/30/2017 71 37 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

121 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LIBBY GROUND WATER CONTAMINATION

State: MT Fed Fac: No

City: LIBBY EPAID: MTD980502736
Primary RPM: Schmidt, Andrew Site ID: 0800412
Primary OSC:

Site Assessment Manager:

SSID: 0820 Site Category: Wells
Archived: No Section Code: SRP-MT
NPL Status: F Schedule Last

Non-NPL Status: Approved Date: 10/27/2016 01:01:32 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 ST CoopAgrmnt S8017-2 F  SP 09/30/1985 A 09/30/2017 0 0 0

**END OF SITE SUMMARY**

1,007 1,069 0 888

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



122 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LOCKWOOD SOLVENT GROUND WATER PLUME

State: MT Fed Fac: No SSID: 08AK Site Category: Groundwater

City: BILLINGS EPA ID: MTO0007623052 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0801709 NPL Status: F Schedule Last

Primary OSC: Stevenson, Pete Non-NPL Status: Approved Date: 11/07/2016 12:33:26 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 05/02/1998 A 05/02/1998 A 0 0 0
00 Rmdl Site Init SE026-1 F 05/02/1998 A 05/02/1998 A 0 0 0
00 PA PA-1 S H 05/02/1998 A 01/31/1999 A 0 0 0
00 Cndct PA & Rpt SE033-1 S H 05/02/1998 A 01/31/1999 A 0 0 0
00 Si Si-1 S H 05/02/1998 A 01/31/1999 A 0 0 0
00 Cndct Sl & Rpt SE057-1 S H 05/02/1998 A 01/31/1999 A 0 0 0
00 HAZRANK HR-1 F FU 10/15/1999 A 05/10/2000 A 0 35 0
00 HRS Pckg SE138-1 F FU 10/15/1999 A 05/10/2000 A 0 0 0
00 INT ASSESS EA-1 S G 07/06/1999 A  07/06/1999 A 0 0 0
00 INT ASSESS EA1-1 S G 07/06/1999 A  07/06/1999 A 0 0 0
00 PROPOSED NP-1 F 05/11/2000 A 05/11/2000 A 0 0 0
00 Prop NPLLstFR SE177-1  F 05/11/2000 A 05/11/2000 A 0 0 0
00 NPL FINL NF-1 F 12/01/2000 A 12/01/2000 A 0 0 0
00 NPLLstngin FR SE175-1 F 12/01/2000 A 12/01/2000 A 0 0 0
00 DELETION ND-1 F 12/31/2027 03/31/2028 0 0 0
00 NPL Eff Date SE201-1 03/31/2028 03/31/2028 0 0 0
00 Pub NOD RD368-1 03/01/2028 03/01/2028 0 0 0
00 Pub Cmnt Prd RD116-1 12/31/2027 03/01/2028 0 0 0
00 RV ASSESS RS-1 F FU 03/01/2000 A 10/19/2000 A -35 130 0
00 Rmvl Site Eval RV001-1 F  FU 03/01/2000 A 10/19/2000 A 0 0 0
00 Act Memo AM-1 F 07/14/1999 A 07/14/1999 A 0 0 0
00 Sign ActMemo RV089-1 F 07/14/1999 A 07/14/1999 A 0 0 0
00 Act Memo AM-2 F 01/27/2000 A 01/27/2000 A 0 0 0 AM AMENDED 01/27/00
00 Sign ActMemo RV089-2 F 01/27/2000 A 01/27/2000 A 0 0 0 AM AMENDED 01/27/00
00 Act Memo AM-3 F 04/25/2000 A 04/25/2000 A 0 0 0 Amendment #2
00 Sign ActMemo RV089-3 F 04/25/2000 A 04/25/2000 A 0 0 0 Amendment #2
00 RMVL RV-1 F FU S 1 07/13/1999 A 10/19/2000 A 74 1,143 0
00 GOVT Cond Rmvl RV100-1 F FU S 1 07/13/1999 A 10/19/2000 A 0 0 0
00 PCOR CM-2 F 12/31/2023 12/31/2023 0 0 0
00 Aprv PCOR-CC RD001-1 12/31/2023 12/31/2023 0 0 0
00 PrprFnl PCOR RD002-1 12/31/2023 12/31/2023 0 0 0
00 SWRAU BZ-1 EP 12/31/2027 12/31/2027 0 0 0
00 SWRAU GPRA RD025-1 12/31/2027 12/31/2027 0 0 0
00 REUSE CHK XCA1 EP 09/04/2007 A 09/04/2007 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 09/04/2007 A 09/04/2007 A 0 0 0
00 5YEAR FE-1 F FU 12/31/2021 12/31/2022 0 0 0 30 CNT 2022/1 A
00 FYRStrt RD0O06-1 F FU 12/31/2021 12/31/2021 0 0 0
00 FYR Cmplt RD0O17-1 F FU 12/31/2022 12/31/2022 0 0 0
00 FYR RD0O18-1 F FU 12/31/2021 12/31/2022 0 0 0
00 FYR Due WE-1 F FU 12/31/2021 12/31/2022 0 0 0
00 INFOLTR IC-1 F 12/16/1999 A 12/16/1999 A 0 0 0 DYCE
00 IssReq Ltr 104e ENO05-1 F 12/16/1999 A 12/16/1999 A 0 0 0 DYCE
00 INFOLTR IC-2 F 12/16/1999 A 12/16/1999 A 0 0 0 BEALL
00 IssReq Ltr 104e EN005-2 F 12/16/1999 A 12/16/1999 A 0 0 0 BEALL
00 Not Ltrs NJ-1 F 02/28/2006 A  02/28/2006 A 0 0 0 Soco W Inc/BeallCorp

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

123 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: LOCKWOOD SOLVENT GROUND WATER PLUME
State: MT Fed Fac: No SSID: Site Category: Groundwater
City: BILLINGS EPA ID: MTO0007623052 Archived: Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0801709 NPL Status: Schedule Last
Primary OSC: Stevenson, Pete Non-NPL Status: Approved Date: 11/07/2016 12:33:26 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Issue GNL ENO04-1 F 02/28/2006 A  02/28/2006 A 0 0 0 Soco W Inc/BeallCorp
00 Not Lirs NJ-2 F 08/23/2000 A  08/23/2000 A 0 0 0 HCI Dyce Chem.
00 Issue GNL ENO04-2 F 08/23/2000 A  08/23/2000 A 0 0 0 HCI Dyce Chem.
00 NPL SRCH NS-1 F FU 03/16/2000 A 09/15/2000 A 0 70 0 Tk.; Int. Final Rpt.
00 NPL SRCH NS1-1 F FU 03/16/2000 A  09/15/2000 A 0 0 0 Tk.; Int. Final Rpt.
00 NPL SRCH NS-2 F FU 03/09/2006 A 09/19/2006 A 0 12 0
00 NPL SRCH NS1-2 F FU 03/09/2006 A 09/19/2006 A 0 0 0
00 REC MGT SW-1 F FU 04/07/2006 A 07/15/2006 A 0 6 0
00 Rec Mgmt Summ Y1-1 F FU 04/07/2006 A 07/15/2006 A 0 0 0
00 TECH ASSIST TA-1 F FU 02/28/2006 A 11/29/2009 A 0 109 0 Negotiation Support
00 TA Summ Z11 F FU 02/28/2006 A 11/29/2009 A 0 0 0 Negotiation Support
01 - BEALL
01 RIFS CO-1 S FU 09/25/2000 A 08/16/2005 A 4 2,578 0
01 GOVT Cond RIFS RD392-1 S FU 09/25/2000 A  08/16/2005 A 0 0 0
01 ROD RO-1 S R 08/16/2005 A  08/16/2005 A 0 0 0
01  Apprv/Sign ROD RD123-1 S R 08/16/2005 A  08/16/2005 A 0 0 0
01 RD RD-1 F FU 04/21/2011 A 12/31/2017 1,466 1,381 0 300 RAC 2017/2 P Beall
01 GOVT Cond RD RD468-1 F FU 04/21/2011 A 12/31/2017 0 0 0 Beall
01 RA RA-1 F FU 12/31/2017 06/30/2022 0 0 0 500 RAC 2018/1 A Beall

500 RAC 20192 A

300 RAC 202022 A

300 RAC 2021/2 A
01 RAStrt FundOb RD324-1 F FU 12/31/2017 12/31/2017 0 0 0
01 GOVT Cond RA RD471-1 F FU 12/31/2017 06/30/2022 0 0 0 Beall
01 RAOn Strt RG-2 F 12/31/2017 12/31/2017 0 0 0
01 Cndct O&F Prd RD330-1 06/30/2021 06/30/2022 0 0 0
01 OandF VM-1 06/30/2022 06/30/2022 0 0 0
01 RA Cmplte RD334-1 06/30/2022 06/30/2022 0 0 0
01 RD/RA NEG AN-1 F FU 02/28/2006 A 02/23/2011 A 0 17 0 BEALL Only
01 RDRA Negotns EN111-1  F  FU 02/28/2006 A 02/23/2011 A 0 0 0 BEALL Only
01 Toll Agmt TQ-2 F 08/01/2008 A  08/01/2009 A 0 0 0 1st
01 Excut Toll Agt EN173-2 F 08/01/2008 A  08/01/2009 A 0 0 0 1st
01 Toll Agmt TQ4 F 08/01/2009 A 10/31/2009 A 0 0 0 2nd
01 Excut Toll Agt EN173-4 F 08/01/2009 A 10/31/2009 A 0 0 0 2nd
01 Toll Agmt TQ-6 F 10/31/2009 A 05/01/2010 A 0 0 0 3rd
01 Excut Toll Agt EN173-6 F 10/31/2009 A 05/01/2010 A 0 0 0 3rd
01 Toll Agmt TQ-8 F 05/01/2010 A 12/01/2010 A 0 0 0 4th
01 Excut Toll Agt EN173-8 F 05/01/2010 A 12/01/2010 A 0 0 0 4th
01 Toll Agmt TQ-10 F 12/01/2010 A 06/01/2011 A 0 0 0 5th
01 Excut Toll Agt EN173- F 12/01/2010 A 06/01/2011 A 0 0 0 5th

10
01 Toll Agmt TQ-12 F 06/01/2011 A 03/20/2013 A 0 0 0 6th-Bankruptcy date
01 Excut Toll Agt EN173- F 06/01/2011 A 03/20/2013 A 0 0 0 6th-Bankruptcy date
12

01 CONAGMT CA-1 S 02/28/2007 A 02/28/2007 A 0 0 0 MT & EPA
01 CmpltCA ENO044-1 S 02/28/2007 A 02/28/2007 A 0 0 0 MT & EPA

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



124 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LOCKWOOD SOLVENT GROUND WATER PLUME

State: MT Fed Fac: No SSID: 08AK Site Category: Groundwater

City: BILLINGS EPA ID: MTO0007623052 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0801709 NPL Status: F Schedule Last

Primary OSC: Stevenson, Pete Non-NPL Status: Approved Date: 11/07/2016 12:33:26 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 BANKRPCY CB-1 F 03/20/2013 A 03/25/2013 A 0 0 0 Beall
01 File Cl BnkProc ENO71-1 F 03/20/2013 A 03/25/2013 A 0 0 0 Beall
01 RefDOJ RJ-1 F 03/20/2013 A 03/20/2013 A 0 0 0 12-37291-ELP 11
01 Rfrd DOJ EN196-1 F 03/20/2013 A 03/20/2013 A 0 0 0 12-37291-ELP 11
01 TECH ASSIST TA-2 F FU 06/18/2009 A  07/01/2011 A -8 408 0 Semi Annual Sampling
01 TA Summ z1-2 F FU 06/18/2009 A 07/01/2011 A 0 0 0 Semi Annual Sampling
01 ST COOP MA-1 F FU 08/31/2000 A 12/31/2018 30 143 25 25 08AK CAG 20171 P

25 08AK CAG 2017/3 P
01 ST CoopAgrmnt 880171 F  FU 08/31/2000 A 12/31/2018 0 0 0
02 - BRENNTAG
02 PRPRD BE-1 RP 8P 08/24/2011 A 09/30/2017 254 247 0 Brenntag/SOCO West
02 PRPPrepRD RD469-1 RP SP 08/24/2011 A 09/30/2017 0 0 0 Brenntag/SOCO West
02 PRPRA BF-1 RP FU 09/30/2017 12/31/2023 0 0 0 Brenntag/SOCO West
02 PRP Cond RA RD473-1 RP FU 09/30/2017 12/31/2023 0 0 0 Brenntag/SOCO West
02 PRP RA Start RD472-1 RP 09/30/2017 09/30/2017 0 0 0
02 RAOn Strt RG-1 RP 12/31/2017 12/31/2017 0 0 0
02 Cndct O&F Prd RD330-2 12/31/2022 12/31/2023 0 0 0
02 OandF VM-2 12/31/2023 12/31/2023 0 0 0
02 PRP RA Cmplt RD359-1 12/31/2023 12/31/2023 0 0 0
02 RD/RA NEG AN-2 F 02/28/2006 A 07/07/2011 A 0 0 0 SOCO West
02 RDRA Negotns EN111-2 F 02/28/2006 A 07/07/2011 A 0 0 0 SOCO West
02 Toll Agmt TQ-1 F 08/01/2008 A  08/01/2009 A 0 0 0 1st
02 Excut Toll Agt EN173-1 F 08/01/2008 A  08/01/2009 A 0 0 0 1st
02 Toll Agmt TQ-3 F 08/01/2009 A  10/31/2009 A 0 0 0 2nd
02 Excut Toll Agt EN173-3 F 08/01/2009 A  10/31/2009 A 0 0 0 2nd
02 Toll Agmt TQ-5 F 10/31/2008 A 05/01/2010 A 0 0 0 3rd
02 Excut Toll Agt EN173-5 F 10/31/2009 A 05/01/2010 A 0 0 0 3rd
02 Toll Agmt TQ-7 F 05/01/2010 A 12/01/2010 A 0 0 0 4th
02 Excut Toll Agt EN173-7 F 05/01/2010 A 12/01/2010 A 0 0 0 4th
02 Toll Agmt TQ-9 F 12/01/2010 A 06/01/2011 A 0 0 0 5th
02 Excut Toll Agt EN173-9 F 12/01/2010 A 06/01/2011 A 0 0 0 5th
02 Toll Agmt TQ-11 F 06/01/2011 A 08/12/2011 A 0 0 0 6thext.complaintfile
02 Excut Toll Agt EN173- F 06/01/2011 A 08/12/2011 A 0 0 0 6thext.complaintfile
11

02 ADM ORDR AC-2 05/21/2014 A 05/21/2014 A 0 0 0
02 Cmplt AOC ENO030-3 F FU 05/21/2014 A 05/21/2014 A 0 0 0
02 EffDate EB-2 05/29/2014 A 05/29/2014 A 0 0 0
02 Eff Date Rchd EN171-2 05/29/2014 A 05/29/2014 A 0 0 0
02 ADM ORDR AC-1 F 08/24/2011 A 08/24/2011 A 0 0 0 DKT# 08-2011-0014
02 Cmplt AOC ENO030-2 F 08/24/2011 A 08/24/2011 A 0 0 0 DKT# 08-2011-0014
02 Eff Date EB-1 08/25/2011 A 08/25/2011 A 0 0 0
02 Eff Date Rchd EN171-1 08/25/2011 A 08/25/2011 A 0 0 0
02 Cl Ord/Set 10-1 F 10/18/2011 A 10/18/2011 A 0 0 0
02 Ordr/StimntClsd EN187-1 F 10/18/2011 A 10/18/2011 A 0 0 0
02 C DECREE CD-1 F 07/07/2011 A 10/03/2011 A 0 0 0 CV11-88-BLG-RFC SOCO
02 CnsntDer ENO035-1 F 07/07/2011 A 10/03/2011 A 0 0 0 CV11-88-BLG-RFC SOCO

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Hoogerheide, Roger

Site Name:

State: MT

City: BILLINGS
Primary RPM:

Primary OSC: Stevenson, Pete

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

LOCKWOOD SOLVENT GROUND WATER PLUME

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MT0007623052

Site ID: 0801709

SSID:

Archived:

NPL Status:
Non-NPL Status:

125 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Groundwater

Section Code: SRP-MT

Schedule Last

Approved Date: 11/07/2016 12:33:26 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 Lodged LO-2 F 08/18/2011 A 08/18/2011 A 0 0 0 SOCO West
02 CD Lodg by DOJ cio1e-2 F 08/18/2011 A 08/18/2011 A 0 0 0 SOCO West
02 Ovs Mtg QY1 F 01/29/2013 A 01/29/2013 A 0 0 0 $114,573.64 SOCOW.
02 DscsOvrstw PRP EN170-3 F 01/29/2013 A 01/29/2013 A 0 0 0 $114,573.64 SOCOW.
02 Ovs Mig Qy-2 F 04/09/2014 A 04/09/2014 A 0 0 0
02 DscsOvrstw PRP EN170-2 F 04/09/2014 A 04/09/2014 A 0 0 0
02 Ovs Mig QY-3 F FU 04/29/2015 A 04/29/2015 A 0 0 0 $84,162.68 SOCOW.
02 DscsOvrstw PRP EN170-1 F FU 04/29/2015 A 04/29/2015 A 0 0 0
02 Ovs Mtg QY-4 F FU 06/02/2016 A  06/02/2016 A 0 0 0 $99,513.33 Soco West
02 DscsOvrstw PRP EN170-4 F FU 06/02/2016 A 06/02/2016 A 0 0 0
02 Isu Os bil QZ-1 F 01/29/2013 A 01/29/2013 A 0 0 0 $114,573.64 SOCOW.
02 Ovsght Bill Iss EN188-3 F 01/29/2013 A 01/29/2013 A 0 0 0 $114,573.64 SOCOW.
02 Isu Os bil QZ-2 F 04/09/2014 A 04/09/2014 A 0 0 0
02 Ovsght Bill Iss EN188-2 F 04/09/2014 A 04/09/2014 A 0 0 0
02 Isu Os bil QZ-3 F FU 04/29/2015 A 04/29/2015 A 0 0 0 $84,162.68 SOCOW.
02 Ovsght Bill Iss EN188-1 F FU 04/29/2015 A 04/29/2015 A 0 0 0
02 Isu Os bil QZ-4 F FU 06/02/2016 A  06/02/2016 A 0 0 0 $99,513.33 Soco West
02 Ovsght Bill Iss EN188-4 F FU 06/02/2016 A 06/02/2016 A 0 0 0
02 CRPay Re CU-1 F 11/04/2011 A 11/04/2011 A 0 0 0 $750,000 SOCO W.
02 Rec Payment EN210-1 F 11/04/2011 A 11/04/2011 A 0 0 0 $750,000 SOCO W.
02 CRPay Re Cu-2 F 02/27/2013 A 02/27/2013 A 0 0 0 $114,573.64 SOCOW.
02 Rec Payment EN210-2 F 02/27/2013 A 02/27/2013 A 0 0 0 $114,573.64 SOCOW.
02 CRPayRe CU-3 F FU 09/30/2016 A 09/30/2016 A 0 0 0 $99,513.33 Soco West
02 Rec Payment EN210-3 F FU 09/30/2016 A 09/30/2016 A 0 0 0
02 CRPay Re Ccu-4 F FU 11/02/2016 A 11/02/2016 A 0 0 0 $99,733.81 Soco West
02 Rec Payment EN210-4 F FU 11/02/2016 A 11/02/2016 A 0 0 0
02 EntCrt AP-1 F 10/03/2011 A 10/03/2011 A 0 0 0 SOCO West
02 EntCrt EN172-1 F 10/03/2011 A 10/03/2011 A 0 0 0 SOCO West
02 S106/7 L CLA1 F 07/12/2011 A 10/03/2011 A 0 0 0 SOCO West
02 106-107 Lit EN065-1 F 07/12/2011 A 10/03/2011 A 0 0 0 SOCO West
02 ST COOP MA-2 F FU 07/31/2012 A 12/31/2022 28 53 25 25 08AK CAG 20171 P

27 08AK CAG 2017/3 P

02 ST CoopAgrmnt 88017-2 F FU 07/31/2012 A 12/31/2022 0 0 0
**END OF SITE SUMMARY** 1,815 6,332 50 2,032

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



126 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LODGE GRASS ABANDONED INTERMEDIATE BULK CONTAINERS

State: MT Fed Fac: No SSID: A853 Site Category:

City: LODGE GRASS EPA ID: MTNO00802914 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0802914 NPL Status: N Schedule Last

Primary OSC: Merritt, Steven Non-NPL Status: RO Approved Date: 12/27/2014 11:59:00 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 RV ASSESS RS-1 F 04/05/2012 A 04/05/2012 A 0 0 0

00 Rmvl Site Eval RV001-1  F 04/05/2012 A 04/05/2012 A 0 0 0

00 Act Memo AM-1 F 04/23/2012 A 04/23/2012 A 0 0 0

00 Sign ActMemo RV089-1 F 04/23/2012 A 04/23/2012 A 0 0 0

00 RMVL RV-1 F FU C 1 05/08/2012 A  05/09/2012 A 0 4 0

00 GOVT Cond Rmvl RV100-1 F FU Cc 1 05/08/2012 A  05/09/2012 A 0 0 0

00 PRP SRCH Qv-1 F FU NP 04/11/2012 A 08/06/2014 A 0 0 0

00 Cmplt PRP Srch ENOO1-1 F  FU 08/06/2014 A  08/06/2014 A 0 0 0

00 PRP Srch Strt ENO0O6-1 F FU 04/11/2012 A 04/11/2012 A 0 0 0

00 Cndct PRP Srch ENO03-1 F FU 04/11/2012 A 08/06/2014 A 0 0 0

**END OF SITE SUMMARY** 0 4 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: LOWER RIVER ROAD SITE
State: MT

City: GREAT FALLS

Primary RPM:

Primary OSC:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPA ID: MTNO000801805
Site ID: 0801805

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

Site Category: Other
Section Code: ERSA-MT
Schedule Last
Approved Date:

127 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Start Date Finish Date (000) Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 S A 05/01/2000 A 0 0 0
00 Rmdl Site Init SE026-1 S A 05/01/2000 A 0 0 0
00 PA PA-1 S L 10/01/2000 A 05/31/2001 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 10/01/2000 A 05/31/2001 A 0 0 0
00 Si Si-1 F N 05/31/2001 A 12/04/2002 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F N 05/31/2001 A 12/04/2002 A 0 0 0
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: LUTHER
Primary RPM:

Primary OSC:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

LUTHER WOOD TREATING SITE

Fed Fac: No SSID: Site Category:

EPA ID: MTN000802671 Archived: No Section Code: ERSA-MT
Site ID: 0802671 NPL Status: N Schedule Last
Non-NPL Status: NF Approved Date:

128 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 F A 01/15/2007 A 0 0 0

00 Rmdl Site Init SE026-1 F A 01/15/2007 A 0 0 0

00 PA PA-1 F N 02/16/2007 A 05/11/2007 A 0 0 0

00 Cndct PA & Rpt SE033-1 F N 02/16/2007 A 05/11/2007 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



129 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MALMSTROM AIR FORCE BASE

State: MT Fed Fac: Yes SSID: A876 Site Category: Federal Facility

City: MALSTROM AFB EPA ID: MT8571924556 Archived: No Section Code: FF

Primary RPM: Rathke, David Site ID: 0800501 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: FG Approved Date: 10/05/2016 05:40:17 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0

00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0

00 ARCH SITE VS-1 EP 12/24/1987 A 12/24/1987 A 0 0 0

00 NF SF intrst SE184-1 EP 12/24/1987 A 12/24/1987 A 0 0 0

00 UNARCHIVE VU-1 EP 02/07/2013 A 02/07/2013 A 0 0 0

00 Reopen Site SE030-1 EP 02/07/2013 A 02/07/2013 A 0 0 0

00 PA PA-1 FF N 12/24/1987 A 12/24/1987 A 0 0 0

00 Cndct PA & Rpt SE033-1 FF N 12/24/1987 A 12/24/1987 A 0 0 0

00 FF SIREV TY-1 F 02/01/2013 A 12/31/2016 0 0 0

00 Rvw FF S| Rpt SE075-1 F 02/01/2013 A 12/31/2016 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State:

City:

Primary RPM:
Primary OSC:

130 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

MILLTOWN RESERVOIR SEDIMENTS

MT Fed Fac: No SSID: 0823 Site Category: Mines/Tailings
MILLTOWN EPA ID: MTD980717565 Archived: No Section Code: SRP-MT
Sparks, Sara Site ID: 0800445 NPL Status: F Schedule Last

Non-NPL Status: Approved Date: 10/31/2016 01:26:53 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 05/01/1981 A 05/01/1981 A 0 0 0
00 Rmdl Site Init SE026-1 F 05/01/1981 A 05/01/1981 A 0 0 0
00 PA PA-1 F H 05/01/1982 A 05/01/1982 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 05/01/1982 A 05/01/1982 A 0 0 0
00 Si Si-1 S H 10/01/1982 A 10/01/1982 A 0 0 0
00 Cndct SI & Rpt SE057-1 S H 10/01/1982 A 10/01/1982 A 0 0 0
00 Si Si-2 F H 10/01/1982 A 10/01/1982 A 0 0 0
00 Cndct Sl & Rpt SE057-2 F H 10/01/1982 A 10/01/1982 A 0 0 0
00 HAZRANK HR-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 HRS Pckg SE138-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 PROPOSED NP-1 F 12/30/1982 A 12/30/1982 A 0 0 0
00 Prop NPLLstFR SE177-1  F 12/30/1982 A 12/30/1982 A 0 0 0
00 NPL FINL NF-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 NPLLstngin FR SE175-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 DELETION ND-1 F 12/31/2032 06/30/2033 0 0 0
00 Pub Cmnt Prd RD116-1 12/31/2032 05/31/2033 0 0 0
00 NPL Eff Date SE201-1 06/30/2033 06/30/2033 0 0 0
00 PubNOD RD368-1 05/31/2033 05/31/2033 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 F 01/01/1991 A 02/06/1991 A 0 0 0
00 Rmvl Site Eval RV001-2 F 01/01/1991 A 02/06/1991 A 0 0 0
00 RV ASSESS RS-3 F 02/18/1993 A 05/26/1993 A 0 0 0 MAKE SITE SAFE RVvW
00 Rmvl Site Eval RV001-3 F 02/18/1993 A  05/26/1993 A 0 0 0 MAKE SITE SAFE RVW
00 PCOR CM-1 F 09/30/2032 12/31/2032 0 0 0
00 Aprv PCOR-CC RD001-1 12/31/2032 12/31/2032 0 0 0
00 PrprFnl PCOR RD002-1 09/30/2032 12/31/2032 0 0 0
00 SWRAU BZ-1 EP 12/31/2032 12/31/2032 0 0 0
00 SWRAU GPRA RD025-1 12/31/2032 12/31/2032 0 0 0
00 REUSE CHK XCA1 EP 09/07/2007 A 09/07/2007 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 09/07/2007 A 09/07/2007 A 0 0 0
00 5YEAR FE-3 F 8P 09/28/2010 A 09/23/2011 A 4 91 0
00 FYR RD018-3 F SP 09/28/2010 A 09/23/2011 A 0 0 0
00 FYRDue WE-1 F 09/23/2011 A 09/23/2011 A 0 0 0
00 5YEAR FE-4 F 8P 09/27/2015 A 09/29/2016 A 0 58 0
00 FYR Strt RD006-1 F 8P 09/27/2015 A 09/27/2015 A 0 0 0
00 FYR RD0O18-1 F 8P 09/27/2015 A 09/29/2016 A 0 0 0
00 FYR Cmplt RD0O17-1 F 8P 09/29/2016 A 09/29/2016 A 0 0 0
00 FYRDue WE-2 F 8P 09/23/2016 09/29/2016 A 0 0 0
00 5YEAR FE-5 F 09/30/2020 09/29/2021 0 0 0 50 082302 CNT 2020/4 A
00 FYR Strt RD0O06-2 F 09/30/2020 09/30/2020 0 0 0
00 FYR RD018-4 F 09/30/2020 09/29/2021 0 0 0
00 FYRDue WE-3 F 09/29/2021 09/29/2021 0 0 0
00 FYR Cmplt RD0O17-2 F 09/29/2021 09/29/2021 0 0 0
00 INFOLTR IC-1 F 03/25/1985 A 03/25/1985 A 0 0 0 MONTANA POWER

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

131 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MILLTOWN RESERVOIR SEDIMENTS
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: MILLTOWN EPA ID: MTD980717565 Archived: Section Code: SRP-MT
Primary RPM: Sparks, Sara Site ID: 0800445 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:26:53 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 IssReq Ltr 104e ENO05-1 F 03/25/1985 A 03/25/1985 A 0 0 0 MONTANA POWER
00 INFOLTR IC-2 F 07/16/1986 A  07/16/1986 A 0 0 0 ARCO
00 IssReq Ltr 104e ENO005-2 F 07/16/1986 A  07/16/1986 A 0 0 0 ARCO
00 INFOLTR IC-3 F 09/27/1985 A 09/27/1985 A 0 0 0 CHAMPION
00 IssReq Ltr 104e EN005-3 F 09/27/1985 A 09/27/1985 A 0 0 0 CHAMPION
00 Not Lirs NJ-2 F 03/21/1988 A  03/21/1988 A 0 0 0
00 Issue GNL ENO04-2 F 03/21/1988 A 03/21/1988 A 0 0 0
00 NPL SRCH NS-1 F FU 02/15/1984 A 01/19/1986 A 0 1 0
00 NPL SRCH NS1-1 F FU 02/15/1984 A 08/20/1985 A 0 0 0
00 NoRsp FlwLtr 1Q-1 F 01/19/1986 A 01/19/1986 A 0 0 0 MONTANA POWER
00 NoRsp FlwLtr Q-2 F 01/10/1986 A  01/10/1986 A 0 0 0 CHAMPION
00 ALT DISP AD-1 F 02/01/2000 A 11/08/2000 A 0 0 0 RISK ASS.RELEASE FAC
00 Cndct ADR ENO022-1 F 02/01/2000 A 11/08/2000 A 0 0 0 RISK ASS.RELEASE FAC
00 ALT DISP AD-2 F 01/14/1998 A 06/21/1999 A 0 0 0
00 Cndct ADR ENO022-2 F 01/14/1998 A 06/21/1999 A 0 0 0
00 ALT DISP AD-3 F FU 11/05/1999 A 11/08/2000 A 3 18 0
00 Cndct ADR EN022-3 F FU 11/05/1999 A 11/08/2000 A 0 0 0
00 ALT DISP AD-4 F FU 10/10/2001 A 11/25/2002 A -2 3 0
00 Cndct ADR EN022-4 F FU 10/10/2001 A 11/25/2002 A 0 0 0
00 ADM ORDR AC-1 F 02/02/1990 A 02/02/1990 A 0 0 0 0Ou2 90-07
00 CmpltAOC ENO030-1 F 02/02/1990 A 02/02/1990 A 0 0 0 0Ou2 90-07
00 CRABiIll CH-1 F 01/07/2000 A 01/07/2000 A 0 0 0
00 Ovs Mig QY-1 F 02/24/1999 A 02/24/1999 A 0 0 0
00 DscsOvrstw PRP EN170-1 F 02/24/1999 A 02/24/1999 A 0 0 0
00 Isu Os bil Qz-1 F 02/24/1999 A 02/24/1999 A 0 0 0 $1,153,443.60
00 Ovsght Bill Iss EN188-1 F 02/24/1999 A 02/24/1999 A 0 0 0 $1,153,443.60
00 CRPay Re CU-1 F 08/25/2003 A  08/25/2003 A 0 0 0 $215,000 ARCO
00 Rec Payment EN210-1 F 08/25/2003 A  08/25/2003 A 0 0 0 $215,000 ARCO
00 ADM ORDR AC-3 F 01/08/1999 A  01/08/1999 A 0 0 0
00 Cmplt AOC EN030-3 F 01/08/1999 A  01/08/1999 A 0 0 0
00 UNL ORDR UA-1 F 05/18/1999 A 05/18/1999 A 0 0 0 OU 03 NTCR
00 Cmplt UAO ENO032-1 F 05/18/1999 A 05/18/1999 A 0 0 0 OU 03 NTCR
00 NTC Comp NC-1 F 06/21/1999 A 06/21/1999 A 0 0 0
00 PRP NOIC (Ordr) EN191-1  F 06/21/1999 A 06/21/1999 A 0 0 0
00 C DECREE CD-1 F 01/24/2005 A 01/24/2005 A 0 0 0 CV-89-039-BU-SEH
00 CnsntDer ENO035-1 F 01/24/2005 A 01/24/2005 A 0 0 0 CV-89-039-BU-SEH
00 Lodged LOA1 F 11/04/2004 A 11/04/2004 A 0 0 0
00 CD Lodg by DOJ cio16-1  F 11/04/2004 A 11/04/2004 A 0 0 0
00 EffDate EB-1 F 01/24/2005 A 01/24/2005 A 0 0 0
00 Eff Date Rchd EN171-1 F 01/24/2005 A 01/24/2005 A 0 0 0
00 SAB Rec GX-1 F 01/04/2005 A 01/04/2005 A 0 0 0 $29,489,763.44 ARCO
00 Rec Pay SpAcct EN205-1 F 01/04/2005 A 01/04/2005 A 0 0 0 $29,489,763.44 ARCO
00 EntCrt AP-1 F 01/24/2005 A 01/24/2005 A 0 0 0 Cost Recovery CD
00 EntCrt EN172-1 F 01/24/2005 A 01/24/2005 A 0 0 0 Cost Recovery CD
00 S107 LIT SV-1 F 8P 09/30/1988 A  08/21/2008 A 0 0 0 COST REC. LIT.
00 107 Lit EN0O69-1 F SP 09/30/1988 A  08/21/2008 A 0 0 0 COST REC. LIT.

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 10/31/2016 01:26:53 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Rg Rfrbkto HQ 0OB-1 F SP 05/31/1989 A  05/31/1989 A 0 0 0
00 RetReg PE-1 F 8P 12/05/1988 A  12/05/1988 A 0 0 0
00 LitRitrnto Reg EN204-1 F SP 12/05/1988 A 12/05/1988 A 0 0 0
00 RefDOJ RJ-1 F 8P 10/11/1988 A 10/11/1988 A 0 0 0
00 Rfrd DOJ EN196-1 F SP 10/11/1988 A 10/11/1988 A 0 0 0
00 Cmplnt Filed FG-1 F 8P 06/23/1989 A  06/23/1989 A 0 0 0
00 Cmplnt Filed EN164-1 F SP 06/23/1989 A  06/23/1989 A 0 0 0
00 DEMLTRS DL-1 F 06/09/1988 A  06/09/1988 A 0 0 0 ARCO
00 Issue Dmnd Lir ENO084-1 F 06/09/1988 A  06/09/1988 A 0 0 0 ARCO
00 DEMLTRS DL-2 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 Issue Dmnd Lir ENO084-2 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 CAG QN-1  CO 07/01/2002 A  06/30/2015 A 0 0 0
00 CAG Actvties Ci003-1 CO 07/01/2002 A 06/30/2015 A 0 0 0
00 TA GRANT TG F 8P 01/31/1991 A 09/30/2015 A 100 825 0 CFR Tech. Assistance
00 Cndct TAG Cioo4-1 F  SP 01/31/1991 A 09/30/2015 A 0 0 0 CFR Tech. Assistance
00 Leftinint FA-1 F 8P 07/16/1989 A  07/16/1989 A 0 0 0
00 TAG App FH-1 F 8P 11/0171990 A 11/01/1990 A 0 0 0
00 ST COOP MA-2 F 8P 07/13/1999 A 07/22/2002 A -3 103 0
00 ST CoopAgrmnt 880172 F  SP 07/13/1999 A 07/22/2002 A 0 0 0
01 -- WATER SYSTEM
01 RIFS CO-1 S 06/27/1983 A 04/14/1984 A 723 0 0 WATER SYSTEM
01 GOVT Cond RIFS RD392-1 S 06/27/1983 A 04/14/1984 A 0 0 0 WATER SYSTEM
01 StPbCom CF-1 S 12/15/1983 A 12/15/1983 A 0 0 0
01 Pub Cmnt Prd RD116-5 S 12/15/1983 A 12/15/1983 A 0 0 0
01 ROD RO-1 F 04/14/1984 A 04/14/1984 A 0 0 0 IRM - LATER AMENDED
01  Apprv/Sign ROD RD123-1 F 04/14/1984 A 04/14/1984 A 0 0 0 IRM - LATER AMENDED
01 ROD Amnd JQ-1 F 08/07/1985 A  08/07/1985 A 0 0 0 AMENDMENT TO ROD
01 Cmplt ROD Amend RD424-1 F 08/07/1985 A  08/07/1985 A 0 0 0 AMENDMENT TO ROD
01 ECORISK JF-1 F 8P 07/15/1993 A 09/29/2003 A 0 27 0
01 ECORISK JF1-1 F 8P 07/15/1993 A 09/29/2003 A 0 0 0
01 RD RD-1 S 05/04/1984 A 09/15/1984 A 35 0 0 WATER SYSTEM
01 GOVT Cond RD RD468-1 S 05/04/1984 A 09/15/1984 A 0 0 0 WATER SYSTEM
01 RA RA-1 S 05/04/1984 A 09/15/1984 A 313 0 0 WATER SYSTEM
01 GOVT Cond RA RD471-1 S 05/04/1984 A 09/15/1984 A 0 0 0 WATER SYSTEM
01 Env Prog GF-1 S 12/31/1991 A 12/31/1991 A 0 0 0
01 ACT AMND AF-1 F 02/20/2003 A 02/20/2003 A 0 0 0
01 Cmplt Enf Act ENO042-1 F 02/20/2003 A 02/20/2003 A 0 0 0
01 ACT AMND AF-2 F 08/18/2003 A  08/18/2003 A 0 0 0
01 Cmplt Enf Act EN042-2 F 08/18/2003 A  08/18/2003 A 0 0 0
01 ADMIN REC AR-1 F E 06/27/1983 A 04/14/1984 A 0 0 0
01 AR Summ YO0-1 F E 06/27/1983 A 04/14/1984 A 0 0 0
02 - RESERVOIR
02 R/HASMT ED-1 RP FU 08/24/1989 A  09/16/1993 A 690 0 0 FWS ECOLOGICAL
02 BIRsk Ass Summ M4-1 RP FU 08/24/1989 A  09/16/1993 A 0 0 0 FWS ECOLOGICAL
02 R/HASMT ED-2 F FU 01/09/1993 A 09/16/1993 A 64 0 0 USF AND WS TA
02 BIRsk Ass Summ M4-2 F FU 01/09/1993 A 09/16/1993 A 0 0 0 USF AND WS TA

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MILLTOWN RESERVOIR SEDIMENTS
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: MILLTOWN EPA ID: MTD980717565 Archived: Section Code: SRP-MT
Primary RPM: Sparks, Sara Site ID: 0800445 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:26:53 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 RI RI-1 S FU TO L 03/11/1985 A 02/02/1990 A 1,905 0 0 SEDIMENTS/RESERVOIR
02 GOVT Cond RI RD395-1 S FU L 03/11/1985 A 02/02/1990 A 0 0 0 SEDIMENTS/RESERVOIR
02 FS FS-1 S TO H 12/07/1987 A 02/02/1990 A 0 0 0 SEDIMENTS (R1)
02 GOVT PerfFS RD463-1 S H 12/07/1987 A 02/02/1990 A 0 0 0 SEDIMENTS (R1)
02 PRPRI NA-1 RP MS TT 02/02/1990 A 02/15/1995 A 151 231 0 TAKEOVER
02 PRPRIRpt RD224-1 RP MS 02/02/1990 A 02/15/1995 A 0 0 0 TAKEOVER
02 PRPFS NK-1 RP 8P 02/02/1990 A 12/15/2004 A 809 1,656 0
02 PRP FSRpt RD247-1 RP 8P 02/02/1990 A 12/15/2004 A 0 0 0
02 StPbCom CF4 RP SP 04/15/2003 A 04/15/2003 A 0 0 0
02 Pub Cmnt Prd RD116-4 RP SP 04/15/2003 A 04/15/2003 A 0 0 0
02 ROD RO-3 F R 12/15/2004 A 12/15/2004 A 0 0 0 SEDIMENTS (R1)
02 Apprv/Sign ROD RD123-3 F R 12/15/2004 A 12/15/2004 A 0 0 0 SEDIMENTS (R1)
02 PropPlan NU-1 RP 8P 04/15/2003 A 04/15/2003 A 0 0 0
02 Pub Cmnt Prd RD116-6 RP SP 04/15/2003 A 04/15/2003 A 0 0 0
02 PropPlan NU-2 RP SP 04/29/2004 A 04/29/2004 A 0 0 0 Revised ProposedPlan
02 Pub Cmnt Prd RD116-2 RP 8P 04/29/2004 A 04/29/2004 A 0 0 0 Revised ProposedPlan
02 PRPRD BE-1 RP 8P L 07/18/2005 A  06/19/2009 A -269 1,003 0 SEDIMENTS (R1)
02 PRPPrepRD RD469-1 RP 8P L 07/18/2005 A  06/19/2009 A 0 0 0 SEDIMENTS (R1)
02 RA RA-2 F 8P 02/15/2006 A  03/31/2019 4,180 33,519 0 172 082302 IAG 2018/2 A USACE
537 082302 IAG 2018/2 A
02 GOVT Cond RA RD471-2 F 8P 02/15/2006 A 03/31/2019 0 0 0
02 RAOn Strt RG-2 F 8P W 09/18/2006 A  09/18/2006 A 0 0 0
02 RI/FSNEG FN-1 F 09/27/1989 A  02/02/1990 A 0 0 0
02 RIFS Ngntns EN106-1 F 09/27/1989 A 02/02/1990 A 0 0 0
02 Not Lirs NJ-1 F 09/27/1985 A 09/27/1985 A 0 0 0 ARCO,CHAMPION,MPC
02 Issue GNL ENO04-1 F 09/27/1985 A 09/27/1985 A 0 0 0 ARCO,CHAMPION,MPC
02 Not Ltrs NJ-3 F 03/21/1988 A 03/21/1988 A 0 0 0
02 Issue GNL EN004-3 F 03/21/1988 A 03/21/1988 A 0 0 0
02 Not Lirs NJ-7 F 09/27/1989 A 09/27/1989 A 0 0 0
02 Issue GNL ENO04-7 F 09/27/1989 A 09/27/1989 A 0 0 0
02 Spcl Not Ltrs SG-1 F 06/27/1989 A  06/27/1989 A 0 0 0 SEE COMMENTS
02 Issue SNL EN128-1 F 06/27/1989 A  06/27/1989 A 0 0 0 SEE COMMENTS
02 Spcl Not Lirs SG-4 F 03/29/1995 A 03/29/1995 A 0 0 0
02 Issue SNL EN128-4 F 03/29/1995 A 03/29/1995 A 0 0 0
02 RD/RA NEG AN-2 F 05/04/2004 A 07/18/2005 A 0 0 0
02 RDRA Negotns EN111-2 F 05/04/2004 A 07/18/2005 A 0 0 0
02 C DECREE CD-2 F 07/18/2005 A 02/08/2006 A 0 0 0 CV89-039-BU-SEH
02 CnsntDer EN035-2 F 07/18/2005 A  02/08/2006 A 0 0 0 CV89-039-BU-SEH
02 Lodged LO-2 F 08/15/2005 A 08/15/2005 A 0 0 0
02 CD Lodg by DOJ cio16-2 F 08/15/2005 A  08/15/2005 A 0 0 0
02 EffDate EB-2 F 04/10/2006 A 04/10/2006 A 0 0 0
02 Eff Date Rchd EN171-2 F 04/10/2006 A 04/10/2006 A 0 0 0
02 CRPay Re Cu-2 F 05/12/2006 A 05/12/2006 A 0 0 0 $6M Arco; $2.1 NW
02 Rec Payment EN210-2 F 05/12/2006 A 05/12/2006 A 0 0 0 $6M Arco; $2.1 NW
02 CRPay Re CU-3 F 05/26/2006 A 05/26/2006 A 0 0 0 $4M Arco
02 Rec Payment EN210-3 F 05/26/2006 A  05/26/2006 A 0 0 0 $4M Arco

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MILLTOWN RESERVOIR SEDIMENTS
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: MILLTOWN EPA ID: MTD980717565 Archived: Section Code: SRP-MT
Primary RPM: Sparks, Sara Site ID: 0800445 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:26:53 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
02 CRPay Re Cu-4 F 07/21/2006 A 07/21/2006 A 0 0 0 $3,077,296.57 ARCO
02 Rec Payment EN210-4 F 07/21/2006 A 07/21/2006 A 0 0 0 $3,077,296.57 ARCO
02 CRPay Re CU-5 F 03/09/2007 A 03/09/2007 A 0 0 0 $1,250 NW Energy
02 Rec Payment EN210-5 F 03/09/2007 A 03/09/2007 A 0 0 0 $1,250 NW Energy
02 CRPay Re CuU-6 F 05/15/2007 A 05/15/2007 A 0 0 0 $1,250 ARCO
02 Rec Payment EN210-6 F 05/15/2007 A 05/15/2007 A 0 0 0 $1,250 ARCO
02 EntCrt AP-2 F 02/08/2006 A  02/08/2006 A 0 0 0
02 EntCrt EN172-2 F 02/08/2006 A  02/08/2006 A 0 0 0
02 ADMIN REC AR-2 F 8P E 03/11/1985 A 12/15/2004 A 0 0 0
02 AR Summ Y0-2 F 8P E 03/11/1985 A 12/15/2004 A 0 0 0
02 REC MGT SW-1 F 8P 12/03/2003 A 12/31/2031 -0 113 0
02 Rec Mgmt Summ Y1-1 F 8P 12/03/2003 A 12/31/2031 0 0 0
02 TECH ASSIST TA-4 F 8P 08/31/1999 A  06/30/2010 A 1 2,822 0
02 TA Summ Z1-4 F 8P 08/31/1999 A  06/30/2010 A 0 0 0
02 TECH ASSIST TA-6 F 8P 08/01/2005 A 06/30/2015 A 193 1,325 0 FWP/MDT
02 TA Summ Z1-6 F 8P 08/01/2005 A 06/30/2015 A 0 0 0 FWP/MDT
02 TECH ASSIST TA-8 F 02/15/2006 A 04/27/2007 A 0 0 0 COE
02 TA Summ Z1-8 F 02/15/2006 A 04/27/2007 A 0 0 0 COE
02 TECH ASSIST TA-9 F 8P 06/20/2006 A  09/30/2014 A 0 1,170 0 Missoula Co.
02 TA Summ Z1-9 F 8P 06/20/2006 A 09/30/2014 A 0 0 0 Missoula Co.
02 TECH ASSIST TA-10 F 8P 07/28/2006 A 12/31/2010 A 0 17 0 Biannial
02 TA Summ Z1-10 F 8P 07/28/2006 A 12/31/2010 A 0 0 0 Biannial
02 TECH ASSIST TA-12 F 8P 06/20/2006 A 08/10/2010 A 0 182 0 University of MT
02 TA Summ Z1-12 F 8P 06/20/2006 A 08/10/2010 A 0 0 0 University of MT
02 TECH ASSIST TA-13 F 04/27/2007 A 06/01/2009 A -37 37 0 Stimson
02 TA Summ Z1-13 F 04/27/2007 A 06/01/2009 A 0 0 0 Stimson
02 TECH ASSIST TA-15 F 8P 02/16/2009 A  05/06/2009 A 0 24 0 BMP
02 TA Summ Z1-15 F 8P 02/16/2009 A  05/06/2009 A 0 0 0 BMP
02 TECH ASSIST TA-16 F 8P 08/27/2012 A 09/30/2019 115 497 0 132 082302 IAG 2017/4 P USGS
02 TA Summ Z1-16 F 8P 08/27/2012 A 09/30/2019 0 0 0 USGS
02 ST COOP MA-1 F 8P 02/09/1990 A 12/31/2021 274 1,463 0 10 082302 CAG 2017/3 P

10 082302 CAG 2018/3 P

10 082302 CAG 2019/3 P

10 082302 CAG 2020/13 P

14 082302 CAG 2021/3 P
02 ST CoopAgrmnt sS8017-1 F  SP 02/09/1990 A 12/31/2021 0 0 0
03 -- MAINSTEM RIVER
03 Act Memo AM-1 RP 8P 10/26/1998 A 10/26/1998 A 0 0 0
03 Sign ActMemo RV089-1 RP SP 10/26/1998 A 10/26/1998 A 0 0 0
03 PRPRV BB-1 RP 8P C 2 06/21/1999 A 04/29/2004 A 592 296 0 DEER LODGE
03 PRP Cond Rmvl RV092-1 RP SP C 2 06/21/199% A 04/29/2004 A 0 0 0 DEER LODGE
03 ESDiff EH-1 F 8P 06/12/2015 A 06/12/2015 A 0 0 0
03 ESD RD130-1 F 8P 06/12/2015 A 06/12/2015 A 0 0 0
03 Complt ESD RD423-1 F 8P 06/12/2015 A 06/12/2015 A 0 0 0
03 PRPRI/FS BD-3 RP 8P 07/07/1995 A 04/29/2004 A 1,106 1,200 0 MAINSTEM RIVER
03 PRP Cond RIFS RD396-3 RP SP 07/07/1995 A 04/29/2004 A 0 0 0 MAINSTEM RIVER

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MILLTOWN RESERVOIR SEDIMENTS
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: MILLTOWN EPA ID: MTD980717565 Archived: Section Code: SRP-MT
Primary RPM: Sparks, Sara Site ID: 0800445 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:26:53 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
03 StPbCom CF-3 RP 8P 08/15/2002 A 08/15/2002 A 0 0 0
03 Pub Cmnt Prd RD116-3 RP 8P 08/15/2002 A 08/15/2002 A 0 0 0
03 ROD RO-4 F 8P 04/29/2004 A 04/29/2004 A 0 0 0
03 Apprv/Sign ROD RD123-4 F 8P 04/29/2004 A 04/29/2004 A 0 0 0
03 Pre-Dsgn Ast DA-1 F 8P 04/27/2006 A 09/10/2008 A -0 3,152 0
03 Pre Dsgn TA RD267-1 F 8P 04/27/2006 A 09/10/2008 A 0 0 0
03 ECORISK JF-2 F 8P 12/31/1996 A 04/29/2004 A 1 309 0 Weston ARCS
03 ECORISK JF1-2 F 8P 12/31/1996 A 04/29/2004 A 0 0 0 Weston ARCS
03 RD RD-2 F 8P 09/10/2008 A  08/02/2011 A -74 -193 0 Trestle CV89039BUSHE
03 GOVT Cond RD RD468-2 F SP 09/10/2008 A  08/02/2011 A 0 0 0 Trestle CV89039BUSHE
03 RD RD-3 S SP 09/10/2008 A 10/03/2012 A -0 863 0 E.SideRd Pasture
03 GOVT Cond RD RD468-3 S 8P 09/10/2008 A 10/03/2012 A 0 0 0 E.SideRd Pasture
03 RD RD-4 F 8P 06/10/2009 A 10/05/2010 A 0 0 0 Residential Yards
03 GOVT Cond RD RD468-4 F SP 06/10/2009 A 10/05/2010 A 0 0 0 Residential Yards
03 RD RD-5 S SP 08/14/2009 A 11/27/2012 A 0 0 0 Reach A Ph. 1
03 GOVT Cond RD RD468-5 S 8P 08/14/2009 A 11/27/2012 A 0 0 0 Reach A Ph. 1
03 RD RD-6 F 8P 10/26/2011 A 06/30/2017 0 0 0 Reach APh.2
03 GOVT Cond RD RD468-6 F SP 10/26/2011 A 06/30/2017 0 0 0 Reach APh.2
03 RD RD-7 F 8P 05/12/2015 A 06/30/2020 0 0 0 Reach A Ph.34
03 GOVT Cond RD RD468-7 F SP 05/12/2015 A 06/30/2020 0 0 0 Reach A Ph.34
03 GOVTRD Start RD467-1 F 05/12/2015 A 05/12/2015 A 0 0 0
03 WrtnAprvl FnIRD RD275-2 F 06/30/2020 06/30/2020 0 0 0
03 RD RD-8 S SP 09/28/2015 A 12/31/2017 0 0 0 Reach A. Ph. 8
03 GOVT Cond RD RD468-8 S 8P 09/28/2015 A 12/31/2017 0 0 0 Reach A. Ph. 8
03  WrtnAprvl FnIRD RD275-1 § 8P 12/31/2017 12/31/2017 0 0 0
03 GOVTRD Start RD467-2 S 09/28/2015 A 09/28/2015 A 0 0 0
03 RD RD-9 F 8P 10/26/2011 A 04/30/2014 A 0 0 0 Reach A. Ph.5&6
03 GOVT Cond RD RD468-9 F SP 10/26/2011 A 04/30/2014 A 0 0 0 Reach A. Ph.5&6
03 RD RD-10 F 8P 10/26/2011 A 12/31/2016 0 0 0 Reach A. Ph.7
03 GOVT Cond RD RD468- F SP 10/26/2011 A 12/31/2016 0 0 0 Reach A. Ph.7
10
03 RD RD-11 F 8P 10/26/2011 A 03/31/2017 Reach A. Ph.15&16
03 GOVT Cond RD RD468- F SP 10/26/2011 A 03/31/2017 Reach A. Ph.15&16
11
03 RA RA-3 F 8P 08/02/2011 A 12/31/2013 A 0 0 0 Trestle Area
03 GOVT Cond RA RD471-3 F 8P 08/02/2011 A 12/31/2013 A 0 0 0 Trestle Area
03 RAOn Strt RG-3 F 8P 09/13/2011 A 09/13/2011 A 0 0 0 CV89-039-BU-SHE
03 RA Cnstr Cmpl RB-2 F 8P 12/31/2013 A 12/31/2013 A 0 0 0
03 RA RA-4 S SP 10/03/2012 A 06/30/2018 0 0 0 E.SideRd PastureArea
03 GOVT Cond RA RD471-4 S 8P 10/03/2012 A 06/30/2018 0 0 0 E.SideRd PastureArea
03 RA RA-5 F 8P 10/05/2010 A 12/31/2013 A 0 0 0 Residential Yards
03 GOVT Cond RA RD471-5 F 8P 10/05/2010 A 12/31/2013 A 0 0 0 Residential Yards
03 RA RA-6 S SP 11/27/2012 A 03/31/2017 0 0 0 Reach A Ph.1
03 GOVT Cond RA RD471-6 S 8P 11/27/2012 A 03/31/2017 0 0 0 Reach A Ph.1
03 RA RA-7 F 8P 04/30/2014 A 06/30/2018 0 0 0 Reach A. Ph.5&6
03 GOVT Cond RA RD471-7 F SP 04/30/2014 A  06/30/2018 0 0 0 Reach A. Ph.5&6

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



136 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MILLTOWN RESERVOIR SEDIMENTS

State: MT Fed Fac: No SSID: 0823 Site Category: Mines/Tailings

City: MILLTOWN EPA ID: MTD980717565 Archived: No Section Code: SRP-MT

Primary RPM: Sparks, Sara Site ID: 0800445 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:26:53 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes

03 RAStrt FundOb RD324-1 04/30/2014 A 04/30/2014 A 0 0 0

03 RAOn Strt RG-4 F 07/15/2014 A 07/15/2014 A 0 0 0

03 RA Cmplte RD334-1 F 06/30/2018 06/30/2018 0 0 0

03 RA RA-8 F 8P 03/31/2017 06/30/2020 0 0 0 Reach A. Ph.15&16

03 GOVT Cond RA RD471-8 F 8P 03/31/2017 06/30/2020 0 0 0 Reach A. Ph.15&16

03 RAStrt FundOb RD324-2 F 8P 03/31/2017 03/31/2017 0 0 0

03 RAOn Strt RG-5 F 06/30/2017 06/30/2017 0 0 0

03 RA Cmplte RD334-2 F 06/30/2020 06/30/2020 0 0 0

03 RA RA-9 F 8P 06/29/2015 A 09/30/2017 0 0 0 Reach APh. 2

03 GOVT Cond RA RD471-9 F 8P 06/29/2015 A 09/30/2017 0 0 0 Reach APh.2

03 RAStrt FundOb RD324-3 F SP 06/29/2015 A 06/29/2015 A 0 0 0

03 RAOn Strt RG-6 F 07/29/2015 A 07/29/2015 A 0 0 0

03 RA Cmplte RD334-3 F 09/30/2017 09/30/2017 0 0 0

03 RA RA-10 F 8P 12/31/2017 09/30/2020 0 0 0 Reach A. Ph.7&8

03 GOVT Cond RA RD471- F 8P 12/31/2017 09/30/2020 0 0 0 Reach A. Ph.7&8
10

03 RAStrt FundOb RD324-4 F SP 12/31/2017 12/31/2017 0 0 0

03 RAOn Strt RG-7 F 03/31/2018 03/31/2018 0 0 0

03 RA Cmplte RD334-4 F 09/30/2020 09/30/2020 0 0 0

03 RA RA-11 F 8P 12/31/2016 12/31/2023 0 0 0 Reach A Ph.34

03 GOVT Cond RA RD471- F 8P 12/31/2016 12/31/2023 0 0 0 Reach A Ph.34
11

03 RAStrt FundOb RD324-5 F SP 12/31/2016 12/31/2016 0 0 0

03 RAOn Strt RG-8 F 03/31/2017 03/31/2017 0 0 0

03 RA Cmplte RD334-5 F 12/31/2023 12/31/2023 0 0 0

03 RI/FSNEG FN-2 F 03/29/1995 A 07/07/1995 A 0 0 0 Oou3

03 RIFS Ngntns EN106-2 F 03/29/1995 A 07/07/1995 A 0 0 0 0ou3

03 Spcl Not Ltrs SG-2 F 03/29/1995 A 03/29/1995 A 0 0 0

03 Issue SNL EN128-2 F 03/29/1995 A 03/29/1995 A 0 0 0

03 RD/RA NEG AN-1 F 8P 05/23/2007 A 02/07/2008 A 0 0 0 CV89-039-BU-SHE

03 RDRA Negotns EN111-1 F SP 05/23/2007 A 02/07/2008 A 0 0 0 CV89-039-BU-SHE

03 C DECREE CD-3 F 02/07/2008 A  08/21/2008 A 0 0 0 CV89-039-BU-SHE

03 CnsntDer EN035-3 F 02/07/2008 A  08/21/2008 A 0 0 0 CV89-039-BU-SHE

03 Lodged LO-3 F 02/07/2008 A 02/07/2008 A 0 0 0

03 CD Lodg by DOJ Cio16-3 F 02/07/2008 A  02/07/2008 A 0 0 0

03 EntCrt AP-3 F 08/21/2008 A  08/21/2008 A 0 0 0

03 EntCrt EN172-3 F 08/21/2008 A  08/21/2008 A 0 0 0

03 ADMIN REC AR-3 F E 07/18/1988 A  04/29/2004 A 0 0 0

03 AR Summ Y0-3 F E 07/18/1988 A  04/29/2004 A 0 0 0

03 REC MGT SW-2 F 8P 12/03/2003 A 12/31/2031 0 74 0

03 Rec Mgmt Summ Y1-2 F 8P 12/03/2003 A 12/31/2031 0 0 0

03 TECH ASSIST TA-1 F 8P 09/11/1990 A 03/31/2031 729 280 0 393 082303 I[AG 2017/4 USGS

103 082303 IAG 2017/4
500 082303 [AG 2018/4
238 082303 IAG 2019/4
03 TA Summ Z11 F 8P 09/11/1990 A 03/31/2031 0 0 0 USGS

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

W0 UVU

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

137 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

Site Name: MILLTOWN RESERVOIR SEDIMENTS
State: MT Fed Fac: No SSID: 0823 Site Category: Mines/Tailings
City: MILLTOWN EPA ID: MTD980717565 Archived: No Section Code: SRP-MT
Primary RPM: Sparks, Sara Site ID: 0800445 NPL Status: F Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:26:53 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Veh FY/Q Allow SCAP Notes
03 TECH ASSIST TA-2 F 8P 03/22/1994 A 03/19/2015 A 63 282 0 USFWS
03 TA Summ z1-2 F 8P 03/22/1994 A 03/19/2015 A 0 0 0 USFWS
03 TECH ASSIST TA-3 F 8P 05/16/1996 A  06/01/2009 A 2,108 1,515 0
03 TA Summ Z1-3 F 8P 05/16/1996 A  06/01/2009 A 0 0 0
03 TECH ASSIST TA-5 F 8P 09/01/2004 A 09/30/2009 A -1 16 0 CSKT
03 TA Summ Z1-5 F 8P 09/01/2004 A 09/30/2009 A 0 0 0 CSKT
03 TECH ASSIST TA-7 F 08/01/2005 A  06/30/2006 A 0 0 0 MDEQ
03 TA Summ Z1-7 F 08/01/2005 A  06/30/2006 A 0 0 0 MDEQ
03 TECH ASSIST TA-11 F 8P 07/28/2006 A  06/30/2008 A 0 17 0 Macroinvertebrate
03 TA Summ Z1-11 F 8P 07/28/2006 A  06/30/2008 A 0 0 0 Macroinvertebrate
03 TECH ASSIST TA-14 F 8P 03/20/2008 A  06/30/2013 A 0 522 0 PowellCty IC/CA NRDS
03 TA Summ Z1-14 F 8P 03/20/2008 A 06/30/2013 A 0 0 0 PowerCty IC/CA NRDS
03 ST COOP MA-3 F 8P 07/22/2002 A 06/01/2009 A 0 413 0
03 ST CoopAgrmnt S8017-3 F  SP 07/22/2002 A 06/01/2009 A 0 0 0
**END OF SITE SUMMARY** 13,774 53,929 0 2179

2018-003543-1263



138 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION

SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MILWAUKEE RAILROAD MONTANA SUBSTATIONS

State: MT Fed Fac: No SSID: Site Category:

City: TWO DOT EPA ID: MTNOO0800987 Archived: No Section Code:

Primary RPM: Site ID: 0800987 NPL Status: N Schedule Last

Primary OSC: Ackerman, Joyce Non-NPL Status: RO Approved Date: 10/20/2016 02:25:57 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Site Notif/ld SNID-1 F 01/13/2014 A 01/13/2014 A 0 0 0

00 Site D SE186-1 01/13/2014 A 01/13/2014 A 0 0 0

00 Remov Sitelnit RSI-1 F 01/06/2014 A 01/06/2014 A 0 0 0

00 Obtn Spill ID SE029-1 01/06/2014 A 01/06/2014 A 0 0 0

00 Rmvl Site Init SE028-1 01/06/2014 A 01/06/2014 A 0 0 0

00 RV ASSESS RS-1 F 12/31/2016 06/30/2017 0 0 0

00 Rmvl Site Eval RV001-1 F 12/31/2016 06/30/2017 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



139 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MISSION WYE

State: MT Fed Fac: No SSID: Site Category:

City: LIVINGSTON EPA ID: MTD980635387 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0800423 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: OS Approved Date: 10/05/2016 05:43:50 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 06/01/1981 A 06/01/1981 A 0 0 0
00 Rmdl Site Init SE026-1 F 06/01/1981 A 06/01/1981 A 0 0 0
00 PA PA-1 S L 04/01/1984 A 04/01/1984 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 04/01/1984 A 04/01/1984 A 0 0 0
00 Si Si-1 F N 09/17/1984 A 09/17/1984 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F N 09/17/1984 A 09/17/1984 A 0 0 0
00 HAZRANK HR-1 F 02/25/1987 A 02/25/1987 A 0 0 0 DID NOT MAKE NPL
00 HRS Pckg SE138-1 F 02/25/1987 A 02/25/1987 A 0 0 0 DID NOT MAKE NPL
00 OTHR CLEANUP VA-1 S 03/30/2009 A 12/31/2016 0 0 0
00 OCA Conducted SE205-1 S 03/30/2009 A 12/31/2016 0 0 0
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State: MT
City: MISSOULA

Primary RPM: Rathke, David

Primary OSC:
Site Assessment Manager:

MONTANA AIR NATIONAL GUARD OMS #2

Fed Fac: Yes
EPAID: MT1570090042
Site ID: 0801288

SSID:

Archived:

NPL Status:
Non-NPL Status:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Unliq Obs Expto CY Obs +

140 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Federal Facility
Section Code: FF

Schedule Last

Approved Date:

Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Finish Date (000) Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 10/26/1992 A 0 0 0
00 Rmdl Site Init SE026-1 F 10/26/1992 A 0 0 0
00 PA PA-1 FF H 12/03/1992 A 0 0 0
00 Cndct PA & Rpt SE033-1 FF H 12/03/1992 A 0 0 0
00 Si Si-1 FF N 09/26/1995 A 0 0 0
00 Cndct Sl & Rpt SE057-1 FF N 09/26/1995 A 0 0 0
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: FORT HARRISON
Primary RPM: Rathke, David
Primary OSC:

Site Assessment Manager:

MONTANA ARMY NG MRS PROGRAM

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Fed Fac: No
EPA ID: MTNO000802845

Site ID: 0802845

SSID:

Archived:

NPL Status:
Non-NPL Status:

141 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

08WU Site Category:

No Section Code: FF

N Schedule Last

FG Approved Date: 10/05/2016 05:45:35 PM

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F FU 12/15/2005 A 12/15/2005 A 0 0 0
00 Rmdl Site Init SE026-1 F FU 12/15/2005 A 12/15/2005 A 0 0 0
00 FF PA RX-1 F FU H 12/12/2005 A 09/15/2009 A 0 0 0
00 Rvw FF PARpt SE051-1 F  FU H 12/12/2005 A 09/15/2009 A 0 0 0
00 FF SIREV TY-1 F FU 01/18/2011 A 12/31/2016 0 0 0
00 Rvw FF S| Rpt SE075-1 F FU 01/18/2011 A 12/31/2016 0 0 0
0 0 0

**END OF SITE SUMMARY**

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

142 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MONTANA POLE AND TREATING

State: MT Fed Fac: No SSID: 0869 Site Category: Manufacturing Plant
City: BUTTE EPA ID: MTDO006230635 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800378 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:29:11 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1980 A  08/01/1980 A 0 0 0
00 PA PA-1 S L 04/01/1984 A 04/01/1984 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 04/01/1984 A  04/01/1984 A 0 0 0
00 PA PA-2 S L 03/20/1995 A 03/20/1995 A 0 0 0
00 Cndct PA & Rpt SE033-2 S L 03/20/1995 A 03/20/1995 A 0 0 0
00 Si Si-1 S H 02/21/1985 A 02/21/1985 A 0 0 0
00 Cndct SI & Rpt SE057-1 S H 02/21/1985 A 02/21/1985 A 0 0 0
00 HAZRANK HR-1 F 09/26/1985 A 09/26/1985 A 0 0 0
00 HRS Pckg SE138-1 F 09/26/1985 A  09/26/1985 A 0 0 0
00 PROPOSED NP-1 F 06/10/1986 A  06/10/1986 A 0 0 0
00 Prop NPLLstFR SE177-1  F 06/10/1986 A  06/10/1986 A 0 0 0
00 NPL FINL NF-1 F 07/22/1987 A 07/22/1987 A 0 0 0
00 NPLLstngin FR SE175-1 F 07/22/1987 A 07/22/1987 A 0 0 0
00 DELETION ND-1 F 09/30/2028 12/31/2028 0 0 0
00 NPL Eff Date SE201-1 12/31/2028 12/31/2028 0 0 0
00 Pub Cmnt Prd RD116-1 09/30/2028 12/01/2028 0 0 0
00 PubNOD RD368-1 12/01/2028 12/01/2028 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 RP 01/01/1991 A 07/01/1991 A 0 0 0
00 Rmvl Site Eval RV001-2 RP 01/01/1991 A 07/01/1991 A 0 0 0
00 RV ASSESS RS-3 F 02/24/1993 A 03/08/1993 A 0 0 0 MAKE SITE SAFE RVIW
00 Rmvl Site Eval RV001-3 F 02/24/1993 A 03/08/1993 A 0 0 0 MAKE SITE SAFE RVIW
00 Act Memo AM-1 F 07/23/1985 A 07/23/1985 A 0 0 0
00 Sign ActMemo RV089-1 F 07/23/1985 A 07/23/1985 A 0 0 0
00 Act Memo AM-2 F 03/03/1992 A 03/03/1992 A 0 0 0
00 Sign ActMemo RV089-2 F 03/03/1992 A 03/03/1992 A 0 0 0
00 Act Memo AM-3 F 07/22/1992 A 07/22/1992 A 0 0 0
00 Sign ActMemo RV089-3 F 07/22/1992 A 07/22/1992 A 0 0 0
00 RMVL RV-1 F FU S 1 07/24/1985 A 10/11/1988 A 2,496 0 0 PL REMED TAKEOVER 88
00 GOVT Cond Rmvl RV100-1 F FU S 1 07/24/1985 A 10/11/1988 A 0 0 0 PL REMED TAKEOVER 88
00 2M Exmpt MC-1 F 12/06/1985 A 12/06/1985 A 0 0 0
00 1Y Exmpt SB-1 F 12/04/1985 A 12/04/1985 A 0 0 0
00 RMVL RV-2 F FU Cc 1 03/18/1991 A 03/22/1991 A 45 0 0 RV2
00 GOVT Cond Rmvl RV100-2 F FU C 1 03/18/1991 A 03/22/1991 A 0 0 0 RV2
00 RMVL RV-3 F FU S 2 05/18/1992 A  05/22/1992 A 38 0 0
00 GOVT Cond Rmvl RV100-3 F FU S 2 05/18/1992 A 05/22/1992 A 0 0 0
00 RMVL RV-4 F FU S 2 08/17/1892 A 10/16/1993 A 2,349 0 0 REMOVAL ENFORCEMENT
00 GOVT Cond Rmvl RV100-4 F FU S 2 08/17/1992 A 10/16/1993 A 0 0 0 REMOVAL ENFORCEMENT
00 PCOR CM-1 F 09/27/2001 A 09/27/2001 A 0 0 0
00 PrprFnl PCOR RD002-1 F 09/27/2001 A 09/27/2001 A 0 0 0
00 SWRAU BZ-1 EP 09/30/2028 09/30/2028 0 0 0
00 SWRAU GPRA RD025-1 EP 09/30/2028 09/30/2028 0 0 0
00 REUSE CHK XC-1 EP 08/29/2007 A  08/29/2007 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

143 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MONTANA POLE AND TREATING
State: MT Fed Fac: No SSID: Site Category: Manufacturing Plant
City: BUTTE EPA ID: MTDO006230635 Archived: Section Code: SRP-MT
Primary RPM: Greene, Nikia Site ID: 0800378 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:29:11 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Act Veh FY/Q Allow SCAP Notes
00 PFPRAU Cklst RD026-1 EP 08/29/2007 A  08/29/2007 A 0 0 0
00 5YEAR FE-1 F 04/06/2001 A 06/29/2001 A 0 0 0
00 FYR RD018-4 F 04/06/2001 A 06/29/2001 A 0 0 0
00 FYR Due WE-1 F 06/29/2001 A 06/29/2001 A 0 0 0
00 5YEAR FE-2 F 11/15/2005 A 06/28/2006 A 0 0 0
00 FYR RD018-2 F 11/15/2005 A 06/28/2006 A 0 0 0
00 FYRDue WE-2 F 06/28/2006 A  06/28/2006 A 0 0 0
00 5YEAR FE-3 S SN 10/01/2010 A 06/24/2011 A 0 0 0 StateSpecialAcctFund
00 FYR RD018-3 S 10/01/2010 A 06/24/2011 A 0 0 0 StateSpecialAcctFund
00 FYRDue WE-3 S SN 06/24/2011 A 06/24/2011 A 0 0 0
00 5YEAR FE-4 S SN 02/29/2016 A 12/31/2016 0 0 0
00 FYR Strt RD006-1 02/29/2016 A 02/29/2016 A 0 0 0
00 FYR RD0O18-1 S 02/29/2016 A 12/31/2016 0 0 0
00 FYR Cmplt RD0O17-1 S 12/31/2016 12/31/2016 0 0 0
00 FYR Due WE-4 S SN 06/24/2016 06/24/2016 0 0 0
00 INFOLTR IC-1 F 04/17/1991 A 04/17/1991 A 0 0 0
00 IssReq Ltr 104e ENO05-1 F 04/17/1991 A 04/17/1991 A 0 0 0
00 INFOLTR IC-2 F 01/20/1988 A 01/20/1988 A 0 0 0 ARCO
00 IssReq Ltr 104e ENO005-2 F 01/20/1988 A 01/20/1988 A 0 0 0 ARCO
00 INFOLTR IC-3 F 04/17/1991 A 04/17/1991 A 0 0 0 OAAS
00 IssReq Ltr 104e EN005-3 F 04/17/1991 A 04/17/1991 A 0 0 0 OAAS
00 INFOLTR IC-4 F 11/23/1994 A 11/23/1994 A 0 0 0 HANSEN PACKING
00 IssReq Ltr 104e EN005-4 F 11/23/1994 A 11/23/1994 A 0 0 0 HANSEN PACKING
00 Not Ltrs NJ-2 F 05/02/1988 A  05/02/1988 A 0 0 0
00 Issue GNL ENO04-2 F 05/02/1988 A  05/02/1988 A 0 0 0
00 Not Ltrs NJ-3 F 05/02/1988 A  05/02/1988 A 0 0 0
00 Issue GNL EN004-3 F 05/02/1988 A  05/02/1988 A 0 0 0
00 Not Lirs NJ-6 F 09/26/1991 A 09/26/1991 A 0 0 0 B.N.RR.
00 Issue GNL EN004-6 F 09/26/1991 A 09/26/1991 A 0 0 0 B.N.RR.
00 NPL SRCH NS-1 F 07/31/1986 A  08/12/1987 A 0 0 0
00 NPL SRCH NS1-1 F 07/31/1986 A  08/12/1987 A 0 0 0
00 NPL SRCH NS-2 F 06/23/1987 A 03/31/1988 A 0 0 0
00 NPL SRCH NS1-2 F 06/23/1987 A 03/31/1988 A 0 0 0
00 Title Srch LI-1 F 10/26/1987 A 10/26/1987 A 0 0 0
00 NPL SRCH NS-3 F FU VP 03/01/1991 A 07/02/1992 A 0 0 0
00 NPL SRCH NS1-3 F FU VP 03/01/1991 A 07/02/1992 A 0 0 0
00 RVL NEG RN-1 F 08/15/1985 A  08/15/1985 A 0 0 0
00 Cond RmviNgns EN209-1 F 08/15/1985 A  08/15/1985 A 0 0 0
00 Not Lirs NJ-1 F 07/23/1985 A 07/23/1985 A 0 0 0
00 Issue GNL ENO04-1 F 07/23/1985 A 07/23/1985 A 0 0 0
00 RI/FSNEG FN-1 S 01/17/1990 A 04/24/1990 A 0 0 0 STATE CONDUCTED
00 RIFS Ngntns EN106-1 S 01/17/1990 A 04/24/1990 A 0 0 0 STATE CONDUCTED
00 Not Lirs NJ-4 F 02/05/1990 A 02/05/1990 A 0 0 0
00 Issue GNL ENO04-4 F 02/05/1990 A 02/05/1990 A 0 0 0
00 Not Ltrs NJ-5 F 05/02/1988 A  05/02/1988 A 0 0 0
00 Issue GNL EN004-5 F 05/02/1988 A  05/02/1988 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT
City: BUTTE
Primary RPM:

Primary OSC:

Site Assessment Manager:

Greene, Nikia

MONTANA POLE AND TREATING

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD006230635

Site ID: 0800378

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

Site Category: Manufacturing Plant
Section Code: SRP-MT

Schedule Last

Approved Date: 10/31/2016 01:29:11 PM

144 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Action Act Perf Fin to Date Op Comm

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Veh FY/Q Allow SCAP Notes

00 Spcl Not Ltrs SG-1 S 01/17/1990 A 01/17/1990 A 0 0 0 3RP/SEE COMMENTS

00 Issue SNL EN128-1 S 01/17/1990 A 01/17/1990 A 0 0 0 3RP/SEE COMMENTS

00 CRNEGOT NE-1 F 06/03/1991 A 07/09/1991 A 0 0 0 AMT $2.8 MILLION

00 CR Ngtns ENO78-1 F 06/03/1991 A 07/09/1991 A 0 0 0 AMT $2.8 MILLION

00 PPARQASD Qx-1 F 12/06/1999 A 08/27/2003 A 0 0 0 EPA not pursue PPA

00 PPARQASD QX1-1 F 12/06/1999 A 08/27/2003 A 0 0 0 EPA not pursue PPA

00 ADM ORDR AC-1 S 04/24/1990 A 04/24/1990 A 0 0 0

00 Cmplt AOC EN030-1 S 04/24/1990 A 04/24/1990 A 0 0 0

00 C DECREE CD-1 F 02/15/1996 A  07/16/1996 A 0 0 0 91-82 BU-PGH

00 CnsntDer ENO035-1 F 02/15/1996 A  07/16/1996 A 0 0 0 91-82 BU-PGH

00 Lodged LOA1 F 03/07/1996 A  03/07/1996 A 0 0 0

00 CD Lodg by DOJ cio1e-1  F 03/07/1996 A  03/07/1996 A 0 0 0

00 CRPay Re CuU-5 F 01/30/2006 A 01/30/2006 A 0 0 0 $27,049.18 MTDEQ

00 Rec Payment EN210-5 F 01/30/2006 A 01/30/2006 A 0 0 0 $27,049.18 MTDEQ

00 CRPay Re CuU-6 F 02/02/2007 A 02/02/2007 A 0 0 0 $23,876 MTDEQ

00 Rec Payment EN210-6 F 02/02/2007 A 02/02/2007 A 0 0 0 $23,876 MTDEQ

00 CRPay Re CuU-10 F 01/26/2009 A 01/26/2009 A 0 0 0 $18,685.13 MTDEQ

00 Rec Payment EN210- F 01/26/2009 A  01/26/2009 A 0 0 0 $18,685.13 MTDEQ
10

00 CRPay Re CuU-11 F 03/05/2010 A 03/05/2010 A $26,814.21 MTDEQ

00 Rec Payment EN210- F 03/05/2010 A 03/05/2010 A $26,814.21 MTDEQ
11

00 EntCrt AP-1 F 07/16/1996 A  07/16/1996 A 0 0 0

00 EntCrt EN172-1 F 07/16/1996 A  07/16/1996 A 0 0 0

00 RefDOJ RJ-2 F 02/15/1996 A 02/15/1996 A 0 0 0

00 Rfrd DOJ EN196-2 F 02/15/1996 A 02/15/1996 A 0 0 0

00 S107 LIT SV-1 F FU 06/28/1991 A 07/16/1996 A 18 0 0 RVL/2.8 MILLION ES$

00 107 Lit EN069-1 F FU 06/28/1991 A 07/16/1996 A 0 0 0 RVL/2.8 MILLION ES$

00 CuvlLit RefHQ PH-1 F 06/30/1991 A 06/30/1991 A 0 0 0

00 RefDOJ RJ-1 F 07/09/1991 A 07/09/1991 A 0 0 0

00 Rfrd DOJ EN196-1 F 07/09/1991 A 07/09/1991 A 0 0 0

00 Cmplnt Filed FG-1 F 10/09/1991 A 10/09/1991 A 0 0 0

00 Cmplnt Filed EN164-1 F 10/09/1991 A 10/09/1991 A 0 0 0

00 COST PKG PC-1 F 02/01/1991 A 05/09/1991 A 0 0 0 REMOVAL

00 CstDcm Pkg ENO75-1 F 02/01/1991 A 05/09/1991 A 0 0 0 REMOVAL

00 DEM LTRS DL-1 F 06/03/1991 A 06/03/1991 A 0 0 0 $2,868,741.73

00 Issue Dmnd Lir ENO84- F 06/03/1991 A 06/03/1991 A 0 0 0 $2,868,741.73
18

00 DEMLTRS DL-2 F 09/26/1991 A 09/26/1991 A 0 0 0 $2,868,741.73

00 Issue Dmnd Lir ENO84-2 F 09/26/1991 A 09/26/1991 A 0 0 0 $2,868,741.73

00 DEMLTRS DL-3 F 05/20/1997 A 05/20/1997 A 0 0 0 $107,673.90

00 Issue Dmnd Ltr EN084-3 F 05/20/1997 A 05/20/1997 A 0 0 0 $107,673.90

00 DEMLTRS DL-4 F 09/28/1998 A  09/28/1998 A 0 0 0 $165,481.49

00 Issue Dmnd Lir ENO084-4 F 09/28/1998 A 09/28/1998 A 0 0 0 $165,481.49

00 DEMLTRS DL-5 F 08/28/2000 A  08/28/2000 A 0 0 0 $112,312.10

00 Issue Dmnd Ltr ENO084-5 F 08/28/2000 A  08/28/2000 A 0 0 0 $112,312.10

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

145 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MONTANA POLE AND TREATING

State: MT Fed Fac: No SSID: Site Category: Manufacturing Plant

City: BUTTE EPA ID: MTDO006230635 Archived: Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800378 NPL Status: Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:29:11 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs +
Action Act Perf Fin to Date Op Comm

OU Subaction Seq LD LD Anom Qual Start Date Finish Date Veh FY/Q Allow SCAP Notes

00 DEMLTRS DL-6 F 04/05/2001 A 04/05/2001 A 0 0 0 $24,754.89

00 Issue Dmnd Ltr EN084-6 F 04/05/2001 A 04/05/2001 A 0 0 0 $24,754.89

00 CRPay Re CU-1 F 04/11/2001 A 04/11/2001 A 0 0 0 $24,754.89

00 Rec Payment EN210-1 F 04/11/2001 A 04/11/2001 A 0 0 0 $24,754.89

00 DEMLTRS DL-7 F 01/16/2002 A 01/16/2002 A 0 0 0 $30,435.02 State-MT

00 Issue Dmnd Lir ENO084-7 F 01/16/2002 A 01/16/2002 A 0 0 0 $30,435.02 State-MT

00 DEMLTRS DL-8 F 01/28/2002 A 01/28/2002 A 0 0 0 $47,588.57 State-MT

00 Issue Dmnd Lir EN084-8 F 01/28/2002 A 01/28/2002 A 0 0 0 $47,588.57 State-MT

00 CRPay Re Cu-2 F 01/28/2003 A  01/28/2003 A 0 0 0 $47,588.57 State-MT

00 Rec Payment EN210-2 F 01/28/2003 A  01/28/2003 A 0 0 0 $47,588.57 State-MT

00 DEMLTRS DL-9 F 01/12/2004 A 01/12/2004 A 0 0 0 $23,294.33 State-MT

00 Issue Dmnd Ltr ENO084-9 F 01/12/2004 A 01/12/2004 A 0 0 0 $23,294.33 State-MT

00 CRPay Re CU-3 F 01/21/2004 A 01/21/2004 A 0 0 0 $23,294.33 State-MT

00 Rec Payment EN210-3 F 01/21/2004 A 01/21/2004 A 0 0 0 $23,294.33 State-MT

00 DEM LTRS DL-10 F 12/14/2004 A 12/14/2004 A 0 0 0 $20,261.83 State-MT

00 Issue Dmnd Ltr ENO84- F 12/14/2004 A 12/14/2004 A 0 0 0 $20,261.83 State-MT
10

00 CRPay Re Ccu-4 F 01/07/2005 A 01/07/2005 A 0 0 0 $20,261.83 State-MT

00 Rec Payment EN210-4 F 01/07/2005 A 01/07/2005 A 0 0 0 $20,261.83 State-MT

00 DEMLTRS DL-11 F 12/27/2005 A 12/27/2005 A 0 0 0 $27,049.18 State-MT

00 Issue Dmnd Lir ENO84- F 12/27/2005 A 12/27/2005 A 0 0 0 $27,049.18 State-MT
11

00 CRPay Re CuU-7 F 01/30/2006 A  01/30/2006 A 0 0 0 $27,049.18 State-MT

00 Rec Payment EN210-7 F 01/30/2006 A 01/30/2006 A 0 0 0 $27,049.18 State-MT

00 DEMLTRS DL-12 F 01/23/2007 A 01/23/2007 A 0 0 0 $23,876 State-MT

00 Issue Dmnd Ltr ENO84- F 01/23/2007 A 01/23/2007 A 0 0 0 $23,876 State-MT
12

00 CRPay Re CuU-8 F 02/02/2007 A 02/02/2007 A 0 0 0 $23,876 State-MT

00 Rec Payment EN210-8 F 02/02/2007 A 02/02/2007 A 0 0 0 $23,876 State-MT

00 DEM LTRS DL-13 F 01/15/2008 A 01/15/2008 A 0 0 0 $19,599.76 State-MT

00 Issue Dmnd Ltr ENO84- F 01/15/2008 A 01/15/2008 A 0 0 0 $19,599.76 State-MT
13

00 CRPay Re CuU-9 F 02/07/2008 A 02/07/2008 A 0 0 0 $19,599.76 State-MT

00 Rec Payment EN210-9 F 02/07/2008 A 02/07/2008 A 0 0 0 $19,599.76 State-MT

00 DEM LTRS DL-14 F 12/17/2008 A 12/17/2008 A 0 0 0 $18,685.13 State-MT

00 Issue Dmnd Ltr ENO84- F 12/17/2008 A 12/17/2008 A 0 0 0 $18,685.13 State-MT
14

00 CRPay Re cu-12 F 01/26/2009 A  01/26/2009 A 0 0 0 $18,685.13 State-MT

00 Rec Payment EN210- F 01/26/2009 A  01/26/2009 A 0 0 0 $18,685.13 State-MT
12

00 DEMLTRS DL-15 F 01/19/2010 A 01/19/2010 A 0 0 0 $26,814.10 State-MT

00 Issue Dmnd Ltr ENO84- F 01/19/2010 A 01/19/2010 A 0 0 0 $26,814.10 State-MT
15

00 CRPay Re CuU-13 F 03/05/2010 A 03/05/2010 A 0 0 0 $26,814.10 State-MT

00 Rec Payment EN210- F 03/05/2010 A 03/05/2010 A 0 0 0 $26,814.10 State-MT
13

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

146 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MONTANA POLE AND TREATING
State: MT Fed Fac: No SSID: Site Category: Manufacturing Plant
City: BUTTE EPA ID: MTDO006230635 Archived: Section Code: SRP-MT
Primary RPM: Greene, Nikia Site ID: 0800378 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:29:11 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 DEM LTRS DL-16 F 02/14/2011 A 02/14/2011 A 0 0 0 $42,360.31 State-MT
00 Issue Dmnd Ltr ENO84- F 02/14/2011 A 02/14/2011 A 0 0 0 $42,360.31 State-MT
16
00 CRPay Re CU-14 F 03/03/2011 A 03/03/2011 A 0 0 0 $42,360.31 State-MT
00 Rec Payment EN210- F 03/03/2011 A 03/03/2011 A 0 0 0 $42,360.31 State-MT
14
00 DEM LTRS DL-17 F 03/11/2013 A 03/11/2013 A 0 0 0 $24,534.68 State-MT
00 Issue Dmnd Ltr ENO84- F 03/11/2013 A 03/11/2013 A 0 0 0 $24,534.68 State-MT
17
00 CRPay Re Cu-15 F 06/03/2013 A 06/03/2013 A 0 0 0 $24,534.68 State-MT
00 Rec Payment EN210- F 06/03/2013 A 06/03/2013 A 0 0 0 $24,534.68 State-MT
15
00 DEMLTRS DL-18 F FU 02/02/2016 A 02/02/2016 A 0 0 0 $33,615.98 MDEQ
00 Issue Dmnd Lir EN084-1 F FU 02/02/2016 A 02/02/2016 A 0 0 0
00 Cmpl IssDmdLtr ENO83-1 F FU 02/02/2016 A 02/02/2016 A 0 0 0
00 LIEN LP-1 F 06/01/1991 A 06/26/1991 A 0 0 0
00 Lien PRPProp EN189-1 F 06/01/1991 A 06/26/1991 A 0 0 0
00 PRPCR ELA1 PS FU 03/23/1988 A 04/24/1990 A 6 0 0
00 PRPCR EL1-1 PSS FU 03/23/1988 A 04/24/1990 A 0 0 0
00 TA GRANT TG F MS 09/30/1991 A 09/30/2028 77 180 25 25 0869 TAG 20171 P  Citizen's Tech.Env.C
25 0869 TAG 2018/2 P
25 0869 TAG 201972 P
25 0869 TAG 2020/2 P
25 0869 TAG 2021/2 P
25 0869 TAG 2022/2 P
25 0869 TAG 202372 P
11 0869 TAG 20242 P
00 Cndct TAG Ci004-1 F MS 09/30/1991 A 09/30/2028 0 0 0 Citizen's Tech.Env.C
00 Lettintnt FA-1 F 08/24/1989 A  08/24/1989 A 0 0 0
00 TAG App FH-1 F 11/02/1990 A 11/02/1990 A 0 0 0
00 ADMIN REC AR-1 F \ 11/15/1987 A 11/15/1987 A 0 0 0 RV1
00 AR Summ YO0-1 F \ 11/15/1987 A 11/15/1987 A 0 0 0 RV1
00 Post-ROD DF-1 F 08/03/1993 A  08/03/1993 A 0 0 0
00 ADMIN REC AR-3 F \ 09/18/1992 A 09/18/1992 A 0 0 0 REMOVAL 4
00 AR Summ Y0-3 F \ 09/18/1992 A 09/18/1992 A 0 0 0 REMOVAL 4
00 Pub Noti DP-1 F 09/23/1992 A 09/23/1992 A 0 0 0
00 REC MGT SW-1 F FU 12/03/2003 A 09/30/2028 0 12 0
00 Rec Mgmt Summ Y1-1 F FU 12/03/2003 A 09/30/2028 0 0 0
00 TECH ASSIST TA-3 S 03/23/1988 A 01/31/1994 A 0 0 0
00 TA Summ Z1-3 S 03/23/1988 A 01/31/1994 A 0 0 0
00 OTHER OH-1 S FU 03/23/1988 A 01/31/1994 A 110 0 0 POST REMOVL BY STATE
00 OTHER OH1-1 S FU 03/23/1988 A 01/31/1994 A 0 0 0 POST REMOVL BY STATE
01 -- SLUDGE/SOILS
01 R/HASMT ED-1 S 02/12/1993 A 02/12/1993 A 0 0 0
01 BIRsk Ass Summ M4-1 S 02/12/1993 A 02/12/1993 A 0 0 0
01 RIFS CO-1 S FU TO 03/23/1988 A 04/24/1990 A 510 0 0 SLUDGE/SOILS/GW/SW

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



147 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MONTANA POLE AND TREATING

State: MT Fed Fac: No SSID: 0869 Site Category: Manufacturing Plant

City: BUTTE EPA ID: MTDO006230635 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800378 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/31/2016 01:29:11 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 GOVT Cond RIFS RD392-1 S FU 03/23/1988 A 04/24/1990 A 0 0 0 SLUDGE/SOILS/GW/SW
01 PRPRI/FS BD-1 PS FU TT 04/24/1990 A 09/21/1993 A 454 0 0
01 PRP Cond RIFS RD396-1 PS FU 04/24/1990 A 09/21/1993 A 0 0 0
01 StPbCom CF-1 PS 05/07/1993 A 05/07/1993 A 0 0 0
01 Pub Cmnt Prd RD116-2 PS 05/07/1993 A 05/07/1993 A 0 0 0
01 ROD RO-1 F R 09/21/1993 A 09/21/1993 A 0 0 0
01 Apprv/Sign ROD RD123-1 F R 09/21/1993 A 09/21/1993 A 0 0 0
01 ECORISK JF-1 S 02/12/1993 A 02/12/1993 A 0 0 0
01 ECORISK JF1-1 S 02/12/1993 A 02/12/1993 A 0 0 0
01 RD RD-1 F FU H 08/16/1994 A 03/21/1996 A 1,725 0 0 PHASE |
01 GOVT Cond RD RD468-1 F FU H 08/16/1994 A 03/21/1996 A 0 0 0 PHASE |
01 RD RD-2 F 06/12/1998 A 02/24/1999 A 0 0 0 PHASE i
01 GOVT Cond RD RD468-2 F 06/12/1998 A 02/24/1999 A 0 0 0 PHASE i
01 RD RD-3 F 01/15/1999 A 07/11/1999 A 0 0 0 PHASE IlI
01 GOVT Cond RD RD468-3 F 01/15/1999 A 07/11/1999 A 0 0 0 PHASE [lI
01 PRPRA BF-1 RP FU 04/18/1996 A  09/30/2028 0 0 0 PHASE |
01 PRP Cond RA RD473-1 RP FU 04/18/1996 A  09/30/2028 0 0 0 PHASE |
01 RA Cnstr Cmpl RB-1 RP 09/27/2001 A 09/27/2001 A 0 0 0
01 Con Awd AG-1 RP 04/26/1996 A  04/26/1996 A 0 0 0
01 RAOn Strt RG-1 RP 05/21/1996 A 05/21/1996 A 0 0 0
01 PRPRA BF-2 RP 5 02/24/1999 A 06/09/1999 A 0 0 0 PHASE i
01 PRP Cond RA RD473-2 RP 5 02/24/1999 A  06/09/1999 A 0 0 0 PHASE i
01 Con Awd AG-2 RP 03/09/1999 A 03/09/1999 A 0 0 0
01 RAOn Strt RG-2 RP 03/09/1999 A 03/09/1999 A 0 0 0
01 PRPRA BF-3 RP 5 09/16/1999 A  09/30/2000 A 0 0 0 PHASE IlI
01 PRP Cond RA RD473-3 RP 5 09/16/1999 A  09/30/2000 A 0 0 0 PHASE IlI
01 Con Awd AG-3 RP 08/25/1999 A  08/25/1999 A 0 0 0
01 RAOn Strt RG-3 RP 09/16/1999 A  09/16/1999 A 0 0 0
01 ADMIN REC AR-2 F E 03/23/1988 A 09/21/1993 A 0 0 0
01 AR Summ Y0-2 F E 03/23/1988 A 09/21/1993 A 0 0 0
01 TECH ASSIST TA-1 RP FU 03/27/1991 A 03/01/1994 A 25 0 0 BOR
01 TA Summ Z11 RP FU 03/27/1991 A 03/01/1994 A 0 0 0 BOR
01 TECH ASSIST TA-2 F FU 01/31/1994 A 09/29/2000 A 530 0 0 POST RMVL SITE CNTRL
01 TA Summ z1-2 F FU 01/31/1994 A 09/29/2000 A 0 0 0 POST RMVL SITE CNTRL
**END OF SITE SUMMARY** 8,383 192 25 186

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MOUAT INDUSTRIES

State: MT Fed Fac: No SSID: 0865 Site Category: Manufacturing Plant

City: COLUMBUS EPA ID: MTD021997689 Archived: No Section Code: SRP-MT

Primary RPM: Hoogerheide, Roger Site ID: 0800384 NPL Status: F Schedule Last

Primary OSC: Nguyen, Tien Non-NPL Status: Approved Date: 11/03/2016 04:36:37 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 07/01/1979 A 07/01/1979 A 0 0 0
00 Rmdl Site Init SE026-1 F 07/01/1979 A 07/01/1979 A 0 0 0
00 PA PA-1 F H 09/01/1979 A 09/01/1979 A 0 0 0
00 Cndct PA & Rpt SE033-1 F H 09/01/1979 A 09/01/1979 A 0 0 0
00 Si Si-1 F H 12/01/1984 A 12/01/1984 A 0 0 0
00 Cndct Sl & Rpt SE057-1 F H 12/01/1984 A 12/01/1984 A 0 0 0
00 HAZRANK HR-1 F 06/29/1988 A  06/29/1988 A 0 0 0
00 HRS Pckg SE138-1 F 06/29/1988 A  06/29/1988 A 0 0 0
00 PROPOSED NP-1 F 10/15/1984 A 10/15/1984 A 0 0 0
00 Prop NPLLstFR SE177-1  F 10/15/1984 A 10/15/1984 A 0 0 0
00 NPL FINL NF-1 F 06/10/1986 A  06/10/1986 A 0 0 0
00 NPLLstngin FR SE175-1 F 06/10/1986 A  06/10/1986 A 0 0 0
00 DELETION ND-1 F 12/31/2040 03/31/2041 0 0 0
00 NPL Eff Date SE201-1 03/31/2041 03/31/2041 0 0 0
00 Pub Cmnt Prd RD116-1 12/31/2040 03/01/2041 0 0 0
00 PubNOD RD368-1 03/01/2041 03/01/2041 0 0 0
00 RV ASSESS RS-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 Rmvl Site Eval RV001-1 F 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 F 01/01/1991 A 06/17/1991 A 0 0 0
00 Rmvl Site Eval RV001-2 F 01/01/1991 A 06/17/1991 A 0 0 0
00 RV ASSESS RS-3 F 02/18/1993 A 09/30/1993 A 0 0 0 CMP MAKE SITE SF RVW
00 Rmvl Site Eval RV001-3 F 02/18/1993 A 09/30/1993 A 0 0 0 CMP MAKE SITE SF RVW
00 Act Memo AM-1 F 03/26/1990 A 03/26/1990 A 0 0 0
00 Sign ActMemo RV089-1 F 03/26/1990 A 03/26/1990 A 0 0 0
00 Act Memo AM-2 RP 09/20/1991 A 09/20/1991 A 0 0 0
00 Sign ActMemo RV089-2 RP 09/20/1991 A 09/20/1991 A 0 0 0
00 RMVL RV-1 F FU S 2 03/30/1990 A  04/13/1990 A 23 0 0
00 GOVT Cond Rmvl RV100-1 F FU S 2 03/30/1990 A  04/13/1990 A 0 0 0
00 PRPRV BB-1 RP FU C 2 01/14/1892 A 11/01/1994 A 200 0 0 SOIL TREATMNT UAO 01
00 PRP Cond Rmvl RV092-1 RP FU C 2 01/14/1892 A 11/01/1994 A 0 0 0 SOIL TREATMNT UAO 01
00 PCOR CM-1 F 09/27/1996 A 09/27/1996 A 0 0 0
00 PrprFnl PCOR RD002-1 F 09/27/1996 A 09/27/1996 A 0 0 0
00 SWRAU BZ-1 EP 06/21/2006 A 06/21/2006 A 0 0 0
00 SWRAU GPRA RD025-1 EP 06/21/2006 A 06/21/2006 A 0 0 0
00 REUSE CHK XCA1 EP 08/29/2007 A 08/29/2007 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 08/29/2007 A 08/29/2007 A 0 0 0
00 5YEAR FE-1 F FU 06/19/2007 A 03/18/2008 A 0 32 0
00 FYR RD018-3 F FU 06/19/2007 A 03/18/2008 A 0 0 0
00 FYR Due WE-1 F 03/18/2008 A  03/18/2008 A 0 0 0
00 5YEAR FE-2 F 04/25/2012 A 04/15/2013 A 0 0 0
00 FYR RD018-2 F 04/25/2012 A 04/15/2013 A 0 0 0
00 FYRDue WE-2 F 04/15/2013 A 04/15/2013 A 0 0 0
00 5YEAR FE-3 F FU 06/30/2017 04/15/2018 0 0 0 50 CNT 2017/3 A
00 FYRStrt RD0O06-1 F FU 06/30/2017 06/30/2017 0 0 0
00 FYR RD0O18-1 F FU 06/30/2017 04/15/2018 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: MOUAT INDUSTRIES
State: MT
City: COLUMBUS

Primary RPM: Hoogerheide, Roger
Primary OSC: Nguyen, Tien
Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD021997689

Site ID: 0800384

SSiD:

Archived:
NPL Status:

Non-NPL Status:

0865
No
F

149 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Manufacturing Plant
Section Code: SRP-MT

Schedule Last

Approved Date: 11/03/2016 04:36:37 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 FYR Cmplt RD0O17-1 F FU 04/15/2018 04/15/2018 0 0 0
00 FYR Due WE-3 F FU 04/15/2018 04/15/2018 0 0 0
00 INFOLTR IC-1 F 05/30/1990 A 05/30/1990 A 0 0 0
00 IssReq Ltr 104e ENO05-1 F 05/30/1990 A 05/30/1990 A 0 0 0
00 INFOLTR IC-2 F 08/18/1995 A  08/18/1995 A 0 0 0
00 IssReq Ltr 104e ENO005-2 F 08/18/1995 A  08/18/1995 A 0 0 0
00 INFOLTR IC-3 F 10/24/1989 A 10/24/1989 A 0 0 0 TIMERWELD
00 IssReq Ltr 104e EN005-3 F 10/24/1989 A 10/24/1989 A 0 0 0 TIMERWELD
00 INFOLTR IC-4 F 11/30/1989 A 11/30/1989 A 0 0 0 ALKALI
00 IssReq Ltr 104e EN005-4 F 11/30/1989 A 11/30/1989 A 0 0 0 ALKALI
00 INFOLTR IC-5 F 05/30/1989 A 05/30/1989 A 0 0 0 ARCO COAL
00 IssReq Lir 104e ENO005-5 F 05/30/1989 A 05/30/1989 A 0 0 0 ARCO COAL
00 NPL SRCH NS-1 F 11/15/1985 A 04/25/1986 A 0 0 0
00 NPL SRCH NS1-1 F 11/15/1985 A 04/25/1986 A 0 0 0
00 Title Srch Li-1 F 04/25/1986 A  04/25/1986 A 0 0 0
00 RVL NEG RN-1 F 03/20/1990 A 03/26/1990 A 0 0 0
00 Cond RmviNgns EN209-1 F 03/20/1990 A 03/26/1990 A 0 0 0
00 Not Lirs NJ-1 F 03/19/1990 A 03/19/1990 A 0 0 0 SEE COMMENTS
00 Issue GNL ENO04-1 F 03/19/1990 A 03/19/1990 A 0 0 0 SEE COMMENTS
00 RVL NEG RN-2 F 08/29/1991 A 11/12/1991 A 0 0 0
00 Cond RmviNgns EN209-2 F 08/29/1991 A 11/12/1991 A 0 0 0
00 Not Lirs NJ-2 F 08/29/1991 A 08/29/1991 A 0 0 0
00 Issue GNL ENO04-2 F 08/29/1991 A 08/29/1991 A 0 0 0
00 RVL NEG RN-3 F 07/22/1996 A 07/22/1996 A 0 0 0 ou1
00 Cond RmviNgns EN209-3 F 07/22/1996 A 07/22/1996 A 0 0 0 ou1
00 RI/FSNEG FN-1 F FU 08/15/1994 A 11/16/1995 A 164 0 0 RI/FS CONVER.TO EECA
00 RIFS Ngntns EN106-1 F FU 08/15/1994 A 11/16/1995 A 0 0 0 RI/FS CONVER.TO EECA
00 Not Ltrs NJ-3 F 08/15/1994 A  08/15/1994 A 0 0 0
00 Issue GNL EN004-3 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Not Ltrs NJ-4 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Issue GNL ENO04-4 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Not Ltrs NJ-5 F 08/15/1994 A  08/15/1994 A 0 0 0
00 Issue GNL ENO04-5 F 08/15/1994 A  08/15/1994 A 0 0 0
00 Not Lirs NJ-6 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Issue GNL ENO04-6 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Not Lirs NJ-7 F 08/15/1994 A  08/15/1994 A 0 0 0
00 Issue GNL ENO04-7 F 08/15/1994 A  08/15/1994 A 0 0 0
00 Not Lirs NJ-8 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Issue GNL ENO04-8 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Not Lirs NJ-9 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Issue GNL ENO04-9 F 08/15/1994 A  08/15/1994 A 0 0 0
00 Not Ltrs NJ-10 F 03/04/1994 A 03/04/1994 A 0 0 0
00 Issue GNL ENO04- F 03/04/1994 A 03/04/1994 A 0 0 0
10
00 Not Ltrs NJ-11 F 08/15/1994 A 08/15/1994 A 0 0 0
00 Issue GNL ENO04- F 08/15/1994 A  08/15/1994 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

150 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: MOUAT INDUSTRIES
State: MT Fed Fac: No SSID: 0865 Site Category: Manufacturing Plant
City: COLUMBUS EPA ID: MTD021997689 Archived: No Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0800384 NPL Status: F Schedule Last
Primary OSC: Nguyen, Tien Non-NPL Status: Approved Date: 11/03/2016 04:36:37 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes

11
00 Not Ltrs NJ-12 F 08/15/1995 A 08/15/1995 A 0 0 0
00 Issue GNL ENQO04- F 08/15/1995 A  08/15/1995 A 0 0 0

12
00 Not Ltrs NJ-13 F 08/29/1991 A 08/29/1991 A 0 0 0
00 Issue GNL ENQO04- F 08/29/1991 A 08/29/1991 A 0 0 0

13
00 UNL ORDR UA-1 F 111271991 A 11/12/1991 A 0 0 0 RV OUOO/RV2 #92-05
00 Cmplt UAO ENO032-1 F 11/12/1991 A 11/12/1991 A 0 0 0 RV OUOO/RV2 #92-05
00 NTC Comp NC-1 F 11/22/1991 A 11/22/1991 A 0 0 0
00 PRP NOIC (Ordr) EN191-1  F 11/22/1991 A 11/22/1991 A 0 0 0
00 Cl Ord/Set 10-1 F 04/25/2008 A 04/25/2008 A 0 0 0 Closed 92-05
00 Ordr/StimntClsd EN187-1 F 04/25/2008 A  04/25/2008 A 0 0 0 Closed 92-05
00 UNL ORDR UA-2 F 07/22/1996 A 07/22/1996 A 0 0 0 OU1/RV1 #96-22
00 Cmplt UAO ENO032-2 F 07/22/1996 A 07/22/1996 A 0 0 0 OU1/RV1 #96-22
00 NTC Comp NC-2 F 08/19/1996 A  08/19/1996 A 0 0 0
00 PRP NOIC (Ordr) EN191-2 F 08/19/1996 A  08/19/1996 A 0 0 0
00 Eff Date EB-1 F 08/11/1996 A 08/11/1996 A 0 0 0
00 Eff Date Rchd EN171-1 F 08/11/1996 A  08/11/1996 A 0 0 0
00 Cl Ord/Set 10-2 F 04/25/2008 A 04/25/2008 A 0 0 0 Closed 96-22
00 Ordr/StimntClsd EN187-2 F 04/25/2008 A 04/25/2008 A 0 0 0 Closed 96-22
00 CRDD DD-1 F 09/29/1997 A 09/29/1997 A 0 0 0
00 CmplCRDD EN145-1 F 09/29/1997 A 09/29/1997 A 0 0 0
00 ADMIN REC AR-1 F 03/30/1990 A  08/03/1992 A 0 0 0 REMOVAL
00 AR Summ YO0-1 F 03/30/1990 A  08/03/1992 A 0 0 0 REMOVAL
00 Pub Noti DP-1 F 08/02/1992 A 08/02/1992 A 0 0 0
00 Post-ROD DF-1 F 07/23/1993 A 07/23/1993 A 0 0 0
00 REC MGT SW-1 F FU 02/07/2008 A 09/30/2041 0 3 0
00 Rec Mgmt Summ Y1-1 F FU 02/07/2008 A 09/30/2041 0 0 0
00 TECH ASSIST TA-2 F FU 03/31/2017 03/31/2018 0 0 0 10 ESA 20172 P
00 TA Summ z1-2 F FU 03/31/2017 03/31/2018 0 0 0
01 -- LAGOONS/SOILS, GW, swW
01 Act Memo AM-3 RP 06/21/1996 A 06/21/1996 A 0 0 0
01 Sign ActMemo RV089-3 RP 06/21/1996 A  06/21/1996 A 0 0 0
01 Act Memo AM-4 F 07/11/2008 A 07/11/2008 A 0 0 0
01 Sign ActMemo RV089-4 F 07/11/2008 A 07/11/2008 A 0 0 0
01 PRPRV BB-2 RP 3 08/20/1996 A  08/25/1996 A 0 0 0 USED FOR CC DATE
01 PRP Cond Rmvl RV092-2 RP 3 08/20/1996 A  08/25/1996 A 0 0 0 USED FOR CC DATE
01 EE/CA EE-1 RP FU 11/16/1995 A 06/21/1996 A 110 0 0
01 PRP Dvip EECA RV009-1 RP FU 11/16/1995 A 06/21/1996 A 0 0 0
01 R/HASMT ED-1 RP 02/25/1994 A 01/12/1996 A 0 0 0
01 BIRsk Ass Summ M4-1 RP 02/25/1994 A 01/12/1996 A 0 0 0
01 ROD RO-1 F 12/31/2022 12/31/2022 0 0 0 No Action ROD
01  Apprv/Sign ROD RD123-1 12/31/2022 12/31/2022 0 0 0
01 Partial Del TV-1 F 03/24/2009 A 03/24/2009 A 0 0 0
01 Part Dltn Doc RD370-1 F 03/24/2009 A 03/24/2009 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

151 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: MOUAT INDUSTRIES
State: MT Fed Fac: No SSID: 0865 Site Category: Manufacturing Plant
City: COLUMBUS EPA ID: MTD021997689 Archived: No Section Code: SRP-MT
Primary RPM: Hoogerheide, Roger Site ID: 0800384 NPL Status: F Schedule Last
Primary OSC: Nguyen, Tien Non-NPL Status: Approved Date: 11/03/2016 04:36:37 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Veh FY/Q Allow SCAP Notes
01 PART DEL GR-2 F 03/24/2009 A  05/26/2009 A 0 0 0
01 Partial DEL SE204-2 F 03/24/2009 A 05/26/2009 A 0 0 0
01 OM OM-1 RP OT 08/25/1996 A 12/31/2041 0 0 0
01 PRP Op&Mnt RD387-1 RP OT 08/25/1996 A 12/31/2041 0 0 0
01 ADMIN REC AR-2 F E 11/16/1995 A 09/27/1996 A 0 0 0
01 AR Summ Y0-2 F E 11/16/1995 A 09/27/1996 A 0 0 0
01 TECH ASSIST TA-1 F FU 08/22/2005 A 12/09/2015 A 4 220 0
01 TA Summ Z141 F FU 08/22/2005 A 12/09/2015 A 0 0 0
01 ST COOP MA-1 F FU 09/30/1985 A 12/31/2041 21 83 0
01 ST CoopAgrmnt 880171 F  FU 09/30/1985 A 12/31/2041 0 0 0
**END OF SITE SUMMARY** 521 338 0 60

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



152 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: NORTHERN CHEYENNE ASBESTOS STRUCTURES

State: MT Fed Fac: No SSID: A8D6 Site Category:

City: LAME DEER EPA ID: MTNOO0801839 Archived: No Section Code:

Primary RPM: Site ID: 0801839 NPL Status: N Schedule Last

Primary OSC: Ackerman, Joyce Non-NPL Status: RO Approved Date: 03/16/2016 01:17:00 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 Site Notif/ld SNID-1 F 08/27/2014 A 08/27/2014 A 0 0 0
00 SiteID SE186-1 08/27/2014 A 08/27/2014 A 0 0 0
00 Remov Sitelnit RSI-1 F 08/14/2014 A 08/14/2014 A 0 0 0
00 Rmvl Site Init SE028-1 08/14/2014 A 08/14/2014 A 0 0 0
00 Obtn Spill ID SE029-1 08/14/2014 A 08/14/2014 A 0 0 0
00 ARCH SITE VS-1 F 05/15/2015 A 05/15/2015 A 0 0 0
00 NF SF Intrst SE184-1 05/15/2015 A 05/15/2015 A 0 0 0
00 Act Memo AM-1 F FU R 10/02/2014 A 10/02/2014 A 0 0 0
00 Sign ActMemo RV089-1 F FU R 10/02/2014 A 10/02/2014 A 0 0 0
00 Sign ActMemo RvV086-1 F FU 10/02/2014 A 10/02/2014 A 0 0 0
00 Prep ActMemo RV078-1 F FU 10/02/2014 A 10/02/2014 A 0 0 0
00 RMVL RV-1 F FU C 2 10/27/2014 A 11/07/2014 A 0 0 0
00 GOVT Cond Rmvl RV100-1 F FU C 2 10/27/2014 A 11/07/2014 A 0 0 0
00 Rmvl Strt Mblze RV015-1 F  FU 10/27/2014 A 10/27/2014 A 0 0 0
00 Finl Demob WF-1 F FU 11/07/2014 A 11/07/2014 A 0 0 0
00 Cndct Fld Wrk RVO11-1  F  FU 10/27/2014 A 11/07/2014 A 0 0 0
00 CRDD DD-1 F FU 05/15/2015 A 05/15/2015 A 0 0 0 $144,496.13
00 CmplCRDD EN145-1 F FU 05/15/2015 A 05/15/2015 A 0 0 0
00 PrepCR DcnNoSue EN146-1 F  FU 05/15/2015 A 05/15/2015 A 0 0 0
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name: OLD AGENCY LANDFILL
State: MT

City: FORT BELKNAP AGENCY
Primary RPM:

Primary OSC:

Site Assessment Manager:

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD982596454

Site ID: 0800965

SSiD:

Archived:
NPL Status:

Non-NPL Status:

No
N
NF

153 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Landfill
Section Code: ERSA-MT
Schedule Last
Approved Date:

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 S A 03/31/1989 A 0 0 0

00 Rmdl Site Init SE026-1 S A 03/31/1989 A 0 0 0

00 ARCH SITE VS-1 EP 03/19/1990 A 0 0 0

00 NF SF Intrst SE184-1 EP 03/19/1990 A 0 0 0

00 UNARCHIVE VU-1 EP 10/06/2003 A 0 0 0

00 Reopen Site SE030-1 EP 10/06/2003 A 0 0 0

00 PA PA-1 F N 03/19/1990 A 0 0 0

00 Cndct PA & Rpt SE033-1 F N 03/19/1990 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



154 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report serrssss INTERNAL USE ONLY*sssssses
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: PABLO LUMBER MILL

State: MT Fed Fac: No SSID: A8GS8 Site Category:

City: PABLO EPA ID: MTNOO0801924 Archived: No Section Code:

Primary RPM: Site ID: 0801924 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: NF Approved Date: 03/16/2016 04:31:00 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 PRE-CERC HX-1 F FU 10/29/2014 A 10/29/2014 A 0 0 0

00 Cndct PreScng SE188-1 F FU 10/29/2014 A 10/29/2014 A 0 0 0

00 Site Notif/ld SNID-1  F FU 12/08/2014 A 12/08/2014 A 0 0 0

00 SiteID SE186-1 FU 12/08/2014 A 12/08/2014 A 0 0 0

00 DISCVRY DS-1 F FU 10/29/2014 A 10/29/2014 A 0 0 0

00 Rmdl Site Init SE026-1 F FU 10/29/2014 A 10/29/2014 A 0 0 0

00 PA PA-1 F FU N 10/29/2014 A 09/25/2015 A 0 0 0

00 Cndct PA & Rpt SE033-1 F FU 10/29/2014 A 09/25/2015 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



155 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: PABLO TIRE FIRE

State: MT Fed Fac: No SSID: 08EK Site Category:

City: PABLO EPA ID: MTO0012093960 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0801901 NPL Status: N Schedule Last

Primary OSC: Peronard, Paul Non-NPL Status: RO Approved Date:

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 Act Memo AM-1 F 11/13/2001 A 0 0 0
00 Sign ActMemo RV089-1 F 11/13/2001 A 0 0 0
00 RMVL RV-1 F FU C 1 09/25/2001 A 11/04/2002 A 0 199 0
00 GOVT Cond Rmvl RV100-1 F FU C 1 09/25/2001 A 11/04/2002 A 0 0 0
00 INFOLTR IC-1 F 07/21/2005 A 0 0 0 2 Parties
00 IssReq Ltr 104e ENO05-1 F 07/21/2005 A 0 0 0 2 Parties
00 RVL SRCH RP-1 F FU VP 04/08/2002 A 05/23/2002 A 0 6 0
00 NON NPL SRCH RP1-1 F FU VP 04/08/2002 A 05/23/2002 A 0 0 0
00 Title Srch L1 F 05/23/2002 A 0 0 0
00 C DECREE CD-1 F 04/12/2007 A 07/10/2007 A 0 0 0 CV-07-50-M-DWM
00 CnsntDer ENO035-1 F 04/12/2007 A 07/10/2007 A 0 0 0 CV-07-50-M-DWM
00 FedReg JB-1 F 05/17/2007 A 0 0 0
00 Lodged LOA1 F 05/01/2007 A 0 0 0
00 CD Lodg by DOJ cio1e-1  F 05/01/2007 A 0 0 0
00 Pb Cmnt PB-1 F 05/17/2007 A 06/18/2007 A 0 0 0
00 PubCmnt-CD Cio15-1  F 05/17/2007 A 06/18/2007 A 0 0 0
00 Eff Date EB-1 F 07/10/2007 A 0 0 0 CV-07-50-M-DVM
00 Eff Date Rchd EN171-1  F 07/10/2007 A 0 0 0 CV-07-50-M-DVM
00 10PtSettl QE-1 F 02/06/2007 A 0 0 0
00 10PtSetRched EN157-1 F 02/06/2007 A 0 0 0
00 CRPay Re CU-1 F 08/06/2007 A 0 0 0 $50,000 Reum
00 Rec Payment EN210-1 F 08/06/2007 A 0 0 0 $50,000 Reum
00 CRPay Re Ccuy-2 F 07/31/2008 A 0 0 0 $320,000 Reum
00 Rec Payment EN210-2 F 07/31/2008 A 0 0 0 $320,000 Reum
00 EntCrt AP-1 F 07/10/2007 A 0 0 0 CV-07-50-M-DWM
00 EntCrt EN172-1 F 07/10/2007 A 0 0 0 CV-07-50-M-DWM
00 S107LIT SV-1 F 10/06/2004 A 07/10/2007 A 0 0 0
00 107 Lit EN069-1 F 10/06/2004 A  07/10/2007 A 0 0 0
00 DEM LTRS DL-1 F 05/12/2004 A 0 0 0 $329,323.36
00 Issue Dmnd Lir ENO84-1 F 05/12/2004 A 0 0 0 $329,323.36
00 REC MGT SW-1 F FU 02/07/2008 A  04/08/2008 A 0 0 0
00 Rec Mgmt Summ Y1-1 F FU 02/07/2008 A  04/08/2008 A 0 0 0
**END OF SITE SUMMARY** 0 205 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



156 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: PABLO TIRE FIRE 2

State: MT Fed Fac: No SSID: A8BN2 Site Category:

City: POLSON EPA ID: MTNOO0802505 Archived: No Section Code:

Primary RPM: Site ID: 0802505 NPL Status: N Schedule Last

Primary OSC: Nguyen, Duc Non-NPL Status: RO Approved Date: 10/26/2016 11:46:16 AM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Remov Sitelnit RSI-1 F 04/08/2016 A  04/08/2016 A 0 0 0

00 Rmvl Site Init SE028-1 04/08/2016 A 04/08/2016 A 0 0 0

00 RV ASSESS RS-1 F FU 04/08/2016 A 12/31/2016 0 0 0

00 Rmvl Site Eval RV001-1 F  FU 04/08/2016 A 12/31/2016 0 0 0

00 RMVL RV-1 F FU 1 04/08/2016 A  12/31/2016 0 0 0

00 GOVT Cond Rmvl RV100-1 F FU 1 04/08/2016 A  12/31/2016 0 0 0

00 Cndct Fld Wrk RV011-1  F  FU 04/08/2016 A 12/31/2016 0 0 0

00 Finl Demob WF-1 F FU 12/31/2016 12/31/2016 0 0 0

00 Rmvl Strt Mblze RV015-1 F FU 04/09/2016 A 04/09/2016 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



157 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: PACIFICORP TRANSFORMER YARD

State: MT Fed Fac: No SSID: 08UL Site Category:

City: BIGFORK EPA ID: MTNO0O00802765 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0802765 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: OS Approved Date: 10/05/2016 05:51:21 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 F 03/30/2009 A  03/30/2009 A 0 0 0

00 Rmdl Site Init SE026-1 F 03/30/2009 A  03/30/2009 A 0 0 0

00 PA PA-1 EP H 03/30/2009 A 03/31/2009 A 0 0 0

00 Cndct PA & Rpt SE033-1 EP H 03/30/2009 A 03/31/2009 A 0 0 0

00 Si Si-1 F FU H 03/31/2009 A 05/13/2010 A 0 22 0

00 Cndct Sl & Rpt SE057-1 F FU H 03/31/2009 A 05/13/2010 A 0 0 0

00 OTHR CLEANUP VA-1 S SN 01/19/2012 A 12/31/2016 0 0 0

00 OCA Conducted SE205-1 S 01/19/2012 A 12/31/2016 0 0 0

**END OF SITE SUMMARY** 0 22 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



158 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report e INTERNAL USE ONLY***sssss*
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: PHILIPSBURG MINING AREA

State: MT Fed Fac: No SSID: 08vu Site Category: Mines/Tailings

City: PHILIPSBURG EPA ID: MTD980666523 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0800433 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: ES Approved Date: 04/04/2016 01:02:00 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 08/01/1979 A  08/01/1979 A 0 0 0
00 Rmdl Site Init SE026-1 F 08/01/1979 A  08/01/1979 A 0 0 0
00 ARCH SITE VS-1 EP 08/01/1980 A  08/01/1980 A 0 0 0
00 NF SF Intrst SE184-1 EP 08/01/1980 A  08/01/1980 A 0 0 0
00 UNARCHIVE VU-1 EP 03/31/2009 A 03/31/2009 A 0 0 0
00 Reopen Site SE030-1 EP 03/31/2009 A 03/31/2009 A 0 0 0
00 PA PA-1 F FU N 08/01/1980 A  08/01/1980 A 0 31 0
00 Cndct PA & Rpt SE033-1 F FU N 08/01/1980 A  08/01/1980 A 0 0 0
00 PA PA-2 F H 08/01/2009 A  02/25/2010 A 0 0 0
00 Cndct PA & Rpt SE033-2 F H 08/01/2009 A  02/25/2010 A 0 0 0
00 Si Si-1 F FU L 03/03/2011 A 05/13/2015 A 0 85 0
00 Cndct Sl & Rpt SE057-1 F FU L 03/03/2011 A 05/13/2015 A 0 0 0
00 SITE REASS 00-1 F L 04/30/2014 A 05/13/2015 A 0 0 0
00 Cndct SR & Rpt SE081-1 F FU 04/30/2014 A 05/13/2015 A 0 0 0
00 ESI ES-1 F FU 09/16/2015 A 06/30/2017 0 0 0
00 Cndct ESI & Rpt SE098-1 F FU 09/16/2015 A 06/30/2017 0 0 0
00 PRP SRCH Qv-1 F FU 02/04/2013 A 12/31/2016 0 0 0
00 Cndct PRP Srch ENO03-1 F FU 02/04/2013 A 12/31/2016 0 0 0
**END OF SITE SUMMARY** 0 17 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



159 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: POPLAR ABANDONED BUILDINGS

State: MT Fed Fac: No SSID: A8J5 Site Category: Abandoned

City: POPLAR EPA ID: MTN000802454 Archived: No Section Code:

Primary RPM: Site ID: 0802454 NPL Status: N Schedule Last

Primary OSC: Ackerman, Joyce Non-NPL Status: RO Approved Date: 10/26/2016 12:25:58 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Site Notif/ld SNID-1 F 06/10/2015 A 06/10/2015 A 0 0 0

00 Site D SE186-1 06/10/2015 A 06/10/2015 A 0 0 0

00 Remov Sitelnit RSI-1 F 05/11/2015 A 05/11/2015 A 0 0 0

00 Obtn Spill ID SE029-1 05/11/2015 A 05/11/2015 A 0 0 0

00 Rmvl Site Init SE028-1 05/11/2015 A 05/11/2015 A 0 0 0

00 RV ASSESS RS-1 F FU 05/11/2015 A 12/31/2016 0 0 0

00 Rmvl Site Eval RV001-1 F  FU 05/11/2015 A 12/31/2016 0 0 0

00 PRP SRCH Qv-1 F FU VP 12/10/2015 A 03/28/2016 A 0 0 0

00 PRP Srch Strt ENO06-1 F FU 12/10/2015 A 12/10/2015 A 0 0 0

00 Cmplt PRP Srch ENOO1-1 F  FU 03/28/2016 A 03/28/2016 A 0 0 0

00 Cndct PRP Srch ENO03-1 F FU 12/10/2015 A 03/28/2016 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



160 of 199
RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION

SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: POPLAR DRINKING WATER
State: MT Fed Fac: No SSID: 08VM Site Category:
City: POPLAR EPA ID: MTNO00802830 Archived: No Section Code: ERSA-MT
Primary RPM: Site ID: 0802830 NPL Status: N Schedule Last
Primary OSC: Peronard, Paul Non-NPL Status: RO Approved Date:
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 RV ASSESS RS-1 F FU 11/23/2010 A 02/28/2011 A 0 1 0
00 Rmvl Site Eval RV001-1 F  FU 11/23/2010 A 02/28/2011 A 0 0 0

**END OF SITE SUMMARY**

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: RIVER ROAD DRUMS

State: MT Fed Fac: No SSID: ABKG Site Category: Other

City: DUNMORE EPA ID: MTNO000802467 Archived: No Section Code:

Primary RPM: Site ID: 0802467 NPL Status: N Schedule Last

Primary OSC: Dhieux, Joyel Non-NPL Status: RO Approved Date: 03/16/2016 01:23:00 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Remov Sitelnit RSI-1 F 08/03/2015 A 09/10/2015 A 0 0 0

00 Obtn Spill ID SE029-1 08/03/2015 A 08/03/2015 A 0 0 0

00 Rmvl Site Init SE028-1 09/10/2015 A 09/10/2015 A 0 0 0

00 RV ASSESS RS-1 F FU H 08/01/2015 A 08/31/2015 A 0 0 0

00 Rmvl Site Eval RV001-1 F  FU 08/01/2015 A 08/31/2015 A 0 0 0

00 Eval/ClosMemo RV091-1 F  FU 08/31/2015 A 08/31/2015 A 0 0 0

00 Act Memo AM-1 F FU R 09/11/2015 A 09/11/2015 A 0 0 0

00 Sign ActMemo RV089-1 F FU R 09/11/2015 A 09/11/2015 A 0 0 0

00 Prep ActMemo RvV078-1 F FU 09/11/2015 A 09/11/2015 A 0 0 0

00 Sign ActMemo RV086-1 F FU 09/11/2015 A 09/11/2015 A 0 0 0

00 RMVL RV-1 F FU C 1 08/01/2015 A  08/31/2015 A 0 0 0

00 GOVT Cond Rmvl RV100-1 F FU C 1 08/01/2015 A  08/31/2015 A 0 0 0

00 Cndct Fld Wrk RV011-1  F  FU 08/01/2015 A 08/31/2015 A 0 0 0

00 Finl Demob WF-1 F FU 08/31/2015 A 08/31/2015 A 0 0 0

00 Rmvl Strt Mblze RV015-1 F FU 08/01/2015 A 08/01/2015 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: ROUNDUP ROAD BURIED DRUMS

State: MT Fed Fac: No SSID: A8N3 Site Category:

City: SHEPHERD EPA ID: MTNOO00802506 Archived: No Section Code:

Primary RPM: Site ID: 0802506 NPL Status: N Schedule Last

Primary OSC: Dhieux, Joyel Non-NPL Status: RO Approved Date: 09/29/2016 01:39:52 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Remov Sitelnit RSI-1 05/02/2016 A 05/02/2016 A 0 0 0

00 Rmvl Site Init SE028-1 05/02/2016 A 05/02/2016 A 0 0 0

00 RV ASSESS RS-1 F FU 05/02/2016 A 06/17/2016 A 0 0 0

00 Rmvl Site Eval RV001-1 F  FU 05/02/2016 A 06/17/2016 A 0 0 0

00 Act Memo AM-1 F FU 06/17/2016 A 06/17/2016 A 0 0 0

00 Sign ActMemo RV089-1 F FU 06/17/2016 A 06/17/2016 A 0 0 0

00 RMVL RV-1 F FU 2 06/27/2016 A 12/31/2016 0 0 0

00 Rmvl Strt Mblze RV015-1 F FU 06/27/2016 A 06/27/2016 A 0 0 0

00 GOVT Cond Rmvl RV100-1 F FU 06/27/2016 A 12/31/2016 0 0 0

00 Demob RA Cmpilt RV048-1 F FU 12/31/2016 12/31/2016 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

163 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: RUMSEY TAILINGS
State: MT Fed Fac: No SSID: Site Category:
City: PHILIPSBURGH EPA ID: MTO0001992585 Archived: Section Code: ERSA-MT
Primary RPM: Site ID: 0801622 NPL Status: Schedule Last
Primary OSC: Griswold, Hays Non-NPL Status: Approved Date: 10/26/2016 12:35:57 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Op Comm  Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 RV ASSESS RS-1 F FU 09/28/1998 A 03/02/2006 A 0 39 0
00 Rmvl Site Eval RV001-1 F  FU 09/28/1998 A  03/02/2006 A 0 0 0
00 RP EM REM PJ-1 RP C 2 05/01/2002 A  08/30/2003 A 0 0 0
00 PRPEmrgRA RV057-1 RP C 2 05/01/2002 A  08/30/2003 A 0 0 0
00 INFOLTR IC-1 F 03/18/2002 A 03/18/2002 A 0 0 0 Lone Moose/Phillips
00 IssReq Ltr 104e ENO05-1 F 03/18/2002 A 03/18/2002 A 0 0 0 Lone Moose/Phillips
00 INFOLTR IC-2 F 04/02/2002 A 04/02/2002 A 0 0 0 Phillips
00 IssReq Ltr 104e EN005-2 F 04/02/2002 A 04/02/2002 A 0 0 0 Phillips
00 Not Lirs NJ-1 F 03/18/2002 A  03/18/2002 A 0 0 0 Lone Moose Reserve
00 Issue GNL ENOO4-1  F 03/18/2002 A  03/18/2002 A 0 0 0 Lone Moose Reserve
00 Not Lirs NJ-2 F 04/02/2002 A 04/02/2002 A 0 0 0 David A. Phillips
00 Issue GNL ENO04-2 F 04/02/2002 A 04/02/2002 A 0 0 0 David A. Phillips
00 RVL SRCH RP-1 EP 03/15/2001 A 03/15/2002 A 0 0 0 no formal PRP search
00 NON NPL SRCH RP1-1 EP 03/15/2001 A 03/15/2002 A 0 0 0 no formal PRP search
00 CRDD DD-1 F 12/31/2016 12/31/2016 0 0 0
00 CmplCRDD EN145-1 F 12/31/2016 12/31/2016 0 0 0
00 GEN SUP BM-1 F FU 03/04/1999 A 12/27/1999 A 0 36 0
00 GENSUP BM1-1 F FU 03/04/1999 A 12/27/1999 A 0 0 0
00 TECH ASSIST TA-1 F FU 01/20/2009 A 01/20/2009 A 0 0 0 FWIAG
00 TA Summ Z11 F FU 01/20/2009 A 01/20/2009 A 0 0 0 FWIAG
**END OF SITE SUMMARY** 0 75 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SEVILLE COLONY PESTICIDE

State: MT Fed Fac: No SSID: A803 Site Category:

City: CUT BANK EPA ID: MTN0O0802849 Archived: No Section Code:

Primary RPM: Site ID: 0802849 NPL Status: N Schedule Last

Primary OSC: Ackerman, Joyce Non-NPL Status: RO Approved Date: 12/27/2014 11:59:00 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 Act Memo AM-1 F 05/24/2011 A 05/24/2011 A 0 0 0
00 Sign ActMemo RV089-1 F 05/24/2011 A 05/24/2011 A 0 0 0
00 RMVL RV-1 F FU C 1 05/10/2011 A 06/23/2011 A 13 7 0
00 GOVT Cond Rmvl RV100-1 F FU C 1 05/10/2011 A 06/23/2011 A 0 0 0
00 INFOLTR IC-1 F 06/24/2011 A 06/24/2011 A 0 0 0 Seville Colony Inc.
00 IssReq Ltr 104e ENO05-1 F 06/24/2011 A 06/24/2011 A 0 0 0 Seville Colony Inc.
00 Not Lirs NJ-1 F 06/24/2011 A 06/24/2011 A 0 0 0
00 Issue GNL ENO04-1 F 06/24/2011 A 06/24/2011 A 0 0 0
00 RVL SRCH RP-1 F 05/03/2011 A 02/02/2012 A 0 0 0
00 NON NPL SRCH RP1-1 F 05/03/2011 A 02/02/2012 A 0 0 0
00 SETTLMNT ST-1 F FU 01/30/2012 A 01/30/2012 A 0 0 0
00 Cndct Stimnt EN039-1 F FU 01/30/2012 A 01/30/2012 A 0 0 0
00 Cl Ord/Set 10-1 F FU 09/24/2014 A 09/24/2014 A 0 0 0 All Costs Recovered
00 Ordr/StimntClsd EN187-1 F FU 09/24/2014 A 09/24/2014 A 0 0 0
00 CRPay Re CU-1 F FU 03/26/2012 A 03/26/2012 A 0 0 0 $8,207 BFIR
00 Rec Payment EN210-1 F FU 03/26/2012 A 03/26/2012 A 0 0 0 $8,207 BFIR
00 CRPay Re Ccu-2 F FU 04/30/2012 A 04/30/2012 A 0 0 0 $16,414 BFIR
00 Rec Payment EN210-2 F FU 04/30/2012 A 04/30/2012 A 0 0 0 $16,414 BFIR
00 CRPay Re CU-3 F FU 05/29/2012 A 05/29/2012 A 0 0 0 $24,621 BFIR
00 Rec Payment EN210-3 F FU 05/29/2012 A 05/29/2012 A 0 0 0 $24,621 BFIR
00 CRPay Re Ccu-4 F FU 06/25/2012 A 06/25/2012 A 0 0 0 $32,828 BFIR
00 Rec Payment EN210-4 F FU 06/25/2012 A 06/25/2012 A 0 0 0 $32,828 BFIR
00 CRPay Re CuU-5 F FU 07/30/2012 A 07/30/2012 A 0 0 0 $41,035 BFIR
00 Rec Payment EN210-5 F FU 07/30/2012 A 07/30/2012 A 0 0 0 $41,035 BFIR
00 CRPay Re CuU-6 F FU 09/04/2012 A 09/04/2012 A 0 0 0 $49,242 BFIR
00 Rec Payment EN210-6 F FU 09/04/2012 A 09/04/2012 A 0 0 0 $49,242 BFIR
00 CRPay Re CuU-7 F FU 09/28/2012 A 09/28/2012 A 0 0 0 $90,274.41 BFIR
00 Rec Payment EN210-7 F FU 09/28/2012 A 09/28/2012 A 0 0 0 $90,274.41 BFIR
00 CRPay Re CuU-8 F FU 10/29/2012 A 10/29/2012 A 0 0 0 $65,656 BFIR
00 Rec Payment EN210-8 F FU 10/29/2012 A 10/29/2012 A 0 0 0 $65,656 BFIR
00 CRPay Re CuU-9 F FU 11/29/2012 A 11/29/2012 A 0 0 0 $73,863 BFIR
00 Rec Payment EN210-9 F FU 11/29/2012 A 11/29/2012 A 0 0 0 $73,863 BFIR
00 CRPay Re Cu-10 F FU 02/04/2013 A 02/04/2013 A 0 0 0 $90,332.15 BFIR
00 Rec Payment EN210- F FU 02/04/2013 A 02/04/2013 A 0 0 0 $90,332.15 BFIR

10

**END OF SITE SUMMARY**

—
w
~
o

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 09/01/1979 A 09/01/1979 A 0 0 0
00 Rmdl Site Init SE026-1 F 09/01/1979 A 09/01/1979 A 0 0 0
00 PA PA-1 S L 12/01/1984 A 12/01/1984 A 0 0 0
00 Cndct PA & Rpt SE033-1 S L 12/01/1984 A 12/01/1984 A 0 0 0
00 Si Si-1 F H 11/01/1979 A 11/01/1979 A 0 0 0 SBC/BUTTE
00 Cndct Sl & Rpt SE057-1 F H 11/01/1979 A 11/01/1979 A 0 0 0 SBC/BUTTE
00 HAZRANK HR-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 HRS Pckg SE138-1 F 12/01/1982 A 12/01/1982 A 0 0 0
00 PROPOSED NP-1 F 12/30/1982 A 12/30/1982 A 0 0 0
00 Prop NPLLstFR SE177-1  F 12/30/1982 A 12/30/1982 A 0 0 0
00 NPL FINL NF-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 NPLLstngin FR SE175-1 F 09/08/1983 A  09/08/1983 A 0 0 0
00 DELETION ND-1 F 12/31/2030 06/30/2031 0 0 0
00 NPL Eff Date SE201-1 06/30/2031 06/30/2031 0 0 0
00 Pub Cmnt Prd RD116-1 12/31/2030 05/31/2031 0 0 0
00 PubNOD RD368-1 05/31/2031 05/31/2031 0 0 0
00 RV ASSESS RS-1 F FU 08/30/1990 A  08/30/1990 A 32 63 0
00 Rmvl Site Eval RV001-1 F  FU 08/30/1990 A  08/30/1990 A 0 0 0
00 RV ASSESS RS-2 F FU 01/01/1992 A 09/02/1992 A 0 12 0
00 Rmvl Site Eval RV001-2 F FU 01/01/1992 A 09/02/1992 A 0 0 0
00 Act Memo AM-1 F 11/27/1987 A 11/27/1987 A 0 0 0
00 Sign ActMemo RV089-1 F 11/27/1987 A 11/27/1987 A 0 0 0
00 Act Memo AM-2 RP 03/20/1989 A 03/20/1989 A 0 0 0
00 Sign ActMemo RV089-2 RP 03/20/1989 A 03/20/1989 A 0 0 0
00 Act Memo AM-5 F 03/12/1992 A 03/12/1992 A 0 0 0
00 Sign ActMemo RV089-5 F 03/12/1992 A 03/12/1992 A 0 0 0
00 Act Memo AM-6 RP 08/07/1992 A 08/07/1992 A 0 0 0
00 Sign ActMemo RV089-6 RP 08/07/1992 A 08/07/1992 A 0 0 0
00 RMVL RV-1 F FU S 2 02/22/1988 A  09/30/1988 A 635 0 0 P2QS/88;,WLKRVLL #0A
00 GOVT Cond Rmvl RV100-1 F FU S 2 02/22/1988 A  09/30/1988 A 0 0 0 P2QS/88;,WLKRVLL #0A
00 2M Exmpt MC-1 F 11/27/1987 A 11/27/1987 A 0 0 0
00 RMVL RV-2 S C 2 09/30/1989 A  11/21/1989 A 0 0 0 ROCKER-STATE LEAD
00 GOVT Cond Rmvl RV100-2 S C 2 09/30/1989 A  11/21/1989 A 0 0 0 ROCKER-STATE LEAD
00 RMVL RV-3 F FU C 2 04/29/1992 A 10/30/1992 A 1,245 0 0 MANGANESE PILES #OE
00 GOVT Cond Rmvl RV100-3 F FU Cc 2 04/29/1992 A 10/30/1992 A 0 0 0 MANGANESE PILES #OE
00 PRPRV BB-1 RP FU S 2 04/14/1988 A  10/15/1988 A 1,520 562 0 WALKERVILLE (2ND#OA
00 PRP Cond Rmvl RV092-1 RP FU S 2 04/14/1988 A  10/15/1988 A 0 0 0 WALKERVILLE (2ND#OA
00 PRP RV BB-3 RP FU S 2 06/05/1989 A  12/11/1989 A 36 33 0 TIMBER BUTTE #0B
00 PRP Cond Rmvl RV092-3 RP FU S 2 06/05/1989 A  12/11/1989 A 0 0 0 TIMBER BUTTE #0B
00 PRPRV BB4 RP FU S 2 06/19/1990 A  04/15/1994 A 239 0 0 BUTTEPRIORITYSOIL#OC
00 PRP Cond Rmvl RV092-4 RP FU S 2 06/19/1990 A  04/15/1994 A 0 0 0 BUTTEPRIORITYSOIL#OC
00 PRP RV BB6 RP S 2 12/10/1891 A 01/17/1992 A 0 0 0 COLORADO SMELTER#0OD
00 PRP Cond Rmvl RV092-6 RP S 2 12/10/1891 A 01/17/1992 A 0 0 0 COLORADO SMELTER#0OD
00 PRPRV BB-8 RP FU Cc 2 10/08/1992 A  12/02/1992 A 365 0 0 RMVL ENF/ANSELMO#OF
00 PRP Cond Rmvl RV092-8 RP FU C 2 10/08/1992 A 12/02/1992 A 0 0 0 RMVL ENF/ANSELMO#OF

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

166 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 PCOR CM-2 F 09/30/2030 12/31/2030 0 0 0
00 PrprFnl PCOR RD002-1 09/30/2030 12/31/2030 0 0 0
00 Aprv PCOR-CC RD001-1 12/31/2030 12/31/2030 0 0 0
00 SWRAU BZ-1 EP 12/31/2030 12/31/2030 0 0 0
00 SWRAU GPRA RD025-1 12/31/2030 12/31/2030 0 0 0
00 REUSE CHK XCA1 EP 02/27/2008 A 02/27/2008 A 0 0 0
00 PFPRAU Cklst RD026-1 EP 02/27/2008 A 02/27/2008 A 0 0 0
00 5YEAR FE-2 F 8P 04/01/1998 A 03/23/2000 A 0 0 0
00 FYR RD018-2 F 8P 04/01/1998 A 03/23/2000 A 0 0 0
00 FYR Due WE-1 F 8P 03/23/2000 A 03/23/2000 A 0 0 0
00 5YEAR FE-3 F 8P 01/10/2005 A 09/30/2005 A 0 28 0
00 FYR RD018-3 F SP 01/10/2005 A 09/30/2005 A 0 0 0
00 FYRDue WE-2 F 09/30/2005 A 09/30/2005 A 0 0 0
00 5YEAR FE-4 F 8P 08/17/2009 A 06/27/2011 A 0 366 0
00 FYR RD018-4 F SP 08/17/2009 A  06/27/2011 A 0 0 0
00 FYRDue WE-3 F 06/27/2011 A 06/27/2011 A 0 0 0
00 5YEAR FE-5 F 8P 10/09/2014 A 08/30/2016 A 0 107 0
00 FYRStrt RD006-1 F 8P 10/09/2014 A 10/09/2014 A 0 0 0
00 FYR RD0O18-1 F 8P 10/09/2014 A 08/30/2016 A 0 0 0
00 FYR Cmplt RDO17-1 F 8P 08/30/2016 A  08/30/2016 A 0 0 0
00 FYRDue WE-4 F 8P 09/30/2016 08/30/2016 A 0 0 0
00 5YEAR FE-6 F 09/30/2020 08/30/2021 0 0 0 50 0822 CNT 202014 A
00 FYRStrt RD0O06-2 F 09/30/2020 09/30/2020 0 0 0
00 FYR RD018-5 F 09/30/2020 08/30/2021 0 0 0
00 FYRDue WE-5 F 08/30/2021 08/30/2021 0 0 0
00 FYR Cmplt RD0O17-2 F 08/30/2021 08/30/2021 0 0 0
00 PRP SRCH Qv-1 F SP 12/31/2016 06/30/2018 0 0 0 Toerek
00 Cndct PRP Srch ENO0O3-1 F SP 12/31/2016 06/30/2018 0 0 0
00 INFOLTR IC-1 F 08/25/1988 A  08/25/1988 A 0 0 0 TIMBER BUTTE RV-3
00 IssReq Ltr 104e ENO05-1 F 08/25/1988 A  08/25/1988 A 0 0 0 TIMBER BUTTE RV-3
00 INFOLTR IC-2 F 12/08/1988 A  12/08/1988 A 0 0 0 WALKERVILLE
00 IssReq Ltr 104e ENO005-2 F 12/08/1988 A  12/08/1988 A 0 0 0 WALKERVILLE
00 INFOLTR IC-3 F 04/04/1989 A 04/04/1989 A 0 0 0 MR. ARTHUR ZAEGEL
00 IssReq Ltr 104e EN005-3 F 04/04/1989 A  04/04/1989 A 0 0 0 MR. ARTHUR ZAEGEL
00 INFOLTR IC-4 F 04/25/1994 A 04/25/1994 A 0 0 0 4 PRPs-OWNER
00 IssReq Ltr 104e EN005-4 F 04/25/1994 A 04/25/1994 A 0 0 0 4 PRPs-OWNER
00 INFOLTR IC-5 F 03/27/1989 A 03/27/1989 A 0 0 0 9 PRPs
00 IssReq Ltr 104e ENO05-5 F 03/27/1989 A 03/27/1989 A 0 0 0 9 PRPs
00 INFOLTR IC-6 F 08/14/1989 A  08/14/1989 A 0 0 0 BUTTE HIST.PARKS R.R
00 IssReq Ltr 104e ENO05-6 F 08/14/1989 A  08/14/1989 A 0 0 0 BUTTE HIST.PARKS R.R
00 INFOLTR IC-7 F 02/08/1989 A  02/08/1989 A 0 0 0 TRAVONA
00 IssReq Ltr 104e EN005-7 F 02/08/1989 A  02/08/1989 A 0 0 0 TRAVONA
00 INFOLTR IC-8 F 07/25/1988 A  07/25/1988 A 0 0 0 WASHINGTON
00 IssReq Ltr 104e EN005-8 F 07/25/1988 A  07/25/1988 A 0 0 0 WASHINGTON
00 INFOLTR IC-9 F 07/16/1986 A  07/16/1986 A 0 0 0 SBC/MILLTOWN
00 IssReq Ltr 104e ENO005-9 F 07/16/1986 A  07/16/1986 A 0 0 0 SBC/MILLTOWN

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

167 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: SILVER BOW CREEK/BUTTE AREA
State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings
City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT
Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Not Ltrs NJ-1 F 01/06/1986 A  01/06/1986 A 0 0 0
00 Issue GNL ENO04-1 F 01/06/1986 A  01/06/1986 A 0 0 0
00 Not Ltrs NJ-2 F 03/20/1987 A 03/20/1987 A 0 0 0
00 Issue GNL ENO04-2 F 03/20/1987 A 03/20/1987 A 0 0 0
00 Not Ltrs NJ-3 F 08/25/1988 A  08/25/1988 A 0 0 0 0U 6/SEE COMMENTS
00 Issue GNL EN004-3 F 08/25/1988 A  08/25/1988 A 0 0 0 0U 6/SEE COMMENTS
00 Not Lirs NJ-7 F 02/17/1989 A 02/17/1989 A 0 0 0 OUB/SEE COMMENTS
00 Issue GNL ENO004-7 F 02/17/1989 A 02/17/1989 A 0 0 0 OUG/SEE COMMENTS
00 NPL SRCH NS-1 F FU 09/01/1983 A 04/15/2002 A 0 7 0 Ph1 Report OU13
00 NPL SRCH NS1-1 F FU 06/10/1987 A 04/15/2002 A 0 0 0 Ph1 Report OU13
00 Title Srch Li-1 F 09/01/1983 A 09/01/1983 A 0 0 0
00 Follow-up 1Y-1 F 11/16/1988 A 11/16/1988 A 0 0 0 WASHINGTON
00 NPL SRCH NS-2 F 07/01/1988 A  08/01/1988 A 0 0 0 TIMBER BUTTE-RV-3#0B
00 NPL SRCH NS1-2 F 07/01/1988 A  08/01/1988 A 0 0 0 TIMBER BUTTE-RV-3#0B
00 NPL SRCH NS-3 F 01/11/1990 A 04/07/1994 A 0 0 0 Final limitreportSBC
00 NPL SRCH NS1-3 F 01/11/1990 A 04/07/1994 A 0 0 0 Final limitreportSBC
00 NPL SRCH NS-4 F FU 09/13/2000 A 05/28/2002 A 0 22 0
00 NPL SRCH NS1-4 F FU 09/13/2000 A 05/28/2002 A 0 0 0
00 RVL NEG RN-1 F 01/29/1988 A  04/01/1989 A 0 0 0 WALKERVILLE #OA
00 Cond RmviNgns EN209-1 F 01/29/1988 A 04/01/1989 A 0 0 0 WALKERVILLE #0OA
00 Not Lirs NJ-5 F 12/08/1988 A  12/08/1988 A 0 0 0 WALKERVILLE
00 Issue GNL ENO04-5 F 12/08/1988 A  12/08/1988 A 0 0 0 WALKERVILLE
00 RVL NEG RN-2 F 08/25/1988 A  03/31/1989 A 0 0 0 TIMBER BUTTE RV-3#0B
00 Cond RmviNgns EN209-2 F 08/25/1988 A  03/31/1989 A 0 0 0 TIMBER BUTTE RV-3#08B
00 Not Lirs NJ-4 F 08/25/1988 A  08/25/1988 A 0 0 0 TIMBER BUTTERV 3
00 Issue GNL ENO04-4 F 08/25/1988 A  08/25/1988 A 0 0 0 TIMBERBUTTERV 3
00 RVL NEG RN-3 F 11/01/1991 A 11/20/1991 A 0 0 0 Butteprioritysoil#OC
00 Cond RmviNgns EN209-3 F 11/01/1991 A 11/20/1991 A 0 0 0 Butteprioritysoil#OC
00 Not Ltrs NJ-19 F 03/18/1991 A 03/18/1991 A 0 0 0 12 PRPS QU10
00 Issue GNL ENQO04- F 03/18/1991 A 03/18/1991 A 0 0 0 12 PRPS QU10
19
00 RVL NEG RN-4 F 09/01/1995 A 10/16/1995 A 0 0 0 UAQ9-0U8
00 Cond RmviNgns EN209-4 F 09/01/1995 A 10/16/1995 A 0 0 0 UAQ9-0U8
00 CR NEGOT NE-1 F 06/19/1991 A 06/28/1991 A 0 0 0 CR FOR RV/WALKERVILE
00 CR Ngtns ENO78-1 F 06/19/1991 A 06/28/1991 A 0 0 0 CR FOR RV/WALKERVILE
00 CR NEGOT NE-2 F 12/29/1992 A 01/24/2005 A 0 0 0 TIMBER BUTTE
00 CR Ngtns ENO78-2 F 12/29/1992 A 01/24/2005 A 0 0 0 TIMBER BUTTE
00 CR NEGOT NE-3 F 06/09/1994 A 06/27/1994 A 0 0 0 MNGNS STCKPL OU 00F
00 CR Ngtns ENO78-3 F 06/09/1994 A 06/27/1994 A 0 0 0 MNGNS STCKPL OU 00F
00 CRNEGOT NE-4 F 12/22/1994 A 01/24/2005 A 0 0 0 COLO SMELTER 92-04
00 CR Ngtns ENO78-4 F 12/22/1994 A 01/24/2005 A 0 0 0 COLO SMELTER 92-04
00 CRNEGOT NE-5 F 12/22/1994 A 01/24/2005 A 0 0 0 BPSTCRA 90-11
00 CR Ngtns ENO78-5 F 12/22/1994 A 01/24/2005 A 0 0 0 BPSTCRA 90-11
00 CRNEGOT NE-6 F 12/22/1994 A 01/24/2005 A 0 0 0
00 CR Ngtns ENO78-6 F 12/22/1994 A 01/24/2005 A 0 0 0
00 ST ORDER SO-1 S 09/30/1991 A 09/30/1991 A 0 0 0 OU1 88T

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Cmplt StateOrdr ENO026-1 S 09/30/1991 A 09/30/1991 A 0 0 0 OU1 88T
00 ADM ORDR AC-1 F 04/01/1988 A 04/01/1988 A 0 0 0 WLKRVLL/DCKT88-05#0A
00 Cmplt AOC EN030-1 F 04/01/1988 A 04/01/1988 A 0 0 0 WLKRVLL/DCKT88-05#0A
00 ADM ORDR AC-2 F 03/31/1989 A 03/31/1989 A 0 0 0 OU6 ERA 89-19
00 Cmplt AOC EN030-2 F 03/31/1989 A 03/31/1989 A 0 0 0 OU6 ERA 89-19
00 ADM ORDR AC-3 F 05/04/1990 A 05/04/1990 A 0 0 0 OU3 90-09
00 Cmplt AOC EN030-3 F 05/04/1990 A 05/04/1990 A 0 0 0 0OU3 90-09
00 ADM ORDR AC-4 F 06/07/1990 A  06/07/1990 A 0 0 0 DCKT # 90-11/ RV4
00 Cmplt AOC ENO030-4 F 06/07/1990 A  06/07/1990 A 0 0 0 DCKT # 90-11/ Rv4
00 ADM ORDR AC-5 F 06/20/1990 A 06/20/1990 A 0 0 0 DCKT # 90-12/ RV4
00 CmpltAOC EN030-5 F 06/20/1990 A 06/20/1990 A 0 0 0 DCKT # 90-12/ RV4
00 ADM ORDR AC-6 F 06/26/1990 A  06/26/1990 A 0 0 0 OU11/LA EE/CA 90-14
00 Cmplt AOC EN030-6 F 06/26/1990 A 06/26/1990 A 0 0 0 OU11/LA EE/CA 90-14
00 ADM ORDR AC-7 F 07/03/1990 A 07/03/1990 A 0 0 0 WSP-0U4 ERA 90-15
00 CmpltAOC EN030-7 F 07/03/1990 A  07/03/1990 A 0 0 0 WSP-0U4 ERA 90-15
00 ADM ORDR AC-8 F 05/31/1991 A 05/31/1991 A 0 0 0 DKT-91-13 QU10 EE/CA
00 Cmplt AOC EN030-8 F 05/31/1991 A 05/31/1991 A 0 0 0 DKT-91-13 OU10 EE/CA
00 ADM ORDR AC-9 F 08/02/1991 A 08/02/1991 A 0 0 0 ROCKER DKT# 91-14
00 Cmplt AOC ENO030-9 F 08/02/1991 A 08/02/1991 A 0 0 0 ROCKER DKT# 91-14
00 ADM ORDR AC-10 F 06/30/1992 A 06/30/1992 A 0 0 0 OU8 RI/FS 92-18
00 Cmplt AOC ENO30- F 06/30/1992 A 06/30/1992 A 0 0 0 OU8 RI/FS 92-18
10
00 ADM ORDR AC-11 F 03/17/1994 A 03/17/1994 A 0 0 0 TMBR $342,388 REC'D
00 CmpltAOC ENQO30- F 03/17/1994 A 03/17/1994 A 0 TMBR $342,388 REC'D
1
00 ADM ORDR AC-12 F 03/31/1989 A 03/31/1989 A 0 0 0 Timber Butte 89-21
00 CmpltAOC ENO30- F 03/31/1989 A 03/31/1989 A 0 0 0 Timber Butte 89-21
12
00 ADM ORDR AC-13 F 05/12/1992 A 05/12/1992 A 0 0 0 92-17 0011
00 CmpltAOC ENQO30- F 05/12/1992 A 05/12/1992 A 0 0 0 92-17 0011
13
00 UNL ORDR UA-1 F 03/31/1989 A 03/31/1989 A 0 0 0 OU6 ERA 89-18
00 Cmplt UAO ENO032-1 F 03/31/1989 A  03/31/1989 A 0 0 0 OU6 ERA 89-18
00 NTC Comp NC-1 F 04/13/1989 A 04/13/1989 A 0 0 0
00 PRP NOIC (Ordr) EN191-1 F 04/13/1989 A 04/13/1989 A 0 0 0
00 UNL ORDR UA-2 S 06/05/1989 A  06/05/1989 A 0 0 0 ROCKER RMVL BY STATE
00 Cmplt UAO EN032-2 S 06/05/1989 A  06/05/1989 A 0 0 0 ROCKER RMVL BY STATE
00 UNL ORDR UA-3 F 05/17/1990 A 05/17/1990 A 0 0 0 MINE FLDING/3 90-10
00 Cmplt UAO ENO032-3 F 05/17/1990 A 05/17/1990 A 0 0 0 MINE FLDING/3 90-10
00 UNL ORDR UA-4 F 09/25/1991 A 09/25/1991 A 0 0 0 OU 4 DKT# 91-25
00 Cmplt UAO EN032-4 F 09/25/1991 A 09/25/1991 A 0 0 0 OU 4 DKT# 91-25
00 NTC Comp NC-2 F 10/29/1991 A 10/29/1991 A 0 0 0
00 PRP NOIC (Ordr) EN191-2 F 10/29/1991 A 10/29/1991 A 0 0 0
00 UNL ORDR UA-5 F 11/20/1991 A 11/20/1991 A 0 0 0 CERCLA-VIII-92-04 TC
00 Cmplt UAO ENO032-5 F 11/20/1991 A 11/20/1991 A 0 0 0 CERCLA-VIII-92-04 TC
00 NTC Comp NC-3 F 11/30/1991 A 11/30/1991 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 PRP NOIC (Ordr) EN191-3 F 11/30/1991 A 11/30/1991 A 0 0 0
00 EffDate EB-4 F 12/04/1991 A 12/04/1991 A 0 0 0 CO SMELTER 92 04
00 Eff Date Rchd EN171-4 F 12/04/1991 A 12/04/1991 A 0 0 0 CO SMELTER 92 04
00 UNL ORDR UA-6 F 08/10/1992 A 08/10/1992 A 0 0 0 DCKT# 92-23 TCRA OU8
00 Cmplt UAO EN032-6 F 08/10/1992 A 08/10/1992 A 0 0 0 DCKT#92-23 TCRA OU8
00 NTC Comp NC-4 F 09/03/1992 A 09/03/1992 A 0 0 0
00 PRP NOIC (Ordr) EN191-4 F 09/03/1992 A 09/03/1992 A 0 0 0
00 EffDate EB-6 F 10/10/1992 A 10/10/1992 A 0 0 0
00 Eff Date Rchd EN171-6 F 10/10/1992 A 10/10/1992 A 0 0 0
00 UNL ORDR UA-7 F 06/17/1993 A 06/17/1993 A 0 0 0 0uU12 93-23
00 Cmplt UAO EN032-7 F 06/17/1993 A 06/17/1993 A 0 0 0 0uU12 93-23
00 NTC Comp NC-6 F 07/26/1993 A 07/26/1993 A 0 0 0
00 PRP NOIC (Ordr) EN191-6 F 07/26/1993 A 07/26/1993 A 0 0 0
00 Eff Date EB-7 F 07/02/1993 A 07/02/1993 A 0 0 0
00 Eff Date Rchd EN171-7 F 07/02/1993 A 07/02/1993 A 0 0 0
00 UNL ORDR UA-8 F 08/11/1994 A 08/11/1994 A 0 0 0 OU10 NT/ERA 01 94-21
00 Cmplt UAO ENO032-8 F 08/11/1994 A 08/11/1994 A 0 0 0 OU10 NT/ERA 01 94-21
00 NTC Comp NC-5 F 09/13/1994 A 09/13/1994 A 0 0 0
00 PRP NOIC (Ordr) EN191-5 F 09/13/1994 A 09/13/1994 A 0 0 0
00 Eff Date EB-8 F 09/09/1994 A 09/09/1994 A 0 0 0
00 Eff Date Rchd EN171-8 F 09/09/1994 A 09/09/1994 A 0 0 0
00 UNL ORDR UA-9 F 10/16/1995 A 10/16/1995 A 0 0 0 STORMWATER TCRA 0U8
00 Cmplt UAO ENO032-9 F 10/16/1995 A 10/16/1995 A 0 0 0 STORMWATER TCRA 0U8
00 NTC Comp NC-7 F 10/20/1995 A 10/20/1995 A 0 0 0 95-58
00 PRP NOIC (Ordr) EN191-7 F 10/20/1995 A 10/20/1995 A 0 0 0 95-58
00 UNL ORDR UA-10 F 03/29/1996 A 03/29/1996 A 0 0 0 96-15 QU7
00 Cmplt UAO EN032- F 03/29/1996 A 03/29/1996 A 0 0 0 96-15 QU7
10
00 NTC Comp NC-8 F 04/22/1996 A 04/22/1996 A 0 0 0
00 PRP NOIC (Ordr) EN191-8 F 04/22/1996 A 04/22/1996 A 0 0 0
00 Eff Date EB-1 F 04/29/1996 A 04/29/1996 A 0 0 0
00 Eff Date Rchd EN171-1 F 04/29/1996 A 04/29/1996 A 0 0 0
00 UNL ORDR UA-11 F 03/29/1996 A 03/29/1996 A 0 0 0 96-16 OU1
00 Cmplt UAO EN032- F 03/29/1996 A 03/29/1996 A 0 0 0 96-16 OU1
11
00 NTC Comp NC-9 F 05/06/1996 A  05/06/1996 A 0 0 0
00 PRP NOIC (Ordr) EN191-9 F 05/06/1996 A  05/06/1996 A 0 0 0
00 Eff Date EB-2 F 04/29/1996 A 04/29/1996 A 0 0 0
00 Eff Date Rchd EN171-2 F 04/29/1996 A 04/29/1996 A 0 0 0
00 UNL ORDR UA-12 F 06/11/1996 A 06/11/1996 A 0 0 0 BRKLY PT/OU3
00 Cmplt UAO EN032- F 06/11/1996 A 06/11/1996 A 0 0 0 BRKLY PT/OU3
12
00 NTC Comp NC-10 F 08/05/1996 A  08/05/1996 A 0 0 0
00 PRP NOIC (Ordr) EN191- F 08/05/1996 A  08/05/1996 A 0
10
00 Eff Date EB-3 F 07/15/1996 A  07/15/1996 A 0 0 0 96.19

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Eff Date Rchd EN171-3 F 07/15/1996 A  07/15/1996 A 0 0 0 96.19
00 UNL ORDR UA-13 F 01/12/2000 A 01/12/2000 A 0 0 0 RAILRD TCRA-8
00 Cmplt UAO ENO32- F 01/12/2000 A 01/12/2000 A 0 0 0 RAILRD TCRA-8
13
00 NTC Comp NC-11 F 02/22/2000 A 02/22/2000 A 0 0 0 2000-02
00 PRP NOIC (Ordr) EN191- F 02/22/2000 A 02/22/2000 A 0 0 0 2000-02
11
00 Eff Date EB-9 F 02/14/2000 A 02/14/2000 A 0 0 0
00 Eff Date Rchd EN171-9 F 02/14/2000 A 02/14/2000 A 0 0 0
00 UNL ORDR UA-14 F 04/11/2000 A 04/11/2000 A 0 0 0 B HISTRLRD TCRA OU8
00 Cmplt UAO EN032- F 04/11/2000 A 04/11/2000 A 0 0 0 B HISTRLRD TCRA OU8
14
00 EffDate EB-10 F 05/11/2000 A 05/11/2000 A 2000-09
00 Eff Date Rchd EN171- F 05/11/2000 A 05/11/2000 A 2000-09
10
00 C DECREE CD-5 F 12/02/1993 A 04/19/1999 A 0 0 0
00 CnsntDer EN035-5 F 12/02/1993 A 04/19/1999 A 0 0 0
00 Lodged LOA1 F 11/16/1998 A 11/16/1998 A 0 0 0 CV-89-039-BU-PGH
00 CD Lodg by DOJ cio1e-1  F 11/16/1998 A 11/16/1998 A 0 0 0 CV-89-039-BU-PGH
00 CRPay Re CU-1 F 10/05/1999 A 10/05/1999 A 0 0 0 $10,425.21
00 Rec Payment EN210-1 F 10/05/1999 A 10/05/1999 A 0 0 0 $10,425.21
00 EntCrt AP-1 F 04/19/1999 A 04/19/1999 A 0 0 0 ATLANTIC RICHFIELD
00 EntCrt EN172-1 F 04/19/1999 A 04/19/1999 A 0 0 0 ATLANTIC RICHFIELD
00 C DECREE CD-6 F 01/25/1999 A 10/26/2000 A 0 0 0 MT POWER- 99-28 OU08
00 CnsntDer EN035-6 F 01/25/1999 A 10/26/2000 A 0 0 0 MT POWER- 99-28 OU08
00 Lodged LO-2 F 04/21/1999 A 04/21/1999 A 0 0 0
00 CD Lodg by DOJ cio16-2 F 04/21/1999 A 04/21/1999 A 0 0 0
00 SAB Rec GX-1 F 11/27/2000 A 11/27/2000 A 0 0 0 Cashout $103,915.57
00 Rec Pay SpAcct EN205-1 F 11/27/2000 A 11/27/2000 A 0 0 0 Cashout $103,915.57
00 EntCrt AP-3 F 10/26/2000 A 10/26/2000 A 0 0 0
00 EntCrt EN172-3 F 10/26/2000 A 10/26/2000 A 0 0 0
00 C DECREE CDh-10 F 01/24/2005 A 01/24/2005 A 0 0 0 CV-89-039-BU-SEH
00 CnsntDer ENO35- F 01/24/2005 A 01/24/2005 A 0 0 0 CV-89-039-BU-SEH
10
00 Lodged LO-5 F 11/04/2004 A 11/04/2004 A 0 0 0 Cost Recovery CD
00 CD Lodg by DOJ cio16-5 F 11/04/2004 A 11/04/2004 A 0 0 0 Cost Recovery CD
00 EffDate EB-5 F 01/24/2005 A 01/24/2005 A 0 0 0
00 Eff Date Rchd EN171-5 F 01/24/2005 A 01/24/2005 A 0 0 0
00 SAB Rec GX-3 F 01/04/2005 A 01/04/2005 A 0 0 0 $1M ARCO
00 Rec Pay SpAcct EN205-3 F 01/04/2005 A 01/04/2005 A 0 0 0 $1M ARCO
00 EntCrt AP-5 F 01/24/2005 A 01/24/2005 A 0 0 0
00 EntCrt EN172-5 F 01/24/2005 A 01/24/2005 A 0 0 0
00 C DECREE CD-11 F 05/23/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH
00 CnsntDer ENO35- F 05/23/2013 A 09/11/2013 A 0 0 0 2:89-cv-00039-BU-SEH
11
00 Lodged LO-6 F 06/06/2013 A  06/06/2013 A 0 0 0 Cost Recovery CD

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 CD Lodg by DOJ Cio16-6 F 06/06/2013 A  06/06/2013 A 0 0 0 Cost Recovery CD
00 Eff Date EB-12 F 09/11/2013 A 09/11/2013 A 0 0 0
00 Eff Date Rchd EN171- F 09/11/2013 A 09/11/2013 A 0 0 0
12
00 EntCrt AP-6 F 09/11/2013 A 09/11/2013 A 0 0 0
00 EntCrt EN172-6 F 09/11/2013 A 09/11/2013 A 0 0 0
00 Not Ltrs NJ-11 F 10/30/1991 A 10/30/1991 A 0 0 0
00 Issue GNL ENQO04- F 10/30/1991 A 10/30/1991 A 0 0 0
1"
00 S107LIT SV-1 F 06/28/1991 A 09/30/1991 A 0 0 0 WALKERVILLE/RV2 ES$
00 107 Lit EN069-1 F 06/28/1991 A 09/30/1991 A 0 0 0 WALKERVILLE/RV2 ES$
00 RetReg PE-1 F 09/30/1991 A 09/30/1991 A 0 0 0
00 LitRtrnto Reg EN204-1 F 09/30/1991 A 09/30/1991 A 0 0 0
00 RefDOJ RJ-1 F 07/09/1991 A 07/09/1991 A 0 0 0
00 Rfrd DOJ EN196-1 F 07/09/1991 A 07/09/1991 A 0 0 0
00 S107LIT SV-2 F 8P 09/25/1991 A 03/31/2017 30 0 0 SBC/SITEWIDE
00 107 Lit EN069-2 F SP 09/25/1991 A 03/31/2017 0 0 0 SBC/SITEWIDE
00 COST PKG PC-1 F 12/09/1992 A 11/15/1997 A 0 0 0
00 CstDcm Pkg ENO75-1 F 12/09/1992 A 11/15/1997 A 0 0 0
00 COST PKG PC-2 F 09/30/1993 A 09/14/1995 A 0 0 0 WALKERVILLE/RV2
00 CstDcm Pkg ENO75-2 F 09/30/1993 A 09/14/1995 A 0 0 0 WALKERVILLE/RV2
00 DEMLTRS DL-1 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 Issue Dmnd Ltr ENO084-1 F 05/07/1991 A 05/07/1991 A 0 0 0 ARCO
00 DEMLTRS DL-2 F 06/19/1991 A 06/19/1991 A 0 0 0 1 PRP
00 Issue Dmnd Ltr ENO084-2 F 06/19/1991 A 06/19/1991 A 0 0 0 1 PRP
00 DEMLTRS DL-3 F 06/19/1991 A 06/19/1991 A 0 0 0
00 Issue Dmnd Lir EN084-3 F 06/19/1991 A 06/19/1991 A 0 0 0
00 DEMLTRS DL-4 F 12/29/1992 A 12/29/1992 A 0 0 0 216,396.85
00 Issue Dmnd Ltr ENO084-4 F 12/29/1992 A 12/29/1992 A 0 0 0 216,396.85
00 DEMLTRS DL-5 F 05/10/1993 A 05/10/1993 A 0 0 0
00 Issue Dmnd Lir ENO084-5 F 05/10/1993 A 05/10/1993 A 0 0 0
00 DEMLTRS DL-6 F 12/22/1994 A 12/22/1994 A 0 0 0
00 Issue Dmnd Ltr ENO084-6 F 12/22/1994 A 12/22/1994 A 0 0 0
00 DEMLTRS DL-7 F 12/22/1994 A 12/22/1994 A 0 0 0
00 Issue Dmnd Lir EN084-7 F 12/22/1994 A 12/22/1994 A 0 0 0
00 DEMLTRS DL-8 F 12/22/1994 A 12/22/1994 A 0 0 0 ANSELMO 92-23
00 Issue Dmnd Ltr EN084-8 F 12/22/1994 A 12/22/1994 A 0 0 0 ANSELMO 92-23
00 DEMLTRS DL-9 F 07/26/1996 A  07/26/1996 A 0 0 0
00 Issue Dmnd Lir EN084-9 F 07/26/1996 A  07/26/1996 A 0 0 0
00 DEM LTRS DL-10 F 07/29/1996 A  07/29/1996 A 0 0 0
00 Issue Dmnd Ltr ENO84- F 07/29/1996 A 07/29/1996 A 0 0 0
10
00 DEM LTRS DL-11 F 08/09/1996 A  08/09/1996 A 0 0 0
00 Issue Dmnd Lir ENO84- F 08/09/1996 A  08/09/1996 A 0
11
00 DEMLTRS DL-12 F 06/09/1994 A  06/09/1994 A 0 0 0 $1,161,686

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Issue Dmnd Ltr ENO84- F 06/09/1994 A 06/09/1994 A 0 0 0 $1,161,686
12
00 LIEN LP-1 F 08/21/1989 A  08/21/1989 A 0 0 0
00 Lien PRPProp EN189-1 F 08/21/1989 A  08/21/1989 A 0 0 0
00 Ci CR-2 F 03/22/1990 A 04/06/1998 A 0 0 0
00 Cond ClAct cio18-2 F 03/22/1990 A 04/06/1998 A 0 0 0
00 Ci CR-3 F 8P 02/12/2008 A 12/31/2016 0 2 0
00 Cond ClAct cio18-3 F SP 02/12/2008 A 12/31/2016 0 0 0
00 Ci CR-4 F 8P 12/31/2016 12/31/2017 0 0 0 40 0822 CNT 2017/ T
00 Cond ClAct cio18-4 F SP 12/31/2016 12/31/2017 0 0 0
00 PRPCR ELA1 RP FU 05/05/1985 A 09/01/1998 A 48 0 0 BUTTE/BERKELEY PIT
00 PRPCR EL1-1 RP FU 05/05/1985 A 09/01/1998 A 0 0 0 BUTTE/BERKELEY PIT
00 TA GRANT TG F 8P 09/30/1991 A 09/30/2030 5 713 50 50 0822 TAG 20171 P CTEC
25 0822 TAG 20181 P
25 0822 TAG 20191 P
25 0822 TAG 20201 P
25 0822 TAG 20211 P
25 0822 TAG 202211 P
25 0822 TAG 20231 P
00 Cndct TAG Cioo4-1 F  SP 09/30/1991 A 09/30/2030 0 0 0 CTEC
00 Lettintnt FA-1 F 8P 08/24/1989 A 08/24/1989 A 0 0 0
00 TAG App FH-1 F 8P 09/27/1989 A  09/27/1989 A 0 0 0
00 ADMIN REC AR-3 F \ 03/01/1988 A  04/08/1988 A 0 0 0 WALKERVILLE RV1&2
00 AR Summ Y0-3 F \ 03/01/1988 A  04/08/1988 A 0 0 0 WALKERVILLE RV1&2
00 AR Updt DU-1 F 12/08/1989 A 12/08/1989 A 0 0 0
00 Pub Noti DP-2 F 04/13/1989 A  04/13/1989 A 0 0 0
00 ADMIN REC AR-8 RP \ 04/07/1989 A 12/08/1989 A 0 0 0 TIMBER BUTTE RV3
00 AR Summ Y0-8 RP \ 04/07/1989 A 12/08/1989 A 0 0 0 TIMBER BUTTE RV3
00 Post-ROD DF-1 RP 02/04/1992 A 02/04/1992 A 0 0 0
00 Pub Noti DP-3 RP 09/23/1990 A 09/23/1990 A 0 0 0
00 ADMIN REC AR-9 F \ 06/01/1990 A 09/29/1990 A 0 0 0 BUTTE PRTY SOIL RV4
00 AR Summ Y0-9 F \ 06/01/1990 A 09/29/1990 A 0 0 0 BUTTE PRTY SOIL RV4
00 Post-ROD DF-4 F 01/31/1994 A 01/31/1994 A 0 0 0
00 Post-ROD DF-2 F 02/04/1992 A 02/04/1992 A 0 0 0
00 Pub Noti DP-1 F 04/15/1988 A 04/15/1988 A 0 0 0
00 ADMIN REC AR-11 F \ 02/04/1992 A 02/04/1992 A 0 0 0 COLORADO SMELTER
00 AR Summ YO-11 F \ 02/04/1992 A 02/04/1992 A 0 0 0 COLORADO SMELTER
00 Post-ROD DF-5 F 01/31/1994 A 01/31/1994 A 0 0 0
00 Pub Noti DP-4 F 02/14/1992 A 02/14/1992 A 0 0 0
00 ADMIN REC AR-12 F \ 10/02/1992 A 10/02/1992 A 0 0 0 ANSELMO MINE
00 AR Summ Y0-12 F \ 10/02/1992 A 10/02/1992 A 0 0 0 ANSELMO MINE
00 Post-ROD DF-3 F 10/19/1993 A 10/19/1993 A 0 0 0
00 Pub Noti DP-5 F 10/07/1992 A 10/07/1992 A 0 0 0
00 REC MGT SW-1 F 8P 12/03/2003 A 10/06/2016 A 0 25 0
00 Rec Mgmt Summ Y1-1 F 8P 12/03/2003 A 10/06/2016 A 0 0 0
00 REC MGT SW-2 F 8P 12/03/2003 A 10/06/2016 A 0 18 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: SILVER BOW CREEK/BUTTE AREA
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: BUTTE EPA ID: MTD980502777 Archived: Section Code: SRP-MT
Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 Rec Mgmt Summ Y1-2 F 8P 12/03/2003 A 10/06/2016 A 0 0 0
00 REC MGT SW-3 F 8P 12/03/2003 A 12/31/2030 5 156 0
00 Rec Mgmt Summ Y1-3 F 8P 12/03/2003 A 12/31/2030 0 0 0
00 REC MGT SW-4 F FU 12/03/2003 A 12/06/2010 A 0 2 0
00 Rec Mgmt Summ Y1-4 F FU 12/03/2003 A 12/06/2010 A 0 0 0
00 REC MGT SW-5 F FU 12/03/2003 A 12/06/2010 A 0 2 0
00 Rec Mgmt Summ Y1-5 F FU 12/03/2003 A 12/06/2010 A 0 0 0
00 FPA/MA FM-1 F FU 09/28/2000 A  06/06/2001 A 0 97 0
00 FPIn/Redv Summ Y4-1 F FU 09/28/2000 A  06/06/2001 A 0 0 0
00 FPA FP-1 F FU 06/30/1987 A  08/15/1988 A 240 0 0 BUTTE;SCREENING
00 FPA FP1-1 F FU 06/30/1987 A  08/15/1988 A 0 0 0 BUTTE;SCREENING
00 FPA FP-2 F 06/24/1988 A 09/25/1989 A 0 0 0
00 FPA FP1-2 F 06/24/1988 A 09/25/1989 A 0 0 0
00 AIR SRVY AS-1 F FU 07/15/1994 A 09/15/1995 A 20 0 0 AERIAL SURVEY
00 Aerial Srvy SE032-1 F FU 07/15/1994 A 09/15/1995 A 0 0 0 AERIAL SURVEY
00 GEO SuUPP GS-1 F 01/20/1988 A 12/15/1989 A 0 0 0 BUTTE
00 GEO SUPP GS1-1 F 01/20/1988 A 12/15/1989 A 0 0 0 BUTTE
00 OTHER OH-1 F 12/21/1984 A 03/30/1988 A 1,686 0 0 PHS1/AREA WID SCREEN
00 OTHER OH1-1 F 12/21/1984 A 03/30/1988 A 0 0 0 PHS1/AREA WID SCREEN
00 OTHER OH-2 F 07/13/1987 A 09/10/1999 A 60 0 0 BUTTE/USGS
00 OTHER OH1-2 F 07/13/1987 A 09/10/1999 A 0 0 0 BUTTE/USGS
00 OTHER OH-4 F FU 09/27/1988 A 09/30/1998 A 250 0 0 BUTTE/BUREAU OF MINE
00 OTHER OH1-4 F FU 09/27/1988 A 09/30/1998 A 0 0 0 BUTTE/BUREAU OF MINE
00 TOPO MAP TOA1 F 03/26/1987 A 12/15/1989 A 15 0 0 BUTTE
00 TOPO MAP TO1-1 F 03/26/1987 A 12/15/1989 A 0 0 0 BUTTE
00 ST COOP MA-4 F FU 07/13/1999 A 09/27/2000 A 0 100 0
00 ST CoopAgrmnt 880174 F  FU 07/13/1999 A 09/27/2000 A 0 0 0
00 ST COOP MA-10 F SP 07/24/2006 A 06/30/2012 A 0 0 0 Sitewide MA
00 ST CoopAgrmnt S8017-10 F SP 07/24/2006 A 06/30/2012 A 0 0 0 Sitewide MA
01 -- STREAMSIDE TLNGS (SBC)
01 R/HASMT ED-1 S FU 06/02/1992 A 06/15/1995 A 235 5 0
01 BIRsk Ass Summ M4-1 S FU 06/02/1992 A 06/15/1995 A 0 0 0
01 RIFS CO-1 S FU TO L 09/29/1983 A 09/30/1991 A 4,832 0 0 SBC/STRMSD TAILINGS
01 GOVT Cond RIFS RD392-1 S FU L 09/29/1983 A 09/30/1991 A 0 0 0 SBC/STRMSD TAILINGS
01 ESDIff EH-2 F 08/31/1998 A  08/31/1998 A 0 0 0
01 Complt ESD RD423-2 F 08/31/1998 A 08/31/1998 A 0 0 0
01 PRPRI/FS BD-4 PS FU TN 09/30/1991 A 11/29/1995 A 680 6 0
01 PRP Cond RIFS RD396-4 PS FU 09/30/1991 A 11/29/1995 A 0 0 0
01 StPbCom CF-4 PS 06/08/1995 A  06/08/1995 A 0 0 0
01 Pub Cmnt Prd RD116-4 PS 06/08/1995 A  06/08/1995 A 0 0 0
01 ROD RO-4 F 11/29/1995 A 11/29/1995 A 0 0 0
01  Apprv/Sign ROD RD123-4 F 11/29/1995 A 11/29/1995 A 0 0 0
01 TRTSTUDY TS-1 S FU 03/26/1990 A 09/30/1991 A 100 0 0
01 Triblty Stdy RD262-1 S FU 03/26/1990 A 09/30/1991 A 0 0 0
01 WORKPLAN WP-1 S 08/13/1984 A  08/13/1984 A 0 0 0
01 WORKPLAN WP1-1 S 08/13/1984 A  08/13/1984 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: SILVER BOW CREEK/BUTTE AREA
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: BUTTE EPA ID: MTD980502777 Archived: Section Code: SRP-MT
Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs+ Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 RD RD-1 S FU TN 05/06/1997 A 02/15/2002 A -47 1,187 0 SUB AREA 1
01 GOVT Cond RD RD468-1 S FU 05/06/1997 A 02/15/2002 A 0 0 0 SUB AREA 1
01 RD RD-2 S FU OC 08/10/1998 A 04/19/1999 A 47 47 0 SUB AREA 2
01 GOVT Cond RD RD468-2 S FU 08/10/1998 A 04/19/1999 A 0 0 0 SUB AREA 2
01 RD RD-4 S 01/08/2008 A  06/28/2009 A 0 0 0 SUB AREA 3 Ph.i
01 GOVT Cond RD RD468-4 S 01/08/2008 A  06/28/2009 A 0 0 0 SUB AREA 3 Ph.i
01 RD RD-5 S 0s 04/19/1999 A 04/16/2004 A 0 0 0 SUB AREA 2
01 GOVT Cond RD RD468-5 S 04/19/1999 A 04/16/2004 A 0 0 0 SUB AREA 2
01 RD RD-6 S SP 04/30/2010 A 07/08/2013 A 0 0 0 SUB AREA 3 PH.II
01  WrtnAprvl FnIRD RD275-1 S 8P 07/08/2013 A  07/08/2013 A 0 0 0
01 RDStrt-ObFunds RD281-1 § 8P 04/30/2010 A 04/30/2010 A 0 0 0
01 GOVT Cond RD RD468-6 S SP 04/30/2010 A 07/08/2013 A 0 0 0 SUB AREA 3 PH.II
01 PRPRD BE-5 RP FU TO L 05/06/1996 A  05/06/1997 A 0 0 0
01 PRPPrepRD RD469-5 RP FU L 05/06/1996 A  05/06/1997 A 0 0 0
01 PRPRD BE-11 RP 10/14/2007 A 05/05/2008 A 0 0 0 SUB AREA 4
01 PRPPrepRD RD469- RP 10/14/2007 A 05/05/2008 A 0 0 0 SUB AREA 4
11

01 RA RA-2 S SP 08/21/2008 A  06/30/2018 0 0 0 300 082201 RAC 2017/2 A SUBAREA4
01 GOVT Cond RA RD471-2 S 8P 08/21/2008 A  06/30/2018 0 0 0 SUB AREA 4
01 RA RA-3 S SP 07/15/2009 A  06/30/2017 0 0 0 SUB AREA 3 Ph.i
01 GOVT Cond RA RD471-3 S 8P 07/15/2009 A  06/30/2017 0 0 0 SUB AREA 3 Ph.i
01 RA RA-4 S IR 04/16/2004 A 08/24/2009 A 0 0 0 SUB AREA 2
01 GOVT Cond RA RD471-4 S IR 04/16/2004 A 08/24/2009 A 0 0 0 SUB AREA 2
01 RA RA-5 S SP 07/08/2013 A 09/21/2015 A 0 0 0 SUB AREA 3 PH.II
01 RAStrt FundOb RD324-1 S 8P 07/08/2013 A  07/08/2013 A 0 0 0
01 MobOnSitCnst RD323-1 § 8P 07/08/2013 A  07/08/2013 A 0 0 0
01 GOVT Cond RA RD471-5 § 8P 07/08/2013 A 09/21/2015 A 0 0 0 SUB AREA 3 PH.II
01 RA Cmplte RD334-1 09/21/2015 A 09/21/2015 A 0 0 0
01 PRPRA BF-7 RP FU FR 08/13/1998 A 12/04/2003 A 174 165 0 SUB AREA 1
01 PRP Cond RA RD473-7 RP FU FR 08/13/1998 A 12/04/2003 A 0 0 0 SUB AREA 1
01 ConAwd AG-5 RP 08/25/1999 A 08/25/1999 A 0 0 0
01 RAOn Strt RG-6 RP 09/09/1999 A 09/09/1999 A 0 0 0
01 OM OM-1 RP 8P 06/30/2018 06/30/2028 0 0 0 300 082201 CAG 2018/3 P

300 082201 CAG 2020/3 P

60 082201 CAG 2022/3 P
01 O&F LirtoState RD389-1 RP 8P 06/30/2018 06/30/2018 0 0 0
01 State O&M RD390-1 RP 8P 06/30/2018 06/30/2028 0 0 0
01 St SA-Finan O&M RD459-1 RP SP 06/30/2028 06/30/2028 0 0 0
Compl

01 RI/FSNEG FN-2 S FU 03/15/1991 A 09/30/1991 A 28 0 0 ARCO/0OU1
01 RIFS Ngntns EN106-2 S FU 03/15/1991 A 09/30/1991 A 0 0 0 ARCO/OU1
01 Spcl Not Ltrs SG-4 S 03/15/1991 A 03/15/1991 A 0 0 0
01 Issue SNL EN128-4 S 03/15/1991 A 03/15/1991 A 0 0 0
01 RD/RA NEG AN-7 F 04/01/1998 A 11/13/1998 A 0 0 0 ou1
01 RDRA Negotns EN111-7 F 04/01/1998 A 11/13/1998 A 0 0 0 ou1
01 ACT AMND AF-1 F 03/25/1997 A 03/25/1997 A 0 0 0 1st AMEND/DISPOS LOC

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 Cmplt Enf Act ENO042-1 F 03/25/1997 A 03/25/1997 A 0 0 0 1st AMEND/DISPOS LOC
01 ACT AMND AF-2 F 07/29/1991 A 07/29/1991 A 0 0 0 AMENDMENT 1
01 Cmplt Enf Act EN042-2 F 07/29/1991 A 07/29/1991 A 0 0 0 AMENDMENT 1
01 ACT AMND AF-3 F 11/25/1991 A 11/25/1991 A 0 0 0 AMENDMENT 1
01 Cmplt Enf Act EN042-3 F 11/25/1991 A 11/25/1991 A 0 0 0 AMENDMENT 1
01 ACT AMND AF-4 F 06/14/1993 A 06/14/1993 A 0 0 0 AMENDMENT 1
01 Cmplt Enf Act ENO042-4 F 06/14/1993 A 06/14/1993 A 0 0 0 AMENDMENT 1
01 DEMLTRS DL-13 F FU 10/20/2016 A 10/20/2016 A 0 0 0 $48,397.29 MDEQ
01 Issue Dmnd Lir ENO84- F FU 10/20/2016 A 10/20/2016 A 0 0 0

13

01 ADMIN CR AV-1 F FU 10/20/2016 A 10/27/2016 0 0 0 $48,397.29 MDEQ
01 |IssDem Ltr/Pay Rec EN211-1 F FU 10/20/2016 A 10/27/2016 0 0 0
01 ADMIN REC AR-1 F E 09/29/1983 A 11/29/1995 A 0 0 0
01 AR Summ YO0-1 F E 09/29/1983 A 11/29/1995 A 0 0 0
01 TECH ASSIST TA-3 RP FU 06/14/1989 A 11/10/1994 A 380 142 0 SBC
01 TA Summ Z1-3 RP FU 06/14/1989 A 11/10/1994 A 0 0 0 SBC
01 TECH ASSIST TA-10 F 12/21/1984 A 03/30/1988 A 0 0 0 PHS1/AREA WID SCREEN
01 TA Summ Z1-10 F 12/21/1984 A 03/30/1988 A 0 0 0 PHS1/AREA WID SCREEN
01 TECH ASSIST TA-11 RP SP 07/28/1987 A 12/09/2015 A -0 143 0 BOR
01 TA Summ Z1-11 RP SP 07/28/1987 A 12/09/2015 A 0 0 0 BOR
01 TECH ASSIST TA-15 F 8P 09/10/2009 A 12/06/2010 A -0 154 0 Data Collection
01 TA Summ Z1-15 F 8P 09/10/2009 A  12/06/2010 A 0 0 0 Data Collection
02 - AREAI
02 RIFS CO-3 S FU 05/27/1988 A 01/23/1990 A 175 AREA | SEE OU8
02 GOVT Cond RIFS RD392-3 S FU 05/27/1988 A 01/23/1990 A 0 0 AREA | SEE OU8
03 -- BERKELEY PT/MINE FLDNG (BUTTE)
03 RIFS CO-4 F FU TO H 06/30/1988 A 05/04/1990 A 490 0 0 BUTTE-BERKELEY PIT
03 GOVT Cond RIFS RD392-4 F FU H 06/30/1988 A 05/04/1990 A 0 0 0 BUTTE-BERKELEY PIT
03 RIFS CO-9 F FU PB 09/10/1991 A 09/29/1994 A 33 0 0 MT MINING
03 GOVT Cond RIFS RD392-9 F FU 09/10/1991 A 09/29/1994 A 0 0 0 MT MINING
03 ROD RO-3 F 09/29/1994 A 09/29/1994 A 0 0 0 BUTTE
03 Apprv/Sign ROD RD123-3 F 09/29/1994 A 09/29/1994 A 0 0 0 BUTTE
03 PRPRI/FS BD-1 RP FU TT 05/04/1990 A 09/29/1994 A 477 0 0
03 PRP Cond RIFS RD396-1 RP FU 05/04/1990 A 09/29/1994 A 0 0 0
03 StPbCom CF-3 RP 01/27/1994 A 01/27/1994 A 0 0 0
03 Pub Cmnt Prd RD116-3 RP 01/27/1994 A 01/27/1994 A 0 0 0
03 WORKPLAN WP-2 F 01/20/1988 A  03/03/1989 A 0 0 0 BUTTE/BERKELEY PIT
03 WORKPLAN WP1-2 F 01/20/1988 A  03/03/1989 A 0 0 0 BUTTE/BERKELEY PIT
03 PRPRD BE-3 RP 04/10/1996 A 09/03/1996 A 0 0 0 WASTEWATER TREATMENT
03 PRPPrepRD RD469-3 RP 04/10/1996 A 09/03/1996 A 0 0 0 WASTEWATER TREATMENT
03 PRPRD BE-7 RP 03/06/1997 A 03/27/2002 A 0 0 0 Mine Flooding
03 PRPPrepRD RD469-7 RP 03/06/1997 A 03/27/2002 A 0 0 0 Mine Flooding
03 PRPRA BF-2 RP H 09/03/1996 A 11/25/1996 A 0 0 0 BUTTE
03 PRP Cond RA RD473-2 RP H 09/03/1996 A 11/25/1996 A 0 0 0 BUTTE
03 RAOn Strt RG-3 RP 09/03/1996 A  09/03/1996 A 0 0 0
03 PRPRA BF-6 RP SP 03/27/2002 A 09/30/2023 -156 161 0 250 082203 RAC 2017/3 P WTP Performance

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:
State: MT
City: BUTTE

Primary RPM: Greene, Nikia

Primary OSC:
Site Assessment Manager:

SILVER BOW CREEK/BUTTE AREA

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502777

Site ID: 0800416

SSiD:

Archived:
NPL Status:

Non-NPL Status:

0822
No
F
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT

Schedule Last
Approved Date: 10/26/2016 02:32:59 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
350 082203 RAC 20191 P
250 082203 RAC 20211 P
03 PRP Cond RA RD473-6 RP 8P 03/27/2002 A 09/30/2023 0 0 0 WTP Performance
03 GWTRMON GM-1 RP SP 04/29/2003 A 09/30/2051 155 1,492 0 400 082203 CAG 20172 P
400 082203 CAG 20182 P
400 082203 CAG 201972 P
400 082203 CAG 202072 P
400 082203 CAG 20212 P
400 082203 CAG 202272 P
400 082203 CAG 202372 P
400 082203 CAG 20242 P
400 082203 CAG 202572 P
400 082203 CAG 2026/2 P
400 082203 CAG 202872 P
400 082203 CAG 202972 P
251 082203 CAG 2030/2 P
128 082203 CAG 2031/2 P
03 GW Mntrg RD364-1 RP SP 04/29/2003 A 09/30/2051 0 0 0
03 RI/FSNEG FN-1 F 02/28/1989 A 05/04/1990 A 0 0 0 BERKLEY PIT
03 RIFS Ngntns EN106-1 F 02/28/1989 A  05/04/1990 A 0 0 0 BERKLEY PIT
03 Not Lirs NJ-6 F 02/17/1989 A 02/17/1989 A 0 0 0
03 Issue GNL ENO04-6 F 02/17/1989 A 02/17/1989 A 0 0 0
03 Not Ltrs NJ-10 F 05/11/1990 A 05/11/1990 A 0 0 0
03 Issue GNL ENQO04- F 05/11/1990 A 05/11/1990 A 0 0 0
10
03 Spcl Not Ltrs SG-1 F 02/17/1989 A 02/17/1989 A 0 0 0
03 Issue SNL EN128-1 F 02/17/1989 A 02/17/1989 A 0 0 0
03 Spcl Not Ltrs SG-2 F 10/30/1989 A 10/30/1989 A 0 0 0
03 Issue SNL EN128-2 F 10/30/1989 A 10/30/1989 A 0 0 0
03 Spcl Not Ltrs SG-3 F 11/13/1989 A 11/13/1989 A 0 0 0 DOREN PARKINSON/ QU3
03 Issue SNL EN128-3 F 11/13/1989 A 11/13/1989 A 0 0 0 DOREN PARKINSON/ QU3
03 RD/RA NEG AN-3 F 09/08/1995 A 06/11/1996 A 0 0 0 BRKLY PT/OU3
03 RDRA Negotns EN111-3 F 09/08/1995 A 06/11/1996 A 0 0 0 BRKLY PT/OU3
03 RD/RA NEG AN-10 F 08/13/2001 A 03/25/2002 A 0 0 0 Mine Flooding
03 RDRA Negotns EN111-  F 08/13/2001 A 03/25/2002 A 0 0 0 Mine Flooding
10
03 Spcl Not Lirs SG-21 F 08/13/2001 A 08/13/2001 A
03 Issue SNL EN128- F 08/13/2001 A 08/13/2001 A
21
03 C DECREE CD-8 F 03/25/2002 A 08/14/2002 A 0 0 0 02-35-BU-SEH Mine Fd
03 CnsntDer EN035-8 F 03/25/2002 A 08/14/2002 A 0 0 0 02-35-BU-SEH Mine Fd
03 Lodged LO4 F 03/25/2002 A 03/25/2002 A 0 0 0
03 CD Lodg by DOJ Cio16-4 F 03/25/2002 A 03/25/2002 A 0 0 0
03 CRPay Re CuU-10 F 12/09/2002 A 12/09/2002 A 0 0 0 $8,873,000 ARCO
03 Rec Payment EN210- F 12/09/2002 A 12/09/2002 A 0 0 0 $8,873,000 ARCO
10

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822
City: BUTTE EPAID: MTD980502777 Archived: No
Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F
Primary OSC: Non-NPL Status:

Site Assessment Manager:

177 of 199

ENFORCEMENT SENSITIVE INFORMATION

*********l N TE RNAL U S E O N LY*********

Site Category: Mines/Tailings

Section Code: SRP-MT

Schedule Last

Approved Date: 10/26/2016 02:32:59 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
03 EntCrt AP-4 F 08/14/2002 A 08/14/2002 A 0 0 0
03 EntCrt EN172-4 F 08/14/2002 A 08/14/2002 A 0 0 0
03 ADMIN REC AR-4 F E 06/30/1988 A 09/29/1994 A 0 0 0 ROD DUE 3/94
03 AR Summ Y0-4 F E 06/30/1988 A 09/29/1994 A 0 0 0 ROD DUE 3/94
03 TECH ASSIST TA-1 RP 8P 03/26/1987 A  06/18/2009 A 472 1,098 0 BUTTE/BOM
03 TA Summ Z141 RP 8P 03/26/1987 A  06/18/2009 A 0 0 0 BUTTE/BOM
03 TECH ASSIST TA-4 RP 8P 12/31/1990 A 09/28/2000 A 425 268 0 BUTTE
03 TA Summ Z1-4 RP 8P 12/31/1990 A 09/28/2000 A 0 0 0 BUTTE
03 ST COOP MA-1 F 8P 06/02/1987 A 12/31/2030 1,102 1,119 0 30 082203 CAG 2017/3 P  Berkley Pit
30 082203 CAG 2018/3 P
30 082203 CAG 2019/3 P
03 ST CoopAgrmnt 880171 F  SP 06/02/1987 A 12/31/2030 0 0 0 Berkley Pit
04 -- WARM SPRINGS PONDS (SBC)
04 Act Memo AM-4 RP 07/03/1990 A 07/03/1990 A 0 0 0
04 Sign ActMemo RV089-4 RP 07/03/1990 A  07/03/1990 A 0 0 0
04 PRPRV BB-5 RP FU S 3 07/03/1890 A 01/11/1995 A 223 0 0 ERA
04 PRP Cond Rmvl RV092-5 RP FU S 3 07/03/1990 A 01/11/1995 A 0 0 0 ERA
04 RIFS CO-5 S FU TO 09/07/1988 A 03/22/1990 A 55 0 0 WRM SPRINGS POND 2&3
04 GOVT Cond RIFS RD392-5 S FU 09/07/1988 A 03/22/1990 A 0 0 0 WRM SPRINGS POND 2&3
04 RIFS CO-8 F FU TT 03/22/1990 A 09/28/1990 A 300 0 0
04 GOVT Cond RIFS RD392-8 F FU 03/22/1990 A 09/28/1990 A 0 0 0
04 StPbCom CF-1 F 10/25/1989 A 10/25/1989 A 0 0 0
04 PubCmnt Prd RD116-8 F 10/25/1989 A 10/25/1989 A 0 0 0
04 ROD RO-1 F 09/28/1990 A 09/28/1990 A 0 0 0
04 Apprv/Sign ROD RD123-7 F 09/28/1990 A  09/28/1990 A 0 0 0
04 ESDIff EH-1 F 06/24/1991 A 06/24/1991 A 0 0 0
04 Complt ESD RD423-4 F 06/24/1991 A 06/24/1991 A 0 0 0
04 PRPRD BE-1 RP FU 10/24/1991 A 06/30/1992 A 58 0 0
04 PRPPrepRD RD469-1 RP FU 10/24/1991 A 06/30/1992 A 0 0 0
04 PRPRA BF-1 RP SP 06/30/1992 A 12/31/2025 544 48 0 55 0822 RAC 2017/3 P
55 0822 RAC 2018/3 P
55 0822 RAC 2019/3 P
04 PRP Cond RA RD473-1 RP 8P 06/30/1992 A 12/31/2025 0 0 0
04 RA On Strt RG-1 RP 8P 10/30/1992 A 10/30/1992 A 0 0 0
04 Con Awd AG-1 RP SP 10/30/1992 A 10/30/1992 A 0 0 0
04 RD/RA NEG AN-1 F 06/07/1991 A 09/25/1991 A 0 0 0 WARM SPRINGS POND
04 RDRA Negotns EN111-1  F 06/07/1991 A 09/25/1991 A 0 0 0 WARM SPRINGS POND
04 Not Ltrs NJ-13 F 01/06/1986 A  01/06/1986 A 0 0 0
04 Issue GNL ENQO04- F 01/06/1986 A  01/06/1986 A 0 0 0
13
04 Not Ltrs NJ-14 F 02/17/1989 A 02/17/1989 A 0 0 0
04 Issue GNL ENO04- F 02/17/1989 A 02/17/1989 A 0
14
04 Not Ltrs NJ-15 F 03/20/1987 A 03/20/1987 A 0 0 0
04 Issue GNL ENQO04- F 03/20/1987 A 03/20/1987 A 0 0 0
15

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



178 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 Not Ltrs NJ-16 F 04/04/1989 A 04/04/1989 A 0 0 0
04 Issue GNL ENO04- F 04/04/1989 A 04/04/1989 A 0 0 0
16

04 Not Ltrs NJ-17 F 04/25/1994 A 04/25/1994 A 0 0 0

04 Issue GNL ENQO04- F 04/25/1994 A 04/25/1994 A 0 0 0
17

04 Not Ltrs NJ-18 F 08/15/1988 A  08/15/1988 A 0

04 Issue GNL ENQO04- F 08/15/1988 A  08/15/1988 A 0 0 0
18

04 Spcl Not Ltrs SG-8 F 06/07/1991 A 06/07/1991 A 0 0 0

04 Issue SNL EN128-8 F 06/07/1991 A 06/07/1991 A 0 0 0

04 Spcl Not Ltrs SG-9 F 02/04/1992 A 02/04/1992 A 0 0 0

04 Issue SNL EN128-9 F 02/04/1992 A 02/04/1992 A 0 0 0

04 Spcl Not Ltrs SG-10 F 03/04/1992 A 03/04/1992 A 0 0 0

04 Issue SNL EN128- F 03/04/1992 A 03/04/1992 A 0 0 0
10

04 Spcl Not Lirs SG-11 F 03/15/1991 A 03/15/1991 A 0 0 0

04 Issue SNL EN128- F 03/15/1991 A 03/15/1991 A 0
11

04 Spcl Not Ltrs SG-12 F 03/27/1991 A 03/27/1991 A 0 0 0

04 Issue SNL EN128- F 03/27/1991 A 03/27/1991 A 0 0 0
12

04 Spcl Not Lirs SG-13 F 05/11/1990 A 05/11/1990 A 0 0 0

04 Issue SNL EN128- F 05/11/1990 A 05/11/1990 A 0 0 0
13

04 Spcl Not Ltrs SG-14 F 06/07/1991 A 06/07/1991 A 0 0 0

04 Issue SNL EN128- F 06/07/1991 A 06/07/1991 A 0 0 0
14

04 Spcl Not Lirs SG-15 F 08/31/1994 A 08/31/1994 A 0 0 0

04 Issue SNL EN128- F 08/31/1994 A 08/31/1994 A 0 0 0
15

04 Spcl Not Lirs SG-16 F 10/30/1989 A 10/30/1989 A 0 0 0

04 Issue SNL EN128- F 10/30/1989 A 10/30/1989 A 0 0 0
16

04 Spcl Not Ltrs SG-17 F 11/01/1989 A 11/01/1989 A 0 0 0

04 Issue SNL EN128- F 11/01/1989 A 11/01/1989 A 0 0 0
17

04 Spcl Not Ltrs SG-18 F 11/13/1989 A 11/13/1989 A 0 0 0

04 Issue SNL EN128- F 11/13/1989 A 11/13/1989 A 0 0 0
18

04 Spcl Not Ltrs SG-19 F 11/22/1988 A 11/22/1988 A 0 0 0

04 Issue SNL EN128- F 11/22/1988 A 11/22/1988 A 0 0 0
19

04 Spcl Not Lirs SG-20 F 12/01/1992 A 12/01/1992 A 0 0 0

04 Issue SNL EN128- F 12/01/1992 A 12/01/1992 A 0 0 0
20

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name:
State: MT
City: BUTTE

Primary RPM: Greene, Nikia

Primary OSC:
Site Assessment Manager:

SILVER BOW CREEK/BUTTE AREA

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502777
Site ID: 0800416

SSID:

Archived:

NPL Status:
Non-NPL Status:

179 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Mines/Tailings
Section Code: SRP-MT
Schedule Last
Approved Date: 10/26/2016 02:32:59 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 ADMIN REC AR-5 F E 09/07/1988 A 09/28/1990 A 0 0 0
04 AR Summ Y0-5 F E 09/07/1988 A 09/28/1990 A 0 0 0
04 TECH ASSIST TA-2 F 8P 09/27/1987 A 06/24/2013 A 95 174 0 USGS
04 TASumm z1-2 F 8P 09/27/1987 A 06/24/2013 A 0 0 0 USGS
04 TECH ASSIST TA-6 F 8P 06/15/1992 A 06/24/2013 A 62 71 0 FISH & WILDLIFE SRVC
04 TA Summ Z1-6 F 8P 06/15/1992 A 06/24/2013 A 0 0 0 FISH & WILDLIFE SRVC
04 TECH ASSIST TA-12 F 8P 07/28/2006 A 12/31/2010 A 0 91 0 Macroinvertebrate
04 TASumm Z1-12 F 8P 07/28/2006 A 12/31/2010 A 0 0 0 Macroinvertebrate
04 ST COOP MA-2 F 8P 02/14/1991 A 03/31/2026 61 311 0 20 0822 CAG 2017/3 P WSP

20 0822 CAG 2018/3 P

20 0822 CAG 2019/3 P
04 ST CoopAgrmnt 88017-2 F SP 02/14/1991 A 03/31/2026 0 0 0 WSP
05 -- REDUCTION WORK TAILINGS (SBC)
05 RIFS CO-2 S FU 05/27/1988 A 02/15/1989 A 150 0 0 SEE OU8
05 GOVT Cond RIFS RD392-2 S FU 05/27/1988 A 02/15/1989 A 0 0 0 SEE OU8
06 -- TRAVONA MINE (BUTTE)
06 Act Memo AM-3 RP 07/19/1989 A  07/19/1989 A 0 0 0
06 Sign ActMemo RV089-3 RP 07/19/1989 A 07/19/1989 A 0 0 0
06 PRP RV BB-2 RP FU C 03/31/1989 A  07/15/1996 A 80 0 0 ERA
06 PRP Cond Rmvl RV092-2 RP FU C 03/31/1989 A  07/15/1996 A 0 0 0 ERA
06 EE/CA EE-1 F 11/22/1988 A 07/19/1989 A 0 0 0
06 Dvlp EECA RV007-1 F 11/22/1988 A 07/19/1989 A 0 0 0
07 -- ROCKER (SBC)
07 RIFS CO-6 F FU TO L 09/07/1988 A  08/02/1991 A 30 0 0 SBC/ROCKER
07 GOVT Cond RIFS RD392-6 F FU L 09/07/1988 A  08/02/1991 A 0 0 0 SBC/ROCKER
07 ESDIff EH-4 F 8P 09/29/2014 A 09/29/2014 A 0 0 0
07 Complt ESD RD423-1 F 8P 09/29/2014 A 09/29/2014 A 0 0 0
07 ESD RD130-1 F SP 09/29/2014 A 09/29/2014 A 0 0 0
07 PRPRI/FS BD-3 RP FU TT 08/02/1991 A 12/22/1995 A 552 395 0
07 PRP Cond RIFS RD396-3 RP FU 08/02/1991 A 12/22/1995 A 0 0 0
07 StPbCom CF5 RP 07/13/1995 A 07/13/1995 A 0 0 0
07 Pub Cmnt Prd RD116-5 RP 07/13/1995 A 07/13/1995 A 0 0 0
07 ROD RO-5 F 12/22/1995 A 12/22/1995 A 0 0 0
07 Apprv/Sign ROD RD123-5 F 12/22/1995 A 12/22/1995 A 0 0 0
07 PRPRD BE4 RP FU L 04/22/1996 A 04/09/1997 A 0 0 0
07 PRPPrepRD RD469-4 RP FU L 04/22/1996 A 04/09/1997 A 0 0 0
07 PRPRA BF-3 RP 8P 04/09/1997 A 12/31/2029 84 602 0 80 082207 RAC 2017/2 P

100 082207 RAC 20191 E

100 082207 RAC 20211 P

100 082207 RAC 20231 P

100 082207 RAC 2025/1 P
07 PRP Cond RA RD473-3 RP 8P 04/09/1997 A 12/31/2029 0 0 0
07 ConAwd AG-3 RP 8P 03/31/1997 A 03/31/1997 A 0 0 0
07 RAOn Strt RG4 RP 8P 04/14/1997 A 04/14/1997 A 0 0 0
07 RI/FSNEG FN-3 F FU 04/01/1991 A 08/02/1991 A 110 0 0 SBC/ROCKER
07 RIFS Ngntns EN106-3 F FU 04/01/1991 A 08/02/1991 A 0 0 0 SBC/ROCKER

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
07 Spcl Not Ltrs SG-5 F 03/27/1991 A 03/27/1991 A 0 0 0
07 Issue SNL EN128-5 F 03/27/1991 A 03/27/1991 A 0 0 0
07 RD/RA NEG AN-8 F 03/29/1996 A 03/29/1996 A 0 0 0 ou7
07 RDRA Negotns EN111-8 F 03/29/1996 A 03/29/1996 A 0 0 0 ou7
07 RD/RA NEG AN-9 F 01/26/2000 A 07/18/2000 A 0 0 0
07 RDRA Negotns EN111-9 F 01/26/2000 A 07/18/2000 A 0 0 0
07 SAB Rec GX-2 F 12/05/2000 A 12/05/2000 A 0 0 0 $925,826
07 Rec Pay SpAcct EN205-2 F 12/05/2000 A 12/05/2000 A 0 0 0 $925,826
07 C DECREE CD-7 F 07/18/2000 A 11/07/2000 A 0 0 0 ROCKER 89-39-BU-RFC
07 CnsntDer EN035-7 F 07/18/2000 A 11/07/2000 A 0 0 0 ROCKER 89-39-BU-RFC
07 Lodged LO-3 F 08/10/2000 A  08/10/2000 A 0 0 0
07 CD Lodg by DOJ Cio16-3 F 08/10/2000 A  08/10/2000 A 0 0 0
07 CRPayRe CU-9 F 01/16/2001 A 01/16/2001 A 0 0 0 $829,548.00 Atl. Ric
07 Rec Payment EN210-9 F 01/16/2001 A 01/16/2001 A 0 0 0 $829,548.00 Atl. Ric
07 EntCrt AP-2 F 11/07/2000 A 11/07/2000 A 0 0 0
07 EntCrt EN172-2 F 11/07/2000 A 11/07/2000 A 0 0 0
07 ADMIN REC AR-6 F E 09/07/1988 A 12/22/1995 A 0 0 0
07 AR Summ Y0-6 F E 09/07/1988 A 12/22/1995 A 0 0 0
07 TECH ASSIST TA-5 RP FU 04/18/1991 A 09/30/1997 A 11 0 0 IAG/BOR
07 TA Summ Z1-5 RP FU 04/18/1991 A 09/30/1997 A 0 0 0 IAG/BOR
07 TECH ASSIST TA-16 F 8P 07/12/2010 A 09/30/2020 0 50 0 10 082207 CAG 2017/3 P MBMG-CGARev.
10 082207 CAG 2018/3 P
10 082207 CAG 2019/3 P
07 TA Summ Z1-16 F 8P 07/12/2010 A 09/30/2020 0 0 0 MBMG-CGA Rev.
07 ST COOP MA-3 F 8P 02/14/1991 A 12/31/2030 40 31 0 15 082207 CAG 2017/3 P
15 082207 CAG 2018/3 P
15 082207 CAG 2019/3 P
15 082207 CAG 2020/3 P
15 082207 CAG 2021/3 P
15 082207 CAG 2022/3 P
15 082207 CAG 2023/3 P
15 082207 CAG 2024/3 P
15 082207 CAG 2025/3 P
15 082207 CAG 2026/3 P
15 082207 CAG 2027/3 P
15 082207 CAG 2028/3 P
42 082207 CAG 2029/3 P
11 082207 CAG 2030/3 P
07 ST CoopAgrmnt S8017-3 F  SP 02/14/1991 A 12/31/2030 0 0 0
08 -- SOILS (BUTTE)
08 RV ASSESS RS-3 F FU 02/26/2001 A 03/15/2004 A -27 184 0
08 Rmvl Site Eval RV001-3 F FU 02/26/2001 A 03/15/2004 A 0 0 0
08 Act Memo AM-10 RP 09/15/1995 A 09/15/1995 A 0 0 0
08 Sign ActMemo RV089- RP 09/15/1995 A 09/15/1995 A 0 0 0
10
08 Act Memo AM-11 RP 05/17/1999 A 05/17/1999 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

181 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: SILVER BOW CREEK/BUTTE AREA
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: BUTTE EPA ID: MTD980502777 Archived: Section Code: SRP-MT
Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
08 Sign ActMemo RV089- RP 05/17/1999 A 05/17/1999 A 0 0
11
08 PRPRV BB-10 RP FU C 2 10/20/1995 A 09/21/2006 A -0 266 0 STORMWATER TCRA OU8
08 PRP Cond Rmvl RV092- RP FU C 2 10/20/1995 A 09/21/2006 A 0 0 0 STORMWATER TCRA OU8
10
08 PRP RV BB-11 RP FU 2 06/01/2000 A 09/21/2006 A -0 278 0 RAILROAD TCRA
08 PRP Cond Rmvl RV092- RP FU 2 06/01/2000 A 09/21/2006 A 0 0 0 RAILROAD TCRA
1
08 RIFS CO-7 F FU TO M 02/15/1989 A  06/30/1992 A 1,229 0 0 BUTTE/SOILS/SITEWIDE
08 GOVT Cond RIFS RD392-7 F FU M 02/15/1989 A  06/30/1992 A 0 0 0 BUTTE/SOILS/SITEWIDE
08 ESDIff EH-3 F 07/18/2011 A 07/18/2011 A 0 0 0
08 Complt ESD RD423-3 F 07/18/2011 A 07/18/2011 A 0 0 0
08 PRP RI/FS BD-5 RP SP TT 06/30/1992 A 09/21/2006 A 1,365 2,586 0
08 PRP Cond RIFS RD396-5 RP 8P 06/30/1992 A 09/21/2006 A 0 0 0
08 StPbCom CF7 RP 8P 12/20/2004 A 12/20/2004 A 0 0 0
08 Pub Cmnt Prd RD116-7 RP SP 12/20/2004 A 12/20/2004 A 0 0 0
08 ROD RO-6 F R 09/21/2006 A 09/21/2006 A 0 0 0
08 Apprv/Sign ROD RD123-6 F R 09/21/2006 A 09/21/2006 A 0 0 0
08 PRPRD BE6 RP 8P H 09/16/2011 A 09/30/2019 197 1,957 657 700 0822 RAC 20171 P 08-2011-0011
500 0822 RAC 201872 P
500 0822 RAC 201972 P
08 PRPPrepRD RD469-6 RP SP H 09/16/2011 A 09/30/2019 0 0 0 08-2011-0011
08 PRPRA BF-5 RP 8P 09/16/2011 A 09/30/2020 256 1,502 700 700 0822 RAC 20171 P 08-2011-0011
100 0822 |AG 2018/1 P
700 0822 RAC 20182 P
700 0822 RAC 201972 P
08 PRP Cond RA RD473-5 RP SP 09/16/2011 A 09/30/2020 0 0 0 08-2011-0011
08 RI/FSNEG FN-4 F FU 03/04/1992 A 06/30/1992 A 80 0 0 OUB8/RP TAKEOVER
08 RIFS Ngntns EN106-4 F FU 03/04/1992 A 06/30/1992 A 0 0 0 OUB/RP TAKEOVER
08 Not Lirs NJ-8 F 02/17/1989 A 02/17/1989 A 0 0 0
08 Issue GNL EN004-8 F 02/17/1989 A 02/17/1989 A 0 0 0
08 Not Lirs NJ-9 F 04/04/1989 A 04/04/1989 A 0 0 0
08 Issue GNL ENO04-9 F 04/04/1989 A 04/04/1989 A 0 0 0
08 Not Ltrs NJ-12 F 04/25/1994 A 04/25/1994 A 0 0 0
08 Issue GNL ENQO04- F 04/25/1994 A 04/25/1994 A 0 0 0
12
08 Spcl Not Ltrs SG-6 F 03/11/1992 A 03/11/1992 A 0 0 0
08 Issue SNL EN128-6 F 03/11/1992 A 03/11/1992 A 0 0 0
08 RD/RA NEG AN-6 F 8P 09/26/2008 A  07/21/2011 A 5 2,704 0 SOILS - BUTTE OU8
08 RDRA Negotns EN111-6 F SP 09/26/2008 A 07/21/2011 A 0 0 0 SOILS - BUTTE OU8
08 Not Ltrs NJ-20 F 8P 09/26/2008 A  09/26/2008 A 0 0 0
08 Issue GNL ENO0O4- F SP 09/26/2008 A  09/26/2008 A 0 0 0
20
08 Not Ltrs NJ-21 F 8P 09/26/2008 A  09/26/2008 A 0 0 0
08 Issue GNL ENOO4- F SP 09/26/2008 A  09/26/2008 A 0 0 0
21

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: SILVER BOW CREEK/BUTTE AREA
State: MT Fed Fac: No SSID: Site Category: Mines/Tailings
City: BUTTE EPA ID: MTD980502777 Archived: Section Code: SRP-MT
Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
08 UNL ORDR UA-15 F 07/21/2011 A 07/21/2011 A 0 0 0 08-2011-0011
08 Cmplt UAO EN032- F 07/21/2011 A 07/21/2011 A 0 0 0 08-2011-0011
15
08 NTC Comp NC-12 F 09/16/2011 A 09/16/2011 A 0 0 0
08 PRP NOIC (Ordr) EN191- F 09/16/2011 A 09/16/2011 A 0 0 0
12
08 NintentAll TT-1 F 09/16/2011 A 09/16/2011 A 0 0 0
08 NOI All Priies EN185-1 F 09/16/2011 A 09/16/2011 A 0 0 0
08 Eff Date EB-11 F 09/16/2011 A 09/16/2011 A 0 0 0
08 Eff Date Rchd EN171- F 09/16/2011 A 09/16/2011 A 0 0 0
11
08 ADMIN REC AR-7 F E 02/15/1989 A 09/21/2006 A 0 0 0
08 AR Summ Y0-7 F E 02/15/1989 A  09/21/2006 A 0 0 0
08 TECH ASSIST TA-7 RP 8P 01/24/1995 A 12/31/2020 65 270 0 60 0822 CAG 20171 P DEQ Stormwater MBMG
08 TA Summ Z1-7 RP 8P 01/24/1995 A 12/31/2020 0 0 0 DEQ Stormwater MBMG
08 TECH ASSIST TA-14 F 8P 01/07/2009 A 03/29/2010 A -0 219 0 BSB Revegetation
08 TA Summ Z1-14 F 8P 01/07/2009 A 03/29/2010 A 0 0 0 BSB Revegetation
08 ST COOP MA-5 F 8P 07/27/2001 A 12/31/2022 93 1,434 0 150 0822 CAG 201773 P MDEQ
150 0822 CAG 2018/3 P
107 0822 CAG 2019/3 P
08 ST CoopAgrmnt 880175 F  SP 07/27/2001 A 12/31/2022 0 0 0 MDEQ
08 ST COOP MA-8 F 8P 07/22/2002 A 09/21/2006 A 0 1 0 RAILROAD MA
08 ST CoopAgrmnt S8017-8 F  SP 07/22/2002 A 09/21/2006 A 0 0 0 RAILROAD MA
10 - BUTTE RESIDENTIAL SOILS
10 Act Memo AM-8 RP SP 08/09/1994 A 08/09/1994 A 0 0 0
10  Sign ActMemo RV089-8 RP SP 08/09/1994 A 08/09/1994 A 0 0 0
10 Act Memo AM-13 RP 02/28/2001 A 02/28/2001 A 0 0 0 Amend to AM#8
10 Sign ActMemo RV089- RP 02/28/2001 A 02/28/2001 A 0 0 0 Amend to AM#8
13
10 PRPRV BB-9 RP SP C 3 08/11/1994 A  09/21/2006 A 1,553 530 0 NTCR
10 PRP Cond Rmvl RV092-9 RP SP C 3 08/11/1994 A  09/21/2006 A 0 0 0 NTCR
10 PRPRV BB-12 RP C 2 05/09/2001 A 06/27/2002 A 0 0 0 WALKERVILLE
10 PRP Cond Rmvl RV092- RP C 2 05/09/2001 A 06/27/2002 A 0 0 0 WALKERVILLE
12
10 EE/CA EE-3 RP 3 05/30/1991 A  08/09/1994 A 0 0 0 AM=8/9/94
10 PRP Dvlp EECA RV009-3 RP 3 05/30/1991 A  08/09/1994 A 0 0 0 AM=8/9/94
10 R/HASMT ED-2 F 8P 07/01/2000 A 03/15/2004 A -3 209 0 Walkerville
10 BIRsk Ass Summ M4-2 F 8P 07/01/2000 A 03/15/2004 A 0 0 0 Walkerville
10 ADMIN REC AR-2 F E 06/01/1987 A 09/21/2006 A 0 0 0
10 AR Summ Y0-2 F E 06/01/1987 A 09/21/2006 A 0 0 0
10 TECH ASSIST TA-8 RP 8P 03/01/1994 A 09/21/2006 A 0 136 0 BOR
10 TA Summ Z1-8 RP SP 03/01/1994 A 09/21/2006 A 0 0 0 BOR
10 ST COCP MA-6 F 07/22/2002 A 09/09/2002 A 0 0 0 Walkerville MA
10 ST CoopAgrmnt S8017-6  F 07/22/2002 A 09/09/2002 A 0 0 0 Walkerville MA
10 ST COOP MA-7 F 8P 07/22/2002 A 09/21/2006 A 20 46 0 Yards MA
10 ST CoopAgrmnt sSs017-7 F  SP 07/22/2002 A 09/21/2006 A 0 0 0 Yards MA

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA
State: MT

City: BUTTE

Primary RPM: Greene, Nikia

Primary OSC:

Site Assessment Manager:

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502777

Site ID: 0800416

183 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

SSID: 0822 Site Category: Mines/Tailings
Archived: No Section Code: SRP-MT
NPL Status: F Schedule Last

Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
11 -- LOWER AREA ONE
11 Act Memo AM-9 RP SP 12/3111991 A 12/31/1991 A 0 0 0
11 Sign ActMemo RV089-9 RP SP 12/31/1991 A 12/31/1991 A 0 0 0
11 PRPRV BB-7 RP 8P 3 05/13/1892 A 08/31/2002 A 804 310 0 ERA
11 PRP Cond Rmvl RV092-7 RP SP 3 05/13/18992 A 08/31/2002 A 0 0 0 ERA
11 EE/CA EE-2 RP 06/26/1990 A 12/31/1991 A 0 0 0
11 PRP Dvlp EECA RV009-2 RP 06/26/1990 A 12/31/1991 A 0 0 0
11 TECH ASSIST TA-9 F 8P 03/02/1992 A 06/30/2008 A 0 0 0 BOR
11 TA Summ Z1-9 F 8P 03/02/1992 A 06/30/2008 A 0 0 0 BOR
11 ST COOP MA-9 F 8P 07/22/2002 A 06/30/2006 A 0 3 0
11 ST CoopAgrmnt 880179 F  SP 07/22/2002 A 06/30/2006 A 0 0 0
12 - WSP/INACTIVE AREA
12 PRPFS NK-1 RP FU 01/15/1991 A 06/30/1992 A 40 0 0
12 PRP FSRpt RD247-1 RP FU 01/15/1991 A 06/30/1992 A 0 0 0
12 ROD RO-2 F 06/30/1992 A 06/30/1992 A 0 0 0
12 Apprv/Sign ROD RD123-2 F 06/30/1992 A 06/30/1992 A 0 0 0
12 PRPRD BE-2 RP FU 08/22/1993 A 05/18/1994 A 50 0 0
12 PRP Prep RD RD469-2 RP FU 08/22/1993 A 05/18/1994 A 0 0 0
12 PRPRA BF-8 RP 8P 05/18/1994 A 12/31/2025 50 0 0
12 PRP Cond RA RD473-8 RP 8P 05/18/1994 A 12/31/2025 0 0 0
12 Con Awd AG6 RP 8P 07/29/1994 A 07/29/1994 A 0 0 0
12 RA On Strt RG-7 RP 8P 07/29/1994 A 07/29/1994 A 0 0 0
12 RD/RA NEG AN-2 F 12/01/1992 A 06/17/1993 A 0 0 0 ou 12
12 RDRA Negotns EN111-2 F 12/01/1992 A 06/17/1993 A 0 0 0 ou 12
12 Spcl Not Lirs SG-7 F 12/01/1992 A 12/01/1992 A 0 0 0
12 Issue SNL EN128-7 F 12/01/1992 A 12/01/1992 A 0 0 0
12 ADMIN REC AR-10 F E 01/15/1991 A 06/30/1992 A 0 0 0
12 AR Summ Y0-10 F E 01/15/1991 A 06/30/1992 A 0 0 0
13 - WEST SIDE SOILS
13 RI/FS CO-10 06/30/2017 03/31/2022 0 0 0 800 0822 RAC 2017/3 P

750 0822 RAC 2018/3 P

800 0822 RAC 2019/3 P
13 RI Strt-ObFnds RD061-1 06/30/2017 06/30/2017 0
13 GOVT Cond RIFS RD392- 06/30/2017 03/31/2022 0 0 0

10

13 ROD RO-7 12/31/2021 03/31/2022 0 0 0
13 GOVT Dvlp ROD RD394-1 12/31/2021 03/31/2022 0 0 0
13 Apprv/Sign ROD RD123-8 03/31/2022 03/31/2022 0 0 0
13 RD RD-3 F 8P 03/31/2023 03/31/2025 0 0 0 79 0822 RAC 202372 P
13 WrtnAprvl FnIRD RD275-2 F 8P 03/31/2025 03/31/2025 0 0 0
13 RDStrt-ObFunds RD281-2 F 8P 03/31/2023 03/31/2023 0 0 0
13 GOVT Cond RD RD468-3 F SP 03/31/2023 03/31/2025 0 0 0
13 RA RA-6 03/31/2025 09/30/2029 0 0 0
13 RAStrt FundOb RD324-2 03/31/2025 03/31/2025 0 0 0
13 RA On Strt RG-8 03/31/2025 03/31/2025 0 0 0
13 GOVT Cond RA RD471-6 03/31/2025 09/30/2029 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



184 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report srrxix INTERNAL USE QNLY* st
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SILVER BOW CREEK/BUTTE AREA

State: MT Fed Fac: No SSID: 0822 Site Category: Mines/Tailings

City: BUTTE EPA ID: MTD980502777 Archived: No Section Code: SRP-MT

Primary RPM: Greene, Nikia Site ID: 0800416 NPL Status: F Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/26/2016 02:32:59 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
13 RA Cmplte RD334-2 09/30/2029 09/30/2029 0 0 0
13 TECH ASSIST TA-17 F 8P 06/30/2018 09/30/2019 0 0 0 80 0822 CNT 2018/3 P Data/Slera
13 TA Summ 2117 F 8P 06/30/2018 09/30/2019 0 0 0 Data/Slera
13 ST COOP MA-11 F 8P 05/09/2011 A 09/30/2025 0 0 0 50 0822 CAG 2019/3 P MDEQ
13 ST CoopAgrmnt S8017-11 F 8P 05/09/2011 A 09/30/2025 0 0 0 MDEQ
**END OF SITE SUMMARY** 24,265 22,713 1,407 15264

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



185 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: SMURFIT-STONE MILL FRENCHTOWN

State: MT Fed Fac: No SSID: A804 Site Category:

City: MISSOULA EPA ID: MTNOO00802850 Archived: No Section Code: SRP-MT

Primary RPM: Sparks, Sara Site ID: 0802850 NPL Status: P Schedule Last

Primary OSC: Non-NPL Status: Approved Date: 10/27/2016 01:25:45 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 PRE-CERC HX-1 F 05/05/2011 A 05/10/2011 A 0 0 0
00 Cndct PreScng SE188-1 F 05/05/2011 A 05/10/2011 A 0 0 0
00 DISCVRY DS-1 F 05/10/2011 A 05/10/2011 A 0 0 0
00 Rmdl Site Init SE026-1 F 05/10/2011 A 05/10/2011 A 0 0 0
00 PA PA-1 F FU H 05/20/2011 A 10/13/2011 A 0 15 0
00 Cndct PA & Rpt SE033-1 F FU H 05/20/2011 A 10/13/2011 A 0 0 0
00 Si Si-1 F FU G 10/21/2011 A 08/30/2012 A 0 112 0
00 Cndct Sl & Rpt SE057-1 F  FU G 10/21/2011 A 08/30/2012 A 0 0 0
00 HAZRANK HR-1 F FU (o] 07/19/2012 A 04/05/2013 A 0 106 0
00 HRS Pckg SE138-1 F FU (o] 07/19/2012 A 04/05/2013 A 0 0 0
00 PROPOSED NP-1 F 05/24/2013 A 05/24/2013 A 0 0 0
00 Prop NPLLstFR SE177-1 F 05/24/2013 A 05/24/2013 A 0 0 0
00 RV ASSESS RS-1 F FU 05/25/2011 A 06/30/2012 A 0 84 0
00 Rmvl Site Eval RV001-1 F  FU 05/25/2011 A 06/30/2012 A 0 0 0
00 PCOR CM-1 F 09/30/2028 12/31/2028 0 0 0
00 Aprv PCOR-CC RD001-1 12/31/2028 12/31/2028 0 0 0
00 PrprFnl PCOR RD002-1 09/30/2028 12/31/2028 0 0 0
00 PRP SRCH Qv-1 F FU 07/26/2011 A 08/16/2011 A 0 0 0
00 Cndct PRP Srch ENO03-1 F FU 07/26/2011 A 08/16/2011 A 0 0 0
00 PRP SRCH Qv-2 F FU VP 08/16/2011 A 03/20/2015 A 0 0 0
00 Cndct PRP Srch EN0O03-2 F FU VP 08/16/2011 A 03/20/2015 A 0 0 0
00 INFOLTR IC-1 F 04/03/2013 A 04/03/2013 A 0 0 0 5 Parties
00 IssReq Ltr 104e ENO005-2 F 04/03/2013 A 04/03/2013 A 0 0 0 5 Parties
00 INFOLTR IC-2 F FU 12/17/2013 A 12/17/2013 A 0 0 0
00 IssReq Ltr 104e ENO0O5-1 F FU 12/17/2013 A 12/17/2013 A 0 0 0
00 Not Lirs NJ-1 F FU 05/02/2014 A 05/02/2014 A 0 0 0 6 Parties
00 Issue GNL ENO0O4-1 F FU 05/02/2014 A 05/02/2014 A 0 0 0
00 LIEN LP-1 F FU 03/10/2016 A 04/07/2016 A 0 0 0 M2 Green Redevelopment
00 Lien PRPProp EN189-1 F FU 03/10/2016 A 04/07/2016 A 0 0 0
00 Ci CR-1 F FU 12/31/2016 09/30/2018 0 0 0
00 Cond ClAct cio18-1  F FU 12/31/2016 09/30/2018 0 0 0
00 TASC TN-1 F 03/31/2017 09/30/2018 0 0 0
00 Cmnty TechAstn Cioo7-1  F 03/31/2017 09/30/2018 0 0 0
00 TECH ASSIST TA-1 F FU 07/20/2016 A 03/31/2019 6 69 0 Risk Assessment Supp
00 TA Summ Z11 F FU 07/20/2016 A 03/31/2019 0 0 0 Risk Assessment Supp
00 ST COOP MA-1 F FU 10/18/2013 A 09/30/2028 45 34 0 50 A804 CAG 2017/3 P
40 A804 CAG 2018/3 P
40 A804 CAG 2019/3 P
00 ST CoopAgrmnt 880171 F  FU 10/18/2013 A 09/30/2028 0 0 0
01 -- AGRICULTURAL AREAS
01 R/HASMT ED-1 F 8P 06/21/2016 A 03/31/2019 53 27 0
01 BIRsk Ass Summ M4-1 F 8P 06/21/2016 A 03/31/2019 0 0 0
01 PRPRI/FS BD-1 RP SP 11/12/2015 A 03/31/2019 133 17 0 157 A804 RAC 2017/2 P  DKT#08-2016-0001
129 A804 RAC 20182 P
170 RAC 2018/4 P

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

186 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: SMURFIT-STONE MILL FRENCHTOWN
State: MT Fed Fac: No SSID: Site Category:
City: MISSOULA EPA ID: MTNOO00802850 Archived: Section Code: SRP-MT
Primary RPM: Sparks, Sara Site ID: 0802850 NPL Status: Schedule Last
Primary OSC: Non-NPL Status: Approved Date: 10/27/2016 01:25:45 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
01 PRP Cond RIFS RD396-1 RP 8P 11/12/2015 A 03/31/2019 0 0 0 DKT#08-2016-0001
01 PRP RIFS Sirt RD220-1 RP 8P 11/12/2015 A 11/12/2015 A 0 0 0
01 Apv Fnl RIFSRpt RD049-1 RP SP 04/19/2017 04/19/2017 0 0 0
01 Prep Prop PIn RD117-1 RP 06/30/2018 12/31/2018 0 0 0
01 StPbCom CF-1 12/31/2018 03/31/2019 0 0 0
01 Pub Cmnt Prd RD116-1 12/31/2018 03/31/2019 0 0 0
01 ROD RO-1 F 8P 12/31/2018 03/31/2019 0 0 0
01 Apprv/Sign ROD RD123-1 F 8P 03/31/2019 03/31/2019 0 0 0
01 GOV RODPRPRem RD397-1 F 12/31/2018 03/31/2019 0 0 0
01 PRPRD BE-1 06/30/2020 12/31/2024 0 0 0 300 RAC 202014 P
300 RAC 2022/3 P
01 PRP RD Strt-El RD300-1 06/30/2020 06/30/2020 0 0 0
01 PRPPrepRD RD469-1 06/30/2020 12/31/2024 0 0 0
01 PRP RD Cmplt RD299-1 12/31/2024 12/31/2024 0 0 0
01 PRPRA BF-1 12/31/2024 09/30/2028 0 0 0 300 RAC 202572 P
01 PRP RA Start RD472-1 12/31/2024 12/31/2024 0 0 0
01 RAOn Strt RG-1 03/31/2025 03/31/2025 0 0 0
01 PRP Cond RA RD473-1 12/31/2024 09/30/2028 0 0 0
01 Cndct O&F Prd RD330-1 09/30/2027 09/30/2028 0 0 0
01 OandF VM-1 09/30/2028 09/30/2028 0 0 0
01 PRP RA Cmplt RD359-1 09/30/2028 09/30/2028 0 0 0
01 RI/FSNEG FN-1 F FU 09/02/2014 A 11/12/2015 A 0 0 0 DKT#08-2016-0001
01 ESIRI NgSt-SNL EN105-1 F FU 09/02/2014 A 09/02/2014 A 0 0 0
01 ESIRI Ng Cmpl EN104-1 F FU 11/12/2015 A 11/12/2015 A 0 0 0
01 RIFS Ngntns EN106-1 F FU 09/02/2014 A 11/12/2015 A 0 0 0
01 RD/RA NEG AN-1 F FU 03/31/2019 06/30/2020 0 0 0
01 RDRA Negotns EN111-1  F  FU 03/31/2019 06/30/2020 0 0 0
01 ADM ORDR AC-1 F FU 11/12/2015 A 11/12/2015 A 0 0 0 DKT#08-2016-0001
01 Cmplt AOC EN030-1 F FU 11/12/2015 A 11/12/2015 A 0 0 0
01 RP Signd CS-1 F 11/06/2015 A 11/06/2015 A 0 0 0
01 RP Signd EN158-1 F 11/06/2015 A 11/06/2015 A 0 0 0
01 Eff Date EB-1 F 11/12/2015 A 11/12/2015 A 0 0 0
01 Eff Date Rchd EN171-1  F 11/12/2015 A 11/12/2015 A 0 0 0
01 SAB Rec GX-1 F FU 05/23/2016 A 05/23/2016 A 0 0 0 674,975.25 M2 Green
Redevelopment, LLC
01 Rec Pay SpAcct EN205-1 F FU 05/23/2016 A 05/23/2016 A 0 0 0
**END OF SITE SUMMARY** 237 464 0 1,486

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City: RAMSAY
Primary RPM:

Primary OSC:

Site Assessment Manager:

STAUFFER CHEM CO

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD980502785

Site ID: 0800417

SSID:
Archived:
NPL Status:
Non-NPL Status:

08GJ
No

N
DR

187 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: Chemical Plant
Section Code: ERSA-MT
Schedule Last
Approved Date:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F A 04/01/1979 A 0 0 0
00 Rmdl Site Init SE026-1 F A 04/01/1979 A 0 0 0
00 ARCH SITE VS-1 EP 09/24/1992 A 0 0 0
00 NF SF Intrst SE184-1 EP 09/24/1992 A 0 0 0
00 PA PA-1 S N 01/01/1984 A 0 0 0
00 Cndct PA & Rpt SE033-1 S N 01/01/1984 A 0 0 0
00 Si Si-1 F N 01/10/1989 A 0 0 0 SIP
00 Cndct SI & Rpt SE057-1 F N 01/10/1989 A 0 0 0 SIP
00 Sip SH-1 F 09/24/1992 A 0 0 0
00 ESI ES-1 F FU D 01/31/2003 A 04/22/2004 A 0 87 0
00 Cndct ESI & Rpt SE098-1 F FU D 01/31/2003 A 04/22/2004 A 0 0 0
**END OF SITE SUMMARY** 0 87 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



188 of 199

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report wrwssiecNTERNAL USE ONLY*seees
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: TRANSITE PIPE DUMP

State: MT Fed Fac: No SSID: A8G7 Site Category:

City: LAME DEER EPA ID: MTN000802031 Archived: No Section Code:

Primary RPM: Site ID: 0802031 NPL Status: N Schedule Last

Primary OSC: Ackerman, Joyce Non-NPL Status: RO Approved Date: 10/26/2016 12:59:40 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Site Notif/ld SNID-1  F FU 01/07/2015 A 01/07/2015 A 0 0 0

00 SiteID SE186-1 FU 01/07/2015 A 01/07/2015 A 0 0 0

00 Remov Sitelnit RSI-1 F FU 12/08/2014 A 12/08/2014 A 0 0 0

00 Obtn Spill ID SE029-1 F FU 12/08/2014 A 12/08/2014 A 0 0 0

00 Rmvl Site Init SE028-1 F FU 12/08/2014 A 12/08/2014 A 0 0 0

00 RMVL RV-1 F FU 12/31/2016 03/31/2017 0 0 0

00 GOVT Cond Rmvl RV100-1 F FU 12/31/2016 03/31/2017 0 0 0

00 Finl Demob WF-1 F FU 03/31/2017 03/31/2017 0 0 0

00 Rmvl Strt Mblze RV015-1 F FU 12/31/2016 12/31/2016 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



189 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report

Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: TROUT CREEK COAL DERAILMENT
State: MT Fed Fac: No SSID: Site Category:
City: TROUT CREEK EPA ID: MTNOO0802674 Archived: No Section Code: ERSA-MT
Primary RPM: Site ID: 0802674 NPL Status: N Schedule Last
Primary OSC: Guy, Kerry Non-NPL Status: RO Approved Date:
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 RP EM REM PJ-1 RP C 1 11/13/2006 A 11/19/2007 A 0 0 0
00 PRPEmrgRA RV057-1 RP C 1 11/13/2006 A 11/19/2007 A 0 0 0

**END OF SITE SUMMARY**

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

190 of 199
ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: UPPER TENMILE CREEK MINING AREA

State: MT Fed Fac: No SSID: 081Y Site Category:

City: HELENA EPA ID: MTSFN7578012 Archived: No Section Code: SRP-MT

Primary RPM: McAdams, Tillman Site ID: 0801699 NPL Status: F Schedule Last

Primary OSC: Romero, David Non-NPL Status: Approved Date: 10/31/2016 01:34:52 PM

Site Assessment Manager:

Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes

00 -- SITEWIDE

00 DISCVRY DS-1 F 08/01/1998 A  08/01/1998 A 0 0 0

00 Rmdl Site Init SE026-1 F 08/01/1998 A  08/01/1998 A 0 0 0

00 HAZRANK HR-1 F FU 12/01/1998 A 07/20/1999 A 0 20 0

00 HRS Pckg SE138-1 F FU 12/01/1998 A 07/20/1999 A 0 0 0

00 PROPOSED NP-1 F FU 07/22/1999 A 07/22/1999 A 0 9 0

00 Prop NPLLstFR SE177-1 F  FU 07/22/1999 A 07/22/1999 A 0 0 0

00 NPL FINL NF-1 F 10/22/1999 A 10/22/1999 A 0 0 0

00 NPLLstngin FR SE175-1 F 10/22/1999 A 10/22/1999 A 0 0 0

00 DELETION ND-1 F 06/30/2028 09/30/2028 0 0 0

00 Pub Cmnt Prd RD116-1 06/30/2028 08/31/2028 0 0 0

00 NPL Eff Date SE201-1 09/30/2028 09/30/2028 0 0 0

00 PubNOD RD368-1 08/31/2028 08/31/2028 0 0 0

00 RV ASSESS RS-1 F FU 08/01/1998 A  06/13/1999 A 0 1,056 0

00 Rmvl Site Eval RV001-1 F  FU 08/01/1998 A  06/13/1999 A 0 0 0

00 CLSOUTR CcQ-1 F 03/31/2028 06/30/2028 0 0 0

00 Fnl Clsout Rpt RD0O13-1 F 03/31/2028 06/30/2028 0 0 0

00 Aprv FCOR RDO11-1 F 06/30/2028 06/30/2028 0 0 0

00 SWRAU BZ-1 EP 06/30/2028 06/30/2028 0 0 0

00 SWRAU GPRA RD025-1 06/30/2028 06/30/2028 0 0 0

00 REUSE CHK XCA1 EP 09/18/2007 A 09/18/2007 A 0 0 0

00 PFPRAU Cklst RD026-1 EP 09/18/2007 A 09/18/2007 A 0 0 0

00 5YEAR FE-1 F FU 06/19/2007 A 07/30/2008 A 0 34 0 COE

00 FYR RD0O18-1 F FU 06/19/2007 A 07/30/2008 A 0 0 0 COE

00 FYR Due WE-1 F 07/30/2008 A  07/30/2008 A 0 0 0

00 5YEAR FE-2 F FU 09/07/2012 A 12/31/2016 0 0 0

00 FYR RD018-2 F FU 09/07/2012 A 12/31/2016 0 0 0

00 FYR Due WE-2 F FU 07/30/2013 07/30/2013 0 0 0

00 INFOLTR IC-1 F 02/01/1999 A 02/01/1999 A 0 0 0 5 Parties

00 IssReq Ltr 104e ENO05-1 F 02/01/1999 A 02/01/1999 A 0 0 0 5 Parties

00 INFOLTR IC-2 F 03/01/1999 A 03/01/1999 A 0 0 0 REMAILED

00 IssReq Ltr 104e ENO005-2 F 03/01/1999 A 03/01/1999 A 0 0 0 REMAILED

00 INFOLTR IC-6 F 02/01/1999 A 02/01/1999 A 0 0 0 9 Parties Red Mtn

00 IssReq Ltr 104e ENO05-6 F 02/01/1999 A 02/01/1999 A 0 0 0 9 Parties Red Mtn

00 INFOLTR IC-18 F 04/28/1999 A 04/28/1999 A 0 0 0 3 Parties

00 IssReq Ltr 104e ENQO05- F 04/28/1999 A 04/28/1999 A 0 0 0 3 Parties
18

00 INFOLTR IC-30 F 04/13/1999 A 04/13/1999 A 0 0 0 Cavanaugh-Teal Lake

00 IssReq Ltr 104e ENQO05- F 04/13/1999 A 04/13/1999 A 0 Cavanaugh-Teal Lake
30

00 INFOLTR IC-31 F 04/28/1999 A 04/28/1999 A 0 0 0 5 Parties

00 IssReq Ltr 104e ENQOO5- F 04/28/1999 A 04/28/1999 A 0 0 0 5 Parties
31

00 INFOLTR IC-32 F 10/30/2003 A 10/30/2003 A 0 0 0 George Watters

00 IssReq Ltr 104e ENQO05- F 10/30/2003 A 10/30/2003 A 0 0 0 George Watters
32

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: UPPER TENMILE CREEK MINING AREA
State: MT Fed Fac: No SSID: Site Category:
City: HELENA EPA ID: MTSFN7578012 Archived: Section Code: SRP-MT
Primary RPM: McAdams, Tillman Site ID: 0801699 NPL Status: Schedule Last
Primary OSC: Romero, David Non-NPL Status: Approved Date: 10/31/2016 01:34:52 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 NPL SRCH NS-1 F 01/13/2000 A 02/09/2000 A 0 0 0 Title Search
00 NPL SRCH NS1-1 F 01/13/2000 A 02/09/2000 A 0 0 0 Title Search
00 RVL SRCH RP-1 F FU 04/15/1998 A 02/02/2000 A 0 32 0 BUNKER HILL PRP
00 NON NPL SRCH RP1-1 F FU 04/15/1998 A 05/24/1999 A 0 0 0 BUNKER HILL PRP
00 Follow-up 1Y-1 F 05/04/1999 A 05/04/1999 A 0 0 0 Mart./Alb/White/Cav
00 NoRsp FlwLir 1Q-1 F 05/04/1999 A 05/04/1999 A 0 0 0 Becker-2nd Request
00 NoRsp FlwLtr Q-2 F 02/02/2000 A 02/02/2000 A 0 0 0 Becker-3rd Request
00 RVL SRCH RP-2 F FU 10/28/1998 A 06/24/1999 A 0 19 0 SITE WIDE RESEARCH
00 NON NPL SRCH RP1-2 F FU 10/28/1998 A 06/24/1999 A 0 0 0 SITE WIDE RESEARCH
00 RVL SRCH RP-3 F FU 11/24/1998 A 07/14/1999 A 0 13 0 RED MTN TITLE SEARCH
00 NON NPL SRCH RP1-3 F FU 11/24/1998 A 07/14/1999 A 0 0 0 RED MTN TITLE SEARCH
00 NoRsp FlwLtr Q-5 F 04/28/1999 A 04/28/1999 A 0 0 0 Frank/Willard-2nd
00 NoRsp FlwlLtr Q-3 F 05/03/1999 A 05/03/1999 A 0 0 0 Lippert/Sander-2nd
00 PPARQASD QX-1 F 11/05/2001 A 01/27/2003 A 0 0 0 State of Montana
00 PPARQASD QX1-1 F 11/05/2001 A 01/15/2003 A 0 0 0 State of Montana
00 Info Revd UcC-1 F 11/05/2001 A 11/05/2001 A 0 0 0
00 PSSntPP UE-1 F 01/15/2003 A 01/15/2003 A 0 0 0
00 Sign Purch UM-1 F 01/27/2003 A 01/27/2003 A 0 0 0
00 CRDD DD-9 F 08/08/2008 A  08/08/2008 A 0 0 0 OU00-$25,054,190.82
00 CmplCRDD EN145-9 F 08/08/2008 A  08/08/2008 A 0 0 0 0OU00-$25,054,190.82
00 TA GRANT TG F FU 06/07/2005 A 12/31/2012 A 4 205 0
00 Cndct TAG Cioo4-1 F FU 06/07/2005 A 12/31/2012 A 0 0 0
00 REC MGT SW-1 F FU 01/09/2003 A 12/31/2028 0 6 0
00 Rec Mgmt Summ Y1-1 F FU 01/09/2003 A 12/31/2028 0 0 0
00 REC MGT SW-2 F FU 12/03/2003 A 12/31/2028 0 24 0
00 Rec Mgmt Summ Y1-2 F FU 12/03/2003 A 12/31/2028 0 0 0
00 LAB SUP LA-1 F FU 10/09/2001 A 08/29/2002 A 0 35 0
00 Lab Sppt Summ Y8-1 F FU 10/09/2001 A 08/29/2002 A 0 0 0
00 ST COOP MA-1 F FU 06/07/2000 A 12/31/2018 -2 592 0
00 ST CoopAgrmnt 880171 F  FU 06/07/2000 A 12/31/2018 0 0 0
01 -- RED MOUNTAIN MINE
01 RMVL RV-3 F FU C 2 08/02/1999 A  12/16/2002 A 0 44 0 Red Mountain Mine
01 GOVT Cond Rmvl RV100-3 F FU C 2 08/02/199%9 A  12/16/2002 A 0 0 0 Red Mountain Mine
01 CRDD DD-1 F 09/28/2005 A 09/28/2005 A 0 0 0 Red Mnt. Mine CRDD
01 CmplCRDD EN145-1 F 09/28/2005 A  09/28/2005 A 0 0 0 Red Mnt. Mine CRDD
02 -- BUNKER HILL MINE
02 RMVL RV-4 F FU C 2 06/04/2001 A 12/16/2002 A 0 20 0 Bunker Hill
02 GOVT Cond Rmvl RV100-4 F FU C 2 06/04/2001 A 12/16/2002 A 0 0 0 Bunker Hill
02 CRDD DD-2 F 09/28/2005 A  09/28/2005 A 0 0 0 Bunker Hill CRDD
02 CmplCRDD EN145-2 F 09/28/2005 A 09/28/2005 A 0 0 0 Bunker Hill CRDD
03 -- LUTTRELL PIT
03 Act Memo AM-1 F FU 06/07/1999 A  06/07/1999 A 0 0 0
03 Sign ActMemo RV089-1 F FU 06/07/1999 A 06/07/1999 A 0 0 0
03 Act Memo AM-2 F FU 06/12/2000 A 06/12/2000 A 0 0 0 Amendment
03 Sign ActMemo RV089-2 F FU 06/12/2000 A 06/12/2000 A 0 0 0 Amendment
03 RMVL RV-1 F FU C 2 06/14/1999 A  12/16/2002 A 56 11,520 0 LUTRELLE PIT/Cell #1

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Name: UPPER TENMILE CREEK MINING AREA
State: MT Fed Fac: No SSID: Site Category:
City: HELENA EPA ID: MTSFN7578012 Archived: Section Code: SRP-MT
Primary RPM: McAdams, Tillman Site ID: 0801699 NPL Status: Schedule Last
Primary OSC: Romero, David Non-NPL Status: Approved Date: 10/31/2016 01:34:52 PM
Site Assessment Manager:
Unliq Obs Expto CY Obs +

Action Act Perf Fin to Date Date Op Comm
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) Veh FY/Q Allow SCAP Notes
03 GOVT Cond Rmvl RV100-1 F FU C 2 06/14/1999 A  12/16/2002 A 0 0 0 LUTRELLE PIT/Cell #1
03 CONAGMT CA-1 F 08/02/1999 A  08/02/1999 A 0 0 0 Easement Agmt #99-16
03 CmpltCA ENO044-1 F 08/02/1999 A  08/02/1999 A 0 0 0 Easement Agmt #99-16
03 Eff Date EB-2 F 08/17/1999 A 08/17/1999 A 0 0 0
03 Eff Date Rchd EN171-2 F 08/17/1999 A  08/17/1999 A 0 0 0
03 CONAGMT CA-2 F 05/25/2000 A 05/25/2000 A 0 0 0 Use Agmt-99-17
03 CmpltCA EN044-2 F 05/25/2000 A 05/25/2000 A 0 0 0 Use Agmt-99-17
03 SAB App GW-1 F 07/14/2000 A 07/14/2000 A 0 0 0 FY99 Costs $356,484
03 CRPay MM-1 F 12/11/2000 A 12/11/2000 A 0 0 0 FY99 pymt $356,484
03 SAB App GW-2 F 04/05/2001 A 04/05/2001 A 0 0 0 FY0O Costs $895,682
03 CRPay MM-3 F 11/07/2002 A 11/07/2002 A 0 0 0 FY01 pymt $57,594
03 SAB App GW-3 F 05/02/2003 A 05/02/2003 A 0 0 0 FY02 Costs$192,049.5
03 SAB App GW-4 F 05/02/2003 A 05/02/2003 A 0 0 0 FYO03 costs$384,099
03 SAB Rec GX-1 F 12/11/2000 A 12/11/2000 A 0 0 0 FY99 Costs $356,484
03 Rec Pay SpAcct EN205-1 F 12/11/2000 A 12/11/2000 A 0 0 0 FY99 Costs $356,484
03 SAB Rec GX-2 F 05/30/2001 A 05/30/2001 A 0 0 0 FY00 pymt $160,000
03 Rec Pay SpAcct EN205-2 F 05/30/2001 A 05/30/2001 A 0 0 0 FY00 pymt $160,000
03 SAB Rec GX-3 F 06/04/2001 A 06/04/2001 A 0 0 0 FY0O0 pymt $735,682
03 Rec Pay SpAcct EN205-3 F 06/04/2001 A 06/04/2001 A 0 0 0 FY00 pymt $735,682
03 SAB Rec GX-4 F 06/26/2002 A 06/26/2002 A 0 0 0 FY01 Cost$429,488
03 Rec Pay SpAcct EN205-4 F 06/26/2002 A 06/26/2002 A 0 0 0 FY01 Cost$429,488
03 SAB Rec GX-5 F 04/30/2003 A 04/30/2003 A 0 0 0 FY02 pymt $192,049.5
03 Rec Pay SpAcct EN205-5 F 04/30/2003 A 04/30/2003 A 0 0 0 FY02 pymt $192,049.5
03 SAB Rec GX-6 F 04/30/2003 A 04/30/2003 A 0 0 0 FY03 pymt $384,099
03 Rec Pay SpAcct EN205-6 F 04/30/2003 A 04/30/2003 A 0 0 0 FY03 pymt $384,099
03 SAB Rec GX-7 F 09/08/2008 A  09/08/2008 A 0 0 0 $273,342
03 Rec Pay SpAcct EN205-7 F 09/08/2008 A  09/08/2008 A 0 0 0 $273,342
03 SAB Rec GX-8 F 05/02/2011 A 05/02/2011 A 0 0 0 $532,965
03 Rec Pay SpAcct EN205-8 F 05/02/2011 A 05/02/2011 A 0 0 0 $532,965
03 SAB Rec GX-9 F 09/14/2012 A 09/14/2012 A 0 0 0 $283,711
03 Rec Pay SpAcct EN205-9 F 09/14/2012 A 09/14/2012 A 0 0 0 $283,711
03 LITIGATE LT-1 F FU 08/06/1999 A  08/06/1999 A 0 0 0 2 Fed Reg Notices
03 Lit(Gen) ENO67-1 F FU 08/06/1999 A  08/06/1999 A 0 0 0 2 Fed Reg Notices
03 CRDD DD-3 F 09/28/2005 A 09/28/2005 A 0 0 0 Luttrell Pit CRDD
03 CmplCRDD EN145-3 F 09/28/2005 A  09/28/2005 A 0 0 0 Luttrell Pit CRDD
04 -- RIMINI/LANDMARK RES/LUTTRELL
04 RV ASSESS RS-2 F FU 07/27/2004 A  08/01/2004 A 0 16 0 Residential/lLandmark
04 Rmvl Site Eval RV001-2 F FU 07/27/2004 A  08/01/2004 A 0 0 0 Residential/Landmark
04 Act Memo AM-4 F 06/28/2004 A  06/28/2004 A 0 0 0
04 Sign ActMemo RV089-4 F 06/28/2004 A  06/28/2004 A 0 0 0
04 RMVL RV-8 F FU C 2 07/12/2004 A 08/01/2004 A 0 189 0 Residential/lLandMark
04 GOVT Cond Rmvl RV100-8 F FU C 2 07/12/2004 A  08/01/2004 A 0 0 0 Residential/LandMark
04 RIFS CO-1 F FU 09/28/1999 A  06/28/2002 A 0 2,222 0
04 GOVT Cond RIFS RD392-1 F FU 09/28/1999 A  06/28/2002 A 0 0 0
04 ROD RO-1 F 06/28/2002 A 06/28/2002 A 0 0 0
04 Apprv/Sign ROD RD123-1 F 06/28/2002 A 06/28/2002 A 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: UPPER TENMILE CREEK MINING AREA

State: MT Fed Fac: No SSID: 081Y Site Category:

City: HELENA EPA ID: MTSFN7578012 Archived: No Section Code: SRP-MT

Primary RPM: McAdams, Tillman Site ID: 0801699 NPL Status: F Schedule Last

Primary OSC: Romero, David Non-NPL Status: Approved Date: 10/31/2016 01:34:52 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 ROD Amnd JQ-1 F 09/29/2008 A 09/29/2008 A 0 0 0
04 Cmplt ROD Amend RD424-1 F 09/29/2008 A 09/29/2008 A 0 0 0
04 RD RD-1 F FU 07/17/2001 A 12/31/2019 255 10,475 0 500 RAC 2017/2 P
600 RAC 2017/3 P
600 RAC 2018/1 P
750 RAC 2018/3 P
500 RAC 20191 P
200 RAC 2019/3 P
04 GOVT Cond RD RD468-1 F FU 07/17/2001 A 12/31/2019 0 0 0
04 RA RA-1 F FU 08/12/2002 A 12/31/2019 1,224 18,456 0 300 RAC 2017/3 A Ph. | Luttrell Repos
50 CAG 2017/3 A
650 RAC 2018/1 A
30 CAG 2018/3 A
650 RAC 2019/1 A
30 CAG 2019/3 A
04 GOVT Cond RA RD471-1 F FU 08/12/2002 A 12/31/2019 0 0 0 Ph. | Luttrell Repos
04 RAOn Strt RG-1 F FU 08/12/2002 A 08/12/2002 A 0 0 0
04 ARRAOn St OA-2 F FU 06/28/2010 A 06/28/2010 A 0 0 0
04 RA Cmplte RD334-1 F 12/31/2019 12/31/2019 0 0 0
04 RA RA-2 F FU 06/07/2004 A 09/22/2016 A 917 18,624 0 Landmark/Rimini/LM
04 GOVT Cond RA RD471-2 F FU 06/07/2004 A 09/22/2016 A 0 0 0 Landmark/Rimini/LM
04 RAOn Strt RG-2 F FU 07/05/2006 A  07/05/2006 A 0 0 0
04 ARRAOn St OA-3 F FU 07/06/2010 A 07/06/2010 A 0 0 0
04 RA Cmplte RD334-2 F 09/22/2016 A 09/22/2016 A 0 0 0
04 RA RA-4 F FU IR 05/28/2009 A  06/29/2011 A 235 1,265 0 Road
04 GOVT Cond RA RD471-4 F FU IR 05/28/2009 A  06/29/2011 A 0 0 0 Road
04 ARRAOn St OA-1 F FU 02/02/2010 A 02/02/2010 A 0 0 0 Doc#1142377
04 RAOn Strt RG-3 F 02/02/2010 A 02/02/2010 A 0 0 0
04 RA Cmplte RD334-3 F 06/29/2011 A 06/29/2011 A 0 0 0
04 RA RA-5 F FU 06/30/2023 09/30/2024 0 0 0 2,500 RAC 2023/13 A PWS
04 GOVT Cond RA RD471-5 F FU 06/30/2023 09/30/2024 0 0 0 PWS
04 RAStrt FundOb RD324-2 F FU 06/30/2023 06/30/2023 0 0 0
04 RA On Strt RG-4 F 06/30/2023 06/30/2023 0 0 0
04 RA Cmplte RD334-4 F 09/30/2024 09/30/2024 0 0 0
04 RA RA-6 F FU FR 09/11/2014 A 10/03/2016 A 586 4,314 0 National BH Group Mine
04 GOVT Cond RA RD471-6 F FU 09/11/2014 A 10/03/2016 A 0 0 0 National BH Group Mine
04 RAStrt FundOb RD324-1 F FU 09/11/2014 A 09/11/2014 A 0 0 0
04 RA On Strt RG-5 F 12/17/2014 A 12/17/2014 A 0 0 0
04 RA Cmplte RD334-5 F FU 10/03/2016 A 10/03/2016 A 0 0 0
04 RA RA-7 F FU 06/30/2017 12/31/2019 0 0 0 3,500 RAC 2017/3 A Minnehaha
04 GOVT Cond RA RD471-7 F FU 06/30/2017 12/31/2019 0 0 0 Minnehaha
04 RAStrt FundOb RD324-3 F FU 06/30/2017 06/30/2017 0 0 0
04 RAOn Strt RG-6 F 09/30/2017 09/30/2017 0 0 0
04 RA Cmplte RD334-6 F 12/31/2019 12/31/2019 0 0 0
04 RA RA-8 F FU 06/30/2018 06/30/2028 0 0 0 6,000 RAC 2018/3 A  Rimini Source Adits
1,000 RAC 2019/2 A

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016
SEMSDW REFRESH DATE: 11/16/2016 14:18:21

Site Name:

State: MT

City:

Primary RPM:
Primary OSC:
Site Assessment Manager:

HELENA
McAdams, Tillman
Romero, David

UPPER TENMILE CREEK MINING AREA

Region: 08 - State: MT - Sorted by Region/Site Name

U.S. EPA SUPERFUND PROGRAM
SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTSFN7578012

Site ID: 0801699

SSID: 081Y
Archived: No
NPL Status: F

Non-NPL Status:

194 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category:

Schedule Last
Approved Date: 10/31/2016 01:34:52 PM

Section Code: SRP-MT

Unliq Obs Expto CY Obs + Plan
Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
1,000 RAC 2020/2 A
1,000 RAC 2021/2 A
1,000 RAC 2022/2 A
1,000 RAC 2023/2 A
1,000 RAC 2024/2 A
1,000 RAC 202572 A
1,000 RAC 2026/2 A
1,000 RAC 2027/2 A
04 GOVT Cond RA RD471-8 F FU 06/30/2018 06/30/2028 0 0 0 Rimini Source Adits
04 RAStrt FundOb RD324-4 F FU 06/30/2018 06/30/2018 0 0 0
04 RA On Strt RG-7 F 09/30/2018 09/30/2018 0 0 0
04 RA Cmplte RD334-7 F 06/30/2028 06/30/2028 0 0 0
04 RA RA-9 F FU 06/30/2019 03/31/2022 0 0 0 2,000 RAC 2019/3 A Bunker Hill Adits
200 RAC 2020/2 A
200 RAC 2021/2 A
200 RAC 2022/2 A
04 GOVT Cond RA RD471-9 F FU 06/30/2019 03/31/2022 0 0 0
04 RAStrt FundOb RD324-5 F FU 06/30/2019 06/30/2019 0 0 0
04 RAOn Strt RG-8 F FU 09/30/2019 09/30/2019 0 0 0
04 RA Cmplte RD334-8 F FU 03/31/2022 03/31/2022 0 0 0
04 RA RA-10 F FU 06/30/2020 09/30/2022 0 0 0 700 RAC 2020/3 A  Monitor Creek Tailings &
Priority Mine
04 RAStrt FundOb RD324-6 F FU 06/30/2020 06/30/2020 0
04 RAOn Strt RG-9 F FU 09/30/2020 09/30/2020 0 0 0
04 GOVT Cond RA RD471- F FU 06/30/2020 09/30/2022 0
10
04 RA Cmplte RD334-9 F FU 09/30/2022 09/30/2022 0 0 0
04 UNL ORDR UA-1 F 09/23/2009 A 09/23/2009 A 0 0 0 DKT#08-2009-0006
04 Cmplt UAO ENO032-1 F 09/23/2009 A 09/23/2009 A 0 0 0 DKT#08-2009-0006
04 NTC Comp NC-1 F 01/14/2010 A 01/14/2010 A 0 0 0
04 PRP NOIC (Ordr) EN191-1  F 01/14/2010 A 01/14/2010 A 0 0 0
04 NintentAll TT-1 F 01/14/2010 A 01/14/2010 A 0 0 0 Dismissed 1/20/2010
04 NOI All Priies EN185-1 F 01/14/2010 A 01/14/2010 A 0 0 0 Dismissed 1/20/2010
04 Cl Ord/Set 10-1 F 02/09/2010 A 02/09/2010 A 0 0 0 SDMS: 1159382
04 Ordr/StimntClsd EN187-1 F 02/09/2010 A 02/09/2010 A 0 0 0 SDMS: 1159382
04 CONAGMT CA-3 F 01/15/2003 A 01/15/2003 A 0 0 0 #03-0003 PPA
04 CmpltCA ENO044-3 F 01/15/2003 A 01/15/2003 A 0 0 0 #03-0003 PPA
04 Eff Date EB-1 F 04/29/2003 A 04/29/2003 A 0 0 0
04 Eff Date Rchd EN171-1  F 04/29/2003 A 04/29/2003 A 0 0 0
04 S104ERL SF-1 F 08/31/2009 A 09/23/2009 A 0 0 0 Access Referral
04 104e Lit EN061-1 F 08/31/2009 A 09/23/2009 A 0 0 0 Access Referral
04 RefDOJ RJ-1 F 08/31/2009 A  08/31/2009 A 0 0 0
04 Rfrd DOJ EN196-1 F 08/31/2009 A  08/31/2009 A 0 0 0
04 TECH ASSIST TA-1 F FU 07/27/2001 A 03/31/2019 0 1,033 0 100 CAG 2017/3 P MDEQ/USGS
100 CAG 2018/3 P
04 TA Summ Z11 F FU 07/27/2001 A 03/31/2019 0 0 0 USGS

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: UPPER TENMILE CREEK MINING AREA

State: MT Fed Fac: No SSID: 081Y Site Category:

City: HELENA EPA ID: MTSFN7578012 Archived: No Section Code: SRP-MT

Primary RPM: McAdams, Tillman Site ID: 0801699 NPL Status: F Schedule Last

Primary OSC: Romero, David Non-NPL Status: Approved Date: 10/31/2016 01:34:52 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
04 TECH ASSIST TA-2 F FU 07/27/2001 A 06/30/2006 A 0 32 0 MSU
04 TASumm z1-2 F FU 07/27/2001 A 06/30/2006 A 0 0 0 MSU
04 TECH ASSIST TA-3 F FU 02/02/2007 A 06/30/2008 A 27 253 0 State of MT
04 TA Summ Z1-3 F FU 02/02/2007 A 06/30/2008 A 0 0 0 State of MT
04 TECH ASSIST TA-4 F FU 08/26/2003 A  03/31/2023 50 0 0 50 CAG 2017/3 P  CA-Lewis&Clark
50 CAG 2018/1 P
50 CAG 2019/1 P
04 TA Summ Z1-4 F FU 08/26/2003 A  03/31/2023 0 0 0 CA-Lewis&Clark
05 -- SUSIE MINE
05 Act Memo AM-3 F 12/20/2000 A 12/20/2000 A 0 0 0
05 Sign ActMemo RV089-3 F 12/20/2000 A 12/20/2000 A 0 0 0
05 RMVL RV-2 F FU S 1 12/21/2000 A 12/16/2002 A 0 84 0 Btl H20 to Rimini
05 GOVT Cond Rmvl RV100-2 F FU S 1 12/21/2000 A 12/16/2002 A 0 0 0 Btl H20 to Rimini
05 RMVL RV-5 F FU C 2 07/17/2000 A 09/14/2001 A 0 0 0 Suzie Tailings
05 GOVT Cond Rmvl RV100-5 F FU C 2 07/17/2000 A 09/14/2001 A 0 0 0 Suzie Tailings
05 CRDD DD-4 F 09/28/2005 A 09/28/2005 A 0 0 0 Susie Mine CRDD
05 CmplCRDD EN145-4 F 09/28/2005 A 09/28/2005 A 0 0 0 Susie Mine CRDD
06 -- NATIONAL EXTENSION MINE
06 CRDD DD-5 F 09/28/2005 A 09/28/2005 A Investigation CRDD
06 CmplCRDD EN145-5 F 09/28/2005 A  09/28/2005 A Investigation CRDD
07 -- PEERLESS AND QUEENSBURY MINES
07 RMVL RV-6 F FU 07/10/2000 A 12/16/2002 A 0 12 0 Peerless
07 GOVT Cond Rmvl RV100-6 F FU 07/10/2000 A 12/16/2002 A 0 0 0 Peerless
07 CRDD DD-6 F 09/28/2005 A 09/28/2005 A 0 0 0 Peerless Jenny CRDD
07 CmplCRDD EN145-6 F 09/28/2005 A  09/28/2005 A 0 0 0 Peerless Jenny CRDD
08 -- UPPER VALLEY FORGE MINE
08 RMVL RV-7 F FU 06/18/2001 A 09/21/2001 A 0 0 0 Upper Valley Forge
08 GOVT Cond Rmvl RV100-7 F FU 06/18/2001 A 09/21/2001 A 0 0 0 Upper Valley Forge
08 CRDD DD-7 F 09/28/2005 A 09/28/2005 A 0 0 0 Upper Valley Forge
08 CmplCRDD EN145-7 F 09/28/2005 A 09/28/2005 A 0 0 0 Upper Valley Forge
**END OF SITE SUMMARY** 70,603 0

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: VA MONTANA HEALTH CARE SYSTEMS FORT HARRISON

State: MT Fed Fac: Yes SSID: Site Category:

City: FORT HARRISON EPA ID: MT6360090066 Archived: No Section Code:

Primary RPM: Site ID: 0801104 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: NF Approved Date: 03/16/2016 12:03:00 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 Site Notif/ld SNID-1 F 01/06/2014 A 01/06/2014 A 0 0 0

00 Site D SE186-1 01/06/2014 A 01/06/2014 A 0 0 0

00 DISCVRY DS-1 F 01/06/2014 A 01/06/2014 A 0 0 0

00 FF LstdUndrDckt SE025-1 01/06/2014 A 01/06/2014 A 0 0 0

00 Rmdl Site Init SE026-1 01/06/2014 A 01/06/2014 A 0 0 0

00 REFRD RCRA XR-1 F 01/06/2014 A  01/06/2014 A 0 0 0

00 REFRDRCRA XR1-1 01/06/2014 A 01/06/2014 A 0 0 0

00 FF PA RX-1 FF N 01/06/2014 A 04/03/2014 A 0 0 0

00 FFPARvwCpIt-NFA SE054-1 04/03/2014 A 04/03/2014 A 0 0 0

00 FF Sbmt PA Rpt SE056-1 01/06/2014 A 03/10/2014 A 0 0 0

00 Rvw FF PARpt SE051-1 01/06/2014 A 03/10/2014 A 0 0 0

00 FF Rvw Strt SE052-1 01/06/2014 A 01/06/2014 A 0 0 0

**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



RUN DATE: 11/16/2016

SEMSDW REFRESH DATE: 11/16/2016 14:18:21
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name:

State: MT

City:

Primary RPM:
Primary OSC:

Site Assessment Manager:

MISSOULA

WHITE PINE & SASH

U.S. EPA SUPERFUND PROGRAM

SCAP-002 Site Summary Report

Fed Fac: No
EPAID: MTD006229074
Site ID: 0801432

SSID:

Archived:

NPL Status:
Non-NPL Status:

Unliq Obs Expto CY Obs +

197 of 199

ENFORCEMENT SENSITIVE INFORMATION
*********lNTERNAL USE ON LY*********

Site Category: City Contamination
Section Code: ERSA-MT
Schedule Last

Approved Date: 10/05/2016 06:28:22 PM

Action Act Perf Fin to Date Op Comm
OU Subaction Seq LD LD Anom Qual Start Date Finish Date (000) Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 S 07/06/1994 A  07/06/1994 A 0 0 0
00 Rmdl Site Init SE026-1 S 07/06/1994 A  07/06/1994 A 0 0 0
00 PA PA-1 F 03/17/1995 A 03/17/1995 A 0 0 0
00 Cndct PA & Rpt SE033-1 F 03/17/1995 A 03/17/1995 A 0 0 0
00 OTHR CLEANUP VA-1 S 01/30/2009 A 12/31/2016 0 0 0 under state order
00 OCA Conducted SE205-1 S 01/30/2009 A 12/31/2016 0 0 0 under state order
**END OF SITE SUMMARY** 0 0 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: WHITEFISH SOLVENT

State: MT Fed Fac: No SSID: 08WC Site Category:

City: WHITEFISH EPA ID: MTN0OO00802810 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0802810 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: NF Approved Date: 04/14/2016 10:42:00 AM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site

OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE

00 DISCVRY DS-1 F 05/11/2010 A 05/11/2010 A 0 0 0

00 Rmdl Site Init SE026-1 F 05/11/2010 A 05/11/2010 A 0 0 0

00 PA PA-1 S H 05/11/2010 A 03/21/2011 A 0 0 0

00 Cndct PA & Rpt SE033-1 S H 05/11/2010 A 03/21/2011 A 0 0 0

00 Si Si-1 S FU N 05/31/2011 A 03/31/2016 A 0 2 0

00 Cndct SI & Rpt SE057-1 S FU N 05/31/2011 A 03/31/2016 A 0 0 0

00 LAB SUP LA-1 F FU 03/01/2012 A 06/19/2012 A 0 8 0

00 Lab Sppt Summ Y8-1 F FU 03/01/2012 A 06/19/2012 A 0 0 0

**END OF SITE SUMMARY** 0 10 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263
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RUN DATE: 11/16/2016 U.S. EPA SUPERFUND PROGRAM ENFORCEMENT SENSITIVE INFORMATION
SEMSDW REFRESH DATE: 11/16/2016 14:18:21 SCAP-002 Site Summary Report Frraxs* INTERNAL USE OQNLY *#*# =
Region: 08 - State: MT - Sorted by Region/Site Name

Site Name: WOLF PT REF (KENCO REFINING)

State: MT Fed Fac: No SSID: 08AC Site Category:

City: WOLF POINT EPA ID: MTDO000275461 Archived: No Section Code: ERSA-MT

Primary RPM: Site ID: 0800367 NPL Status: N Schedule Last

Primary OSC: Non-NPL Status: NF Approved Date: 10/26/2016 01:22:45 PM

Site Assessment Manager:
Unliq Obs Expto CY Obs + Plan

Action Act Perf Fin to Date Date Op Comm Obs Spc Plan  Site
OU Subaction Seq LD LD Anom Qual Crit Start Date Finish Date (000) (000) (000) (000) Act Veh FY/Q Allow SCAP Notes
00 -- SITEWIDE
00 DISCVRY DS-1 F 06/01/1981 A 06/01/1981 A 0 0 0
00 Rmdl Site Init SE026-1 F 06/01/1981 A 06/01/1981 A 0 0 0
00 PA PA-1 S N 12/24/1987 A 12/24/1987 A 0 0 0
00 Cndct PA & Rpt SE033-1 S N 12/24/1987 A 12/24/1987 A 0 0 0
00 SITE REASS 0O0-1 F FU N 04/17/2009 A 07/27/2010 A 0 18 0
00 Cndct SR & Rpt SE081-1 F FU N 04/17/2009 A 07/27/2010 A 0 0 0
00 GEN PA/SI QB-1 F FU 05/18/2010 A 07/27/2010 A 0 3 0
00 Cndct Genc PASI SE172-1 F FU 05/18/2010 A 07/27/2010 A 0 0 0
00 RV ASSESS RS-1 F FU 03/15/1998 A  06/08/1999 A 0 34 0
00 Rmvl Site Eval RV001-1 F  FU 03/15/1998 A  06/08/1999 A 0 0 0
00 Act Memo AM-1 F 06/10/1999 A  06/10/1999 A 0 0 0
00 Sign ActMemo RV089-1 F 06/10/1999 A 06/10/1999 A 0 0 0
00 RMVL RV-1 F FU C 2 06/16/1999 A 11/11/1999 A 0 41 0
00 GOVT Cond Rmvl RV100-1 F FU C 2 06/16/1999 A 11/11/1999 A 0 0 0
00 RVL SRCH RP-1 F FU 04/16/2001 A 05/29/2001 A 0 3 0
00 NON NPL SRCH RP1-1 F FU 04/16/2001 A 05/29/2001 A 0 0 0
00 CRDD DD-1 F 12/31/2016 12/31/2016 0 0 0
00 CmplCRDD EN145-1 F 12/31/2016 12/31/2016 0 0 0
00 DEM LTRS DL-1 F 06/21/2001 A 06/21/2001 A 0 0 0 Tesoro Petroleum Cor
00 Issue Dmnd Ltr ENO84-1 F 06/21/2001 A 06/21/2001 A 0 0 0 Tesoro Petroleum Cor
00 REC MGT SW-1 F FU 02/20/2007 A 11/26/2007 A 0 0 0
00 Rec Mgmt Summ Y1-1 F FU 02/20/2007 A 11/26/2007 A 0 0 0
**END OF SITE SUMMARY** 0 98 0

**Financial Summary totals are added together and then rounded. As a result, the individual rounded action totals may not seem to total correctly ™

2018-003543-1263



